

(k) Waiving requirements of detail and formality, as necessary, in planning for acquisitions having compressed delivery or performance schedules because of the urgency of the need.

(l) Assuring that the contracting officer, prior to contracting, reviews:

(1) The acquisition history of the supplies and services; and

(2) A description of the supplies, including, when necessary for adequate description, a picture, drawing, diagram, or other graphic representation.

(m) Ensuring that agency planners include use of the metric system of measurement in proposed acquisitions in accordance with 15 U.S.C. 205b (see 11.002(b)) and agency metric plans and guidelines.

(n) Ensuring that agency planners—

(1) Specify needs for printing and writing paper consistent with the minimum content standards specified in section 505 of Executive Order 13101 of September 14, 1998, Greening the Government through Waste Prevention, Recycling, and Federal Acquisition (see 11.303); and

(2) Comply with the policy in 11.002(d) regarding procurement of products containing recovered materials, and environmentally preferable and energy-efficient products and services.

(o) Ensuring that acquisition planners specify needs and develop plans, drawings, work statements, specifications, or other product descriptions that address Electronic and Information Technology Accessibility Standards (see 36 CFR part 1194) in proposed acquisitions (see 11.002(e)) and that these standards are included in requirements planning, as appropriate (see subpart 39.2).

(p) Making a determination, prior to issuance of a solicitation for advisory and assistance services involving the analysis and evaluation of proposals submitted in response to a solicitation, that a sufficient number of covered personnel with the training and capability to perform an evaluation and analysis of proposals submitted in response to a solicitation are not readily available within the agency or from another Federal agency in accordance with the guidelines at 37.204.

(q) Ensuring that no purchase request is initiated or contract entered

into that would result in the performance of an inherently governmental function by a contractor and that all contracts or orders are adequately managed so as to ensure effective official control over contract or order performance.

(r) Ensuring that knowledge gained from prior acquisitions is used to further refine requirements and acquisition strategies. For services, greater use of performance-based contracting methods and, therefore, fixed-price contracts (see 37.602-5) should occur for follow-on acquisitions.

(s) Ensuring that acquisition planners, to the maximum extent practicable—

(1) Structure contract requirements to facilitate competition by and among small business concerns; and

(2) Avoid unnecessary and unjustified bundling that precludes small business participation as contractors (see 7.107 (15 U.S.C. 631(j))).

(t) Ensuring that agency planners on information technology acquisitions comply with the capital planning and investment control requirements in 40 U.S.C. 1422 and OMB Circular A-130.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 27561, July 3, 1985; 50 FR 52429, Dec. 23, 1985; 51 FR 27116, July 29, 1986; 57 FR 60574, Dec. 21, 1992; 60 FR 28495, May 31, 1995; 60 FR 48236, Sept. 18, 1995; 60 FR 49721, Sept. 26, 1995; 61 FR 2628, Jan. 26, 1996; 62 FR 40236, July 25, 1997; 62 FR 44814, Aug. 22, 1997; 64 FR 72442, Dec. 27, 1999; 65 FR 36017, June 6, 2000; 66 FR 20896, Apr. 25, 2001; 67 FR 56118, Aug. 30, 2002]

7.104 General procedures.

(a) Acquisition planning should begin as soon as the agency need is identified, preferably well in advance of the fiscal year in which contract award or order placement is necessary. In developing the plan, the planner shall form a team consisting of all those who will be responsible for significant aspects of the acquisition, such as contracting, fiscal, legal, and technical personnel. The planner should review previous plans for similar acquisitions and discuss them with the key personnel involved in those acquisitions. At key dates specified in the plan or whenever significant changes occur, and no less often than annually, the planner shall

review the plan and, if appropriate, revise it.

(b) Requirements and logistics personnel should avoid issuing requirements on an urgent basis or with unrealistic delivery or performance schedules, since it generally restricts competition and increases prices. Early in the planning process, the planner should consult with requirements and logistics personnel who determine type, quality, quantity, and delivery requirements.

(c) The planner shall coordinate with and secure the concurrence of the contracting officer in all acquisition planning. If the plan proposes using other than full and open competition when awarding a contract, the plan shall also be coordinated with the cognizant competition advocate.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 52433, Dec. 23, 1985; 67 FR 56118, Aug. 30, 2002]

7.105 Contents of written acquisition plans.

In order to facilitate attainment of the acquisition objectives, the plan must identify those milestones at which decisions should be made (see paragraph (b)(19) below). The plan must address all the technical, business, management, and other significant considerations that will control the acquisition. The specific content of plans will vary, depending on the nature, circumstances, and stage of the acquisition. In preparing the plan, the planner must follow the applicable instructions in paragraphs (a) and (b) below, together with the agency's implementing procedures. Acquisition plans for service contracts or orders must describe the strategies for implementing performance-based contracting methods or must provide rationale for not using those methods (see subpart 37.6).

(a) *Acquisition background and objectives*—(1) *Statement of need*. Introduce the plan by a brief statement of need. Summarize the technical and contractual history of the acquisition. Discuss feasible acquisition alternatives, the impact of prior acquisitions on those alternatives, and any related in-house effort.

(2) *Applicable conditions*. State all significant conditions affecting the acquisition,

such as (i) requirements for compatibility with existing or future systems or programs and (ii) any known cost, schedule, and capability or performance constraints.

(3) *Cost*. Set forth the established cost goals for the acquisition and the rationale supporting them, and discuss related cost concepts to be employed, including, as appropriate, the following items:

(i) *Life-cycle cost*. Discuss how life-cycle cost will be considered. If it is not used, explain why. If appropriate, discuss the cost model used to develop life-cycle-cost estimates.

(ii) *Design-to-cost*. Describe the design-to-cost objective(s) and underlying assumptions, including the rationale for quantity, learning-curve, and economic adjustment factors. Describe how objectives are to be applied, tracked, and enforced. Indicate specific related solicitation and contractual requirements to be imposed.

(iii) *Application of should-cost*. Describe the application of should-cost analysis to the acquisition (see 15.407-4).

(4) *Capability or performance*. Specify the required capabilities or performance characteristics of the supplies or the performance standards of the services being acquired and state how they are related to the need.

(5) *Delivery or performance-period requirements*. Describe the basis for establishing delivery or performance-period requirements (see subpart 11.4). Explain and provide reasons for any urgency if it results in concurrency of development and production or constitutes justification for not providing for full and open competition.

(6) *Trade-offs*. Discuss the expected consequences of trade-offs among the various cost, capability or performance, and schedule goals.

(7) *Risks*. Discuss technical, cost, and schedule risks and describe what efforts are planned or underway to reduce risk and the consequences of failure to achieve goals. If concurrency of development and production is planned, discuss its effects on cost and schedule risks.

(8) *Acquisition streamlining*. If specifically designated by the requiring agency as a program subject to acquisition