

(ii) Federal funding for such alternate projects will be 75 percent of the Federal share of the approved Federal estimate of eligible costs.

(iii) If soil instability at the alternate project site makes the repair, restoration or replacement of a State or local government-owned or -controlled facility infeasible, the Federal funding for such an alternate project will be 90 percent of the Federal share of the approved Federal estimate of eligible costs.

(iv) Funds contributed for alternate projects may be used to repair or expand other selected public facilities, to construct new facilities, or to fund hazard mitigation measures. These funds may not be used to pay the nonFederal share of any project, nor for any operating expense.

(v) Prior to the start of construction of any alternate project the Grantee shall submit for approval by the RD the following: a description of the proposed alternate project(s); a schedule of work; and the projected cost of the project(s). The Grantee shall also provide the necessary assurances to document compliance with special requirements, including, but not limited to floodplain management, environmental assessment, hazard mitigation, protection of wetlands, and insurance.

[55 FR 2304, Jan. 23, 1990, as amended at 66 FR 22444, May 4, 2001]

§ 206.204 Project performance.

(a) *General.* This section describes the policies and procedures applicable during the performance of eligible work.

(b) *Advances of funds.* Advances of funds will be made in accordance with 44 CFR 13.21, Payment.

(c) *Time limitations for completion of work—(1) Deadlines.* The project completion deadlines shown below are set from the date that a major disaster or emergency is declared and apply to all projects approved under State disaster assistance grants.

COMPLETION DEADLINES	
Type of work	Months
Debris clearance	6
Emergency work	6
Permanent work	18

(2) *Exceptions.* (i) The Grantee may impose lesser deadlines for the completion of work under paragraph (c)(1) of this section if considered appropriate.

(ii) Based on extenuating circumstances or unusual project requirements beyond the control of the subgrantee, the Grantee may extend the deadlines under paragraph (c)(1) of this section for an additional 6 months for debris clearance and emergency work and an additional 30 months, on a project by project basis for permanent work.

(d) *Requests for time extensions.* Requests for time extensions beyond the Grantee's authority shall be submitted by the Grantee to the RD and shall include the following:

(1) The dates and provisions of all previous time extensions on the project; and

(2) A detailed justification for the delay and a projected completion date. The RD shall review the request and make a determination. The Grantee shall be notified of the RD's determination in writing. If the RD approves the request, the letter shall reflect the approved completion date and any other requirements the RD may determine necessary to ensure that the new completion date is met. If the RD denies the time extension request, the grantee may, upon completion of the project, be reimbursed for eligible project costs incurred only up to the latest approved completion date. If the project is not completed, no Federal funding will be provided for that project.

(e) *Cost Overruns.* (1) During the execution of approved work a subgrantee may find that the actual project costs exceed the approved Project Worksheet estimates. Such cost overruns normally fall into the following three categories:

- (i) Variations in unit prices;
- (ii) Change in the scope of eligible work; or
- (iii) Delays in timely starts or completion of eligible work.

(2) The subgrantee must evaluate each cost overrun and, when justified, submit a request for additional funding through the Grantee to the RD for a final determination. All requests for

the RD's approval will contain sufficient documentation to support the eligibility of all claimed work and costs. The Grantee must include a written recommendation when forwarding the request. The RD will notify the Grantee in writing of the final determination. FEMA will not normally review an overrun for an individual small project. The normal procedure for small projects will be that when a subgrantee discovers a significant overrun related to the total final cost for all small projects, the subgrantee may submit an appeal for additional funding in accordance with § 206.206, within 60 days following the completion of all its small projects.

(f) *Progress reports.* Progress reports will be submitted by the Grantee to the RD quarterly. The RD and Grantee shall negotiate the date for submission of the first report. Such reports will describe the status of those projects on which a final payment of the Federal share has not been made to the grantee and outline any problems or circumstances expected to result in non-compliance with the approved grant conditions.

[55 FR 2304, Jan. 23, 1990; 55 FR 5458, Feb. 15, 1990, as amended at 64 FR 55161, Oct. 12, 1999]

§ 206.205 Payment of claims.

(a) *Small Projects.* Final payment of the Federal share of these projects will be made to the Grantee upon approval of the Project Worksheet. The Grantee will make payment of the Federal share to the subgrantee as soon as practicable after Federal approval of funding. Before the closeout of the disaster contract, the Grantee must certify that all such projects were completed in accordance with FEMA approvals and that the State contribution to the non-Federal share, as specified in the FEMA-State Agreement, has been paid to each subgrantee. Such certification is not required to specify the amount spent by a subgrantee on small projects. The Federal payment for small projects shall not be reduced if all of the approved funds are not spent to complete a project. However, failure to complete a project may require that the Federal payment be re-funded.

(b) *Large projects.* (1) The Grantee shall make an accounting to the RD of eligible costs for each approved large project. In submitting the accounting the Grantee shall certify that reported costs were incurred in the performance of eligible work, that the approved work was completed, that the project is in compliance with the provisions of the FEMA-State Agreement, and that payments for that project have been made in accordance with 44 CFR 13.21, Payments. Each large project shall be submitted as soon as practicable after the subgrantee has completed the approved work and requested payment.

(2) The RD shall review the accounting to determine the eligible amount of reimbursement for each large project and approve eligible costs. If a discrepancy between reported costs and approved funding exists, the RD may conduct field reviews to gather additional information. If discrepancies in the claim cannot be resolved through a field review, a Federal audit may be conducted. If the RD determines that eligible costs exceed the initial approval, he/she will obligate additional funds as necessary.

[55 FR 2304, Jan. 23, 1990, as amended at 64 FR 55161, Oct. 12, 1999]

§ 206.206 Appeals.

An eligible applicant, subgrantee, or grantee may appeal any determination previously made related to an application for or the provision of Federal assistance according to the procedures below.

(a) *Format and Content.* The applicant or subgrantee will make the appeal in writing through the grantee to the Regional Director. The grantee shall review and evaluate all subgrantee appeals before submission to the Regional Director. The grantee may make grantee-related appeals to the Regional Director. The appeal shall contain documented justification supporting the appellant's position, specifying the monetary figure in dispute and the provisions in Federal law, regulation, or policy with which the appellant believes the initial action was inconsistent.

(b) *Levels of Appeal.* (1) The Regional Director will consider first appeals for public assistance-related decisions