AUTHENTICATED
U.S. GOVERNMENT
INFORMATION
GPO

months of the date you receive this decision''; and

(vi) Demand for payment prepared in accordance with 32.610(b) in all cases where the decision results in a finding that the contractor is indebted to the Government.

(b) The contracting officer shall furnish a copy of the decision to the contractor by certified mail, return receipt requested, or by any other method that provides evidence of receipt. This requirement shall apply to decisions on claims initiated by or against the contractor.

(c) The contracting officer shall issue the decision within the following statutory time limitations:

(1) For claims of $100,000 or less, 60 days after receiving a written request from the contractor that a decision be rendered within that period, or within a reasonable time after receipt of the claim if the contractor does not make such a request.

(2) For claims over $100,000, 60 days after receiving a certified claim; *provided, however,* that if a decision will not be issued within 60 days, the contracting officer shall notify the contractor, within that period, of the time within which a decision will be issued.

(d) The contracting officer shall issue a decision within a reasonable time, taking into account—

(1) The size and complexity of the claim;

(2) The adequacy of the contractor's supporting data; and

(3) Any other relevant factors.

(e) The contracting officer shall have no obligation to render a final decision on any claim exceeding $100,000 which contains a defective certification, if within 60 days after receipt of the claim, the contracting officer notifies the contractor, in writing, of the reasons why any attempted certification was found to be defective.

(f) In the event of undue delay by the contracting officer in rendering a decision on a claim, the contractor may request the tribunal concerned to direct the contracting officer to issue a decision in a specified time period determined by the tribunal.

(g) Any failure of the contracting officer to issue a decision within the required time periods will be deemed a decision by the contracting officer denying the claim and will authorize the contractor to file an appeal or suit on the claim.

(h) The amount determined payable under the decision, less any portion already paid, should be paid, if otherwise proper, without awaiting contractor action concerning appeal. Such payment shall be without prejudice to the rights of either party.

[48 FR 42349, Sept. 19, 1983. Redesignated at 50 FR 2270, Jan. 15, 1985, and amended at 54 FR 34755, Aug. 21, 1989; 59 FR 11382, Mar. 10, 1994; 60 FR 48230, Sept. 18, 1995]

33.212 Contracting officer's duties upon appeal.

To the extent permitted by any agency procedures controlling contacts with agency BCA personnel, the contracting officer shall provide data, documentation, information, and support as may be required by the agency BCA for use on a pending appeal from the contracting officer's decision.

33.213 Obligation to continue performance.

(a) In general, before passage of the Act, the obligation to continue performance applied only to claims arising under a contract. However, Section 6(b) of the Act authorizes agencies to require a contractor to continue contract performance in accordance with the contracting officer's decision pending final decision on a claim relating to the contract. In recognition of this fact, an alternate paragraph is provided for paragraph (h) of the clause at 52.233–1, Disputes. This paragraph shall be used only as authorized by agency procedures.

(b) In all contracts that include the clause at 52.233–1, Disputes, with its Alternate I, in the event of a dispute not arising under, but relating to, the contract, the contracting officer shall consider providing, through appropriate agency procedures, financing of the continued performance; *provided,* that the Government's interest is properly secured.

33.214 Alternative dispute resolution (ADR).

(a) The objective of using ADR procedures is to increase the opportunity for

relatively inexpensive and expeditious resolution of issues in controversy. Essential elements of ADR include—

(1) Existence of an issue in controversy;

(2) A voluntary election by both parties to participate in the ADR process;

(3) An agreement on alternative procedures and terms to be used in lieu of formal litigation;

(4) Participation in the process by officials of both parties who have the authority to resolve the issue in controversy; and

(5) Certification by the contractor in accordance with 33.207 when using ADR procedures to resolve all or part of a claim under the authority of the ADRA.

(b) If the contracting officer rejects a request for ADR from a small business contractor, the contracting officer shall provide the contractor written explanation citing one or more of the conditions in 5 U.S.C. 572(b) or such other specific reasons that ADR procedures are inappropriate for the resolution of the dispute. In any case where a contractor rejects a request of an agency for ADR proceedings, the contractor shall inform the agency in writing of the contractor's specific reasons for rejecting the request.

(c) ADR procedures may be used at any time that the contracting officer has authority to resolve the issue in controversy. If a claim has been submitted, ADR procedures may be applied to all or a portion of the claim. When ADR procedures are used subsequent to the issuance of a contracting officer's final decision, their use does not alter any of the time limitations or procedural requirements for filing an appeal of the contracting officer's final decision and does not constitute a reconsideration of the final decision.

(d) When appropriate, a neutral person may be used to facilitate resolution of the issue in controversy using the procedures chosen by the parties.

(e) The confidentiality of ADR proceedings shall be protected consistent with 5 U.S.C. 574.

[56 FR 67417, Dec. 30, 1991, as amended at 59 FR 11382, Mar. 10, 1994; 60 FR 48230, Sept. 18, 1995]

33.215 Contract clause.

The contracting officer shall insert the clause at 52.233–1, Disputes, in solicitations and contracts, unless the conditions in 33.203(b) apply. If it is determined under agency procedures that continued performance is necessary pending resolution of any claim arising under or relating to the contract, the contracting officer shall use the clause with its Alternate I.

[48 FR 42349, Sept. 19, 1983. Redesignated and amended at 50 FR 2270, Jan. 15, 1985. Redesignated at 56 FR 67417, Dec. 30, 1991; 57 FR 60610, Dec. 21, 1992]