
62709 Federal Register / Vol. 78, No. 204 / Tuesday, October 22, 2013 / Notices 

Organizations or members of the 
public wishing to submit a written 
statement may do so by submitting 30 
copies on or before October 28, 2013 to 
Larry Good, Executive Secretary, ERISA 
Advisory Council, U.S. Department of 
Labor, Suite N–5623, 200 Constitution 
Avenue NW., Washington, DC 20210. 
Statements also may be submitted as 
email attachments in text or pdf format 
transmitted to good.larry@dol.gov. It is 
requested that statements not be 
included in the body of an email. 
Statements deemed relevant by the 
Advisory Council and received on or 
before October 28 will be included in 
the record of the meeting and made 
available in the EBSA Public Disclosure 
Room. Do not include any personally 
identifiable information (such as name, 
address, or other contact information) or 
confidential business information that 
you do not want publicly disclosed. 

Individuals or representatives of 
organizations wishing to address the 
Advisory Council should forward their 
requests to the Executive Secretary or 
telephone (202) 693–8668. Oral 
presentations will be limited to ten 
minutes, time permitting, but an 
extended statement may be submitted 
for the record. Individuals with 
disabilities who need special 
accommodations should contact the 
Executive Secretary by October 28, 2013 
at the address indicated. 

Signed at Washington, DC, this 17th day of 
October, 2013. 
Phyllis C. Borzi, 
Assistant Secretary, Employee Benefits 
Security Administration. 
[FR Doc. 2013–24626 Filed 10–21–13; 8:45 am] 

BILLING CODE 4510–29–P 

OFFICE OF MANAGEMENT AND 
BUDGET 

Calendar Year 2013 Cost of Outpatient 
Medical, Dental, and Cosmetic Surgery 
Services Furnished by Department of 
Defense Medical Treatment Facilities; 
Certain Rates Regarding Recovery 
From Tortiously Liable Third Persons 

AGENCY: Office of Management and 
Budget, Executive Office of the 
President. 
ACTION: Notice. 

SUMMARY: By virtue of the authority 
vested in the President by section 2(a) 
of Public Law 87–603 (76 Stat. 593; 42 
U.S.C. 2652), and delegated to the 
Director of the Office of Management 
and Budget (OMB) by the President 
through Executive Order No. 11541 of 
July 1, 1970, the rates referenced below 
are hereby established. These rates are 

for use in connection with the recovery 
from tortiously liable third persons for 
the cost of outpatient medical, dental 
and cosmetic surgery services furnished 
by military treatment facilities through 
the Department of Defense (DoD). The 
rates were established in accordance 
with the requirements of OMB Circular 
A–25, requiring reimbursement of the 
full cost of all services provided. The 
CY13 Outpatient Medical, Dental, and 
Cosmetic Surgery rates referenced are 
effective upon publication of this notice 
in the Federal Register and will remain 
in effect until further notice. Previously 
published inpatient rates remain in 
effect until further notice. Pharmacy 
rates are updated periodically. A full 
disclosure of the rates is posted at the 
DoD’s Uniform Business Office Web 
site: http://www.tricare.mil/ocfo/mcfs/
ubo/mhs_rates.cfm. 

Sylvia M. Burwell, 
Director. 
[FR Doc. 2013–24330 Filed 10–21–13; 8:45 am] 

BILLING CODE 3110–01–P 

NUCLEAR REGULATORY 
COMMISSION 

[Docket No. 50–391; NRC–2008–0369] 

Tennessee Valley Authority; Watts Bar 
Nuclear Plant, Unit 2 

AGENCY: Nuclear Regulatory 
Commission. 
ACTION: Environmental assessment and 
finding of no significant impact; 
issuance. 

SUMMARY: The U.S. Nuclear Regulatory 
Commission (NRC) is considering 
extending the latest construction 
completion date specified in 
Construction Permit No. CPPR–92 
issued to Tennessee Valley Authority 
(permittee, TVA) for the Watts Bar 
Nuclear Plant (WBN), Unit 2. 
ADDRESSES: Please refer to Docket ID 
NRC–2008–0369 when contacting the 
NRC about the availability of 
information regarding this document. 
You may access publicly-available 
information related to this action by the 
following methods: 

• Federal Rulemaking Web site: Go to 
http://www.regulations.gov and search 
for Docket ID NRC–2008–0369. Address 
questions about NRC dockets to Carol 
Gallagher; telephone: 301–287–3422; 
email: Carol.Gallagher@nrc.gov. For 
technical questions, contact the 
individual(s) listed in the FOR FURTHER 
INFORMATION CONTACT section of this 
document. 

• NRC’s Agencywide Documents 
Access and Management System 

(ADAMS): You may access publicly 
available documents online in the NRC 
Library at http://www.nrc.gov/reading- 
rm/adams.html. To begin the search, 
select ‘‘ADAMS Public Documents’’ and 
then select ‘‘Begin Web-based ADAMS 
Search.’’ For problems with ADAMS, 
please contact the NRC’s Public 
Document Room (PDR) reference staff at 
1–800–397–4209, 301–415–4737, or by 
email to pdr.resource@nrc.gov. The 
ADAMS accession number for each 
document referenced in this notice (if 
that document is available in ADAMS) 
is provided the first time that a 
document is referenced. The request to 
extend the construction permit 
expiration date, dated May 17, 2012, is 
available electronically in ADAMS 
under Accession No. ML12143A346. 

• NRC’s PDR: You may examine and 
purchase copies of public documents at 
the NRC’s PDR, Room O1–F21, One 
White Flint North, 11555 Rockville 
Pike, Rockville, Maryland 20852. 
SUPPLEMENTARY INFORMATION: 

I. Introduction 
The NRC is considering extending the 

latest construction completion date 
specified in Construction Permit No. 
CPPR–92 issued to Tennessee Valley 
Authority (permittee, TVA) for the 
Watts Bar Nuclear Plant (WBN), Unit 2. 
The facility is located at the permittee’s 
site on the west branch of the Tennessee 
River approximately 50 miles northeast 
of Chattanooga, Tennessee. Therefore, as 
required by section 51.21 of Title 10 of 
the Code of Federal Regulations (10 
CFR), the NRC performed an 
environmental assessment. Based on the 
results of the environmental assessment 
that follows, the NRC has determined 
not to prepare an environmental impact 
statement for the action of extending the 
completion date of the construction 
permit, and is issuing a finding of no 
significant impact. 

II. Environmental Assessment 

Identification of the Proposed Action 

The proposed action would extend 
the latest construction completion date 
of Construction Permit No. CPPR–92 
from March 31, 2013, to September 30, 
2016. TVA submitted the construction 
permit request by letter dated May 17, 
2012 (ADAMS Accession No. 
ML12143A346). TVA submitted the 
request to extend the construction 
permit at least 30 days before the 
expiration of the existing permit, 
therefore, in accordance with 10 CFR 
2.109(a), the existing construction 
permit will remain in effect until the 
NRC staff has completed the review of 
the request. 
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The proposed extension will not 
allow any work to be performed that is 
not already allowed by the existing 
construction permit. The extension will 
merely grant the permittee more time to 
complete construction in accordance 
with the previously approved 
construction permit. 

The Need for the Proposed Action 
The proposed action is necessary to 

give the permittee adequate time to 
complete construction of WBN Unit 2 
given their latest estimate to 
completion. The construction permit for 
WBN Unit 2 was originally issued on 
January 23, 1973. The permit listed the 
earliest date for completing WBN Unit 
2 as November 1, 1976, and the latest 
date for completion as May 1, 1977. The 
completion date of the WBN Unit 2 
construction permit has been extended 
numerous times since 1977, mainly for 
construction delays. 

In a July 14, 2000, letter, TVA 
confirmed that WBN Unit 2 met the 
NRC’s definition of a deferred plant, as 
described in Generic Letter (GL) 87–15, 
‘‘Policy Statement on Deferred Plants.’’ 
By letter dated, August 3, 2007, and in 
accordance with the policy specified in 
GL 87–15, TVA informed the 
Commission of its intent to complete 
construction and licensing of WBN Unit 
2 by April 1, 2012. TVA provided the 
information requested in GL 87–15, and 
also informed the Commission that it 
would resume construction activities no 
sooner than December 3, 2007. These 
activities were within the scope of the 
construction permit, which was set to 
expire December 31, 2010. By letter 
dated May 8, 2008, TVA requested the 
construction permit completion date be 
extended from December 31, 2010, to 
March 31, 2013. The NRC granted the 
extension of the permit completion date 
by order dated July 7, 2008. 

In March of 2012, TVA completed a 
detailed review of the status of WBN 2 
construction and developed a revised 
estimate of the time necessary to 
complete the project. The results of the 
review came up with a completion 
range of September 2015 to June 2016, 
with the most likely date being 
December 2015. TVA is requesting 
September 30, 2016, to ensure the entire 
completion range is covered, including 
a few extra months in case of additional 
delay. 

Environmental Impacts of the Proposed 
Action 

The environmental impacts associated 
with the construction of the facility 
have been previously discussed and 
evaluated in TVA’s Final Environmental 
Statement for construction (FES–CP) of 

WBN, Units 1 and 2, issued on 
November 9, 1972 (ADAMS Accession 
No. ML073470580). Since TVA is a 
corporate agency of the Federal 
government, the Atomic Energy 
Commission (AEC), the precursor 
agency to NRC, agreed that TVA was the 
lead agency for preparing and 
circulating detailed environmental 
statements for TVA nuclear plants. TVA 
consulted with the AEC in preparing the 
environmental statement and 
incorporated AEC’s comments and 
recommendations in the final 
environmental statement. 

The NRC staff evaluated the 
environmental impacts of construction 
and operation of this plant, issuing 
comments on TVA’s FES–CP as part of 
its review. In December 1978, the NRC 
staff issued NUREG–0498, ‘‘Final 
Environmental Statement Related to 
Operation of Watts Bar Nuclear Plant 
Units 1 and 2,’’ (ADAMS Accession No. 
ML082540803) for the operating-license 
stage (FES–OL), which addressed 
environmental impacts of construction 
activities not addressed previously in 
TVA’s FES–CP. The activities included: 
(1) Construction of the transmission 
route for the Watts Bar—Volunteer 500 
kilovolt line, (2) construction of the 
settling pond for siltation control for 
construction runoff at a different 
location from that originally proposed 
in the FES–CP, and (3) the relocation of 
the blowdown diffuser from the 
originally proposed site indicated in the 
FES–CP. The staff addressed the 
terrestrial and aquatic environmental 
impacts in the FES–OL, as well as 
historic and archeological impacts, and 
concluded that the assessment 
presented in the FES–CP remains valid. 

The NRC issued NUREG–0498, 
Supplement 1 (FES–95) in April 1995 
(ADAMS Accession No. ML081430592) 
to re-evaluate the environmental issues 
before deciding to issue the operating 
license for WBN Unit 1. Environmental 
issues evaluated included changes to 
regional demography, natural resource 
use, meteorology, ecology, impacts to 
humans and the environment, severe 
accident mitigation design alternatives, 
and socioeconomic impacts, including 
environmental justice issues. The staff 
concluded that there were no significant 
changes to the environmental impacts 
discussed in the 1978 FES–OL due to 
changes in plant design or operation, or 
changes in the environment. 
Furthermore, the staff concluded that no 
additional impacts not previously 
discussed in the NRC’s 1978 FES–OL 
related to construction of Unit 2 were 
expected. 

On February 15, 2008, TVA submitted 
‘‘Watts Bar Nuclear Plant (WBN)—Unit 

2—Final Supplemental Environmental 
Impact Statement [FSEIS] For the 
Completion and Operation of Unit 2,’’ 
(ADAMS Accession No. ML080510469) 
to the NRC. This FSEIS was completed 
in June 2007, and was submitted in 
support of TVA’s operating license 
application for WBN Unit 2. It also 
included TVA’s evaluation of the 
environmental impacts of construction. 

The NRC staff reviewed TVA’s 2008 
FEIS and in May 2013, the NRC issued 
NUREG–0498, Supplement 2 (FES– 
2013) (ADAMS Accession Nos. 
ML13144A092—Vol. 1 and 
ML13144A039—Vol. 2) to describe the 
environmental impacts associated with 
completing construction and 
subsequently operating, WBN Unit 2. 
Additionally, FES–2013 covers issues 
that have changed since the publication 
of 1978 FES–OL, or were introduced 
subsequent to the publication of FES– 
95. Issues that were either not included 
in the previous versions of NUREG– 
0498, or issues that needed updating, 
include groundwater quality, public 
services, noise, socioeconomic impacts, 
severe accident mitigation alternatives, 
cultural and historical resources, 
environmental justice, greenhouse gas 
emissions, and cumulative impacts. 

FES–2013 reviews the impacts on the 
environment of operating WBN Unit 2 
and since the majority of 
environmentally disruptive activities 
have been completed, the findings in 
FES–2013 will bound any further 
environmental impacts as a result of 
construction activities. In FES–2013, the 
NRC staff concluded that the impacts 
from operation of WBN Unit 2 
associated with water use, aquatic 
ecology, terrestrial resources, design 
basis accidents, socioeconomics, the 
radiological exposure and 
nonradiological wastes and effluents, 
decommissioning, air quality and land 
use are generally consistent with the 
impacts disclosed in the FES–OL, and 
FES–95 documents. The NRC staff 
concluded that impacts associated with 
operation of WBN Unit 2 on 
groundwater quality, public services, 
noise, transportation infrastructure, 
cultural and historical resources, 
greenhouse gas emissions, and severe 
accidents would be small. The staff also 
concluded that operation of the WBN 
Unit 2 would not result in 
disproportionately high and adverse 
human health or environmental effect to 
any of the minority and low-income 
communities near the WBN site. The 
NRC staff also considered the 
cumulative impacts from past, present, 
and reasonably foreseeable future 
actions. The NRC staff concluded that 
the potential cumulative impacts from 
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the issues evaluated in FES–2013, with 
the exception of aquatic ecology, would 
be small. The staff concluded that the 
overall cumulative impact to the aquatic 
ecology from all past, present and future 
activities is large; however, the 
incremental impact from the operation 
of WBN Unit 2 would be minor and 
would not be noticeable in comparison. 

The permittee has no plans to 
construct additional transmission lines 
or disturb any land not discussed in 
previous environmental reviews. 
Completed construction of WBN Unit 2 
includes major structures such as the 
containment, turbine building, control 
building, and equipment such as the 
reactor pressure vessel, reactor coolant 
system piping, and steam generators. 
Installation of equipment shared with 
WBN Unit 1, such as diesel generators, 
was completed prior to issuance of the 
Unit 1 operating license in 1996. 
Therefore, most of the construction 
impacts discussed in the previous 
versions of environmental documents 
have already occurred. The remaining 
construction activities will take place 
within structures already completed. 
Therefore extending these types of 
construction activities an additional 
three and half years out from March 31, 
2012, to September 31, 2016, as 
previously approved by order dated July 
7, 2008, does not involve any different 
impacts or a significant change to those 
impacts described and analyzed in any 
of the previous environmental 
documents (FES–CP, FES–OL, FES–95, 
FES–2013). 

Based on the foregoing, the NRC staff 
has concluded that the proposed action 
would have no significant 
environmental impact. Since this action 
would only extend the period of 
construction activities described in the 
FES, it does not involve any different 
impacts or a significant change to those 
impacts described and analyzed in any 
of the previous environmental 
documents (FES–CP, FES–OL, FES–95, 
FES–2013). 

Environmental Impacts of the 
Alternatives to the Proposed Action 

A possible alternative to the proposed 
action would be to deny the request, or 
the no-action alternative. This 
alternative would result in expiration of 
the construction permit for Watts Bar, 
Unit 2. This option would require 
submittal of another application for 
construction in order to allow the 
permittee to complete construction of 
the facility with no significant 
environmental benefit. The 
environmental impacts of the proposed 
action and alternative action are similar. 

Alternative Use of Resources 

Since the permittee has no plans to 
construct additional transmission lines 
or disturb any land not discussed in 
previous environmental reviews, the 
construction of major structures such as 
the containment, turbine building, 
control building, intake pumping 
station, and equipment such as the 
reactor pressure vessel, reactor coolant 
system piping, and steam generators and 
diesel generators were already 
completed prior to issuance of the Unit 
1 operating license in 1996, the 
remaining construction activities will 
take place within structures already 
completed. Spreading these activities 
across three and half more years does 
not involve the use of resources not 
previously considered in the 
environmental documents already 
discussed for Watts Bar, Units 1 and 2 
(FES–CP, FES–OL, FES–95, FES–2013). 

Agencies and Persons Consulted 

In accordance with its stated policy, 
on August 14, 2013, the staff consulted 
with officials from the State of 
Tennessee, including Anthony Hogan, 
Deputy Director of Radiological Health, 
Tennessee Department of Environment 
and Conservation, regarding the 
environmental impact of the proposed 
action. The State officials had no 
comments. 

III. Finding of No Significant Impact 

Based on the details provided in the 
environmental assessment, which is 
incorporated by reference, the NRC staff 
concludes that the proposed action of 
extending the latest construction 
completion date of Construction Permit 
No. CPPR–92 from March 31, 2013, to 
September 30, 2016, does not involve 
any different impacts or a significant 
change to those impacts described and 
analyzed in the original environmental 
impact statement or its supplements. 
Therefore, the NRC staff has determined 
that extending the construction 
completion date will not have a 
significant effect on the quality of the 
human environment because the major 
construction activities have already 
occurred, and the work being extended 
out for three and half more years is 
within previously disturbed areas at the 
site within the existing structures. 
Accordingly, the NRC has determined 
not to prepare an environmental impact 
statement for the proposed action. 

This finding and documents related to 
this action such as the permittee’s 
request for extension dated May 17, 
2012 (ADAMS Accession No. 
ML12143A346) and related 
environmental documents (FES–CP, 

FES–OL, FES–95, and FES–2013 
(ADAMS Accession Nos. ML073470580, 
ML082540803, ML081430592, and 
ML13144A092—Vol. 1/
ML13144A039—Vol. 2, respectively)), 
are available electronically at the NRC 
Library at http://www.nrc.gov/reading- 
rm/adams.html. To begin the search, 
select ‘‘ADAMS Public Documents’’ and 
then select ‘‘Begin Web-based ADAMS 
Search.’’ 

Dated at Rockville, Maryland this 27th day 
of September 2013. 

For the Nuclear Regulatory Commission. 
Farideh E. Saba, 
Acting Chief, Plant Licensing Branch II–2, 
Division of Operating Reactor Licensing, 
Office of Nuclear Reactor Regulation. 
[FR Doc. 2013–24275 Filed 10–21–13; 8:45 am] 

BILLING CODE 7590–01–P 

NUCLEAR REGULATORY 
COMMISSION 

[NRC–2013–0001] 

Sunshine Act Meetings 

DATES: Weeks of October 21, 28, 
November 4, 11, 18, 25, 2013. 

PLACE: Commissioners’ Conference 
Room, 11555 Rockville Pike, Rockville, 
Maryland. 

STATUS: Public and Closed. 

Week of October 21, 2013 

There are no meetings scheduled for 
the week of October 21, 2013. 

Week of October 28, 2013—Tentative 

Thursday, October 31, 2013 

10:00 a.m. NRC All Employees 
Meeting (Public Meeting); Marriott 
Bethesda North Hotel; 5701 
Marinelli Road, Rockville, MD 
20852 

Week of November 4, 2013—Tentative 

There are no meetings scheduled for 
the week of November 4, 2013. 

Week of November 11, 2013—Tentative 

There are no meetings scheduled for 
the week of November 11, 2013. 

Week of November 18, 2013—Tentative 

Thursday, November 21, 2013 

9:00 a.m. Briefing on Spent Fuel Pool 
Safety and Consideration of 
Expedited Transfer to Dry Casks 
(Public Meeting); (Contact: Kevin 
Witt, 301–415–2145). 

This meeting will be webcast live at 
the Web address—http://www.nrc.gov/. 
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