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48 CFR Ch. 1 (10–1–10 Edition) 42.1301 

[CORPORATE SEAL] 

[48 FR 42370, Sept. 19, 1983, as amended at 56 
FR 67134, Dec. 27, 1991; 65 FR 24325, Apr. 25, 
2000] 

Subpart 42.13—Suspension of 
Work, Stop-Work Orders, and 
Government Delay of Work 

SOURCE: 48 FR 42159, Sept. 19, 1983, unless 
otherwise noted. Redesignated at 60 FR 48241, 
Sept. 18, 1995. 

42.1301 General. 
Situations may occur during con-

tract performance that cause the Gov-
ernment to order a suspension of work, 
or a work stoppage. This subpart pro-
vides clauses to meet these situations 
and a clause for settling contractor 
claims for unordered Government 
caused delays that are not otherwise 
covered in the contract. 

42.1302 Suspension of work. 
A suspension of work under a con-

struction or architect-engineer con-
tract may be ordered by the con-
tracting officer for a reasonable period 
of time. If the suspension is unreason-
able, the contractor may submit a 
written claim for increases in the cost 
of performance, excluding profit. 

42.1303 Stop-work orders. 
(a) Stop-work orders may be used, 

when appropriate, in any negotiated 
fixed-price or cost-reimbursement sup-
ply, research and development, or serv-
ice contract if work stoppage may be 
required for reasons such as advance-
ment in the state-of-the-art, produc-
tion or engineering breakthroughs, or 
realignment of programs. 

(b) Generally, a stop-work order will 
be issued only if it is advisable to sus-
pend work pending a decision by the 
Government and a supplemental agree-
ment providing for the suspension is 
not feasible. Issuance of a stop-work 
order shall be approved at a level high-
er than the contracting officer. Stop- 
work orders shall not be used in place 
of a termination notice after a decision 
to terminate has been made. 

(c) Stop-work orders should include— 
(1) A description of the work to be 

suspended; 

(2) Instructions concerning the con-
tractor’s issuance of further orders for 
materials or services; 

(3) Guidance to the contractor on ac-
tion to be taken on any subcontracts; 
and 

(4) Other suggestions to the con-
tractor for minimizing costs. 

(d) Promptly after issuing the stop- 
work order, the contracting officer 
should discuss the stop-work order 
with the contractor and modify the 
order, if necessary, in light of the dis-
cussion. 

(e) As soon as feasible after a stop- 
work order is issued, but before its ex-
piration, the contracting officer shall 
take appropriate action to— 

(1) Terminate the contract; 
(2) Cancel the stop-work order (any 

cancellation of a stop-work order shall 
be subject to the same approvals as 
were required for its issuance); or 

(3) Extend the period of the stop- 
work order if it is necessary and if the 
contractor agrees (any extension of the 
stop-work order shall be by a supple-
mental agreement). 

42.1304 Government delay of work. 

(a) The clause at 52.242–17, Govern-
ment Delay of Work, provides for the 
administrative settlement of con-
tractor claims that arise from delays 
and interruptions in the contract work 
caused by the acts, or failures to act, of 
the contracting officer. This clause is 
not applicable if the contract otherwise 
specifically provides for an equitable 
adjustment because of the delay or 
interruption; e.g., when the Changes 
clause is applicable. 

(b) The clause does not authorize the 
contracting officer to order a suspen-
sion, delay, or interruption of the con-
tract work and it shall not be used as 
the basis or justification of such an 
order. 

(c) If the contracting officer has no-
tice of an unordered delay or interrup-
tion covered by the clause, the con-
tracting officer shall act to end the 
delay or take other appropriate action 
as soon as practicable. 

(d) The contracting officer shall re-
tain in the file a record of all negotia-
tions leading to any adjustment made 
under the clause, and related certified 
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