### 307.7103

to the acquisition plan for future acquisitions.
[74 FR 62398, Nov. 27, 2009, as amended at 75 FR 21510, Apr. 26, 2010]

### 307.7103 Format.

(a) HHS has established a standard format for preparing an AP. The template for the AP is available on the ASFR/OGAPA/DA Internet Web site.
(b) OPDIVs may use the prescribed format without modification or use it as a guideline, as long as the format used by the OPDIV complies with the requirements specified in subparagraphs (c) and (d) below.
(c) An AP must consist of seven (7) parts with standard headings, as follows:

Part I Transmittal and Approval Form.
Part II Summary Sheet.
Part III Project Considerations and Information.
Part IV Clearance/Approval Checklist.
Part V Acquisition Milestone Schedule.
Part VI Independent Government Cost Estimate.
Part VII Attachments.
(d) Within each of the seven parts, there are required components that an OPDIV cannot modify and specific areas where OPDIVs can make changes. The table in the Requirements and Responsibilities section of the AP cites the titles, paragraph/subparagraph headings, narrative, and other requirements that must appear in each part of an AP in the specified format, as well as permissible modifications.

### 307.7104 Review and certification.

Before the Project Officer transmits the AP to the CCO or designee-see 307.7105 , the head of the sponsoring program office (typically a Division Director or equivalent), Project Officer, Funds Certification Official, Contracting Officer, and other signatories in accordance with OPDIV policies, shall review the AP and certify that it provides all required information in the prescribed format and the following:
(a) Vague and ambiguous language has been eliminated.
(b) A thorough technical review of the SOW/PWS has been completed.
(c) The project is structured by phases or tasks, as appropriate.
(d) Methods are available to assess the contractor's performance.
(e) The acquisition mechanism is ap-propriate-i.e., the principal purpose of the project is to acquire supplies or services for the direct benefit or use of the Government.
(f) The planned obligation of appropriated funds for the project satisfies a bona fide need of the requiring office arising in the fiscal year for which the appropriation was made.

### 307.7105 Transmittal.

The Project Officer shall convey the signed AP to the CCO or designee by providing a completed Part I-Transmittal and Approval Form, with other parts of the AP attached, no later than the date agreed to in the acquisition milestone schedule, unless the officials establish a different date by mutual agreement.

### 307.7106 Acquisition milestones.

The Contracting Officer shall retain the acquisition milestone schedule in the contract file and update/revise it to track progress of the acquisition. The milestone schedule signatories (see the Requirements and Responsibilities section of the AP-Part V of the table) shall mutually agree to any revisions to the milestone dates that will impact meeting the scheduled award date. Milestone schedule signatories shall report a failure to meet established milestones to a higher level official in accordance with OPDIV procedures.

### 307.7107 Responsibilities.

The following table summarizes the responsibilities of the various organizations and officials for acquisition planning:

| Acquisition planning | Responsible organization/official | HHSAR reference |
| :---: | ---: | :---: |
| Make necessary interim changes to the AP <br> and notify ASFR/OGAPA/DA of changes <br> needed. | OPDIV HCA or designee .................................. | 307.7102. |

