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In percent— 

With 
slab on 
grade 

With 
crawl 
space 

With 
base-
ment 

Subject to local codes and regulations the installation of a receptor or device which re-
quires both a water supply connection and a discharge to the drainage system, such as 
water closets, lavatories, bathtubs or sinks. Also, the installation of an energized 
household appliance with plumbing connections, such as a clothes washer, water heat-
er, dishwasher or garbage grinder. 

24. Electrical—complete fixtures .............................................. 1 1 1 
Subject to local codes and regulations the installation of the fixtures, the switches, and 

switch plates. This is usually done after the dry wall finish is applied. 
25. Finish hardware .................................................................. 1 1 1 

The installation of all the visible, functional hardware in a house that has a finish ap-
pearance, including such features as hinges, locks, catches, pulls, knobs, and clothes 
hooks. 

26. Gutters and downspouts ...................................................... 1 1 1 
The installation of a shallow channel of wood, metal, or PVC (gutters) positioned just 

below and following along the eaves of the house for the purpose of collecting and di-
verting water from a roof to a vertical pipe (downspouts) used to carry rainwater from 
the roof to the ground by way of a splash block or into a drainage system. 

27. Grading, paving, landscaping .............................................. 3 3 3 
Landscaping includes final grading, planting of shrubs and trees, and seeding or sodding 

of lawn areas. Final grading includes the best available routing of runoff water to as-
sure that house and adjacent homes will not be endangered by the path of water run-
off. The minimum slope should be 6″ in 10′ or 5% from the foundation of the home. Pav-
ing includes both driveways and walks. 

Total ............................................................................. 100 100 100 

EXHIBIT B–3 TO SUBPART I OF PART 
1944—PRE-CONSTRUCTION AND CON-
STRUCTION PHASE BREAKDOWN 

I. General. This exhibit will be used by Farm-
ers Home Administration (FmHA) or its 
successor agency under Public Law 103– 
354 and the Grantee in determining 
Grantee performance as required in 
§ 1944.417(b) of this subpart. 

II. Determining technical assistance (TA) cost 
per unit. 

A. Equivalent units are used to measure 
progress at any time during the period of the 
grant. It is necessary because self-help 
grantees have several groups of families in 
various stages of progress during the period 
of the grant. The following formula has been 
developed to provide a more accurate meth-
od of determining progress. 

FORMULA 

Phase breakdown 

In percent— 

Value of 
each phase Cumulative 

Pre-construction: 
Phase I ................................... 10 10 
Phase II .................................. 10 10 

Construction: 
Phase III ................................. 80 21–100 

B. Using the Description of Phase Break-
down as a guide, the project staff selects the 
total percentage pertinent to the stage the 
self-help group is in and multiplies that per-
centage by the number of families (units) in 
the group. The result is the equivalent num-
ber of units completed. No credit may be 
given for Phase I, if the application is re-
jected. When this computation has been 
completed for each group that falls within 
Phases I-III, the total number of equivalent 
units is divided into the total grant funds ex-
pended to that date. The result is the TA 
cost per unit at that stage of the program’s 
progress. 

C. The definition of pre-construction and 
construction phases described are follows: 

Pre-Construction 

Phase I: Hold community meetings; con-
duct interviews; obtain house plans; prepare 
cost estimates; begin search for land; submit 
family applications to the lender; lender 
runs credit check; applications. Lender ei-
ther approves or rejects. 

Phase II: Organize an association of section 
502 Rural Housing eligible families; associa-
tion conducts weekly meetings at which re-
quired lender forms are discussed and com-
pleted; house plans and land sites are se-
lected; outside speakers explain and discuss 
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taxes, insurance, how to keep a checking ac-
count, how interest is computed, home main-
tenance, decorating, and landscaping; etc.; 
completed loan dockets for each family are 
submitted to the lender. Family loan dock-
ets are reviewed and recommendations made 
as to the loan amounts requested; the lender 
reviews family loan dockets; preliminary 
title search of each proposed building site is 
begun; requests loan check from Finance Of-
fice; when check arrives, final title search is 
made, loan closed, checking accounts 
opened, and construction begun. 

Construction: The grantee will utilize ex-
hibit B–2 which outlines 27 construction 
tasks to determine the percentage of com-
pleted construction activities. 

D. The computation of equivalent units 
and TA costs will be computed as follows: 

Exhibit C will be used for recording the fol-
lowing information and construction in this 
example which starts January 1. 

STEP 1 

Both the grantee and FmHA or its suc-
cessor agency under Public Law 103–354 re-
view the FmHA or its successor agency 
under Public Law 103–354 loan application 
records to determine the percentage of com-
pletion for each family in the pre-construc-
tion phase of the program. These are Phases 
I-III. Total these percentages to find the 
number of ‘‘equivalent units’’ (EUs) com-
pleted at that date during pre-construction. 
For example, if there are eight families in 
Group #2 and all have completed the 20 per-
cent phase of pre-construction, then there 
would be 1.6 EUs in the pre-construction 
phase of the program as of that date. Each 
phase must be completed before it is consid-
ered in the calculation. 

STEP 2 

Refer to the records of construction 
progress for families in the construction 
Phase III. As of that date, the director totals 
the percentage of completion figures for each 
family as follows: 

Askew ................................................. 0.45 
Whited ................................................ 0.40 
Martinez ............................................. 0.40 
Gonzalez .............................................. 0.38 
Sherry ................................................. 0.34 
Duran .................................................. 0.33 
Johnson ............................................... 0.13 
Harvey ................................................ 0.31 

EUs .................................................. 2.92 

Total production in the construction phase 
is therefore 2.92 EUs as of that date. 

STEP 3 

Add the pre-construction and construction 
subtotals together: 

Pre-construction ................................. 1.60 

Construction ....................................... 2.92 

Total EUs ......................................... 4.52 

This provides the total EUs of production 
during the first three months of operation. 
Steps 1, 2, and 3 will be used to complete 
items 7, 8 and 9 of exhibit B of this subpart. 
III. Preparation: 

Compile exhibit B of this subpart in an 
original and four copies. The exhibit will be 
signed by the TA Grantee. Submit the origi-
nal and three copies of the exhibit quarterly 
to FmHA or its successor agency under Pub-
lic Law 103–354 County Office on or before 
January 15, April 15, July 15, and October 15, 
of each year for the quarters ending March 
31, June 30, September 30, and December 31 of 
each year. The District Director will keep 
the original and forward two copies to the 
State Office. The State Office will forward 
one copy to the National Office. The State 
Office will prepare information concerning 
TA grants closed within 30 days of the end of 
a quarter on the next quarterly report. 

EXHIBIT C TO SUBPART I OF PART 1944— 
AMENDMENT TO SELF-HELP TECH-
NICAL ASSISTANCE GRANT AGREE-
MENT 

This Agreement dated, 
llllllllllll 19ll 

between lllllllllllllllllll

a nonprofit corporation (‘‘Grantee’’), orga-
nized and operating under 
llllllllllllllllllllllll

(authorizing State Statute) 
and the United States of America acting 
through the Farmers Home Administration, 
Department of Agriculture (‘‘FmHA’’) or its 
successor agency under Public Law 103–354, 
amends the ‘‘Self-Help Technical Assistance 
Grant Agreement’’ between the parties dated 
lllllllll 19ll, (‘‘Agreement’’). 

The Agreement is amended by providing 
additional financial assistance in the 
amount of llll to be made available by 
FmHA or its successor agency under Public 
Law 103–354 to Grantee pursuant to section 
523 of Title V of the Housing Act of 1949 for 
the purpose of assisting in providing a pro-
gram of technical and supervisory assistance 
which will aid low-income families in car-
rying out mutual self-help housing efforts; or 

The Agreement is amended by changing 
the completion date specified in convenant 1 
from llll to llll and by making the 
following attachments to this amendment: 
(List and identify proposal and any other 
documents pertinent to the grant.) 

Agreed to this lllll day of llllll 

19ll. 

llllllllllllllllllllllll

(Name of Grantee) 
By llllllllllllllllllllll
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