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Department of Veterans Affairs and
strategically examine how best to or-
ganize the Veterans Health Adminis-
tration, local health care resources,
and deliver health care to veterans
over the next 20 years.

The Commission has contacted us to
explain that they will not be able to
meet the statutory deadline of pre-
senting their report to us in time, and
would like an extension until June of
2016.

I feel this is a very important report,
and I am willing to extend the author-
ization for the Commission on Care in
order to receive this information.

I urge my colleagues to support this
legislation.

Mr. Speaker, I yield back the balance
of my time.

Mr. MILLER of Florida. Mr. Speaker,
I urge all Members to support H.R.
4431.

I yield back the balance of my time.

The SPEAKER pro tempore. The
question is on the motion offered by
the gentleman from Florida (Mr. MIL-
LER) that the House suspend the rules
and pass the bill, H.R. 4437.

The question was taken; and (two-
thirds being in the affirmative) the
rules were suspended and the bill was
passed.

A motion to reconsider was laid on
the table.

————

CONSTRUCTION REFORM ACT OF
2016

Mr. MILLER of Florida. Mr. Speaker,
I move to suspend the rules and pass
the bill (H.R. 3106) to authorize Depart-
ment major medical facility construc-
tion projects for fiscal year 2015, to
amend title 38, United States Code, to
make certain improvements in the ad-
ministration of Department medical
facility construction projects, and for
other purposes, as amended.

The Clerk read the title of the bill.

The text of the bill is as follows:

H.R. 3106

Be it enacted by the Senate and House of Rep-
resentatives of the United States of America in
Congress assembled,

SECTION 1. SHORT TITLE.

This Act may be cited as the ‘‘Construc-
tion Reform Act of 2016”".

SEC. 2. DEPARTMENT OF VETERANS AFFAIRS
CONSTRUCTION REFORMS.

(a) APPLICATION OF INDUSTRY STANDARDS;
ASSISTANCE.—Section 8103 of title 38, United
States Code, is amended by adding at the end
the following new subsections:

“(f) To the maximum extent practicable,
the Secretary shall use industry standards,
standard designs, and best practices in car-
rying out the construction of medical facili-
ties.

‘(g)(1) The Secretary shall provide to a
non-Department Federal entity with which
the Secretary has entered into an agreement
under subsection (e)—

‘‘(A) design, planning, and construction as-
sistance before the entity issues a request
for proposals for the design or construction
of the super construction project covered by
the agreement;

‘(B) any documents or information needed
for the entity to carry out the responsibil-
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ities of the entity with respect to the super
construction project; and

“(C) upon the request of the entity, any
other assistance that the entity determines
necessary to carry out such responsibilities.

‘“(2) Any assistance provided under para-
graph (1) shall be provided to the non-De-
partment Federal entity on a non-reimburs-
able basis.

‘““(h)(1) With respect to a proposed change
to a contract entered into by a non-Depart-
ment Federal entity with which the Sec-
retary has entered into an agreement under
subsection (e) that is estimated at a value of
less than $250,000, the non-Department Fed-
eral entity shall issue a final decision re-
garding such change not later than 30 days
after the date on which the change is pro-
posed.

‘“(2) With respect to a proposed change to
such a contract that is estimated at a value
of $250,000 or more—

‘““(A) the Secretary may provide to the en-
tity the recommendations of the Secretary
regarding such change;

‘(B) during the 30-day period beginning on
the date on which the entity furnishes to the
Secretary information regarding such
change, the Secretary may issue the final de-
cision regarding such change; and

‘(C) if the Secretary does not issue a final
decision under subparagraph (B), during the
30-day period following the period described
in such paragraph, the entity shall issue a
final decision regarding such a change no
later than 90 days from when the entity fur-
nished information regarding such a change
to the Secretary.

‘(1) The Secretary shall ensure that each
employee of the Department with respon-
sibilities relating to the construction or al-
teration of medical facilities, including such
construction or alteration carried out pursu-
ant to contracts or agreements, undergoes a
program of ongoing professional training and
development. Such program shall be de-
signed to ensure that employees maintain
adequate expertise relating to industry
standards and best practices for the acquisi-
tion of design and construction services. The
Secretary may provide the program under
this subsection through a contract or agree-
ment with a non-Federal entity or with a
non-Department Federal entity.” .

(b) LIMITATION ON PLANNING AND DESIGN
FOR SUPER CONSTRUCTION PROJECTS.—

(1) IN GENERAL.—Section 8104(a) of title 38,
United States Code, is amended—

(A) by redesignating paragraph (3) as para-
graph (4);

(B) by inserting after paragraph (2) the fol-
lowing new paragraph (3):

‘(3) The Secretary may not obligate or ex-
pend funds for advance planning or design for
any super construction project, until the
date that is 60 days after the date on which
the Secretary submits to the Committee on
Veterans’ Affairs and the Committee on Ap-
propriations of the Senate and the Com-
mittee on Veterans’ Affairs and the Com-
mittee on Appropriations of the House of
Representatives notice of such obligation or
expenditure.”’; and

(C) in paragraph (4), as redesignated by
paragraph (1) of this subsection, by adding at
the end the following new subparagraph:

‘“(C) The term ‘super construction project’
means a project for the construction, alter-
ation, or acquisition of a medical facility in-
volving a total expenditure of more than
$100,000,000, but such term does not include
an acquisition by exchange.”.

(2) APPLICABILITY.—The amendments made
by paragraph (1) shall take effect on the date
of the enactment of this Act and shall apply
with respect to a construction project that is
initiated on or after that date.

(c) CONGRESSIONAL APPROVAL OF CERTAIN
PROJECTS.—
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(1) PROJECTS THAT EXCEED SPECIFIED
AMOUNT.—Subsection (c¢) of section 8104 of
title 38, United States Code, is amended to
read as follows:

‘(e)(1) The Secretary may not obligate
funds for a major medical facility project or
a super construction project approved by a
law described in subsection (a)(2) in an
amount that would cause the total amount
obligated for that project to exceed the
amount specified in the law for that project
(or would add to total obligations exceeding
such specified amount) by more than 10 per-
cent unless the Committee on Veterans’ Af-
fairs and the Committee on Appropriations
of the Senate and the Committee on Vet-
erans’ Affairs and the Committee on Appro-
priations of the House of Representatives
each approve in writing the obligation of
those funds.

“(2) The Secretary shall—

‘““(A) enter into a contract with an appro-
priate non-department Federal entity with
the ability to conduct forensic audits on
medical facility projects for the conduct of
an external forensic audit of the expendi-
tures relating to any major medical facility
or super construction project for which the
total expenditures exceed the amount speci-
fied in the law for the project by more than
25 percent; and

‘“(B) enter into a contract with an appro-
priate non-department Federal entity with
the ability to conduct forensic audits on
medical facility projects for the conduct of
an external audit of the medical center con-
struction project in Aurora, Colorado.”.

(2) USE OF EXTRA AMOUNTS.—Subsection (d)
of such section is amended—

(A) in paragraph (2)(B), in the matter pre-
ceding clause (i), by striking ‘“Whenever”’
and inserting ‘‘Before’’; and

(B) by adding at the end the following new
paragraph:

‘“(83) The Secretary may not obligate any
funds described in paragraph (1) or amounts
described in paragraph (2) before the date
that is 30 days after the notification sub-
mitted under paragraph (1) or paragraph
(2)(B), as the case may be, unless the Com-
mittee on Veterans’ Affairs and the Com-
mittee on Appropriations of the Senate and
the Committee on Veterans’ Affairs and the
Committee on Appropriations of the House
of Representatives each approve in writing
the obligation of those funds or amounts.”’.

(3) NOTIFICATION REQUIREMENTS.—

(A) COMMITTEES REQUIRED.—Subsection
(d)(1) of such section is amended by striking
“‘each committee’ and inserting ‘‘the Com-
mittee on Veterans’ Affairs and the Com-
mittee on Appropriations of the Senate and
the Committee on Veterans’ Affairs and the
Committee on Appropriations of the House
of Representatives’.

(B) USE OF AMOUNTS FROM BID SAVINGS.—
Subsection (d)(2)(B) of such section is
amended by adding at the end the following
new clause:

‘(iv) With respect to the major construc-
tion project that is the source of the bid sav-
ings—

‘“(I) the amounts already obligated or
available in the project reserve for such
project;

‘“(IT) the percentage of such project that
has been completed; and

“(IIT) the amount of such bid savings that
is already obligated or otherwise being used
for a purpose other than such project.”’.

(d) QUARTERLY REPORT ON SUPER CON-
STRUCTION PROJECTS.—

(1) IN GENERAL.—At the end of subchapter I
of chapter 81 of title 38, United States Code,
add the following new section:
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“§ 8120. Quarterly report on super construc-
tion projects

‘‘(a) QUARTERLY REPORTS REQUIRED.—Not
later than 30 days after the last day of each
fiscal quarter the Secretary shall submit to
the Committees on Veterans’ Affairs of the
Senate and House of Representatives on the
super construction projects carried out by
the Secretary during such quarter. Each
such report shall include, for each such
project—

‘(1) the budgetary and scheduling status of
the project, as of the last day of the quarter
covered by the report; and

‘‘(2) the actual cost and schedule variances
of the project, as of such day, compared to
the planned cost and schedules for the
project.

“(b) SUPER CONSTRUCTION PROJECT DE-
FINED.—In this section, the term ‘super con-
struction project’ has the meaning given
such term in section 8104(a)(4)(C) of this
title.”.

(2) CLERICAL AMENDMENT.—The table of
sections at the beginning of the chapter is
amended by adding at the end of the items
relating to such subchapter the following
new item:
¢‘8120. Quarterly report on super construction

projects.”’.

(e) ACCELERATED MASTER PLANNING FOR
EACH MEDICAL FACILITY OF THE DEPARTMENT
OF VETERANS AFFAIRS.—

(1) EXISTING FACILITIES.—Not later than
December 31, 2016, the Secretary of Veterans
Affairs shall complete a master plan de-
scribed in paragraph (3) for each medical fa-
cility of the Department of Veterans Affairs.

(2) NEW FACILITIES.—For each medical fa-
cility of the Department for which construc-
tion is completed after the date of the enact-
ment of this Act, the Secretary shall com-
plete a master plan described in paragraph
(3) for the facility by not later than the ear-
lier of the following dates:

(A) The date on which activation is com-
pleted.

(B) The date of the formal dedication of
the facility.

(3) MASTER PLAN DESCRIBED.—A master
plan described in this paragraph is, with re-
spect to a medical facility of the Depart-
ment, a plan to inform investment decisions
and funding requests over a 10-year period
for construction projects at such medical fa-
cility—

(A) to meet the health care needs of a
changing veteran population through a com-
bination of health care from the Department
and other community resources; and

(B) to maximize the best use of the land
and structures comprising such medical fa-
cility.

SEC. 3. ASSISTANT INSPECTOR GENERAL FOR
CONSTRUCTION.

(a) IN GENERAL.—Chapter 3 of title 38,
United States Code, is amended by inserting
after section 312 the following new section:
“§312A. Assistant Inspector General for Con-

struction

‘“‘(a) IN GENERAL.—There is in the Office of
Inspector General an Assistant Inspector
General for Construction. The Assistant In-
spector General for Construction is respon-
sible for conducting, supervising, and coordi-
nating audits, evaluations, and investiga-
tions of the planning, design, contracting,
execution, and construction of facilities and
infrastructure of the Department, including
major and minor construction projects and
leases.

‘“‘(b) QUALIFICATIONS.—Each individual ap-
pointed as Assistant Inspector General for
Construction shall be an individual who has
expertise in construction and facilities man-
agement.

‘‘(c) REPORTS.—(1) Not later than 60 days
after the appointment of an individual as the
Assistant Inspector General for Construc-
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tion, and every calendar quarter thereafter,
the Assistant Inspector General for Con-
struction shall submit to the Committees on
Veterans’ Affairs of the Senate and House of
Representatives a report summarizing the
activities of the Assistant Inspector General
for Construction during the 120-day period
ending on the date of such report.

‘“(2) In addition to the report required in
paragraph (1), and the requirements con-
tained in section 5 of the Inspector General
Act of 1978 (6 U.S.C. App.), the Assistant In-
spector General for Construction shall
promptly provide to the Committees on Vet-
erans’ Affairs of the Senate and House of
Representatives the findings of any inves-
tigation undertaken by the Assistant Inspec-
tor General for Construction, and shall no-
tify the Committees promptly if the Assist-
ant Inspector General for Construction iden-
tifies any serious or flagrant problem or defi-
ciency relating to the administration or op-
eration of any construction program of the
Department, if, during the course of any in-
vestigation, the Assistant Inspector General
for Construction determines that Congress
should take immediate action.

‘“(3) Nothing in this subsection shall be

construed to authorize the public disclosure
of information that is—

‘“(A) specifically prohibited from disclosure
by any other provision of law;

‘“(B) specifically required by Executive
Order to be protected from disclosure in the
interest of national defense or national secu-
rity or in the conduct of foreign affairs; or

“(C) a part of an ongoing criminal inves-
tigation.”.

(b) CLERICAL AMENDMENT.—The table of
sections at the beginning of such chapter is
amended by inserting after the item relating
to section 312 the following new item:

‘‘312A. Assistant Inspector General for Con-
struction.”.

The SPEAKER pro tempore. Pursu-
ant to the rule, the gentleman from
Florida (Mr. MILLER) and the gentle-
woman from Florida (Ms. BROWN) each
will control 20 minutes.

The Chair recognizes the gentleman
from Florida.

GENERAL LEAVE

Mr. MILLER of Florida. Mr. Speaker,
I ask unanimous consent that all Mem-
bers may have 5 legislative days in
which to revise and extend their re-
marks and to add extraneous material
on H.R. 3106, as amended.

The SPEAKER pro tempore. Is there
objection to the request of the gen-
tleman from Florida?

There was no objection.

Mr. MILLER of Florida. Mr. Speaker,
I yield myself such time as I may con-
sume.

Mr. Speaker, I do rise in support of
H.R. 3106, as amended, the Construc-
tion Reform Act of 2016. This bill would
strengthen the Department of Veterans
Affairs’ major construction program by
making a number of needed improve-
ments to VA’s construction manage-
ment processes.

As the owner and operator of one of
the Federal Government’s largest real
property portfolios, VA manages a
complex and costly major medical fa-
cility construction program.

In recent years, that program has
been fraught with failures and mis-
management that has led to millions of
dollars of cost increases and years of
schedule delays on all of VA’s major
medical facility construction projects.

The most glaring example of these
failings can be seen in the construction
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of the replacement VA medical center
in Denver, Colorado.

The discussion surrounding that fa-
cility—if my colleagues will recall—
began more than 16 years ago, in 1999.
Construction is now expected to con-
clude in 2018. Upon completion, that
project will be more than $1 billion
over budget and many, many years be-
hind schedule. That is assuming, of
course, that the project does not expe-
rience any further delays.

To prevent any further construction
calamities like the ongoing one in Den-
ver, this bill would require VA to use
industry standards, standard designs,
and best practices for all medical facil-
ity construction projects; to complete
a master plan for each VA medical fa-
cility; and to provide regular reports
on super construction projects.

To further strengthen oversight of
VA’s construction projects, the bill
would also create an assistant inspec-
tor general for construction within the
VA Office of Inspector General.

These are commonsense reforms that
will lead, ultimately, to better facili-
ties for our veterans and better use of
our taxpayers’ hard-earned dollars. I
urge all my colleagues to support this
legislation.

I reserve the balance of my time.

Ms. BROWN of Florida. Mr. Speaker,
I yield myself such time as I may con-
sume.

I want to thank the chairman for his
fair and even leadership on this com-
mittee. While we don’t agree on all
issues, I feel he has made an effort to
allow all voices to be heard, and for
that I want to thank him. I thank the
chairman for bringing this important
legislation to our attention.

As we have seen by recent events, the
VA has been challenged with major
construction projects. Before they un-
dertook the most recent medical cen-
ter construction projects, it had been
at least 15 years since a new medical
center had been built.

This lack of experience showed and
continues to show today. Not one of
the major hospitals is on its original
timeline. However, the VA has dem-
onstrated they are able to do small,
less complicated projects on time and
under budget.

The bill also references ‘‘a non-de-
partment Federal entity to provide full
project management services for the
super construction project, including
management over the project design,
acquisition, construction, and contract
changes.”

We all know from experience that
there is only one Federal entity that
fits that description, and that is the
U.S. Army Corps of Engineers.

For those projects that have not bro-
ken ground yet, the VA and the Corps
of Engineers are already working on
plans to include the Corps in the plan-
ning and construction of major
projects over $100 million.
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I continue to believe that the thresh-
old for a super construction project
should be at least $250 million. As a
member of the Committee on Trans-
portation and Infrastructure, I know
how busy the Army Corps is in respond-
ing to the projects that the committee
requires them to complete. It is impor-
tant that they do not get bogged down
with projects of insufficient com-
plexity. I will continue to watch the
construction process and follow the
complexity issue to determine if the
threshold needs to be increased in the
future.

I am pleased this legislation also in-
cludes an assistant inspector general
for construction. Oversight of the
projects needs a person who has the ex-
pertise to evaluate the complexity of
VA’s ongoing construction projects.

I urge my colleagues to join me in
supporting this legislation.

Mr. Speaker, I reserve the balance of
my time.

Mr. MILLER of Florida. Mr. Speaker,
I yield 2 minutes to the gentleman
from Colorado (Mr. COFFMAN), my good
friend, a member of the Committee on
Veterans’ Affairs, and somebody who
has been on this from the very, very
beginning.

Mr. COFFMAN. Mr. Speaker, I rise in
support of the Construction Reform
Act of 2016, an important piece of legis-
lation that will further reform VA’s se-
verely troubled major construction
program.

For decades, the Government Ac-
countability Office has documented
hundreds of millions of dollars in cost
overruns on mismanaged VA major
construction projects. GAO reports
from 1981, 1993, 2009, and 2013 all reflect
a stunning degree of bureaucratic in-
competence in VA’s construction man-
agement. In my own district, a single
VA hospital project is over $1 billion
over budget, and years behind schedule.

VA’s construction failures represent
billions of wasted tax dollars that
should have gone towards VA’s core
mission: taking care of our Nation’s
veterans.

O 1515

Since 2012, the House Veterans’ Af-
fairs Committee has conducted at least
six separate hearings exploring the
VA’s construction failures, and this
bill’s reforms incorporate many of the
committee’s findings.

First, it forces the VA to leave hos-
pital construction to the experts—to
Federal construction managers like
the Army Corps of Engineers. In fact,
the contractor on the troubled Aurora,
Colorado, project demanded that the
Army Corps of Engineers take over the
project from the VA before they re-
turned to work on the project.

Previously, in 2014, the House unani-
mously passed my legislation, which
required the Army Corps to take over
the VA’s most troubled projects, in-
cluding the project in Aurora. I am
pleased that my colleagues in both the
House and the Senate are now fully
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supportive of this transfer of author-
ity.

Second, this bill introduces a much-
needed improvement over the contract
change order process. The GAO and the
Veterans’ Affairs Committee identified
the VA’s inept change order manage-
ment as a major driver of both cost in-
creases and project delays.

Third, the bill creates a new, inde-
pendent assistant inspector general for
construction who would be required to
report directly to Congress when sig-
nificant construction problems have
been discovered.

The SPEAKER pro tempore.
time of the gentleman has expired.

Mr. MILLER of Florida. I yield the
gentleman an additional 1 minute.

Mr. COFFMAN. As we learned with
the project in Aurora, the VA went to
great lengths to hide the significant
problems with the project from the
American people, insisting in congres-
sional hearing after hearing that the
project was on time and on budget. It
was not until the project’s contractor
sued the VA—and won on every count
in December of 2014—that the VA fi-
nally admitted it had significant prob-
lems with the Aurora project.

I urge all of my colleagues to support
this measure and continue with the
long-needed construction reforms in
the VA.

Ms. BROWN of Florida. Mr. Speaker,
I yield back the balance of my time.

Mr. MILLER of Florida. Mr. Speaker,
I encourage all Members to support
H.R. 3106, as amended.

I yield back the balance of my time.

The SPEAKER pro tempore. The
question is on the motion offered by
the gentleman from Florida (Mr. MIL-
LER) that the House suspend the rules
and pass the bill, H.R. 3106, as amend-
ed.

The question was taken; and (two-
thirds being in the affirmative) the
rules were suspended and the bill, as
amended, was passed.

The title of the bill was amended so
as to read: ‘A bill to amend title 38,
United States Code, to make certain
improvements in the administration of
Department medical facility construc-
tion projects.”.

A motion to reconsider was laid on
the table.

The

———

VETERANS EMPLOYMENT, EDU-
CATION, AND HEALTHCARE IM-
PROVEMENT ACT

Mr. MILLER of Florida. Mr. Speaker,
I move to suspend the rules and pass
the bill (H.R. 3016) to amend title 38,
United States Code, to clarify the role
of podiatrists in the Department of
Veterans Affairs, as amended.

The Clerk read the title of the bill.

The text of the bill is as follows:

H.R. 3016

Be it enacted by the Senate and House of Rep-
resentatives of the United States of America in
Congress assembled,
SECTION 1. SHORT TITLE; TABLE OF CONTENTS.

(a) SHORT TITLE.—This Act may be cited as
the ‘“Veterans Employment, Education, and
Healthcare Improvement Act’.
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(b) TABLE OF CONTENTS.—The table of con-
tents for this Act is as follows:

Sec. 1. Short title; table of contents.
TITLE I—VETERANS HEALTH CARE

Sec. 101. Role of podiatrists in Department

of Veterans Affairs.

Sec. 102. Priority of medal of honor recipi-
ents in health care system of
Department of Veterans Af-
fairs.

Improvement of care provided to
newborn children.

Comptroller General audit of budg-
et of Veterans Health Adminis-
tration.

Outreach to veterans regarding ef-
fect of certain delayed pay-
ments by Department of Vet-
erans Affairs Chief Business Of-
fice.

Department of Veterans Affairs
pilot program on dog training
therapy.

TITLE II—VETERANS ECONOMIC OPPOR-

TUNITY AND TRANSITION ADMINIS-
TRATION

Sec. 201. Establishment of Veterans Eco-
nomic Opportunity and Transi-
tion Administration.

Sec. 202. Under Secretary for Veterans Eco-
nomic Opportunity and Transi-
tion.

TITLE III—EDUCATION ASSISTANCE AND
VOCATIONAL REHABILITATION

Sec. 301. Modification and improvement of
transfer of unused education
benefits to family members
under Department of Veterans
Affairs Post-9/11 Educational
Assistance Program.

Clarification of eligibility for Ma-
rine Gunnery Sergeant John
David Fry Scholarship.

Approval of courses of education
and training for purposes of the
vocational rehabilitation pro-
gram of the Department of Vet-
erans Affairs.

Authority to prioritize vocational
rehabilitation services based on
need.

Recodification and improvement of
election process for Post-9/11
Educational Assistance Pro-
gram.

Clarification of assistance provided
for certain flight training and
other programs of education.

Consideration of certain time spent
receiving medical care from
Secretary of Defense as active
duty for purposes of eligibility
for post-9/11 educational assist-
ance.

Work-study allowance.

Vocational rehabilitation and edu-
cation action plan.

Reduction in redundancy and inef-
ficiencies in vocational reha-
bilitation claims processing.

TITLE IV—ADMINISTRATION OF
EDUCATIONAL ASSISTANCE

401. Centralized reporting of veteran en-
rollment by certain groups, dis-
tricts, and consortiums of edu-
cational institutions.

Provision of information regarding
veteran entitlement to edu-
cational assistance.

Role of State approving agencies.

Criteria used to approve courses.

Compliance surveys.

Sec. 103.

Sec. 104.

Sec. 105.

Sec. 106.

Sec. 302.

Sec. 303.

Sec. 304.

Sec. 305.

Sec. 306.

307.

Sec.

308.
309.

Sec.
Sec.

Sec. 310.

Sec.

Sec. 402.

403.
404.
405.

Sec.
Sec.
Sec.
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