
  

In the 

United States Court of Appeals 
For the Seventh Circuit 

____________________ 
No. 15-3617 

C.G. SCHMIDT, INC., 
Plaintiff-Appellant, 

v. 

PERMASTEELISA NORTH AMERICA, 
     Defendant-Appellee. 

____________________ 

Appeal from the United States District Court for the 
Eastern District of Wisconsin. 

No. 14-cv-01553 — J.P. Stadtmueller, Judge. 
____________________ 

ARGUED APRIL 12, 2016 — DECIDED JUNE 16, 2016 
____________________ 

Before WOOD, Chief Judge, and FLAUM and WILLIAMS, Cir-
cuit Judges. 

FLAUM, Circuit Judge. Permasteelisa North America 
(“PNA”), a subcontractor, submitted a bid to C.G. Schmidt, 
Inc. (“CGS”), a general contractor, to provide a glass curtain-
wall. CGS selected PNA’s bid but after extensive negotiations, 
the parties did not enter into a formal subcontract. PNA 
backed out of the project at the last minute, requiring CGS to 
use a different subcontractor at a higher price. 
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2 No. 15-3617 

CGS filed suit against PNA alleging breach of contract and 
promissory estoppel. The district court granted summary 
judgment to PNA, finding that the parties did not intend to 
be bound until the execution of a formal subcontract. We 
agree with the district court that the parties never entered into 
a binding contract and that CGS’s promissory estoppel claim 
fails as a matter of law. Accordingly, we affirm the district 
court’s grant of summary judgment. 

I. Background 

CGS is a general contractor managing part of the construc-
tion of an eighteen-story office building at 833 East Michigan 
Street in Milwaukee, Wisconsin (the “project”). In April 2013, 
CGS solicited bids for a custom glass curtainwall—a non-
structural outer covering for weatherproofing and aesthetics. 
The curtainwall was one of the largest subcontracts of the 
nearly $52 million project. To facilitate the bidding process, 
CGS sent subcontractors, including PNA, a contract manual 
and a blank sample of CGS’s standard subcontract. The con-
tract manual stated that “[t]he bidder must accept all terms of 
the [standard CGS] subcontract as a condition for submitting 
a bid.” The manual contemplated that the parties would even-
tually sign a formal subcontract. CGS’s policy was to require 
written agreements for all subcontracts, including the curtain-
wall subcontract. 

On April 19, 2013, PNA submitted a bid to construct and 
install the curtainwall for a total contract price of $12,675,421. 
PNA had its operations and legal departments review the bid 
materials and then submitted its bid using the bid form spec-
ified in CGS’s contract manual. The bid form stated, in rele-
vant part, that the bidder “proposes … to construct all work 
in the Work category” and “[i]n submitting and signing this 
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bid form, Bidder agrees with all terms and conditions of the 
standard [CGS] agreement forms.” The bid included a base 
price, pricing schedule, alternate pricing, and a proposed 
scope for the project. PNA’s Senior Vice President signed the 
bid. 

Roughly two months later, CGS selected PNA as its “con-
tractor of choice.” The parties, however, were not prepared to 
execute a formal subcontract. CGS had not yet entered into 
two preliminary contracts with the project owner: (1) a prime 
contract, the overarching agreement with the project owner; 
and (2) a Guaranteed Maximum Price Amendment 
(“GMPA”), which sets the project’s overall budget and creates 
a financial reserve to cover unexpected costs. CGS needed the 
GMPA in place before committing to pay PNA. PNA was also 
not prepared to sign a subcontract before these contracts were 
in place. PNA repeatedly expressed a need to review the fi-
nalized prime contract before it would execute a formal sub-
contract. 

In addition, CGS and PNA did not execute a subcontract 
because they had not settled on the terms of the subcontract 
agreement. Over the next year, CGS and PNA engaged in a 
“value engineering process” during which they refined the 
price and other terms of the subcontract as they worked to-
wards a final, signed agreement. PNA regularly updated the 
proposed contract price and communicated these updates to 
CGS. And on multiple occasions, PNA raised concerns with 
some of the terms of the subcontract. At no point during the 
negotiation process did CGS express to PNA that, in CGS’s 
view, there was already an existing agreement in place. 
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From June 2013, when CGS selected PNA’s bid, to June 
2014, the parties stayed in communication while they pre-
pared for construction and refined the terms of the subcon-
tract. In September 2013, PNA requested a production sched-
ule from CGS so that it could confirm a time slot with its man-
ufacturing facility in Thailand. Importantly, use of the Thai 
facility allowed PNA to offer CGS a substantial credit or de-
duction towards the total subcontract price due to the cheaper 
cost of labor. 

In late 2013 and early 2014, CGS asked PNA to move for-
ward with certain engineering activities to keep the construc-
tion schedule on track. PNA responded that it needed a finan-
cial commitment in order to proceed. On February 25, 2014, 
CGS sent PNA an unsigned letter of intent, stating that “it is 
the intent of [CGS] and [PNA] to enter into a Subcontract 
agreement … .” The letter of intent contained an integration 
clause: “Upon execution of the Subcontract agreement be-
tween [CGS and PNA], the Subcontract and its Exhibits shall 
supersede in all respects prior negotiations between [CGS and 
PNA], including this letter of intent.” It proposed a total con-
tract price of $7,744,469 and a May 14, 2014 deadline for PNA 
to produce shop drawings. 

PNA responded with its own proposed schedule “until a 
contract can be finalized.” PNA’s proposed schedule stated 
that it would not circulate shop drawings without an exe-
cuted contract in place. PNA never produced any shop draw-
ings. 

On March 24, 2014, CGS and PNA, along with the project 
architect, operations, and engineering teams, convened for a 
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scheduled “kick-off” meeting. PNA admitted that the com-
pany’s policy is not to participate in design kick-off meetings 
unless it is under contract. 

On April 21, roughly one year after PNA submitted its in-
itial bid, CGS and the project owner finally executed the 
prime contract. On May 16, PNA sent CGS an updated bid 
price.1 On May 21, PNA requested a second letter of intent. 
CGS responded with a signed, revised letter of intent on May 
23. The revised letter of intent contained the same basic terms 
and contract price as the previous letter of intent, but it added 
four alternate materials and pushed back deadlines. 

On May 27, CGS entered into the GMPA with the project 
owner. CGS contends that in doing so, it relied on the price in 
PNA’s May 16 bid. CGS alleges that PNA knew that CGS was 
relying on its bid.  

Even after the GMPA was in place, CGS and PNA did not 
sign an executed agreement and continued to refine the terms 
of the subcontract. On May 29, PNA submitted an updated 
bid proposal with a total contract price of $8,047,368. That 
same day, CGS sent PNA a copy of the prime contract. PNA 
responded that it had remaining concerns with certain terms 
in the proposed subcontract, including the liquidated dam-
ages and delay damages provisions. 

By June 2014, internal communications at CGS expressed 
urgency about getting the subcontract signed and the work 

                                                 
1 This bid did not list a “total contract price,” which includes the 

price of alternates. However, it did list a “total bid price” of 
$8,472,995, the same total bid price stated in PNA’s final bid, sub-
mitted on May 29, 2014. 
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started. On June 5, CGS sent PNA a revised draft of the project 
scope and a total contract price of $7,824,529.67. On June 13, 
CGS sent PNA a proposed subcontract for electronic signa-
ture with a price term of $7,797,464. PNA did not respond. On 
June 16, CGS sent PNA a second proposed subcontract with a 
price term of $7,751,916. 

Soon after, PNA abruptly “disengaged” from the project. 
PNA explained that because of civil unrest in Thailand, it no 
longer had the capacity to produce the curtainwall.2 CGS 
urged PNA to honor its bid but PNA refused. The parties 
never signed a formal subcontract. Eventually, CGS replaced 
PNA with a different curtainwall subcontractor. CGS claims 
that it had to pay the replacement subcontractor a higher price 
and thus suffered damages. 

On December 15, 2014, CGS filed a diversity action against 
PNA in the Eastern District of Wisconsin claiming breach of 
contract and promissory estoppel. CGS argued that PNA’s bid 
constituted an offer, CGS’s selection of that bid constituted an 
acceptance, and PNA breached the agreement by backing out. 
Alternatively, CGS argued that PNA’s bid constituted a prom-
ise that induced CGS’s reasonable reliance. 

On August 3, 2015, PNA moved for summary judgment. 
On October 23, the district court granted summary judgment 

                                                 
2 As it turns out, PNA had concerns about production capacity 

in Thailand as early as February 2014, when there was uncertainty 
about whether a key operations employee would be available. In 
May 2014, a martial law curfew went into effect in Thailand due to 
political unrest, which caused interruptions at the production facil-
ity. PNA did not notify CGS of these issues until disengagement. 
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to PNA. The district court held that the parties never mani-
fested an intent to be bound; rather, CGS and PNA were ne-
gotiating towards a final written subcontract that never tran-
spired. As for the promissory estoppel claim, the district court 
held that the bid did not constitute a promise and any reliance 
by CGS was unreasonable because the parties intended to be 
bound by a final written agreement. The court also deter-
mined that justice did not require enforcement of the bid. CGS 
appeals.  

II. Discussion 

We review a district court’s grant of summary judgment 
de novo, examining the record in the light most favorable to 
CGS, the nonmoving party. Nat'l Inspection & Repairs, Inc. v. 
George S. May Int'l Co., 600 F.3d 878, 882 (7th Cir. 2010). Sum-
mary judgment is appropriate if there is no genuine dispute 
of material fact and the nonmovant is entitled to judgment as 
a matter of law. Id. 

A. Breach of Contract 

CGS first argues that PNA’s initial bid was an offer and 
that CGS accepted that offer by selecting PNA’s bid, thus 
forming an enforceable contract. CGS contends that the sub-
sequent negotiations merely modified the terms of this exist-
ing contract. Therefore, CGS claims that PNA breached a 
binding agreement by disengaging from the project. 

Both parties agree that Wisconsin law governs this dis-
pute. Under Wisconsin law, an enforceable contract has three 
elements: offer, acceptance, and consideration. Runzheimer 
Int’l, Ltd. v. Friedlen, 862 N.W.2d 879, 885 (Wis. 2015). Agree-
ments to agree are not enforceable as contracts in Wisconsin. 
Witt v. Realist, Inc., 118 N.W.2d 85, 93–94 (Wis. 1962).  
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Both parties also agree that the Uniform Commercial Code 
(“UCC”) applies because CGS engaged PNA for the sale of a 
good. Wis. Stat. § 402.102. Under the UCC, offer and ac-
ceptance are defined more liberally than under Wisconsin 
common law. A contract “may be made in any manner suffi-
cient to show agreement, including conduct by both parties 
which recognizes the existence of such a contract.” Wis. Stat. 
§ 402.204. A contract may be formed even if some of the terms 
are left open or the moment of formation cannot be deter-
mined with certainty. Id. Unless otherwise indicated, an offer 
is construed as inviting acceptance in any manner reasonable 
under the circumstances. Wis. Stat. § 402.206. Accordingly, an 
enforceable contract may be formed by conduct, even without 
a signed writing embodying the agreement. Associated Milk 
Producers, Inc. v. Meadow Gold Dairies, Inc., 27 F.3d 268, 271 (7th 
Cir. 1994) (“Even if the parties’ writings do not constitute a 
contract, however, the parties may nonetheless be found to 
have established a contract through their actions.”). 

Even under the more flexible UCC standard, “a court must 
still make the threshold factual finding that an intent to con-
tract existed.” Ginsu Prods., Inc. v. Dart Indus., Inc., 786 F.2d 
260, 265 (7th Cir. 1986) (applying Wisconsin law). Intent to be 
bound is a question of fact. Id. at 262. Intent is determined ob-
jectively by looking at the parties’ words, both written and 
oral, and their actions. Skycom Corp. v. Telstar Corp., 813 F.2d 
810, 814 (7th Cir. 1987) (applying Wisconsin law). When the 
parties’ public or shared conduct is undisputed, as it essen-
tially is in this case, summary judgment is appropriate. See id. 
at 815. 
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With these principles in mind, we agree with the district 
court that no reasonable jury could find that the parties man-
ifested an intent to be bound. Before negotiations began, PNA 
made clear that it intended to be bound only after reviewing 
the prime contract and executing a formal subcontract with 
agreed upon language. PNA manifested a belief that it was 
not bound throughout negotiations, and CGS never corrected 
this understanding nor expressed a contrary belief.  

The course of negotiations and slow build up to an inte-
grated subcontract confirm that the parties had not yet en-
tered into a binding agreement: 

It is well settled that no contract is formed 
where two parties consider the details of a pro-
posed agreement, perhaps settling them one by 
one, with the understanding during this process 
that the agreement is to be embodied in a formal 
written document and that neither party is to be 
bound until he executes the document. 

Gruen Indus., Inc. v. Biller, 608 F.2d 274, 280 (7th Cir. 1979) (ci-
tation and internal quotation marks omitted) (applying Wis-
consin law). CGS and PNA continued to refine terms of the 
agreement throughout negotiations.3 And the parties under-
stood that they were working towards a formal, binding 

                                                 
3 The parties dispute the extent to which the price changed over 

the course of negotiations. CGS emphasizes that the price of the 
core curtainwall component remained relatively constant, chang-
ing only once. Meanwhile, the total contract price, which included 
the price of alternates, fluctuated substantially throughout negoti-
ations. We note that the central price terms remained fairly constant 
throughout negotiations. Nevertheless, the variance in the parties’ 
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agreement. CGS’s internal policies and its contract manual re-
quired written agreements with all subcontractors. Addition-
ally, CGS never “pre-qualified” PNA—or cleared PNA with 
its risk management department—despite having a policy of 
doing so prior to signing a subcontract. 

To put this point another way, CGS never accepted PNA’s 
bid.4 Quite the opposite, CGS deliberately refrained from ac-
cepting while it reached the necessary agreements with the 
project owner and continued to negotiate the price and terms 
of the subcontract with PNA. Even after CGS entered into the 
GMPA with the project owner, the parties still never reached 
a binding agreement. Instead of accepting PNA’s latest bid 
upon execution of the GMPA, CGS countered with its own 
proposal and waited for PNA’s comments. Indeed, the parties 
never agreed on the total contract price—CGS’s final pro-
posed subcontract, sent to PNA on June 16, 2014, contained a 
different total contract price than PNA’s final bid, sent on May 
29.  

Any remaining doubt about the lack of a binding agree-
ment is dispelled by the two letters of intent. The letters of 
intent state that “it is the intent of [CGS and PNA] to enter 
into a Subcontract agreement …” and “[u]pon execution of 
the Subcontract agreement between [CGS and PNA], the Sub-
contract and its Exhibits shall supersede in all respects prior 
negotiations between [CGS and PNA], including this letter of 

                                                 
respective positions on other aspects of the agreement indicates 
that they lacked the requisite intent to be bound. 

4 Since CGS never accepted PNA’s bid, we need not decide 
whether PNA’s bid constituted an offer, an issue that the district 
court found to be a close call. 
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intent.” That is, the letters of intent express in no uncertain 
terms that the parties had not yet solidified their relationship 
in a binding agreement. Their prior communications up to 
and including the letters of intent were merely negotiations. 
In fact, if there had been a binding agreement in place from 
the time CGS selected PNA’s bid, there would have been no 
need for PNA to request the letters of intent—essentially, fi-
nancial commitments—in the first place. 

In arguing that the parties were in fact bound by the initial 
bid, CGS emphasizes that PNA took actions that it ordinarily 
would not have taken without a contract in place, primarily 
by attending the kick-off meeting. But these minor departures 
from PNA’s general practice fall short of creating a genuine 
dispute whether the parties intended to be bound, especially 
considering the protracted nature of negotiations and the 
pressure to keep construction on schedule. 

In sum, the undisputed evidence shows that up until the 
point of disengagement, CGS and PNA were in the midst of a 
negotiation. The parties intended to reach a final, binding 
agreement, but that agreement never materialized. 

B. Promissory Estoppel 

The more difficult question is whether PNA is liable under 
a theory of promissory estoppel. CGS argues that PNA made 
a promise to CGS to supply the curtainwall and that CGS rea-
sonably relied on that promise by incorporating PNA’s May 
16 bid price into its own bid to the project owner. CGS points 
to the deposition testimony of a PNA employee stating that a 
general contractor could reasonably rely on PNA’s bid if the 
general contractor carried that bid in its quote to the owner. 

Case: 15-3617      Document: 38            Filed: 06/16/2016      Pages: 16



12 No. 15-3617 

To prevail on a theory of promissory estoppel under Wis-
consin law, a plaintiff must establish: (1) a promise that the 
promisor should reasonably expect to induce action or for-
bearance of a definite and substantial character on the part of 
the promisee; (2) action or forbearance induced by the prom-
ise; and (3) that injustice can be avoided only by enforcing the 
promise. Hoffman v. Red Owl Stores, Inc., 133 N.W.2d 267, 275 
(Wis. 1965). The first two requirements are questions of fact 
while the third is a question of law. Id. This Court has cau-
tioned that promissory estoppel is only available in “limited 
circumstances” and does not allow “circumvention of care-
fully designed rules of contract law.” All-Tech Telecom, Inc. v. 
Amway Corp., 174 F.3d 862, 869 (7th Cir. 1999). 

The construction bidding context is a classic battleground 
for the application of promissory estoppel. The seminal case 
on this topic, Drennan v. Star Paving Co., explains that when a 
general contractor uses a subcontractor’s bid in making its 
own bid to the project owner, it relies on the subcontractor’s 
bid. 333 P.2d 757, 760 (Cal. 1958). Given that the subcontractor 
should expect a general contractor to incorporate the subcon-
tractor’s bid, “it is only fair that [the general contractor] 
should have at least an opportunity to accept [the subcontrac-
tor’s] bid after the general contract has been awarded to him.” 
Id. 

Wisconsin continues to apply the Drennan rule to enforce 
subcontract bids. In Seater Construction Co. v. Rawson Plumb-
ing, Inc., a subcontractor submitted a bid and the general con-
tractor incorporated it into its own bid to the City of 
Waukesha. 619 N.W.2d 293, 294 (Wis. 2000). The subcontrac-
tor never signed a written subcontract and refused to begin 
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performance because of an error in its bid. Id. at 295. The Wis-
consin Supreme Court held that the subcontractor was bound 
to its bid under promissory estoppel because the subcontrac-
tor’s bid was a promise that the general contractor reasonably 
relied on in submitting its own bid to the City. Id. at 299. Fur-
ther, the court observed that enforcing the subcontractor’s bid 
would avoid the injustice of compelling the general contractor 
to find another subcontractor at a higher price. Id. Similarly, 
in Janke Construction Co. v. Vulcan Materials Co., we applied 
Wisconsin law in holding that a general contractor could as-
sert promissory estoppel against a subcontractor because it 
reasonably relied on the subcontractor’s bid in making its 
own bid. 527 F.2d 772, 779 (7th Cir. 1976). 

 Nonetheless, courts generally distinguish cases in which 
a general contractor attempts to renegotiate the subcontrac-
tor’s bid, a practice known as “bid chiseling.” See CORBIN ON 

CONTRACTS, § 2.31 (2015) (“[I]t is generally agreed that the 
general contractor cannot, after being awarded the contract, 
reopen the bidding with the subcontractors to chisel down the 
bids, while at the same time maintaining that the low-bidding 
subcontractor remains liable.”). Indeed, Drennan noted that “a 
general contractor is not free to delay acceptance after he has 
been awarded the general contract in hope of getting a better 
price. Nor can he reopen bargaining with the subcontractor 
and at the same time claim a continuing right to accept the 
original offer.” 333 P.2d at 760. 

When a general contractor reopens bidding with the sub-
contractor, promissory estoppel may be denied for a number 
of reasons, including that the general contractor did not “in 
fact rely on the subcontractor’s bid, or failed to accept it within 
a reasonable time, or rejected it by a counter-offer, or, perhaps 
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more persuasively, because in such circumstances there is a 
failure to meet [the] requirement that injustice can be avoided 
only by enforcement of the promise.” Preload Tech., Inc. v. A.B. 
& J. Constr. Co., 696 F.2d 1080, 1089 (5th Cir. 1983) (citation and 
internal quotation marks omitted). For example, in APAC-
Southeast, Inc. v. Coastal Caisson Corp., a general contractor as-
serted promissory estoppel against a subcontractor after the 
general contractor incorporated the subcontractor’s bid into a 
prime contract. 514 F. Supp. 2d 1373, 1375 (N.D. Ga. 2007). In-
stead of accepting the subcontractor’s bid after signing the 
prime contract, the general contractor sent the subcontractor 
its form subcontract with materially different terms from the 
bid. The court held that promissory estoppel was inappropri-
ate because the general contractor “forfeited its right to hold 
[the subcontractor’s] bid open when it counteroffered with its 
form subcontract.” Id. at 1379.  

This limit to the application of promissory estoppel exists 
because of the inequity in allowing the general contractor to 
shop for lower bids or negotiate with the subcontractor while 
holding the subcontractor to its bid. See Avery Katz, When 
Should an Offer Stick? The Economics of Promissory Estoppel in 
Preliminary Negotiations, 105 YALE L.J. 1249, 1277–78 (1996). 
Without such a rule, the general contractor, already in a posi-
tion of power because it can select among subcontractor bids, 
would be given even more bargaining power over the subcon-
tractor. By limiting the application of promissory estoppel, the 
general contractor can either keep the subcontractor’s bid 
open for a reasonable amount of time or seek a better deal, but 
not both. 

Applying this rule, we hold that CGS’s promissory estop-
pel claim fails as a matter of law. CGS did not accept PNA’s 
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bid; instead, CGS delayed acceptance and negotiated with 
PNA while it also negotiated with the project owner. In fact, 
CGS continued to negotiate with PNA even after CGS signed 
the GMPA with the project owner. These facts distinguish this 
case from the likes of Seater and Janke and preclude CGS’s 
promissory estoppel claim for at least two reasons. 

First, given both parties’ expectation of further negotia-
tions, it is questionable whether we can construe PNA’s bid as 
a promise upon which CGS could reasonably rely. Soon after 
submitting its initial bid, PNA announced that it expected to 
review the prime contract and negotiate certain aspects of the 
subcontract prior to executing an agreement. Conditional 
promises of this kind are not a reasonable basis for reliance. 
Gruen Indus., 608 F.2d at 281. Once CGS selected PNA’s bid, 
the parties entered a negotiation that spanned over the next 
year. CGS was perhaps reasonable in expecting that the par-
ties would ultimately form a binding agreement. But it was 
not reasonable for CGS to rely on any of PNA’s specific bids. 
CGS knew, or at least should have known, that the negotia-
tions could fall apart before the parties entered into a binding 
agreement. 

Second, there is no injustice in permitting PNA to with-
draw its bid. Applying promissory estoppel to this case 
would essentially give CGS an option contract on PNA’s bid 
that it did not bargain for. Correspondingly, it would put PNA 
at the mercy of CGS’s superior bargaining position. In other 
words, it would “transform these complex negotiations into a 
‘no lose’ situation” for CGS. Id. at 282. In complex negotiations 
between sophisticated parties, it is preferable to leave the 
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losses where they fall, rather than enforcing preliminary ne-
gotiation positions wrought with contingencies and uncer-
tainty. Id. 

III. Conclusion 

For the foregoing reasons, we AFFIRM the judgment of the 
district court. 
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