
 

 

IN THE UNITED STATES DISTRICT COURT 

FOR THE MIDDLE DISTRICT OF GEORGIA 

COLUMBUS DIVISION 

 

W.C. BRADLEY CO., 
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vs. 

 

ITELLIGENCE, INC., 

 

 Defendant. 
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* 

 

* 

 

* 

 

CASE NO. 4:17-CV-208 (CDL) 

 

O R D E R 

Plaintiff W.C. Bradley Co. needed help with a major software 

overhaul.  Defendant itelligence, Inc. told W.C. Bradley that it 

had experienced consultants who could implement a software 

solution that met W.C. Bradley’s needs.  After extensive 

negotiations, W.C. Bradley entered an agreement with itelligence 

to implement the new software system.  Then the trouble began.  

According to W.C. Bradley, it was a classic bait-and-switch: 

although itelligence had knowledgeable personnel who said all the 

right things during the sales process, the consultants who were 

actually assigned to the project did not have the capability or 

the expertise to implement the new software system successfully, 

and itelligence’s software solution was not sufficiently tailored 

to meet W.C. Bradley’s needs.  After the first major rollout of 

the new software failed, W.C. Bradley made a list of grievances 

and threatened to fire itelligence.  itelligence convinced W.C. 

Bradley that it would fix the problems and get the project back 
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on track, so W.C. Bradley gave itelligence another shot.  The 

problems continued.  W.C. Bradley ultimately terminated the 

contract and brought this action alleging that itelligence 

fraudulently induced it to enter the initial agreement and 

committed additional fraud to keep W.C. Bradley from terminating 

the agreement.  W.C. Bradley seeks rescission of the agreement 

and damages resulting from itelligence’s alleged fraud.  In the 

alternative, W.C. Bradley alleges that itelligence breached its 

contract with itelligence, including express warranties in that 

contract.  Presently pending before the Court is itelligence’s 

motion for judgment on the pleadings as to W.C. Bradley’s fraud, 

negligent misrepresentation, and certain express warranty claims.  

As discussed below, that motion (ECF No. 33) is denied except as 

to W.C. Bradley’s breach of express warranty claims set forth in 

paragraphs 158 and 159 of the Amended Complaint.   

JUDGMENT ON THE PLEADINGS STANDARD 

“Judgment on the pleadings is appropriate where there are no 

material facts in dispute and the moving party is entitled to 

judgment as a matter of law.”  Cannon v. City of W. Palm Beach, 

250 F.3d 1299, 1301 (11th Cir. 2001).  The Court “must accept the 

facts alleged in the complaint as true and view them in the light 

most favorable to the nonmoving party.”  Id.  The Court may 

consider written instruments attached to the complaint or answer 

in ruling on a motion for judgment on the pleadings without 
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converting that motion to a summary judgment motion under Federal 

Rule of Civil Procedure 12(d) because Rule 7(a) defines 

“pleadings” to include the complaint and answer, and Rule 10(c) 

provides that a copy of a written instrument “that is an exhibit 

to a pleading is a part thereof for all purposes.”  Fed. R. Civ. 

P. 10(c); accord Horsley v. Feldt, 304 F.3d 1125, 1134 (11th Cir. 

2002).  If exhibits to a pleading “contradict the general and 

conclusory allegations of the pleading, the exhibits govern.”  

Griffin Indus., Inc. v. Irvin, 496 F.3d 1189, 1206 (11th Cir. 

2007). 

FACTUAL ALLEGATIONS 

W.C. Bradley alleges the following facts in support of its 

claims.  The Court must accept these facts as true for purposes 

of the pending motion. 

In 2014, W.C. Bradley decided to perform a global systems 

upgrade to replace its various business units’ “disparate and 

aging” information technology systems with one integrated 

enterprise resource planning solution to provide a “single, 

consolidated view of operations and finances.”  Am. Compl. ¶¶ 2, 

15-17, ECF No. 8.  W.C. Bradley needed an enterprise resource 

planning system that could “provide dynamic business analytics 

and real-time reporting, accommodate multi-currency, multi-

lingual, foreign tax, and other international regulatory 

requirements that are inherent in a global business operation.”  
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Id. ¶ 17.  W.C. Bradley recognized that the upgrade project would 

be complex and that its in-house information technology personnel 

could not complete the project on their own.  Therefore, W.C. 

Bradley formed a selection team to investigate and document its 

business needs and search for available software solutions. 

One software provider, SAP AG, recommended that W.C. Bradley 

partner with itelligence to design and implement a SAP system 

suitable for W.C. Bradley’s business needs.  W.C. Bradley had 

itelligence and other potential vendors demonstrate their 

software solutions to the selection team.  And, itelligence had 

an opportunity “to participate in extensive information-gathering 

sessions” to understand W.C. Bradley’s requirements for the 

enterprise resource planning solution.  Id. ¶ 21.  During those 

sessions, itelligence learned about W.C. Bradley’s business 

processes, existing software, and IT personnel capabilities. 

After the preliminary discovery sessions, W.C. Bradley 

issued a request for proposals inviting potential vendors to 

submit their plans for a global enterprise solution for W.C. 

Bradley.  W.C. Bradley emphasized that it wanted an 

implementation partner that had proven abilities to implement 

enterprise solutions and retain experienced resources.  

itelligence submitted a proposal suggesting a SAP enterprise 

resource planning software solution.  In its proposal, 

itelligence represented that its solution would exceed W.C. 
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Bradley’s functional and technical requirements by meeting 

today’s requirements and serving “as a flexible, scalable and 

stable platform for innovation and growth.”  Id. ¶ 25.  

itelligence also stated that it had “deep expertise” and “proven 

delivery methods” with SAP software products, as well as a “deep 

understanding of specific regional and local requirements.”  Id. 

¶¶ 24-25.  itelligence further represented that it would bring 

the “most qualified resources” with industry and SAP expertise to 

create an effective program on time and on budget.  Id. ¶ 25.  

And, itelligence represented that it would deliver knowledge 

transfer and training to ensure that W.C. Bradley would be self-

sufficient by the end of the project.  Id. ¶ 26. 

After analyzing the proposals it received, W.C. Bradley 

invited itelligence and two other vendors for an on-site demo 

day.  itelligence “pre-sales” consultants demonstrated 

itelligence’s SAP software solution.  Id. ¶ 27.  And, over the 

course of several months, itelligence representatives convinced 

the selection team that itelligence’s global template solution 

would work for W.C. Bradley’s business, that itelligence 

personnel had the skills and experience necessary to customize 

the SAP solution to meet W.C. Bradley’s requirements, and that 

itelligence could deliver a SAP solution “with less effort and 

expense than competing . . . vendors through the use of a global 

template.”  Id. ¶¶ 4, 27.  W.C. Bradley was concerned about the 
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price of the project, so itelligence proposed splitting the 

global implementation of the SAP solution into two phases.  Phase 

I would include W.C. Bradley’s corporate operations and two 

business units: Zebco Holdings and W.C. Bradley Real Estate.  

Phase Two would include the two remaining business units, Char-

Broil, LLC and Lamplight Farms Inc.  And, by the end of Phase I, 

itelligence would train W.C. Bradley’s IT personnel so that they 

could lead the Phase II rollout at a significantly lower cost.  

Id. ¶¶ 4, 28. 

W.C. Bradley asserts that when itelligence made these 

representations and proposals, it knew that W.C. Bradley really 

needed a solution tailored to meet its complex business 

requirements and that itelligence’s pre-configured global 

template solution would not work for W.C. Bradley’s business 

without significant customization, which would be upsold to W.C. 

Bradley at additional cost in terms of both money and time.  W.C. 

Bradley further asserts that itelligence knew when it proposed 

the two-phase rollout plan that W.C. Bradley would not be able to 

implement Phase II on its own.  And, W.C. Bradley contends that 

itelligence knew or should have known that its electronic data 

transfer tool was not capable of handling the data migration from 

W.C. Bradley’s legacy software systems to the new SAP solution.  

But itelligence repeatedly assured W.C. Bradley in “dozens of 

conversations and written communications” that its template 
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solution and the two-phase rollout plan would work despite the 

significant differences between the business processes of W.C. 

Bradley’s business units and the limitations of W.C. Bradley’s IT 

personnel.  Id. ¶¶ 6, 29-32. 

Ultimately, itelligence presented an implementation services 

proposal to the W.C. Bradley selection team representing that 

Phase I of the project, which would roll out the SAP solution for 

Zebco and W.C. Bradley’s corporate operations, would be done in 

42 weeks and cost approximately $6 million.  Phase II, which 

would cover Char-Broil and Lamplight, would be done in 24 weeks 

and cost approximately $475,000, with W.C. Bradley personnel 

having enough training and knowledge transfer from itelligence to 

lead Phase II. 

When W.C. Bradley expressed concerns about the feasibility 

of the timeline and budget, itelligence represented that its 

program management methodology would ensure that the project 

would be successful.  And when W.C. Bradley questioned whether 

W.C. Bradley personnel would be able to lead Phase II, 

itelligence assured W.C. Bradley that the work from Phase I would 

be reusable and that W.C. Bradley personnel would be able to lead 

Phase II with itelligence in a support role. 

After considering the proposals from the vendor candidates, 

W.C. Bradley decided to use the SAP enterprise resource planning 

software platform because of its ability to provide immediate 
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business analytics in real time.  And, based on itelligence’s 

representations and proposals regarding its SAP implementation 

skills, the feasibility of its global template solution, and its 

ability to provide local expert consultants at each of W.C. 

Bradley’s international business locations, W.C. Bradley selected 

itelligence as the implementation vendor for the project.  On 

February 24, 2015, the parties entered a Master Services 

Agreement governing the terms under which itelligence would 

provide services on the project.  The Master Services Agreement 

was later amended, and the parties also executed multiple 

statements of work, change orders, and amendments regarding the 

specific services to be provided by itelligence on the project.  

The statements of work, change orders, and amendments issued 

under the Master Services Agreement were incorporated as part of 

the Master Services Agreement.  Def.’s Answer Ex. A, Master 

Services Agreement 1, ECF No. 19-1.  The Master Services 

Agreement provided that itelligence’s services would be provided 

on a time and materials basis unless the applicable statement of 

work provided for a fixed fee.  Id. §§ 3.4-3.5.  It also provided 

a “good faith estimate of itelligence time and materials” for the 

project.  Id. § 1.3 & Ex. A.  It contained an “exclusive 

warranties” provision.  Id. § 9.  Finally, the Master Services 

Agreement stated that it constituted the complete agreement 

between the parties and superseded all proposals, discussions, 
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and negotiations prior to the execution of the agreement.  Id. 

§ 25. 

Phase I of the project officially began in March 2015.  By 

October 2015, the two-phase rollout itelligence sold to W.C. 

Bradley turned into an eight-phase rollout.  The first rollout 

was to Zebco’s non-U.K. European operations.  It did not go well.  

Printers and business forms did not work; invoices were 

incorrectly translated, did not reflect the correct discounts, 

and violated E.U. tax requirements; electronic data interchange 

“was a complete failure” that required W.C. Bradley to perform 

its inventory manually; and interfaces between the new SAP system 

and the legacy systems did not work.  Am. Compl. ¶ 98.  And, 

itelligence billed W.C. Bradley for the cost of fixing its own 

mistakes. 

After the Zebco EU rollout failure, W.C. Bradley sent 

itelligence a Notice of Material Breach on May 9, 2016.  Def.’s 

Answer Ex. I, Letter from D. Freeman to T. Breen (May 9, 2016), 

ECF No. 19-84.  The letter demanded that itelligence “cure its 

breaches under the [Master Services Agreement] and 

misrepresentations within 30 days.”  Id. at 1.  Those breaches 

and misrepresentations included failure to properly implement the 

Zebco EU project; failure to provide consultants who had the 

requisite experience for the project and understood W.C. 

Bradley’s business requirements; failure to use IT professionals 
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who could implement the electronic data interchange and 

electronic warehouse management; failure to point out that SAP 

security functionality would cost extra; and problems with data 

migration.  In response, itelligence acknowledged that some of 

its electronic data interchange resources were not up to the 

task; that it was not aware of SAP’s new electronic warehouse 

management release at the time of contracting; that it 

inadvertently omitted the SAP security piece from a statement of 

work; and that there were some “post implementation issues.”  

Def.’s Answer Ex. J, Letter from T. Breen to D. Freeman (May 19, 

2016), ECF No. 19-85.  itelligence disagreed with the rest of 

W.C. Bradley’s claims.  itelligence proposed a remediation plan 

to fix the problems and keep W.C. Bradley’s business.  In the 

remediation plan, itelligence acknowledged that it had issues 

with “[r]esource churn” and “resource quality” and that it 

underestimated the complexity of W.C. Bradley’s businesses.  Am. 

Compl. ¶ 100.  In the remediation plan, itelligence proposed a 

revised budget with some discounts but an overall increase in 

cost, committed to assigning solution architects that understood 

W.C. Bradley’s business requirements, and agreed to engage 

additional vendors with the expertise necessary to complete the 

project.  The remediation plan also stated that W.C. Bradley 

would be able to lead the Char-Broil and Lamplight rollouts, with 

itelligence in a supporting role. 
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After receiving the remediation plan, W.C. Bradley’s chief 

information officer and chief financial officer met with 

itelligence executives to discuss the past problems and a 

possible way forward.  itelligence convinced W.C. Bradley that it 

would be able to deliver the project despite the past failures, 

and the parties renegotiated the contract for Phase I.  The 

amended contract provided for fixed fee payments based on the 

achievement of milestones rather than payment based on time and 

materials, and it transferred part of the scope of work from 

itelligence to third-party vendors. 

Based on the amended Master Services Agreement, the project 

continued.  The parties agreed to new statements of work, 

amendments to existing statements of work, and various change 

orders.  W.C. Bradley also signed off on the completion of 

several project deliverables and continued to make payments to 

itelligence.  After the amendment, there was a small rollout of 

the system for W.C. Bradley’s corporate and real estate 

operations.  The next rollout, for Zebco North America, was in 

November 2016.  Like the rollout for Zebco EU, it did not go 

well.  There were problems with forecasting data, and the system 

“completely lacked any reporting.”  Am. Compl. ¶ 102.  

itelligence billed W.C. Bradley to fix these problems.  Despite 

the problems, W.C. Bradley did sign off on and make payments for 

several deliverables related to the Zebco North America rollout. 
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W.C. Bradley evaluated the overall project and determined 

that Phase II needed to be re-scoped and that the timeline had to 

be extended.  itelligence repeatedly assured W.C. Bradley that it 

“would make the necessary changes to salvage the Project.”  Id. 

¶ 103.  In June 2017, W.C. Bradley required itelligence to make a 

presentation to W.C. Bradley’s senior leadership.  During that 

meeting, itelligence admitted that the original timeline and 

budget were not feasible and that it did not have warehouse 

management skills that were critical to the project.  itelligence 

offered to change project managers again and also offered another 

mitigation plan.  But W.C. Bradley hired a third-party software 

firm to audit the project, and the auditor’s preliminary 

investigation concluded that itelligence had materially breached 

the parties’ contract.  It also suggested that itelligence “had 

knowingly and/or recklessly made false representations about” its 

“skills and expertise,” the project’s timeframe, and “the 

appropriateness of a global template solution.”  Id. ¶ 121.  

On September 29, 2017, W.C. Bradley sent itelligence another 

Notice of Material Breach and demanded that itelligence cease 

work on the project so that W.C. Bradley could complete the audit 

and determine the appropriate course of action.  And on October 

20, 2017, after the auditor concluded its preliminary 

investigation, W.C. Bradley delivered a notice of rescission to 

itelligence. 
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W.C. Bradley has paid itelligence more than $20 million for 

a project that was originally supposed to cost $6.5 million.  

W.C. Bradley has also paid third-party vendors to fix problems 

with the system, and its own employees have spent thousands of 

hours to implement the new system.  The system, which was 

supposed to be up and running for all business units by mid-2016, 

has not yet been implemented for several business units.  The 

part of the project that has been implemented does not fully meet 

W.C. Bradley’s business requirements.  Nonetheless, the new 

systems have become “crucially entwined” with W.C. Bradley’s 

business operations, and it would cause W.C. Bradley “significant 

hardship” to try to disentangle the new system and return it to 

itelligence. Id. ¶ 123.  And, according to W.C. Bradley, the 

systems “present no value or use to itelligence.”  Id.  W.C. 

Bradley contends that under these circumstances, it would be 

“impractical, unreasonable, and inequitable” to require W.C. 

Bradley to tender the system back to itelligence.  Id. 

W.C. Bradley brings a claim for fraud, fraudulent 

inducement, and deceit.  W.C. Bradley contends that itelligence 

knowingly made material misrepresentations and concealed material 

facts about its ability to deliver the project.  W.C. Bradley 

relied on these misrepresentations and omissions and entered the 

agreement with itelligence.  Then, when the problems began and 

W.C. Bradley threatened to end the project, itelligence made 
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additional material misrepresentations and concealed additional 

material facts.  W.C. Bradley relied on these additional 

misrepresentations and omissions and continued the project until 

additional project failures and a software audit revealed that 

the project was not salvageable. 

In the alternative, W.C. Bradley asserts breach of contract 

and breach of express warranty claims and alleges that 

itelligence breached the parties’ contract in more than twenty 

ways.
1
  See id. ¶ 43.  In a nutshell, W.C. Bradley contends 

itellegence did not adequately plan for the project or provide 

the right people for the project, which resulted in work product 

that did not meet W.C. Bradley’s business needs despite being 

significantly over time and over budget. 

DISCUSSION 

itelligence seeks judgment on the pleadings on W.C. 

Bradley’s fraud claims and two of its express warranty claims.  

itelligence’s central argument is that W.C. Bradley waived its 

right to rescind the contract and instead affirmed the contract, 

so W.C. Bradley’s only recourse is to sue under the contract and 

not in tort. 

I. Did W.C. Bradley Waive its Claim for Rescission? 

W.C. Bradley alleges that it was fraudulently induced into 

entering the contract with itelligence.  Therefore, W.C. Bradley 

                     
1
 W.C. Bradley also brought a claim for breach of implied warranty, but 

it withdrew that claim. 
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has “two options: (1) affirm the contract and sue for damages 

from the fraud or breach; or (2) promptly rescind the contract 

and sue in tort for fraud.”  Mitchell v. Backus Cadillac—Pontiac, 

Inc., 618 S.E.2d 87, 92 (Ga. Ct. App. 2005) (quoting Brown v. 

Garrett, 584 S.E.2d 48, 49 (Ga. Ct. App. 2003)).  itelligence 

argues that the pleadings establish as a matter of law that W.C. 

Bradley affirmed its agreement with itelligence instead of 

promptly rescinding it once it discovered the alleged fraud.  

They do not. 

A plaintiff seeking to rescind due to fraud must do so 

“promptly” after discovering the fraud.  O.C.G.A. § 13-4-60.  If 

a “defrauded party, ‘with knowledge of the fraud, does an act in 

ratifying or affirming the contract which shows his intention to 

abide by the contract as made, with the fraud in it, and thus 

waives the fraud,’” he cannot rescind the contract and sue in 

tort.  Nalley v. Langdale, 734 S.E.2d 908, 918 (Ga. Ct. App. 

2012) (quoting Tuttle v. Stovall, 67 S.E. 806, 808 (Ga. 1910)).  

And, Georgia law requires that a party act “with that promptitude 

which the nature of the case and environment of the circumstances 

would require.” Newton v. Burks, 229 S.E.2d 94, 95 (Ga. Ct. App. 

1976) (quoting Jordy v. Dunlevie, 77 S.E. 162, 165 (Ga. 1913)).  

The question whether a party waived its right to rescind by 

electing to ratify a contract instead of promptly seeking 

rescission is highly fact-specific, so it is ordinarily a 
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question for the jury.  Id. at 96; accord Nalley, 734 S.E.2d at 

918 (stating that the question whether “a ratification has 

occurred ‘is usually a fact question for the jury’” (quoting 

Brock v. Yale Mtg. Corp., 700 S.E.2d 583, 588 (Ga. 2010))).  The 

Court can only decide these issues as a matter of law if “the 

facts and circumstances essential to the waiver issue are clearly 

established.”  Denim N. Am. Holdings, LLC v. Swift Textiles, LLC, 

532 F. App’x 853, 859 (11th Cir. 2013) (quoting Forsyth Cty. v. 

Waterscape Servs., LLC, 694 S.E.2d 102, 110 (Ga. Ct. App. 2010)).
2
 

Here, itelligence argues that it is clear from the 

allegations in the Amended Complaint and from W.C. Bradley’s May 

2016 letter that W.C. Bradley was on notice of itelligence’s 

fraud but elected to affirm the contract.  The Court must view 

the allegations in the Amended Complaint in the light most 

                     
2
 In the cases itelligence relies on, it was clear that the party 

seeking rescission knew about the fraud but did not promptly rescind.  

For example, in Swift Textiles, the evidence at trial established that 

the plaintiff was aware of the defendants’ fraud and demanded 

rescission of the parties’ contract but then invoked a provision of 

that contract to request and receive a capital contribution from the 

defendant—an act incompatible with contract rescission.  Swift 

Textiles, 532 F. App’x at 859.  Therefore, the waiver issue could be 

decided on a motion for judgment as a matter of law.  Similarly, in 

Orion Capital Partners, L.P. v. Westinghouse Electric Corp., 478 S.E.2d 

382 (Ga. Ct. App. 1996), the buyer of a pet food business discovered 

immediately after the sale that the pet food was mislabeled and that 

the business was not being conducted lawfully, contrary to the seller’s 

representations.  Instead of rescinding promptly after discovering this 

fraud, the buyer continued to operate the business and spent months 

trying to fix the problems.  Id. at 385.  And in Holloman v. D.R. 

Horton, Inc., 524 S.E.2d 790 (Ga. Ct. App. 1999), the home buyers found 

significant defects in their home and requested repairs under the 

contract.  Three months later, they sent a rescission letter.  But then 

they filed a complaint affirming the contract and seeking damages and 

did not seek rescission.  Thus, the home buyers waived their right to 

seek rescission. Id. at 795-96. 
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favorable to W.C. Bradley at this stage of the proceedings.  In 

that light, the Amended Complaint establishes that by May 2016, 

W.C. Bradley was dissatisfied with the Zebco EU project due to a 

number of problems during the implementation.  The Amended 

Complaint also establishes that W.C. Bradley found some of 

itelligence’s consultants lacking in terms of their past 

experience and their understanding of W.C. Bradley’s business 

requirements.  But nothing in the pleadings, viewed in the light 

most favorable to W.C. Bradley, suggests that W.C. Bradley knew 

or should have known about the fraud W.C. Bradley now alleges: 

(1) that itelligence sold W.C. Bradley on a global template 

solution knowing that the system would not work for W.C. 

Bradley’s business and that after itelligence got in the door 

with its “cost effective” global template plan, it could get W.C. 

Bradley to spend millions of dollars on customizations that were 

necessary to make the software work; (2) that itelligence lied 

about its experience and capabilities; and (3) that itelligence’s 

estimates regarding the length and cost of the project were not 

in good faith.  W.C. Bradley asserts that it did not learn about 

this alleged fraud until more than a year later, when the 

software auditor completed its preliminary investigation and 

concluded that itelligence had knowingly or recklessly made false 

representations about its skills, the project’s timeframe, and 

the feasibility of using a global template solution.  Therefore, 
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the present record does not establish, as a matter of law, that 

W.C. Bradley acted with knowledge of itelligence’s alleged fraud 

when it accepted itelligence’s remediation plan.  And, W.C. 

Bradley sufficiently alleges that it did not discover 

itelligence’s alleged fraud until September 2017, shortly before 

it sent the October 2017 rescission letter. 

Furthermore, the present record does not establish, as a 

matter of law, that W.C. Bradley acquiesced in any of the 

breaches or misrepresentations it knew about or suspected as of 

May 2016.  Rather, the Amended Complaint and the May 9, 2016 

letter suggest that W.C. Bradley insisted that the project would 

terminate and itelligence would be fired unless itelligence fixed 

the software problems and made a number of staffing and other 

changes for future project phases.  W.C. Bradley further alleges 

that in response to its concerns and to keep from losing the 

business, itelligence made additional misrepresentations to lure 

W.C. Bradley into a new agreement with a remediation plan that 

promised to fix the problems W.C. Bradley raised and get the 

project back on track.  For all of these reasons, the allegations 

of the Amended Complaint do not establish, as a matter of law, 

that W.C. Bradley’s acceptance of the remediation plan in May 

2016 amounted to a waiver of itelligence’s fraud such that 

rescission is no longer an available remedy. 
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II. Is W.C. Bradley’s Fraudulent Inducement Claim Barred? 

Relying on its argument that W.C. Bradley waived its right 

to rescind, itelligence asserts that the contract’s merger clause 

bars W.C. Bradley’s fraudulent inducement claim.  The agreement 

between W.C. Bradley and itelligence contained an “entire 

agreement” clause stating that it constituted the complete 

agreement between the parties and superseded all proposals, 

discussions, and negotiations prior to the execution of the 

agreement.  Normally, an entire agreement clause like this one 

estops a party who elects to affirm a contract from claiming that 

the other party’s extra-contractual misrepresentations 

fraudulently induced him to enter the contract.  See, e.g., 

Browning v. Stocks, 595 S.E.2d 642, 644 (Ga. Ct. App. 2004) (en 

banc) (finding that homebuyers who affirmed contract were 

estopped from making fraudulent inducement claim based on 

misrepresentations about the house but concluding that they still 

had a fraudulent inducement claim based on fraudulent concealment 

of termite damage).  The rationale behind this rule is that an 

essential element of a fraud claim is justifiable reliance; if a 

contract contains a merger clause, then a party cannot argue that 

he relied on representations other than those in the contract.  

But a party who validly seeks rescission of the contract is not 

bound by the merger clause.  See, e.g., Conway v. Romarion, 557 

S.E.2d 54, 58 (Ga. Ct. App. 2001) (noting that homebuyers were 
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not bound by the merger clause in the purchase and sale agreement 

in asserting their claim for rescission based on fraudulent 

inducement).  As discussed above, itelligence is not entitled to 

judgment on the pleadings on W.C. Bradley’s claim for rescission, 

so the fraudulent inducement claim is not barred by the merger 

clause at this time. 

III. Does the Economic Loss Rule Bar W.C. Bradley’s Tort Claims? 

Also relying on its argument that W.C. Bradley waived its 

right to rescind, itelligence contends that W.C. Bradley’s tort 

claims are all barred by the economic loss rule.  The economic 

loss rule, which originated in the product liability context, 

“generally provides that a contracting party who suffers purely 

economic losses must seek his remedy in contract and not in 

tort.”  ASC Const. Equip. USA, Inc. v. City Commercial Real 

Estate, Inc., 693 S.E.2d 559, 566 (Ga. Ct. App. 2010) (quoting 

City of Cairo v. Hightower Consulting Eng’rs, 629 S.E.2d 518, 525 

(Ga. Ct. App. 2006)).  Under this rule, a mere failure to perform 

under a contract does not give rise to a tort claim.  But if the 

party validly rescinds a contract, “in legal contemplation, there 

is no contract between the parties.”  City Dodge, Inc. v. 

Gardner, 208 S.E.2d 794, 798 (Ga. 1974).  As discussed above, 

itelligence is not entitled to judgment on the pleadings on W.C. 

Bradley’s claim for rescission, so W.C. Bradley’s tort claims are 

not barred by the economic loss doctrine at this time. 
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IV. Warranty Claims 

Finally, itelligence seeks dismissal of W.C. Bradley’s 

alternative breach of express warranty claims that are set forth 

in paragraphs 158 and 159 of the Amended Complaint.
3
  itelligence 

argues that these claims are barred because of the warranty 

disclaimer in the Master Services Agreement.  In paragraph 158, 

W.C. Bradley alleges that itelligence “warranted to provide the 

Project with team members ‘who are skilled and trained as SAP 

consultants.’”  Am. Compl. ¶ 158.  In paragraph 159, W.C. Bradley 

alleges that “itelligence also made various express . . . 

warranties in the Agreement as to the quality, performance, cost, 

design, integration, and consulting services it contracted to 

provide to” W.C. Bradley.  Id. ¶ 159.  itelligence argues that 

these express warranty claims are barred because they were 

expressly disclaimed. 

The Master Services Agreement contained an “exclusive 

warranties” provision.  itelligence warranted that its work 

product would work in conformance with its documentation and that 

itelligence had license rights to the software.  Master Services 

Agreement § 9.1.  itelligence further warranted that it would 

provide the services “in a good and workmanlike manner using the 

highest industry commercial practices and standards.”  Id. § 9.2.  

                     
3
 itelligence does not seek dismissal of the breach of express warranty 

claims set forth in paragraphs 156 and 157 of the Amended Complaint 

because they parallel the express warranties provided for in the Master 

Services Agreement. 
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itelligence also warranted that if the work product failed to 

perform as promised in § 9.1 and § 9.2, itelligence would repair 

or replace it or, if that was not possible, issue a refund for 

that work product.  Id. § 9.3.  Both parties warranted that they 

had authority to enter the agreement.  Id. § 9.4.  The Master 

Services Agreement also had a warranty disclaimer: the warranties 

set forth in §§ 9.1 to 9.4 are the “exclusive warranties of 

itelligence regarding its services and work product,” and 

itelligence “makes no other warranties or guarantees to” W.C. 

Bradley, “whether express or implied.”  Id. § 9.5 (emphasis 

omitted). 

In its response to itelligence’s motion for judgment on the 

pleadings, W.C. Bradley asserted that the warranty alleged in 

Paragraph 158 was made in the “Building Block” statement of work 

and that the warranties alleged in Paragraph 159 were made in 

unspecified statements of work and change orders.  But the 

Building Block statement of work and all other statements of work 

were issued under the terms and conditions of the Master Services 

Agreement, which explicitly disclaims all warranties that are not 

set forth in that agreement.  The Court thus finds that 

itelliegence is entitled to judgment as a matter of law on the 

breach of express warranty claims set forth in paragraphs 158 and 

159 of the Amended Complaint. 
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CONCLUSION 

For the reasons set forth above, the Court denies 

itelligence’s motion for judgment on the pleadings (ECF No. 33) 

except as to W.C. Bradley’s breach of express warranty claims set 

forth in paragraphs 158 and 159 of the Amended Complaint.  

itelligence’s motion for judgment on the pleadings as to those 

two express warranty claims is granted. 

 IT IS SO ORDERED, this 12th day of June, 2018. 

S/Clay D. Land 

CLAY D. LAND 

CHIEF U.S. DISTRICT COURT JUDGE 

MIDDLE DISTRICT OF GEORGIA 
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