
IN THE UNITED STATES DISTRICT COURT
FOR THE NORTHERN DISTRICT OF ILLINOIS

EASTERN DIVISION

THREE RIVERS ALUMINUM CO., )
)

Plaintiff, )
)

v. )
)

J&D ERECTORS, INC., EMPLOYERS )
MUTUAL CASUALTY COMPANY, )
SHERMAN PLAZA VENTURE LLC, )
SHERMAN PLAZA PARTNERS LLC, )
FOCUS CONSTRUCTION, INC., ) No. 07 C 2388

)
Defendants. )

____________________________________)
J&D ERECTORS, INC., )

) Judge Ronald A. Guzmán
Counter-Plaintiff, )

)
v. )

)
THREE RIVERS ALUMINUM CO., )

)
Counter-Defendant, )

____________________________________)
J&D ERECTORS, INC., )

)
Third Party Plaintiff, )

)
v. )

)
LIBERTY MUTUAL INSURANCE CO. )
and THREE RIVERS ALUMINUM CO., )
d/b/a/TRACO, )

)
Third Party Defendants. )

MEMORANDUM OPINION AND ORDER

Three Rivers Aluminum Company (“TRACO”) has sued J&D Erectors, Inc. and its insurer,

Employers Mutual Casualty Company (“EMC”), for breach of contract and Sherman Plaza Venture

LLC, Sherman Plaza Partners LLC, and Focus Construction, Inc. (“Focus”) to recover on a
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1Unless noted otherwise, the following facts are undisputed.
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mechanic’s lien.  J&D, in turn, has asserted breach of contract claims against TRACO and its insurer,

Liberty Mutual Insurance Company.  The case is before the Court on TRACO and Liberty’s motion

pursuant to Federal Rule of Civil Procedure (“Rule”) 56 for summary judgment on the breach of

contract claims, counterclaims and defenses J&D asserts against them.  For the reasons set forth

below, the Court denies the motion.

Facts1

TRACO is a Pennsylvania company that manufactures windows and doors.  (Defs./Counter-

Pl./Third Party Pl.’s (hereafter, “Defs.”) LR 56.1(b)(3)(B) ¶¶ 1, 7.)  J&D is an Illinois subcontractor

that installs windows and accessories.  (Id. ¶ 2.)  Focus is an Illinois general contractor.  (Id. ¶ 3.)

Sherman Plaza Partners is an Illinois development company that is owned, ultimately, by Sherman

Plaza Venture.  (Id. ¶ 4; Third Am. Compl. ¶ 6.)  EMC and Liberty are surety companies.  (Defs.’ LR

56.1(b)(3)(B) Stmt. ¶¶ 5-6.) 

On November 8, 2004, Sherman Plaza Partners hired Focus to act as the general contractor

for the construction of a twenty-six-story building in Evanston called “the Residences of Sherman

Plaza.”  (Id. ¶ 9.)

On January 14, 2005, Dewey Koehler, acting on behalf of Midstate Spring Tite, another

window subcontractor that is not a party to this suit, sent TRACO a request for quotation (“RFQ”) to

supply certain windows and doors for the Sherman Plaza project.  (Id. ¶ 12.)  The request referenced

opening marks – the marks on architectural drawings that indicate where windows and doors will be

installed – for the portions of the project on floors 3-22.  (Id. ¶¶ 13-14.)  It did not, however, reference
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marks for the penthouse portion on floors 23-26.  (Id.; TRACO & Liberty’s Resp. Defs.’ LR

56.1(b)(3)(C) Stmt. ¶ 6.)

On January 21, 2005, Focus sent a memo to all window bidders entitled “Bid Addendum #1

– Penthouse Wide Mullion Detail,” which says:  “Attached is a series of sketches describing a wide

mull detail required to accommodate GFI outlets and silcocks at the penthouse terraces as indicated.

Please verify that your bid includes this detail.”  (Defs.’ App. Opp’n TRACO & Liberty’s Mot. Partial

Summ. J., Ex. 2, Koehler Decl., Ex. B, Memo from Lake to All Window Bidders of 1/21/05.)

TRACO’s Jim Price admits that he received the bid addendum and sent a copy of it to J&D.  (R. Supp.

TRACO & Liberty’s Mot. Partial Summ. J., Ex. 9, Price Dep. at 85-87.) 

On January 25, 2005, TRACO mailed quotation number 55629 to Koehler, which says, in

relevant part:

We propose to furnish material as listed on the attached breakdown for a total cost of
$1,540,261.  This Quotation is based on your quote request dated 1/14/05.

We have provided, per your quote request, a summary of items with dimensions and
associated options included.  Please check the information on each page to ensure that
we have met your requirements.
 . . . .

Please have the company officer read, sign and return the TRACO Commercial
Contract to begin order processing.  Notification of acceptance and preliminary
scheduling information will follow once the contract is approved.

(Id., Ex. 11, Quotation 55629.)  Attached to the quote were more than one hundred pages of

descriptions of the materials TRACO proposed to supply.  (Id., Ex. 12, Quotation Detail.)  Though

J&D says it did not realize it at the time, TRACO’s quote did not include materials for the penthouse

floors.  (Defs.’ LR 56.1(b)(3)(B) Stmt. ¶¶ 18, 68.)  The quotation says it is “[v]alid until . . . 3/22/05.”

(R. Supp. TRACO & Liberty’s Mot. Partial Summ. J, Ex. 11, Quotation 55629.)
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At some point in January 2005, Koehler started working for J&D as well as Midstate and

decided that J&D should bid on the Sherman Plaza project.  (TRACO & Liberty’s Resp. Defs.’ LR

56.1(b)(3)(C) Stmt ¶¶ 8, 11.)

On February 21, 2005, Koehler sent a bid to Focus on behalf of J&D to supply the windows,

doors and accessories for the project for a total of $4,100,000.00.  (Id. ¶ 12; R. Supp. TRACO &

Liberty’s Mot. Partial Summ. J., Ex. 17, J&D Proposal of 2/21/05.)  The bid specifically excludes

only skylights and skylight glass, exterior and interior trim, fire-rated steel, hollow metal frames,

architectural metals, terrace doors and materials needed for the retail portion of the project.  (R. Supp.

TRACO & Liberty’s Mot. Partial Summ. J., Ex. 17, J&D Proposal of 2/21/05.) 

On either February 23, or 25, 2005, the date is disputed, Wade Giorno of Focus, Phil Saineghi

of J&D and Price of TRACO met to discuss the project.  (Defs.’ LR 56.1(b)(3)(C) Stmt. ¶ 14; TRACO

& Liberty’s Resp. Defs.’ LR 56.1(b)(3)(C) Stmt. ¶ 14.)  The penthouse windows were among the

items discussed at that meeting.  (TRACO & Liberty’s Resp. Defs.’ LR 56.1(b)(3)(C) Stmt. ¶ 16.)

During the meeting, Price did not confirm or deny that TRACO would supply the penthouse windows.

(Id. ¶ 19; Supplemental App. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex. 10, Giorno Dep.

at 105-06.)  

On March 1, 2005, Koehler submitted to Focus a revised proposal from J&D to provide: 

“Approximately 90,000 square feet of TRACO fixed, Project In and Sliding Glass Doors, Receptors

and Subsills with Screens, Tower Clear Anodized, Loft Kynar ‘Jasper’ Glazing.  U.S. Aluminum

Storefront and Entrances, Column Covers and Canopy Glazing,” for the total sum of $4,410,000.00.

(R. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex. 18, J&D Revised Bid of 3/1/05.)  The

revised bid specifically excludes only materials for the retail portion of the project, skylights and
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skylight glass, exterior and interior trim, fire-rated steel, architectural metals, hollow metal frames and

terrace doors.  (Id.)

On March 11, 2005, Giorno sent Koehler a memo saying:

I am pleased to award the Window, Slider, Storefront and Curtain wall subcontracts
for  ‘The Residences of Sherman Plaza’ Condominium and ‘Sherman Plaza Retail’
projects to J&D Erectors, Inc. for the total combined sum of $4,481,000 all inclusive.
Attached are the following:

1. Completed qualification form dated 3/11/05 summarizing the terms of the
agreement.  Please review and let me know if you have any questions.

2. Exhibit D, Subcontractors [sic] duration schedule.  Construction is progressing
quickly, and it will be critical to get started on shop drawings immediately. 

3. Separate Exhibit F’s [sic] for the Condo, and Retail.  I will need to break down
the contract amounts for billing and allocation purposes.

I look forward to working with J&D Erectors and I am confident that this will be a
successful project for both our companies.  I will work on our Contract next week.

(Id., Ex. 19, Memo from Giorno to Koehler of 3/11/05.)  The schedule Giorno attached to the memo

includes dates for installing the penthouse windows.  (Id., Ex. D, Schedule at FC0002957.) 

Thereafter, J&D and EMC executed a surety bond in which EMC agreed to assume J&D’s

obligations to its subcontractors if J&D defaulted.  (TRACO & Liberty’s Resp. Defs.’ LR

56.1(b)(3)(C) Stmt. ¶ 27.)

On March 24, 2005, J&D’s Saineghi executed a document given to him by TRACO’s Price.

(R. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex. 21, TRACO Document of 3/24/05.)  At the

top of the first page, there are three boxes labeled, respectively, “commercial quotation,” “contract,”

and “order.”  (Id. at 1.)  The “contract” box is checked.  (Id.)  The body of the document, however,

says “Booking Order Only” and “Final Price To Be Determined With Final Scope.”  (Id.)  At the end

of the page, it says “Quotation #:  55629” and “Grand Total:  $1,540,261.”  (Id.)
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The second page is entitled “Commercial Contract Terms and Conditions.”  (Id. at 2.)  Among

other things, it says: 

Upon receipt of a signed Purchase Order, acceptance by the Purchaser of the Terms
and Conditions, approval by the TRACO Credit Department and receipt by the Seller
of complete manufacturing information, this order shall be scheduled by TRACO and
an estimated shipping date will be assigned.  It is understood and agreed that this date
is an estimated shipping date and that TRACO will endeavor to comply with this date,
however, TRACO will not be subject to any charges, penalties, liquidated damages
or liability whatsoever for failure to comply with said date.  

(Id.)

The March 24 document also says that the “contract shall be governed by the laws of the

Commonwealth of Pennsylvania and shall not be considered binding until approved by an officer of

the Seller.”  (Id. at 2.)  At the end of the page, there is a section entitled “Approval,” which says:

“[t]he foregoing quotation is hereby approved [by] TRACO” with a line for a TRACO officer’s

signature.  (Id.)  That line is blank.  (Id.)

The March 24 document does not describe the type, sizes or quantities of materials to be

supplied by TRACO.  (Id.; Defs.’ LR 56.1(b)(3)(B) Stmt. ¶ 43.)  It also does not refer to the project

specifications or architectural drawings or include a delivery or installation schedule.  (Defs.’ LR

56.1(b)(3)(B) Stmt. ¶¶ 45, 49.) 

According to Koehler, he and Brad Bartley, who was then an Inside Sales Manager for

TRACO, had multiple conversations before J&D signed the March 24 document in which Bartley

agreed that TRACO would supply all of the windows for the project for $1,540.261.00, and would

adhere to Focus’ construction schedule.  (Defs.’ App. Opp’n TRACO & Liberty’s Mot. Partial Summ.
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J., Ex. 2, Koehler Decl. ¶¶ 25-28.)  Bartley denies that he made any such statements.  (Supplemental

App. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex. 8, Bartley Aff. ¶¶ 5-8.)2

After the March 24 document was signed, TRACO and Liberty executed a supply bond in

favor of J&D.  (Defs.’ LR 56.1(b)(3)(B) Stmt. ¶ 51.)

On April 5, 2005, TRACO sent J&D an acknowledgment of its purchase order.  (Id. ¶ 52.)

Among other things, the acknowledgment says that “TRACO has scheduled your release for

production on 5-16-05 with a lead-time of 12 to 14 weeks (early to mid August) for the scope of this

project.”  (R. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex. 23, TRACO Order

Acknowledgment of 4/5/05.)  It also says that TRACO could meet the estimated lead-time only if the

manufacturing information provided by J&D was “accurate and complete.”  (Id.)  The

acknowledgment concluded with the following:   “It is imperative that all information be as accurate

and compete as possible.  Any missing or incomplete information could result in a delay in processing

your order, which could result in a change to your shipping date.”  (Id.)

One of the things TRACO needed to manufacture the windows for the Sherman Plaza project

was shop drawings.  (Defs.’ LR 56.1(b)(3)(B) Stmt. ¶ 54.)  TRACO received the first shop drawings

from J&D on August 31, 2005.  (Id. ¶¶ 55-57.)  None of the drawings TRACO received from J&D

between August 31, 2005 and April 16, 2006 pertained to the penthouse floors.  (Id. ¶ 60.)  

TRACO received the first shop drawings for the penthouse floors on April 17, 2006.  (Id. ¶

61.)  Those drawings referenced a “W” opening mark that did not appear in the quotation or any of

the other shop drawings.  (Id. ¶ 62.)  The “W” windows were of a different size and configuration than

anything described in the quotation or the other shop drawings.  (Id. ¶ 63.)  Before receiving those
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drawings, TRACO sent J&D multiple project schedules that included TRACO’s  delivery of the

penthouse floor windows.  (TRACO & Liberty’s Resp. Defs.’ LR 56.1(b)(3)(C) Stmt. ¶ 38.) 

On June 14, 2006, TRACO told J&D that the windows for the penthouse floors were not

included in its quotation and J&D would have to sign a change order to add them.  (Defs.’ LR

56.1(b)(3)(B) Stmt. ¶ 64.)  The next day, TRACO sent J&D a quote offering to provide windows for

the penthouse floors for $595,764.00.  (Id. ¶ 65; R. Supp. TRACO & Liberty’s Mot. Partial Summ.

J., Ex. 29, Quotation DSB-84034 of 6/15/06.) 

J&D rejected the quote, contending that TRACO had previously agreed to provide all of the

materials necessary for the Sherman Plaza project for $1,540,261.00.  (Defs.’ LR 56.1(b)(3)(B) Stmt.

¶ 66.) Moreover, J&D withheld more than $800,000.00 of TRACO’s contract balance and used it

to purchase materials for the penthouse floors from another supplier.  (Id. ¶ 67.) 

TRACO and Liberty contend that defendants breached their contracts by failing to pay

TRACO all of the sums it is due for the Sherman Plaza project.  J&D contends that TRACO breached

its contract by failing to supply all of the materials for the project for the amount set forth in quotation

55629 and in accordance with Focus’s construction schedule and Liberty breached its obligation to

honor the supply bond it executed in J&D’s favor.

Discussion 

To prevail on a summary judgment motion, “the pleadings, the discovery and disclosure

materials on file, and any affidavits [must] show that there is no genuine issue as to any material fact

and that the movant is entitled to judgment as a matter of law.”  Fed. R. Civ. P. 56(c).  At this stage,

we do not weigh evidence or determine the truth of the matters asserted.  Anderson v. Liberty Lobby,

Inc., 477 U.S. 242, 249 (1986).  We view all evidence and draw all inferences in favor of the
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non-moving party.  Michas v. Health Cost Controls of Ill., Inc., 209 F.3d 687, 692 (7th Cir. 2000).

Summary judgment is appropriate only when the record as a whole establishes that no reasonable

jury could find for the non-moving party.  Id.

TRACO and Liberty contend that they are entitled to judgment as a matter of law on any

breach of contract claim, counterclaim or defense defendants assert for TRACO’s failure to provide

materials for the penthouse floors or adhere to Focus’ schedule.  In TRACO and Liberty’s view,

neither of those terms is in the parties’ contract which, they say, consists solely of quotation 55629

and the March 24 document.  Because it is undisputed that the quotation neither includes the

penthouse windows nor sets a delivery schedule, and the March 24 document references the quotation,

TRACO & Liberty say those terms could not have been part of the contract.  (See Defs.’ LR

56.1(b)(3)(B) Stmt. ¶¶ 18, 68; R. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex. 21, TRACO

Document of 3/24/05.)

   Defendants, of course, disagree.  They contend that the contract does not consist solely of the

March 24 document and the quote because:  (1) Koehler submitted the quote to J&D for Midstate, not

TRACO; (2) the quote expired on March 22, 2005 and, though referred to in the March 24 document,

is not incorporated in it; (4) the March 24 document could not have been the parties’ final agreement,

as it states “Booking Order Only” and “Final Price To Be Determined With Final Scope”; and (5) the

evidence shows that the parties’ orally agreed, before the March 24 document was signed, that

TRACO would provide all of the windows for the project for $1,540,621.00 and would adhere to

Focus’ schedule.

The only thing the record establishes is that there are material fact issues as to the terms of the

parties’ agreement.  There is no dispute that the March 24 document has the “contract” box checked,

has a page entitled “Commercial Contract Terms and Conditions” and refers to quote 55629.  (Id.)
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It is also undisputed, however, that the same document says “Booking Order Only,” “Final Price To

Be Determined With Final Scope,” and the approval section is not signed by an officer of TRACO,

which it says is necessary for the document to “be considered binding.”  (Id.)  Moreover, there is no

dispute that the quote referred to in the March 24 document was prepared by TRACO in response to

Koehler’s RFQ on behalf of Midstate, not J&D, and does not include either a delivery schedule or

materials for the penthouse floors.  (TRACO & Liberty’s Resp. Defs.’ LR 56.1(b)(3)(C) Stmt. ¶¶ 5-6,

10; Defs.’ LR 56.1(b)(3)(B) Stmt. ¶¶ 18, 68; R. Supp. TRACO & Liberty’s Mot. Partial Summ. J., Ex.

11, Quotation 55629.)  Further, though he denies doing so, defendants contend that before the March

24 document was signed, TRACO’s Bartley orally agreed that TRACO would provide all of the

windows for the project for $1,540,621.00 and would comply with Focus’ schedule.  (Defs.’ App.

Opp’n TRACO & Liberty’s Mot. Partial Summ. J., Ex. 2, Koehler Decl. ¶¶ 24-28.)3 

TRACO and Liberty urge the Court to disregard Koehler’s declaration because it is (1)

“blatantly contradicted by the  record”; and (2) violates the parol evidence rule.  (Reply Br. Supp.

TRACO & Liberty’s Mot. Partial Summ. J. at 3,10 (citing Scott v. Harris, __ U.S.__, 127 S. Ct. 1769,

1776 (2007) (stating that lower courts should have disregarded section 1983 plaintiff’s version of

events because it was contradicted by a videotape of those events)).  In fact, though Koehler’s

statement is not corroborated by other evidence, it is contradicted only by Bartley, the TRACO

employee who allegedly made the agreement.  (Supplemental App. Supp. TRACO & Liberty’s Mot.

Partial Summ. J., Ex. 8, Bartley Aff. ¶¶ 5-8; id., Ex. 7, Dep. of  J&D & Saineghi at 102 (answering

“no” when asked if he was aware of “[a]nything in writing [that] chang[ed] the scope” of quotation
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55629 (emphasis added)).)  Because the record does not establish that “no reasonable jury could

believe” defendants’ version of events, Scott, 127 S. Ct. at 1776, the Court cannot disregard it. 

TRACO and Liberty fare no better with the parole evidence rule.  Under Pennsylvania’s

version of the uniform commercial code (“UCC”), which the parties agree governs this case, parol

evidence may not be  used to contradict “[t]erms with respect to which the confirmatory memoranda

of the parties agree or . . . are otherwise set forth in a writing intended by the parties as a final

expression of their agreement with respect to such terms.”  13 Pa. Cons. Stat. § 2202.  Thus, Koehler’s

testimony about his alleged oral agreement with Bartley is inadmissible only if the record indisputably

establishes that:  (1) quotation 55629 and the March 24 document agree that adhering to Focus’

construction schedule was a term of the parties’ contract and supplying the penthouse windows was

not; or (2) those documents constitute the parties’ final expression of their agreement.

The record conclusively establishes neither proposition.  As noted above, there is no dispute

that the March 24 document does not describe the type, sizes or quantities of materials to be supplied

by TRACO or set forth a delivery schedule.  (Defs.’ LR 56.1(b)(3)(B) Stmt. ¶¶ 43, 45, 49.)  Rather,

TRACO and Liberty say the quantity term and the lack of agreement to a schedule are established by

the quotation, which is incorporated into the March 24 document.

The record does not, however, definitively establish that the parties intended to incorporate

the quote into that document.  There is no dispute that the quote was prepared by TRACO for

Midstate, not J&D, and says it is “[v]alid until . . . 3/22/05,” two days before the March 24 document

was signed.  (TRACO & Liberty’s Resp. Defs.’ LR 56.1(b)(3)(C) Stmt. ¶ 10; R. Supp. TRACO &

Liberty’s Mot. Partial Summ. J., Ex. 11, Quotation 55629.)  There is also no dispute that TRACO

submitted quotation 55629 to J&D after receiving the bid addendum regarding the penthouse

windows.  (See Defs.’ App. Opp’n TRACO & Liberty’s Mot. Partial Summ. J., Ex. 2, Koehler Decl.,
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Ex. B, Memo from Lake to All Window Bidders of 1/21/05; R. Supp. TRACO & Liberty’s Mot.

Partial Summ. J., Ex. 9, Price Dep. at 85-87 (admitting that he received the 1/21/05 bid addendum);

id., Ex. 11, Quotation 55629 (dated 1/25/05).)  Nor is it contested that J&D submitted a revised bid

to Focus after receiving quotation 55629 from TRACO, which said the only materials excluded from

the bid were those for the retail portion of the project, skylights and skylight glass, exterior and

interior trim, fire-rated steel, architectural metals, hollow metal frames and terrace doors.  (R. Supp.

TRACO & Liberty’s Mot. Partial Summ. J., Ex. 18, Revised Bid of 3/1/05.)  Given these uncontested

facts, the Court cannot say that quotation 55629 and the March 24 document indisputably agree that

TRACO would not supply the penthouse windows or comply with Focus’ construction schedule.

The record also  does not incontestably establish that the quotation and March 24 document

constitute the parties’ final expression of their agreement.  There is no dispute that the March 24

document, which was signed nearly two months after TRACO submitted quotation 55629, says

“Booking Order Only” and “Final Price To Be Determined With Final Scope,” phrases that do not

suggest finality.  (Id., Ex. 21, TRACO Document of 3/24/05.)  It is also undisputed that the March 24

document says it “shall not be considered binding until approved by an officer” of TRACO, but the

line under “quotation is hereby approved [by] TRACO” is blank.  (Id.)  Given these undisputed facts,

the Court cannot say, as a matter of law, that the quotation and March 24 document constitute the

parties’ final expression of their agreement.

Because the record does not conclusively establish either that quotation 55629 and the March

24 document agree that adhering to Focus’ construction schedule was a term of the parties’ contract

and supplying the penthouse windows was not, or that those documents constitute the parties’ final

expression of their agreement, the Court is not barred from considering Koehler’s testimony in

connection with this motion.
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TRACO and Liberty also argue that any alleged oral agreement to provide the penthouse

windows is unenforceable under the UCC’s statute of frauds, which provides:

Except as otherwise provided in this section[,] a contract for the sale of goods for the
price of $500 or more is not enforceable by way of action or defense unless there is
some writing sufficient to indicate that a contract for sale has been made between the
parties and signed by the party against whom enforcement is sought or by his
authorized agent or broker.

13 Pa. Cons. St. § 2201(a).  Viewed favorably to defendants, as it must be on this motion, the record

supports the inference that the March 24 document satisfies the statute of frauds. 

There is no dispute that:  (1) TRACO submitted quotation 55629 to Koehler on January 25,

2005, after having received the bid addendum regarding a detail of the penthouse windows; (2) on

March 1, 2005, J&D submitted a revised bid to Focus, to provide, among other things,

“[a]pproximately 90,000 square feet of TRACO [windows],” excluding only skylights and skylight

glass, exterior and interior trim, fire-rated steel, architectural metals, hollow metal doors, terrace doors

and materials for the retail portion of the project; (3) Focus accepted J&D’s revised bid on March 11,

2005, in a memo saying:  “I am pleased to award the Window . . . subcontracts . . . to J&D Erectors,

Inc. for the total combined sum of $4,481,000 all inclusive,” and attached a schedule setting dates for

installing the penthouse windows; and (4) on March 24, 2005, J&D’s Saineghi signed a document

given to him by TRACO that is styled a “contract” and refers to quotation 55629.  (R. Supp. TRACO

& Liberty’s Mot. Partial Summ. Ex. 9, Price Dep. at 85-87; id., Ex. 11, Quotation 55629; id., Ex. 18,

J&D Revised Proposal of 3/1/05; id., Ex. 19, Ex. 19, Memo from Giorno to Koehler of 3/11/05; id.,

Ex. 21, TRACO Document of 3/24/05.)  Moreover, J&D contends that Koehler and Bartley agreed,

sometime between February 25 and March 23, 2005, that TRACO would supply all of the windows,

including those for the penthouse, for the project.  (Defs.’ App. Opp’n TRACO & Liberty’s Mot.

Partial Summ. J., Ex. 2, Koehler Decl. ¶¶ 25-26.)  Viewed in defendants’ favor, as they must be, some
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of the reasonable inferences those facts support are that TRACO and J&D agreed, after TRACO

issued quotation 55629 and before J&D signed the March 24 document, that TRACO would supply,

among others, the penthouse windows for the amount set forth in the quotation, and the March 24

document memorializes that agreement.  If those inferences prove to be true, the March 24 document

will satisfy the statute of frauds. 

Finally, TRACO and Liberty contend that they are entitled to judgment because the record

contains no evidence to suggest that Bartley had authority to enter into an agreement on TRACO’s

behalf.  Once again, the Court disagrees.  Bartley testified that he was TRACO’s Inside Sales Manager

for the Midwest from January-March 2005 and, as such, he “was generally responsible for managing

TRACO’s responses to [RFQs]” for that area.  (Supplemental App. Supp. TRACO & Liberty’s Mot.

Partial Summ. J., Ex. 8, Bartley Aff. ¶¶ 2-3.)  His job title and duties, together with his allegedly

extensive interactions with Koehler with respect to the Sherman Plaza project, support the inference

that Bartley had apparent authority to bind TRACO to agreements with respect to RFQs.  Atkinson

v. Haug, 622 A.2d 983, 986 (Pa. Super. 1993) (“Apparent authority will be found where the principal,

by words or conduct, leads people with whom the alleged agent deals to believe the principal has

granted the agent the authority he purports to exercise.”).

In short, the record discloses that there are genuine issues of material fact as to whether the

parties agreed that TRACO would supply materials for the penthouse floors and adhere to Focus’

construction schedule.  Thus, TRACO and Liberty are not entitled to summary judgment on

defendants’ claims, counterclaims or defenses that TRACO’s failure to do so, and Liberty’s

subsequent failure to honor the supply bond, breached their contracts with defendants.

Conclusion

Case: 1:07-cv-02388 Document #: 100 Filed: 09/10/08 Page 14 of 15 PageID #:<pageID>



15

For the reasons stated above, TRACO and Liberty’s motion for partial summary judgment

[doc. no. 84] is denied.  At the next status hearing, the parties should be prepared to set a trial date.

 SO ORDERED. ENTERED:    September 10, 2008

       ______________________________________
       HON. RONALD A. GUZMAN
        United States District Judge
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