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UNITED STATES DISTRICT COURT 
DISTRICT OF MASSACHUSETTS 

 
CIVIL ACTION NO. 85-0489-RGS 

 
UNITED STATES OF AMERICA, 

 
v. 
 

METROPOLITAN DISTRICT COMMISSION, et al. 
 
 

CIVIL ACTION NO. 83-1614-RGS 
 

CONSERVATION LAW FOUNDATION 
 OF NEW ENGLAND, INC. 

 
v. 
 

METROPOLITAN DISTRICT COMMISSION 
 

SCHEDULE SEVEN  
COMPLIANCE ORDER NUMBER 233 

 

October 8, 2014 

STEARNS, D.J. 

 This is the two hundred and thirty-third Compliance Order that 

has issued in this litigation.  On September 15, 2014, the 

Massachusetts Water Resources Authority (MWRA) filed its 

Quarterly Compliance and Progress Report.  The United States and 

the Conservation Law Foundation have declined to file a response.  

 I.  Schedule Seven 
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  A.  Activities Completed 

1. Interceptor Connection Relief and Floatables 
Control at Outfall SOM01A 

 
As noted in previous compliance reports and orders, the MWRA 

achieved substantial completion of this project in December of 2013, 

well ahead of the June 2014 milestone set out in Schedule Seven. 

2. Control Gate and Floatables Control at Outfall 
                MWROO3 and Rindge Avenue Siphon Relief 
 
The MWRA reports that on August 28, 2014, in compliance 

with Schedule Seven, it issued the Notice to Proceed with this $2.67 

million project, which is the last of the six construction projects in the 

MWRA’s long-term Combined Sewer Overflow (CSO) control plan for 

the Alewife Brook.  As explained in previous compliance reports and 

orders, the MWR003 project will upgrade the overflow hydraulic 

capacity at Outfall MWR003 and increase capacity at the Rindge 

Avenue siphon, which delivers overflows to Outfall MWR003.  By 

replacing the existing 30-inch siphon with a 48-inch siphon and the 

static overflow weir with an automated gate that will drop when the 

metered flow approaches critical levels, the MWR003 project will 

provide system relief and control of upstream flooding during 

extreme weather events.  The resulting increase in overflow capacity 
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will compensate for the planned closing of Outfall CAMO04, to be 

implemented on completion of the CAM004 sewer separation project 

in December of 2015. 

The MWRA reports that it has agreed to the City of Cambridge’s 

request to install a flap gate to prevent backflow upstream of the 

MWR003 project.  The gate will be housed in a 48-inch interceptor 

dedicated to service areas of Cambridge.   

 
B. Progress Report 

1. Combined Sewer Overflow Program 

a.  CSO Project Awards 
 
 The MWRA reports that the City of Cambridge and the Town of 

Brookline have both received accolades for recent projects in the 

MWRA’s long-term CSO control plan.  The American Public Works 

Association (APWA) named Cambridge’s Alewife Constructed 

Wetland a 2014 Environment Project of the Year.  In addition, the 

wetland was recognized as Best Water/Environment Project in 

Engineering News Record (ENR)/New England’s 2014 Best Projects 

Competition.  It also received a National Recognition Award from the 

American Council of Engineering Companies (ACEC), as well as a 
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Gold Award in the ACEC Massachusetts 2014 Engineering Excellence 

Awards Competition. 

 Brookline’s sewer separation project, completed in 2013, was 

also named a 2014 Environment Project of the Year by APWA, and 

received a Silver Award for Engineering Excellence from 

ACEC/Massachusetts and a 2014 Merit Award from ENR/New 

England. 

 
b.  CAM004 Sewer Separation 

The MWRA reports that the City of Cambridge continues to 

make substantial progress on the CAM004 sewer separation project.  

Surface restoration work will continue through December of 2015 on 

the now substantially completed $17.7 million Contract 8A, which 

involved the installation of sanitary sewer and storm drain pipe in the 

Huron Avenue/Fresh Pond/Brattle Street vicinity. 

The MWRA also reports that Contract 8B, which involves the 

separation of combined sewers in an 83-acre area between Concord 

Avenue and Brattle Street, is now some 25 percent complete (as 

compared to 20 percent last quarter).  According to the MWRA, 

scheduling issues have arisen, primarily as a result of winter weather 

delays, in the relocation of gas lines.  The MWRA has authorized the 
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City of Cambridge to undertake change order and amendment 

negotiations with its contractor and engineering consultant in order 

to implement a recovery schedule that will enable the parties to 

achieve completion of the CSO-related work in compliance with 

Schedule Seven.  Under the proposed recovery schedule, the 

contractor will concentrate on sewer and drain installations, and 

postpone surface restoration work.  This will cost an estimated 

additional $1.5 million (for temporary road and sidewalk paving, 

extended engineering services, and police details), but will also allow 

for the completion of the CSO-related work in Project 8B, a 

prerequisite to the commencement of the CSO-related work in Project 

9, the last of the three projects that comprise the CAM004 sewer 

separation project. 

The MWRA reports that Contract 9, which provides for the 

installation of new sanitary sewers and storm drains in Concord 

Avenue (and intersecting streets) to separate combined sewers in a 

60-acre area from Fresh Pond Parkway to the intersection of Concord 

and Huron Avenues, is now 15 percent complete.1 Provided that the 

Contract 8B recovery schedule remains on track, the MWRA expects 

                                                 
 1 At the close of the last quarter, the MWRA reported Contract 9 
was 18 percent complete.  The discrepancy is not explained. 
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that Contract 9 will be substantially complete by December of 2015, 

in accordance with Schedule Seven.   

   c.  Concord Lane Delays 

The MWRA reports that it was able to assist the City of 

Cambridge in securing a right of entry (ROE) onto the previously-

discussed Concord Lane property, which runs behind the Fresh Pond 

Mall and serves adjacent commercial properties.  Cambridge has 

since completed the necessary field, building and utility surveys, as 

well as the soil borings and groundwater testing.  According to the 

MWRA, Cambridge recently completed the 60 percent design plans, 

and will meet with the property owner to review the plans and 

negotiate a final ROE for construction.  This project is currently on 

track to meet Schedule Seven’s milestone of December 2015. 

 d. Reserved Channel Sewer Separation 

 The MWRA reports that the Boston Water and Sewer 

Commission (BWSC) continues to make progress on the remaining 

contracts that comprise the Reserved Channel sewer separation 

project.  The two remaining sewer separation contracts: Contract 3B 

(which involves sewer separation over a span of 66 acres, and is now 

approximately 93 percent complete) and Contract 4 (which involves 
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sewer separation over 182 acres, and is now approximately 80 

percent complete), are progressing on schedule.   

The MWRA additionally reports that the $6.8 million Contract 

8 (for pavement restoration following sewer separation-related 

construction) will continue to track the sewer separation work 

performed under Contracts 3B and 4, through April of 2016, and that 

Contract 5 (for the cleaning and lining of existing sewers) is expected 

to be substantially complete in November of 2015.  With respect to 

Contract 6 (for downspout disconnections), the MWRA reports that 

BWSC has not issued the notice to proceed, but is currently 

evaluating whether the remaining work under Contract 6 should be 

subsumed under Contracts 3A and 4.  According to the MWRA, all 

work for the Reserved Channel Sewer Separation project remains on 

track for completion by December of 2015, in compliance with 

Schedule Seven. 

II.   Comments 

 The court congratulates the City of Cambridge and the Town of 

Brookline on the well-deserved awards received from industry 

associations for the excellence of their CSO-related projects.  The 

court is additionally pleased that the vexing Concord Lane issues have 

Case 1:85-cv-00489-RGS   Document 1809   Filed 10/08/14   Page 7 of 8



8 
 

been resolved, and that all remaining projects appear to be 

progressing on schedule. 

ORDER 

 The parties are ordered to report to the court as previously 

scheduled. 

      SO ORDERED. 
 
      /s/  Richard G. Stearns 
                
     UNITED STATES DISTRICT JUDGE 
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