
IN THE UNITED STATES DISTRICT COURT 
FOR THE EASTERN DISTRICT OF PENNSYLVANIA 

 
WILLIAM C. COX, INC. 

 
Plaintiff, 

 
v.  

 
TOTAL SITE IMPROVEMENTS, LLC,  

 
Defendant. 

: 
: 
: 
: 
: 
: 
: 
: 
: 
 

CIVIL ACTION 
 
 
 
 
 
No. 15-4068 

MEMORANDUM OPINION 
 
TIMOTHY R. RICE April 28, 2016 
U.S. MAGISTRATE JUDGE 
 
 

This is an unfortunate dispute between two small businessmen over delayed payments 

under two subcontract agreements.  In early December 2014, Plaintiff William C. Cox, Inc. 

(“Cox”) and Defendant Total Site Improvements, LLC (“TSI”) entered into subcontract 

agreements for site work (“Site Work Contract”) and concrete work (“Concrete Contract”) at the 

Colgate Palmolive Company (“Colgate”) site in Burlington, New Jersey.  See Pl. Exs. 6, 17.  The 

parties dispute who breached the subcontracts first and whether Cox’s failure to pay certain 

invoices on time excused TSI from abandoning the job weeks before the contracts were 

terminated.  A trial occurred April 12 through April 14, 2016, and the parties have agreed to a 

binding, non-appealable verdict.  

Although both sides share some blame, TSI breached the subcontracts first when it 

walked away from work on the Colgate site, and then refused to engage in attempts to resolve the 

dispute.  For the following reasons, I will enter judgment in favor of Cox for $173,043.23, plus 

the additional costs and fees incurred between April 1, 2016 and the end of trial. 
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I. Law 

The parties agree New Jersey law applies.1  TSI relies on Zulla Steel, Inc. v. A & M 

Gregos, Inc., 415 A.2d 1183 (N.J. Super. 1980), in which the court held a subcontractor was 

justified in terminating performance after a prime contractor had breached a subcontract by 

failing to making timely progress payments over the course of several months.  Zulla Steel, Inc., 

415 A.2d at 1187.  The court noted that although it did “not suggest that every delay in payment 

will justify a contractor in terminating performance under an installment contract, here there was 

a substantial underpayment for a prolonged period of time.”  Id.  Cox relies on C.A.S. Contr., 

Inc. v. Hall Bldg. Corp., 2005 WL 3742269 (N.J. Super. 2006), in which the same court found 

the subcontractors had improperly abandoned their work without notice.  2005 WL 3742269, at 

*12.  The court distinguished Zulla’s “substantial delinquencies in payments[] over a prolonged 

period of time” with the “relatively little money” due to the subcontractors in that case.  Id.   

II. Contracts 

The Site Work Contract provides that TSI would receive $459,492.00 from Cox for labor, 

material, and equipment for certain site work and improvements.  Pl. Ex. 6 at 1-2.  The Concrete 

                                                 
1  Cox argues N.J. Stat. § 2A:30A-2, which sets forth non-payment procedures and 
remedies to contractors, applies to this case, and that under that statute, TSI did not follow the 
proper procedures to make a claim of nonpayment and suspend performance.  See 4/15/2016 
Letter from McCabe.  Cox further argues the statute provides it an additional remedy.  Id. (citing 
N.J. Stat. § 2A:30A-2(b)).  However, because TSI did not pursue a cause of action under the 
New Jersey statute, the statute’s notice provision does not affect TSI’s claim of nonpayment, nor 
does it provide additional remedies to Cox.  See, e.g., Aire Enterprises, Inc. v. Warren County, 
2014 WL 5419568, at *1 (N.J. Super. Ct. Oct. 27, 2014); Structural Steel Fabricators, Inc. v. 
Consol. Sys., Inc., No. A-0445-09T3, 2010 WL 4608232, at *2 (N.J. Super. Ct. Nov. 16, 2010) 
(plaintiffs alleged violations of N.J. Stat. § 2A:30A-2); Shore Mech. Contractors, Inc. v. W.G. 
Osborne Const., L.L.C., No. A-1796-07T3, 2008 WL 4107985, at *1 (N.J. Super. Ct. Sept. 8, 
2008) (plaintiff claimed breach of contract pursuant to N.J. Stat. § 2A:30A-2). 
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Contract provides that TSI would receive $332,400.00 from Cox for certain concrete work and 

improvements.  See Pl. Ex. 17 at 1-2.  The payment terms for each subcontract were 45 days 

from the date an invoice was issued, conditioned upon Colgate’s payment to Cox for the 

invoiced work.  Pl. Exs. 6 & 17 at 2, ¶5.  Cox was permitted to retain ten percent of the value of 

the labor performed at the time of payment, to be issued to TSI with the final payment.  Id.  

Under the subcontracts, TSI was required to “supply sufficient materials, workers and 

equipment to maintain the progress of the work to the satisfaction of [Cox] and perform the same 

at such times and places as designated by [Cox], and [could] not damage, delay or otherwise 

interfere with the work of [Cox] . . . .”  Id. at 4 ¶ 9.  Because they were “[t]ime is of the essence” 

contracts, any breach would “go to the essence thereof,” and TSI, in agreeing to complete the 

work within the provided timeframe, took “into consideration and made allowances for all the 

hindrances and delays incident to the work.”  Id.; see also id. ¶ 10(b) (“Time of completion of the 

work under this [contract] is of the essence.”); Pl. Ex. 17 at 1 (“The concrete scope for this 

project is pivotal and must be completed per the construction schedule or sooner . . . .”).  Further, 

TSI’s “prompt payment” to all of its subcontractors and suppliers was “of the essence.”  Id. at 5 ¶ 

13.  To make changes on the work to be performed, TSI was required to obtain Cox’s prior 

written consent.  Id. at 5 ¶ 15. 

In the event that TSI delayed the progress of the work or “furnishing of materials,” or 

failed to make prompt payment to its sub-subcontractors or suppliers, TSI could be deemed in 

default under the subcontract agreements.  Pl. Exs. 6 & 17 at 4 ¶ 10.  The contracts required Cox 

to provide three working days’ written notice to TSI to cure its actions giving rise to the default 

before Cox could exercise its remedies.  Id.  After providing notice, Cox could cancel the 

subcontract, take possession of TSI’s materials and equipment left on the jobsite, and complete 
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the work “by whatever method [Cox deemed] expedient.”  Id. at 4 ¶ 10(b).  TSI would not be 

entitled to receive further payments until the principal contract work was completed.  Id.  

However, if the costs and expenses to complete the work, including “reasonable” overhead, 

profit, and attorney’s fees, exceeded the unpaid balance due to TSI, TSI was not entitled to the 

balance and instead assumed entire responsibility for the excess costs.  Id. 

III. Breach 

At the beginning of the Colgate project, Cox issued two large advanced payments to TSI 

for work that had not yet been completed.  Pl. Exs. 8, 9, 69; Def. Ex. 73.  Cox also paid the 

majority of TSI’s February invoice, and fully paid a March 20 invoice.  Def. Ex. 73.  However, 

in early June, TSI began to voice its concern with overdue invoices and its inability to pay 

suppliers for materials. 

On June 4, 2015, TSI emailed Cox, requesting payment on four invoices.  Def. Ex. 24.   

Sue Cox replied that Cox would be receiving a payment from Colgate on June 18 and at that 

time, Cox would pay TSI.  Id.  On June 8, TSI again emailed Cox, reiterating TSI’s need for 

payment on overdue invoices in order to pay for materials, and again, Sue Cox replied that Cox 

was expecting payment from Colgate on June 18.  Def. Ex. 26.  In response, TSI repeated it was 

unable to order any materials until it received payment from Cox, and Sue Cox responded that 

she would pass that information on to Brad Czechowski, Cox’s project manager.  Def. Ex. 27.  

TSI, however, did not claim Cox had breached the contracts. 

TSI last worked on the Colgate site on June 8, 2015, with the exception of returning on 

June 12 to complete four hours of work that did not require purchased materials.  See Thomas 

Chamberlain Dep. at 43-44.  After leaving the jobsite, TSI ceased to communicate with Cox or 

further explain its absence.  
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As of June 8, 2015, TSI had completed $191,240.45 worth of site and concrete work, 

including base and change order work, for which they were due payment by Cox.2  See Pl. Ex. 

69.  Cox had paid TSI for the initial two “advanced” invoices for base site work, one invoice for 

change order site work (#1673), and part of another invoice for change order site work (#1662), 

totaling $187,185.84.  Pl. Exs. 8-10, 12 (invoices); id. 16 (chart); id. 23 (6/15/15 TSI email 

stating total paid to date); Def. Ex. 73.  Thus, on June 8, 2015, Cox owed TSI $4,054.61.3   

On June 12, 2015, Czechowski emailed TSI with a breakdown of money paid and owed 

by Cox, acknowledging $18,841.00 was due as of June 8.  Pl. Ex. 54.  In a June 15 email, TSI 

requested $54,106.43 in payments, noting five overdue invoices (## 1662, 1676, 1679, 1683, and 

1689).  Def. Ex. 29.  Czechowski approved payment of all five invoices.  Id.  He also approved a 

$51,885.00 payment in a June 12, 2015 concrete invoice (#1699).  Def. Ex. 30. 

In June, TSI missed and avoided critical opportunities for dialogue that could have 

resolved this matter.4  In a June 16, 2015 email, Czechowski told Chamberlain they needed to 

                                                 
2  Cox asserts TSI performed only $175,079.81 worth of work as of June 8, 2015.  See Pl. 
Ex. 69.  However, I have replaced the ten percent retainage that Cox subtracted after-the-fact 
from the advanced payments (Invoice ## 1645 & 1657), “RCA in lieu of bank run” line item 
(part of invoice #1662), and Invoice #1673, which was not deducted in those invoices.  I also 
added $11,392.50 for the fire service in Invoice #1657, see infra at 9, and included $20,341.40 
for base work from Invoice #1679, but excluded change order work in Invoice ##1676 and 1679, 
for which payment had not yet been received from Colgate.  See Pl. Ex. 69. 
 
3  Two other concrete invoices (#1683 and 1689) were due on June 12, 2015 and June 16, 
2015, respectively, after the date TSI walked off of the jobsite.  Pl. Exs. 16, 18-20; Def. Ex. 73.  
A third concrete invoice (#1699) was due in July.  Pl. Ex. 20-21. 
 
4  TSI’s failure to show up at the jobsite and communicate with Cox appears to have been a 
recurring issue.  In a March 30, 2015 email to TSI, Czechowski noted, “The sun is shining and 
nothing is happening, it makes us look bad.  We need to be here tomorrow.”  Pl. Ex. 26.  It 
appears there was no response from TSI, and when asked whether TSI was present at the jobsite 
on March 30, Tom Chamberlain, TSI’s principal responded, “I don’t know.”  Chamberlain Dep. 
at 150.  On May 19, 2015, Czechowski emailed Chamberlain to confirm that TSI would be on 
the Colgate jobsite the next morning, noting Cox was “very disappointed that [it had] lost the last 
(2) days because forms were not delivered to the site which is unacceptable.  Even more 
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meet regarding Colgate, and asked Chamberlain to confirm that he would come to a meeting on 

June 18.  Pl. Ex. 32.  Chamberlain failed to show up at the meeting because he was at another 

jobsite on June 18, see Chamberlain Dep. at 216, and extremely frustrated by the contentious 

relationship with Cox.  See Trial Testimony.  Nevertheless, Chamberlain’s unresponsiveness to 

emails, and his failure to attend the June 18 meeting, reinforced his abandonment of the Colgate 

site, and ultimately justified Cox’s further withholding of payment. 

 On June 23, 2015, Cox sent a notice of termination to TSI, pursuant to paragraph ten of 

the subcontract agreements.  Pl. Ex. 33.  On June 27, 2015, the day TSI received the notice, it 

stated in an email to Cox that it was “preparing a mechanics lien.”  Pl. Ex. 36.  On June 30, 2015, 

Cox sent a letter of cancellation of the subcontract agreements to TSI, noting TSI had not 

attempted to cure the problems and that all further payment to TSI would be suspended.  Pl. Ex. 

34.  The subcontracts were terminated on June 30. 

Both parties had multiple opportunities to cure the problem: Cox by payment and TSI by 

communication.  Cox owed TSI only a minimal amount ($4,054.61) on June 8, when TSI 

breached the contract by abandoning a job it had promised to perform.  See C.A.S. Contr., Inc., 

2005 WL 3742269 at *8 (subcontractor “breached . . . by abandoning work and failing to follow 

contractual procedure to resolve disputes over progress payments” because “amounts in dispute 

were small, within industry standards” and the general contractor “did not withhold substantial 

payment”).  However, by June 18, when Cox received $612,191.96 from Colgate, see Pl. Ex. 5, 

Cox owed TSI an additional $26,465.13.  See Pl. Ex. 16.  Thus, Cox had the opportunity to 
                                                                                                                                                             
concerning is the fact that nobody called me to let me know.  Delays like this cannot happen 
again.”  Pl. Ex. 27.  Czechowski requested a two-week schedule of activity from TSI to 
“alleviate such delays.”  Id.  Two days later, Czechowski emailed Bill Cox, stating he had not yet 
received TSI’s schedule.  Pl. Ex. 28.  The following Monday, May 25, Bill Cox emailed 
Chamberlain, asking him why he had not yet submitted his schedule.  Pl. Ex. 29.  Chamberlain 
ignored Cox’s request. 
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mitigate its damages by paying TSI, which could have presumably resumed work.  See Harvard 

v. Bushberg Bros., Inc., 350 A.2d 65, 68 (N.J. Super. Ct. 1975) (wronged party in contract 

dispute required to mitigate damages).   

Although both parties were in breach, neither party exercised its remedies under the 

contracts by providing written notice of default until Cox notified TSI on June 23, 2015.  See Pl. 

Ex. 17, Concrete Subcontract, at 4 ¶ 10.  While owed money throughout June, TSI failed to 

invoke its remedies under the subcontract agreements or provide adequate notice to Cox under 

New Jersey law.  See, e.g., Pl. Ex. 17, Concrete Subcontract Agreement at 6 ¶ 26 (in the event of 

contractor delays, subcontractor may request extension of time to complete work in writing 

within five days of the commencement of such delay); N.J. Stat. § 2A:30A-2 (after providing 

seven days’ written notice to party failing to make requirement payments, subcontractor may 

suspend performance of construction contract without penalty).  Moreover, instead of replying to 

Cox’s notice of termination letter productively, TSI threatened to file a mechanic’s lien.  Pl. Ex. 

36. 

Cox, however, attempted to meet with Chamberlain the day after receiving payment from 

Colgate.  Pl. Ex. 32.  TSI could have returned to the Colgate project and received payment, but 

elected to remain at its other jobsite.  The contracts did not permit TSI to abandon the job 

because of delay in payments.5  Cox’s attempt to communicate with Chamberlain to no avail 

justified its decision to withhold payment. 

The crux of TSI’s argument is that TSI stopped showing up at the jobsite only because it 

could not afford the materials (evidenced by the fact that it returned to the job site on June 12 to 

                                                 
5  In fact, the only remedy available to TSI under the contracts was an extension of time for 
completing work in the event of prime contractor delay.  See Pl. Ex. 17, Concrete Subcontract, at 
6 ¶ 26.  However, to exercise that remedy, TSI was required to request an extension of time in 
writing within five working days of the commencement of the delay.  Id.   
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conduct work that required only manual labor), and that once Cox received the Colgate payment 

on June 17, it could have paid TSI, which would have resumed work.  This position ignores the 

fact that TSI was no longer performing work and refusing to communicate to remedy the 

business dispute. 

TSI also argues Czechowski acknowledged in his June 12 email that Cox owed TSI 

$18,841.00 as of June 8.  See Pl. Ex. 54.  In fact, Czechowski reduced that figure to $7,903.00 

after considering retainage not withheld, and noted TSI had abandoned an $800,000.00 project 

over that small amount.  Id.  Czechowski stated Cox’s lack of payment was not an excuse for TSI 

to abandon the project, and that he expected TSI to return to the site.  Id.   

Regardless of Czechowski’s calculations, TSI failed to maintain a dialogue with Cox to 

address its financial issues, and, therefore, cannot justify its breach due to the nominal amount 

owed on June 8.  TSI was aware Cox would receive a large payment on June 18 to cover its 

materials, but it could not expect Cox to be forthcoming with payment when it walked off the 

jobsite and ceased communication. 

TSI knowingly entered into a subcontract that apparently was beyond its financial 

capabilities and inconsistent with its thirty-day subcontracts with suppliers.  See Chamberlain 

Dep. at 21-22.  Although Chamberlain testified that, based on verbal assurances, he expected 

payment every 15 days following the 45-day delay after an invoice submission, he failed to 

follow this schedule himself by not submitting invoices every 15 days.  See Def. Ex. 73 (chart of 

invoices submitted). Moreover, in light of the contract provisions apprising TSI of the payment 

terms, as well as Cox’s large advanced payment, there is no justification for TSI’s own delay in 

work. 
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IV. Damages 

Cox seeks approximately $226,765.73 in damages, including: 1) $132,494.75 in excess 

costs to complete the concrete work; 2) $85,075.03 in excess costs to complete the site work; 3) 

$32,635.47 in 15% overhead and profit markup on excess costs; 4) $10,854.84 in delay costs; 

and 5) $46,681.25 in attorney’s fees, as of the date of trial.6  Cox argues that an implied right to 

withhold money due existed after June 8, 2015, when TSI was in breach.  The contract, however, 

provided no remedy to Cox until it provided notice of breach on June 23, 2015.  In addition, I 

must determine how much money TSI should receive for unapproved change orders and other 

work the parties agree TSI performed because Cox was enriched by that work.  See Totaro, 

Duffy, Cannova & Co., LLC v. Lane, Middleton & Co., LLC, 921 A.2d 1100, 1108 (N.J. 2007) 

(“Under contract law, a party who breaches a contract is liable for all of the natural and probable 

consequences of the breach of that contract.”); see id. (the goal of contract damages is to “put the 

injured party in as good a position as ... if performance had been rendered”).   

The parties generally agree the figures presented at trial are accurate, but dispute the 

overall damages. 

Site Work 

TSI performed $221,753.39 worth of site work.  See Pl. Ex. 1 at 7.  Cox seeks to 

withhold payment for incomplete work for the fire service and earthwork.  Id.  However, 

testimony revealed TSI had in fact completed a portion of the fire service, Chamberlain Dep. at 

56, as well as completed nearly all of the earthwork, id. at 64.  Thus, I will add TSI’s proposed 

value for the fire service and earthwork, and find that TSI performed $157,054.20 worth of base 

                                                 
6  TSI does not dispute the fee petition amount.  Pursuant to the subcontracts, Cox is 
entitled to attorney’s fees.  See Pl. Ex. 17 at 4 ¶ 10(b).  Cox should submit a revised fee petition 
based on work performed during the trial within seven days of this Opinion.    
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site work.   

Cox also seeks to withhold payment for the leak detection and paver removal change 

orders, totaling $5,800.00, because they were not officially approved.  See Pl. Ex. 1 at 7.  

However, TSI has provided receipts for materials associated with this work, see Def. Ex. 39, and 

it is unlikely TSI would have gone forth with that work if not verbally approved by Cox.  

Further, it is clear Cox benefited from the leak detection and paver work, and GeoTech was 

onsite monitoring the project. 

Concrete 

Cox seeks to withhold payment for all concrete change orders except for Invoice #1689 

for $1,586.26.  See Pl. Ex. 1 at 8.  Cox disputes four concrete change orders for footing, 

excavating footing, dewatering on April 20, 2015, and dewatering on May 8, 2015 because its 

payment to TSI was dependent on Colgate’s payment to Cox.  See id.; Def. Exs. 44, 47, 49.  Cox 

also disputes concrete change orders for removal of concrete and “cut & weld nuts.”  Pl. Ex. 1 at 

8; Def. Ex. 43.  However, the evidence showed Cox benefited from that change order work and 

upon Colgate’s June 17 payment to Cox, Cox owed TSI for those change orders.  Thus, Cox 

owes TSI $31,991.26 in change orders. 

Cox further disputes concrete change orders for surveyor downtime and reinstallation of 

rebar due to bad layouts, Pl. Ex. 1 at 8; Def. Exs. 46, 48.  There is no evidence those change 

orders were authorized, and, in fact, it is clear TSI submitted them only after abandoning the job 

and the business relationship was in jeopardy.  There is also no evidence Cox was unjustly 

enriched by the contents of those change orders.  Cox also disputes the concrete change order for 

forms left on site used by Cox.  Pl. Ex. 1 at 8; Def. Ex. 45.  However, once the subcontract was 

canceled, Cox was permitted to take possession of TSI’s materials and equipment left on the 
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jobsite to complete the work.  See Pl. Ex. 17, Concrete Subcontract at 4 ¶ 10(b). 

The parties agree TSI performed $76,250.00 worth of base concrete work.  See Pl. Ex. 1 

at 8.  Thus, the total value of work TSI completed on concrete work is $108,241.26. 

Total  

To date, Cox has paid TSI $195,296.54.7  See Pl. Ex. 1 at 9.  TSI has completed 

$221,753.39 worth of site work and $108,241.26 worth of concrete work, totaling $329,994.65. 

Cox, therefore, owes TSI an additional $134,698.11 for work completed.  However, TSI owes 

Cox for excess costs, overhead and profit markup, delay costs, and attorney’s fees, or 

approximately $307,741.34 plus additional attorney’s fees through April 2016.8  TSI, therefore, 

must pay $173,043.23, plus additional attorney’s fees for work from April 1, 2016 to the end of 

trial on April 14, 2016. 

An appropriate Order follows. 

 

 

                                                 
7  After June 8, 2015, Cox paid TSI an additional $8,111.00 on June 23, 2015.  See Pl. Ex. 1 
at 9. 
 
8  TSI does not challenge Cox’s calculations for those damages.   
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