

7.000

Subpart 7.1—Acquisition Plans

- 7.101 Definitions.
- 7.102 Policy.
- 7.103 Agency-head responsibilities.
- 7.104 General procedures.
- 7.105 Contents of written acquisition plans.
- 7.106 Additional requirements for major systems.
- 7.107 Additional requirements for acquisitions involving bundling.

Subpart 7.2—Planning for the Purchase of Supplies in Economic Quantities

- 7.200 Scope of subpart.
- 7.201 [Reserved]
- 7.202 Policy.
- 7.203 Solicitation provision.
- 7.204 Responsibilities of contracting officers.

Subpart 7.3—Contractor Versus Government Performance

- 7.300 Scope of subpart.
- 7.301 Policy.
- 7.302 General.
- 7.303 Determining availability of private commercial sources.
- 7.304 Procedures.
- 7.305 Solicitation provisions and contract clause.
- 7.306 Evaluation.
- 7.307 Appeals.

Subpart 7.4—Equipment Lease or Purchase

- 7.400 Scope of subpart.
- 7.401 Acquisition considerations.
- 7.402 Acquisition methods.
- 7.403 General Services Administration assistance.
- 7.404 Contract clause.

Subpart 7.5—Inherently Governmental Functions

- 7.500 Scope of subpart.
- 7.501 [Reserved]
- 7.502 Applicability.
- 7.503 Policy.

AUTHORITY: 40 U.S.C. 486(c); 10 U.S.C. Chapter 137; and 42 U.S.C. 2473(c).

SOURCE: 48 FR 42124, Sept. 19, 1983, unless otherwise noted.

7.000 Scope of part.

This part prescribes policies and procedures for—

- (a) Developing acquisition plans;
- (b) Determining whether to use commercial or Government resources for acquisition of supplies or services;

48 CFR Ch. 1 (10–1–01 Edition)

(c) Deciding whether it is more economical to lease equipment rather than purchase it; and

(d) Determining whether functions are inherently governmental.

[48 FR 42124, Sept. 19, 1983, as amended at 61 FR 2628, Jan. 26, 1996]

Subpart 7.1—Acquisition Plans

7.101 Definitions.

As used in this subpart—

Acquisition streamlining, means any effort that results in more efficient and effective use of resources to design and develop, or produce quality systems. This includes ensuring that only necessary and cost-effective requirements are included, at the most appropriate time in the acquisition cycle, in solicitations and resulting contracts for the design, development, and production of new systems, or for modifications to existing systems that involve redesign of systems or subsystems.

Life-cycle cost means the total cost to the Government of acquiring, operating, supporting, and (if applicable) disposing of the items being acquired.

Planner, means the designated person or office responsible for developing and maintaining a written plan, or for the planning function in those acquisitions not requiring a written plan.

[48 FR 42124, Sept. 19, 1983, as amended at 50 FR 1735, Jan. 11, 1985; 50 FR 52429, Dec. 23, 1985; 53 FR 34226, Sept. 2, 1988; 60 FR 48236, Sept. 18, 1995; 66 FR 2128, Jan. 10, 2001]

7.102 Policy.

(a) Agencies shall perform acquisition planning and conduct market research (see part 10) for all acquisitions in order to promote and provide for—

(1) Acquisition of commercial items or, to the extent that commercial items suitable to meet the agency's needs are not available, nondevelopmental items, to the maximum extent practicable (10 U.S.C. 2377 and 41 U.S.C. 251, *et seq.*); and

(2) Full and open competition (see part 6) or, when full and open competition is not required in accordance with part 6, to obtain competition to the maximum extent practicable, with due regard to the nature of the supplies or