

the date of initial notification to correct any identified deficiencies or submit a corrective action plan showing milestones and actions to eliminate the deficiencies.

(3) If the contractor disagrees, the contractor should provide rationale in its written response.

(4) The ACO will consider whether it is appropriate to suspend a percentage of progress payments or reimbursement of costs proportionate to the estimated cost risk to the Government, considering audit reports or other relevant input, until the contractor submits a corrective action plan acceptable to the ACO and corrects the deficiencies. (See FAR 32.503-6 (a) and (b) and FAR 42.302(a)(7)).

PART 243—CONTRACT MODIFICATIONS

Subpart 243.1—General

Sec.

- 243.102 Policy.
- 243.105 Availability of funds.
- 243.107 Contract clause.
- 243.107-70 Notification of substantial impact on employment.
- 243.170 Identification of foreign military sale (FMS) requirements.
- 243.171 Obligation or deobligation of funds.

Subpart 243.2—Change Orders

- 243.204 Administration.
- 243.204-70 Certification of requests for equitable adjustment.
- 243.204-71 Engineering change proposals.
- 243.205 Contract clauses.
- 243.205-70 Pricing of contract modifications.
- 243.205-71 Requests for equitable adjustment.

AUTHORITY: 41 U.S.C. 421 and 48 CFR chapter 1.

SOURCE: 56 FR 36446, July 31, 1991, unless otherwise noted.

Subpart 243.1—General

243.102 Policy.

(b)(i) See subpart 217.74 for limitations on issuing undefinitized contract actions.

(ii) Modifications of letter contracts are subject to the same policies and procedures as modifications of definitive contracts.

243.105 Availability of funds.

(a)(i) 10 U.S.C. 2405 prohibits adjustments in price under a shipbuilding contract entered into after December 7, 1983, for a claim, request for equitable adjustment, or demand for payment under the contract, arising out of events occurring more than 18 months before submission of the claim, request, or demand.

(ii) In accordance with 10 U.S.C. 983, do not provide funds by contract or contract modification, or make contract payments, to an institution of higher education that has a policy or practice of hindering Senior Reserve Officer Training Corps units or military recruiting on campus as described at 209.470.

[61 FR 25408, May 21, 1996, as amended at 65 FR 2057, Jan. 13, 2000]

243.107 Contract clause.

For DoD, the *specifically authorized representative* (SAR) referred to in the clause at FAR 52.243-7, Notification of Changes, is a *contracting officer's representative* as defined in 202.101 and as discussed in subpart 201.6.

243.107-70 Notification of substantial impact on employment.

The Secretary of Defense is required to notify the Secretary of Labor if a modification of a major defense contract or subcontract will have a substantial impact on employment. The clause prescribed at 249.7002(c) requires that the contractor notify the contracting officer when a contract modification will have a substantial impact on employment.

[56 FR 67220, Dec. 30, 1991]

243.170 Identification of foreign military sale (FMS) requirements.

Identify contract modifications that add FMS requirements by clearly marking "FMS Requirement" on the front. Within the modification, cite each FMS case identifier code by line/subline item number, e.g., FMS Case Identifier GY-D-DCA.

[56 FR 36446, July 31, 1991. Redesignated at 56 FR 67220, Dec. 30, 1991]

243.171 Obligation or deobligation of funds.

For each contract modification, the contracting officer shall identify, in Section G, Contract Administration Data (Uniform Contract Format), or the contract schedule (Simplified Contract Format), under the heading “Summary for the Payment Office,” information sufficient to permit the paying office to readily identify the changes for each contract line and subline item as follows—

(a) The amount of funds obligated by prior contract actions, to include the total cost and fee if a cost-type contract; the target fee at time of contract award if a cost-plus-incentive-fee contract; the base fee if a cost-plus-award-fee contract; or the target price and target profit if a fixed-price incentive contract;

(b) The amount of funds obligated or deobligated by the instant modification, categorized by the types of contracts specified in paragraph (a) of this section; and

(c) The total cumulative amount of obligated or deobligated funds, categorized by the types of contracts specified in paragraph (a) of this section.

[60 FR 34470, July 3, 1995]

Subpart 243.2—Change Orders**243.204 Administration.**

(b) *Definitization.* The administrative contracting officer (ACO) must review change orders issued by the contracting officer to ensure compatibility with the status of performance. If the contractor has progressed beyond the effective point specified in the change order, the ACO must determine the earliest practical point at which the change order could be made effective and advise the contracting officer. The contracting officer must issue another change order to correct, revise, or supersede the first change order, then definitize by supplemental agreement citing both change orders.

243.204–70 Certification of requests for equitable adjustment.

(a) A request for equitable adjustment to contract terms that exceeds the simplified acquisition threshold

may not be paid unless the contract certifies the request in accordance with the clause at 252.243–7002.

(b) The aggregate amount of both the increased and decreased costs shall be used in determining when the dollar threshold requiring certification is met (see example in FAR 15.403–4(a)(1)(iii)).

(c) The certification required by 10 U.S.C. 2410(a), as implemented in the clause at 252.243–7002, is different from the certification required by the Contract Disputes Act of 1978 (41 U.S.C. 605(c)). If the contractor has certified a request for equitable adjustment in accordance with 10 U.S.C. 2410(a), and desires to convert the request to a claim under the Contract Disputes Act, the contractor shall certify the claim in accordance with FAR Subpart 33.2.

[62 FR 37147, July 11, 1997, as amended at 63 FR 11541, Mar. 9, 1998]

243.204–71 Engineering change proposals.

Engineering changes can originate with either the contractor or the Government. In either case, the Government will need detailed information from the contractor for evaluation of the technical, cost, and schedule effects of implementing the change.

[66 FR 49865, Oct. 1, 2001]

243.205 Contract clauses.**243.205–70 Pricing of contract modifications.**

Use the clause at 252.243–7001, Pricing of Contract Modifications, in solicitations and contracts when anticipating and using a fixed price type contract.

[56 FR 36446, July 31, 1991. Redesignated at 66 FR 49865, Oct. 1, 2001]

243.205–71 Requests for equitable adjustment.

Use the clause at 252.243–7002, Requests for Equitable Adjustment, in solicitations and contracts estimated to exceed the simplified acquisition threshold.

[63 FR 17124, Apr. 8, 1998. Redesignated at 66 FR 49865, Oct. 1, 2001]