

SUBCHAPTER G—CONTRACT MANAGEMENT

PART 342—CONTRACT ADMINISTRATION

Subpart 342.7—Indirect Cost Rates

Sec.

342.705 Final indirect cost rates.

Subpart 342.70—Contract Monitoring

342.7001 Purpose.

342.7002 Contract monitoring responsibilities.

342.7003 Withholding of contract payments.

342.7003-1 Policy.

342.7003-2 Procedures.

342.7003-3 Withholding payments.

Subpart 342.71—Administrative Actions for Cost Overruns

342.7001 Scope of subpart.

342.7101 Contract administration.

342.7101-1 General.

342.7101-2 Procedures.

342.7102 Contract modifications.

AUTHORITY: 5 U.S.C. 301; 40 U.S.C. 486(c).

SOURCE: 66 FR 4252, Jan. 17, 2001, unless otherwise noted.

Subpart 342.7—Indirect Cost Rates

342.705 Final indirect cost rates.

The Director, Division of Cost Allocation of the Program Support Center within the servicing HHS regional office has been delegated the authority to establish indirect cost rates, research patient care rates, and, as necessary, fringe benefit, computer, and other special costing rates for use in contracts and grants awarded to State and local governments, colleges and universities, hospitals, and other non-profit organizations.

Subpart 342.70—Contract Monitoring

342.7001 Purpose.

Contract monitoring is an essential element of contract administration and the acquisition process. This subpart describes the Department's operating concepts regarding contract monitoring, performed jointly by the project officer and the contracting officer,

to ensure that the required monitoring is performed, timely remedial action is taken when necessary, and a determination is made that contract objectives have been met.

342.7002 Contract monitoring responsibilities.

(a) Upon execution of the contract, the mutual obligations of the Government and the contractor are established by, and limited to, the written stipulations in the contract. Unless authorized by the contracting officer, HHS personnel shall not direct or request the contractor to assume any obligation or take any actions not specifically required by the contract. Only the contracting officer may impose a requirement which will result in a change to the contract. All contract changes must be directed in writing or confirmed in writing by the contracting officer.

(b) The contracting officer is responsible for assuring compliance with all terms of the contract, especially the statutory, legal, business, and regulatory provisions. Whether or not a postaward conference is held, the contracting officer shall inform the contractor by letter (if not already stipulated by contract provisions) of the authorities and responsibilities of the Government personnel with whom the contractor will be dealing throughout the life of the contract.

(c) The contracting officer must depend on program, technical, and other personnel for assistance and advice in monitoring the contractor's performance, and in other areas of postaward administration. The contracting officer must assure that responsibilities assigned to these personnel are understood and carried out. The individual roles and corresponding responsibilities typically involve, but are not limited to, the following:

(1) The role of program and technical personnel in monitoring the contract to assist or advise the contracting officer (or act as his/her representative when so designated by the contracting officer) in activities such as:

(i) Providing technical monitoring during contract performance, and issuing letters to the contractor and contracting officer relating to delivery, acceptance, or rejection in accordance with the terms of the contract;

(ii) Assessing contractor performance, including inspection and testing of products and evaluation of reports and data;

(iii) Recommending necessary changes to the schedule of work and period of performance in order to accomplish the objectives of the contract. This shall be accomplished by a written request to the contracting officer, together with an appropriate justification and funds availability citation;

(iv) Reviewing invoices/vouchers and recommending approval/disapproval action by the contracting officer, to include comments regarding anything unusual discovered in the review;

(v) Reviewing and recommending approval or disapproval of subcontractors, overtime, travel, and key personnel changes; and

(vi) Participating, as necessary, in various phases of the contract closeout process.

(2) The role of the project officer in performing required aspects of the contract monitoring process. In addition to those applicable activities set forth in paragraph (c)(1) of this section, the project officer shall:

(i) Submit periodic reports to the contracting officer that concisely explain the status of the contract, and include recommended actions for any problems reported. Provide the contracting officer with written notification of evaluation and approval/disapproval of contract deliverables and of completion of tasks or phases. The contracting officer will, in turn, provide the contractor with written notification of approval or disapproval unless the responsibility has been delegated by the contracting officer, in which case the person responsible for such action will notify the contractor and provide a copy to the contracting officer for inclusion in the contract file;

(ii) Monitor the technical aspects of the contractor's business and technical progress, identify existing and poten-

tial problems that threaten performance, and immediately inform the contracting officer of deviations from contract objectives, or from any technical or delivery requirements, so that remedial measures may be instituted accordingly;

(iii) Provide immediate notification to the head of the program office responsible for the program whenever it is determined that program objectives are not being met, together with specific recommendations of action to be taken. A copy of the project officer's report and recommendation shall be transmitted to the contracting officer for appropriate action;

(iv) Submit, within 120 days after contract completion, a final assessment report to the contracting officer. The report should include analysis of the contractor's performance, including the contract and program objectives achieved and missed. A copy of the final assessment report shall be forwarded to the head of the program office responsible for the program for management review and follow-up, as necessary; and

(v) Accompany and/or provide, when requested, technical support to the HHS auditor in the conduct of floor checks.

(3) The role of the contract administrator, auditor, cost analyst, and property administrator in assisting or advising the contracting officer in postaward administration activities such as:

(i) Evaluation of contractor systems and procedures, to include accounting policies and procedures, purchasing policies and practices, property accounting and control, wage and salary plans and rate structures, personnel policies and practices, etc.;

(ii) Processing of disputes under the Disputes clause and any resultant appeals;

(iii) Modification or termination of the contract; and

(iv) Determination of the allowability of cost charges to incentive or cost-reimbursement type contracts and progress payments under fixed-price contracts. This is especially important when award is made to new organizations or those with financial weaknesses.

Health and Human Services

342.7003-2

(d) The contracting officer is responsible for assuring that contractor performance and contract monitoring are carried out in conformance with contract provisions. If performance is not satisfactory or if problems are anticipated, it is essential that the contracting officer take immediate action to protect the Government's rights under the contract. The contracting officer shall notify his/her immediate supervisor of problems that cannot be resolved within contract limitations and whenever contract or program objectives are not met. The notification shall include a statement of action being taken by the contracting officer.

342.7003 Withholding of contract payments.

342.7003-1 Policy.

(a) All solicitations and resultant contracts shall contain the withholding of contract payments clause at 352.232-9, and an excusable delays clause, or a clause which incorporates the definition of excusable delays. The excusable delays clause at 352.249-14 shall be used when the solicitation and resultant contract (other than purchase orders) does not contain a default or other excusable delays clause.

(b) The transmittal letter used to convey the contract to each contractor shall contain a notice which highlights the contractor's agreement with the withholding of contract payments clause.

(c) No contract payment shall be made when any report required to be submitted by the contractor is overdue, or the contractor fails to perform or deliver work or services as required by the contract.

(d) The contracting officer shall issue a ten-day cure notice or initiate appropriate termination action for any failure in the contractor's performance as stated in paragraph (c) of this section.

342.7003-2 Procedures.

(a) The contracting officer is responsible for initiating immediate action to protect the Government's rights whenever the contractor fails to comply with either the delivery or reporting provisions of the contract. Compliance with the reporting provisions includes

those reports to be submitted directly to the payment office. If such a report is not submitted on time, the contracting officer is to be notified promptly by the payment officer.

(b) When the contract contains a termination for default clause, the contractor's failure to either submit any required report when due or perform or deliver services or work when required by the contract is to be considered a default in performance. In either circumstance, the contracting officer is to immediately issue a formal ten-day cure notice pursuant to the default clause. The cure notice is to follow the format prescribed in FAR 49.607 and is to include a statement to the effect that contract payments will be withheld if the default is not cured or is not determined to be excusable.

(1) If the default is cured or is determined to be excusable, the contracting officer is not to initiate the withholding action.

(2) If the default is not determined to be excusable or a response is not received within the allotted time, the contracting officer is to initiate withholding action on all contract payments and is to determine whether termination for default or other action would be in the best interest of the Government.

(c) When the contract does not contain a termination for default clause, the contractor's failure to either submit any required report when due or perform or deliver services or work when required by the contract is to be considered a failure to perform. In either circumstance, the contracting officer is to immediately issue a written notice to the contractor specifying the failure and providing a period of ten days, or longer period as determined necessary by the contracting officer, in which the contractor is to cure the failure or establish an excusable delay. The contracting officer is to include a statement in the written notice to the effect that contract payments will be withheld if the failure is not cured or is not determined to be excusable.

(1) If the failure is cured or is determined to be excusable, the contracting officer is not to initiate the withholding action.

342.7003-3

(2) If the failure is not determined to be excusable or a response is not received within the allotted time, the contracting officer is to initiate withholding action on all contract payments and is to determine whether termination for convenience or other action would be in the best interest of the Government.

(d) The contracting officer should consult FAR subpart 49.4 for further guidance before taking any of the actions described in this section.

342.7003-3 Withholding payments.

(a) When making the determination that contract payments should be withheld in accordance with the Withholding of Contract Payments clause, the contracting officer is to immediately notify the servicing finance office in writing of the determination to suspend payments. The notice of suspension is to contain all elements of information required by the payment office to properly identify the contract and the applicable accounts involved.

(b) The contracting officer is to immediately notify the contractor in writing that payments have been suspended until the default or failure is cured.

(c) When the contractor cures the default or failure, the contracting officer is to immediately notify, in writing, all recipients of the notice of suspension that the suspension is to be lifted and contract payments are to be resumed.

(d) When exercising actions regarding the withholding of payment procedures, the contracting officer must be careful not to waive any of the Government's rights when corresponding with the contractor or when taking any other actions.

Subpart 342.71—Administrative Actions for Cost Overruns

342.7100 Scope of subpart.

This subpart sets forth the procedures to be followed when a cost overrun is anticipated; i.e., the allowable actual cost of performing a cost-reimbursement type contract is expected to exceed the total estimated cost specified in the contract.

48 CFR Ch. 3 (10-1-03 Edition)

342.7101 Contract administration.

342.7101-1 General.

Upon receipt of information that a contractor's accumulated cost and projected expenditures will exceed the limit of funds obligated by the contract, the contracting officer shall coordinate immediately with the appropriate program office to determine whether the contract should be modified or terminated. If the contracting officer receives information from a source other than the contractor that a cost overrun is anticipated, the contracting officer shall verify the information with the contractor, and remind the contractor of the notification requirements of the Limitation of Cost clause.

342.7101-2 Procedures.

(a) Upon notification that a cost overrun is anticipated, the contracting officer shall inform the contractor to submit a request for additional funds which is to include:

- (1) Name and address of contractor.
- (2) Contract number and expiration date.
- (3) Contract item(s) and amount(s) creating overrun.
- (4) The elements of cost which changed from the original estimate (i.e., labor, material, travel, overhead, etc.) to be furnished in the following format:
 - (i) Original estimate,
 - (ii) Costs incurred to date,
 - (iii) Estimated cost to completion,
 - (iv) Revised estimate, and
 - (v) Amount of adjustment.
- (5) The factors responsible for the increase, i.e., error in estimate, changed conditions, etc.

(6) The latest date by which funds must be available for commitment to avoid contract slippage, work stoppage, or other program impairment.

(b) When the contractor submits a notice of an impending overrun, the contracting officer shall:

- (1) Immediately advise the appropriate program office and furnish a copy of the notice and any other data received;

Health and Human Services

342.7102

(2) Request audit or cost advisory services, and technical support, as necessary, for evaluation of information and data received; and

(3) Maintain continuous follow-up with the program office to obtain a timely decision as to whether the work under the contract should be continued and additional funds provided, or the contract terminated. The decision of the program office must be supported by an appropriate written statement and funding authority, or a formal request for termination, when applicable. After a programming and funding decision is received from the program office, the contracting officer shall promptly notify the contractor in writing that:

(i) A specified amount of additional funds has been allotted to the contract by a contractual instrument; or

(ii) Work will be discontinued when the funds allotted to the contract have been exhausted, and that any work performed after that date is at the contractor's risk; or

(iii) The Government is considering whether additional funds should be allotted to the contract and will notify the contractor as soon as possible, but that any work performed after the funds then allocated to the contract have been exhausted is at the contractor's risk. Timely, formal notification

of the Government's intention is essential in order to preclude loss of contractual rights in the event of dispute, termination, or litigation.

(c) If program requirements permit, contracting officers should refrain from issuing any contractual documents which will require new work or an extension of time, pending resolution of an overrun or additional fund request.

342.7102 Contract modifications.

(a) Modifications to contracts containing the Limitation of Cost clause shall include either:

(1) A provision increasing the estimated or ceiling amount referred to in the Limitation of Cost clause of the contract and stating that the clause will thereafter apply in respect to the increased amount; or

(2) A provision stating that the estimated or ceiling amount referred to in the contract is not changed by the modification and that the Limitation of Cost clause will continue to apply with respect to the amount in effect prior to the modification.

(b) A fixed-fee provided in a contract shall not be changed when funding a cost overrun. Changes in fixed-fee will be made only to reflect changes in the scope of work which justify an increase or decrease in fee.