

§ 950.20

10 CFR Ch. III (1–1–11 Edition)

(iii) Delays attributable to the sponsor's actions to redress any deficiencies in inspections, tests, analyses or acceptance criteria as a result of a Commission disapproval of fuel loading; or

(2) Events within the control of the sponsor, including but not limited to delays attributable to the following types of events:

(i) Project planning and construction problems;

(ii) Labor-management disputes;

(iii) The sponsor's failure to perform inspections, tests, analyses and to demonstrate acceptance criteria are met or failure to inform the Commission of the successful completion of inspections, tests, analyses and demonstration of meeting acceptance criteria in accordance with its schedule; or

(iv) The lack of adequate funding for construction and testing of the advanced nuclear facility.

(3) Normal business risks, including but not limited to the following types of events:

(i) Delays attributable to force majeure events such as a strike or the failure of power or other utility services supplied to the location, or natural events such as severe weather, earthquake, landslide, mudslide, volcanic eruption, other earth movement, or flood;

(ii) Government action meaning the seizure or destruction of property by order of governmental authority;

(iii) War or military action;

(iv) Acts or decisions, including the failure to act or decide, of any government body (excluding those acts or decisions or failure to act or decide by the Commission that are covered events);

(v) Supplier or subcontractor delays in performance;

(vi) Litigation, whether initiated by the sponsor or another party, that is not a covered event under paragraph (a) of this section; or

(vii) Failure to timely obtain regulatory permits or approvals that are not covered events under paragraph (a) of this section.

(c) *Covered delay.* Each Standby Support Contract shall include a provision for the payment of covered costs, in accordance with the procedures in subpart C of this part for the payment of

covered costs, if a covered event(s) is determined to be the cause of delay in attainment of full power operation, provided that:

(1) Under Standby Support Contracts for the subsequent four reactors, covered delay may occur only after the initial 180-day period of delay, and

(2) The sponsor has used due diligence to mitigate, shorten, and end, the covered delay and associated costs covered by the Standby Support Contract.

(d) *Covered costs.* Each Standby Support Contract shall include a provision to specify the type of costs for which the Department shall provide payment to a sponsor for covered delay in accordance with the procedures set forth in subparts C and D of this part. The types of costs shall be limited to either or both, dependent upon the terms of the contract:

(1) The principal or interest on which the loan costs for the Program Account was calculated; and

(2) The incremental costs on which funding for the Grant Account was calculated.

(e) *ITAAC Schedule.* Each Standby Support Contract shall provide for adjustments to the ITAAC review schedule when the parties deem necessary, in the case where the Commission has not provided any rules, guidance, audit procedures or formal Commission opinions setting schedules for review of inspections, tests, analyses and acceptance criteria under a combined license, upon review and approval by the Department and the sponsor. Adjustments to the ITAAC review schedule must be in writing, expressly approved by the Department and the sponsor, and remain in effective for determining covered events unless and until a subsequently issued ITAAC review schedule is approved by the parties.

Subpart C—Claims Administration Process

§ 950.20 General provisions.

The parties shall include provisions in the Standby Support Contract to specify the procedures and conditions set forth in this subpart for the submission of claims and the payment of

Department of Energy

§ 950.23

covered costs under the Standby Support Contract. A sponsor is required to establish that there is a covered event, a covered delay and a covered cost; the Department is required to establish an exclusion in accordance with § 950.14(b).

§ 950.21 Notification of covered event.

(a) A sponsor shall submit in writing to the Claims Administrator a notification that a covered event has occurred that has delayed the schedule for construction or testing and that may cause covered delay. The sponsor shall submit the notification to the Claims Administrator no later than thirty (30) days of the end of the covered event and contain the following information:

(1) A description and explanation of the covered event, including supporting documentation of the event;

(2) The duration of the delay in the schedule for construction, testing and full power operation, and the schedule for inspections, tests, analyses and acceptance criteria, if applicable;

(3) The sponsor's projection of the duration of covered delay;

(4) A revised schedule for construction, testing and full power operation, including the dates of system level construction or testing that had been conducted prior to the event; and

(5) A revised inspections, tests, analyses, and acceptance criteria schedule, if applicable, including the dates of Commission review of inspections, tests, analyses, and acceptance criteria that had been conducted prior to the event.

(b) An authorized representative of the sponsor shall sign the notification of a covered event, certify the notification is made in good faith and the covered event is not an exclusion as specified in § 950.14(b), and represent that the supporting information is accurate and complete to the sponsor's knowledge and belief.

§ 950.22 Covered event determination.

(a) *Completeness review.* Upon notification of a covered event from the sponsor, the Claims Administrator shall review the notification for completeness within thirty (30) days of receipt. If the notification is not complete, the Claims Administrator shall return the notification within thirty

(30) days of receipt and specify the incomplete information for submission by the sponsor to the Claims Administrator in time for a determination by the Claims Administrator in accordance with paragraph (c) of this section.

(b) *Covered Event Determination.* The Claims Administrator shall review the notification and supporting information to determine whether there is agreement by the Claims Administrator with the sponsor's representation of the event as a covered event (Covered Event Determination) based on a review of the contract conditions for covered events and exclusions.

(1) If the Claims Administrator believes the event is an exclusion as set forth in § 950.14(b), the Claims Administrator shall request within 30 days of receipt of the notification of a covered event information in the sponsor's possession that is relevant to the exclusion. The sponsor shall provide the requested information to the Administrator within 20 days of receipt of the Administrator's request.

(2) The sponsor's failure to provide the requested information in a complete or timely manner constitutes a basis for the Claims Administrator to disagree with the sponsor's covered event notification as provided in paragraph (c) of this section, and to deny a claim for covered costs related to the exclusion as provided in § 950.24 of this part.

(c) *Timing.* The Claims Administrator shall notify the sponsor within sixty (60) days of receipt of the notification whether the Administrator agrees with the sponsor's representation, disagrees with the representation, requires further information, or is an exclusion. If the sponsor disagrees with the Covered Event Determination, the parties shall resolve the dispute in accordance with the procedures set forth in subpart D of this part.

§ 950.23 Claims process for payment of covered costs.

(a) *General.* No more than 120 days of when a sponsor was scheduled to attain full power operation and expects it will incur covered costs, the sponsor may make a claim upon the Department for the payment of its covered costs under the Standby Support Contract. The