1816.405-272

273 and 1816.405–275) Pending final evaluation, base fee may be paid during the life of the contract at defined intervals on a provisional basis. If the final award fee evaluation is "unsatisfactory", all provisional base fee payments shall be refunded to the Government.

[76 FR 6697, Feb. 8, 2011]

1816.405-272 Award fee evaluation periods.

(a) Award fee evaluation periods, including those for interim evaluations, should be at least 6 months in length. When appropriate, the procurement officer may authorize shorter evaluation periods after ensuring that the additional administrative costs associated with the shorter periods are offset by benefits accruing to the Government. Where practicable, such as developmental contracts with defined performance milestones (e.g., Preliminary Design Review, Critical Design Review, initial system test), establishing evaluation periods at conclusion of the milestones rather than calendar dates, or in combination with calendar dates should be considered. In no case shall an evaluation period be longer than 12 months.

(b) A portion of the total available award fee contract shall be allocated to each of the evaluation periods. This allocation may result in an equal or unequal distribution of fee among the periods. The contracting officer should consider the nature of each contract and the incentive effects of fee distribution in determining the appropriate allocation structure.

[62 FR 3478, Jan. 23, 1997. Redesignated at 62 FR 36706, July 9, 1997, as amended at 63 FR 13133, Mar. 18, 1998]

1816.405-273 Award fee evaluations.

(a) Service contracts. On contracts where the contract deliverable is the performance of a service over any given time period, contractor performance is often definitively measurable within each evaluation period. In these cases, all evaluations are final, and the contractor keeps the fee earned in any period regardless of the evaluations of subsequent periods. Unearned award fee in any given period in a service con-

tract is lost and shall not be carried forward, or "rolled-over," into subsequent periods.

(b) End item contracts. On contracts, such as those for end item deliverables, where the true quality of contractor performance cannot be measured until the end of the contract, only the last evaluation is final. At that point, the total contract award fee pool is available, and the contractor's total performance is evaluated against the award fee plan to determine total earned award fee. In addition to the final evaluation, interim evaluations are done to monitor performance prior to contract completion, provide feedback to the contractor on the Government's assessment of the quality of its performance, and establish the basis for making interim award fee payments (see 1816.405-276(a)). These interim evaluations and associated interim award fee payments are superseded by the fee determination made in the final evaluation at contract completion. The Government will then pay the contractor, or the contractor will refund to the Government, the difference between the final award fee determination and the cumulative interim fee payments.

(c) Control of evaluations. Interim and final evaluations may be used to provide past performance information during the source selection process in future acquisitions and should be marked and controlled as "Source Selection Information—See FAR 3.104".

[63 FR 13133, Mar. 18, 1998]

1816.405-274 Award fee evaluation factors.

- (a) Explicit evaluation factors shall be established for each award fee period. Factors shall be linked to acquisition objectives which shall be defined in terms of contract cost, schedule, and technical performance. If used, subfactors should be limited to the minimum necessary to ensure a thorough evaluation and an effective incentive.
- (b) Evaluation factors will be developed by the contracting officer based upon the characteristics of an individual procurement. Cost control, schedule, and technical performance considerations shall be included as

evaluation factors in all CPAF contracts, as applicable. When explicit evaluation factor weightings are used, cost control shall be no less than 25 percent of the total weighted evaluation factors. The predominant consideration of the cost control evaluation should be a measurement of the contractor's performance against the negotiated estimated cost of the contract. This estimated cost may include the value of undefinitized change orders when appropriate.

- (c)(1) The technical factor must include consideration of risk management (including mission success, safety, security, health, export control, and damage to the environment, as appropriate) unless waived at a level above the contracting officer, with the concurrence of the project manager. The rationale for any waiver shall be documented in the contract file. When safety, export control, or security are considered under the technical factor, the award fee plan shall allow the following fee determinations, regardless of contractor performance in other evaluation factors, when there is a major breach of safety or security.
- (i) For evaluation of service contracts under 1816.405–273(a), an overall fee rating of unsatisfactory for any evaluation period in which there is a major breach of safety or security.
- (ii) For evaluation of end item contracts under 1816.405–273(b), an overall fee rating of unsatisfactory for any interim evaluation period in which there is a major breach of safety or security. To ensure that the final award fee evaluation at contract completion reflects any major breach of safety or security, in an interim period, the overall award fee pool shall be reduced by the amount of the fee available for the period in which the major breach occurred if an unsatisfactory fee rating was assigned because of a major breach of safety or security.
- (2) A major breach of safety must be related directly to the work on the contract. A major breach of safety is an act or omission of the Contractor that consists of an accident, incident, or exposure resulting in a fatality or mission failure; or in damage to equipment or property equal to or greater than \$1 million; or in any "willful" or

"repeat" violation cited by the Occupational Safety and Health Administration (OSHA) or by a state agency operating under an OSHA approved plan.

- (3) A major breach of security may occur on or off Government installations, but must be directly related to the work on the contract. A major breach of security is an act or omission by the contractor that results in compromise of classified information, illegal technology transfer, workplace violence resulting in criminal conviction, sabotage, compromise or denial of information technology services, equipment or property damage from vandalism greater than \$250,000, or theft greater than \$250,000.
- (4) The Assistant Administrator for Procurement shall be notified prior to the determination of an unsatisfactory award fee rating because of a major breach of safety or security.
- (d) In rare circumstances, contract costs may increase for reasons outside the contractor's control and for which the contractor is not entitled to an equitable adjustment. One example is a weather-related launch delay on a launch support contract. The Government shall take such situations into consideration when evaluating contractor cost control.
- (e) Emphasis on cost control should be balanced against other performance requirement objectives. The contractor should not be incentivized to pursue cost control to the point that overall performance is significantly degraded. For example, incentivizing an underrun that results in direct negative impacts on technical performance, safety, or other critical contract objectives is undesirable and both counterproductive. Therefore, evaluation of cost control shall conform to the following guidelines:
- (1) Normally, the contractor should be given an unsatisfactory rating for cost control when there is a significant overrun within its control. However, the contractor may receive a satisfactory or higher rating for cost control if the overrun is insignificant. Award fee ratings should decrease sharply as the size of the overrun increases. In any evaluation of contractor overrun performance, the Government shall consider the reasons for the overrun and

1816.405-275

assess the extent and effectiveness of the contractor's efforts to control or mitigate the overrun.

- (2) The contractor should normally be rewarded for an underrun within its control, up to the maximum award fee rating allocated for cost control, provided the adjectival rating for all other award fee evaluation factors is very good or higher (see FAR 16.401(e)(iv)).
- (3) The contractor should be rewarded for meeting the estimated cost of the contract, but not to the maximum rating allocated for cost control, to the degree that the contractor has prudently managed costs while meeting contract requirements. No award shall be given in this circumstance unless the average adjectival rating for all other award fee evaluation factors is satisfactory or higher.
- (f) When an AF arrangement is used in conjunction with another contract type, the award fee's cost control factor will only apply to a subjective assessment of the contractor's efforts to control costs and not the actual cost outcome incentivized under the basic contract type (e.g. CPIF, FPIF).
- (g)(1) The contractor's performance against the subcontracting plan incorporated in the contract shall be evaluated. Emphasis may be placed on the contractor's accomplishment of its goals for subcontracting with small business, HUBZone small business, women-owned small business, veteranowned small business, and service-disabled veteran-owned small business concerns.
- (2) The contractor's performance against the contract target for participation as subcontractors by small disadvantaged business concerns in the NAICS Major Groups designated by the Department of Commerce (see FAR 19.201(c)) shall also be evaluated if the clause at FAR 52.219–26, Small Disadvantaged Business Participation—Incentive Subcontracting, is not included in the contract (see FAR 19.1204(c)).
- (3) The contractor's achievements in subcontracting high technology efforts as well as the contractor's performance under the Mentor-Protégé Program, if applicable, may also be evaluated.
- (4) The evaluation weight given to the contractor's performance against the considerations in paragraphs (g)(1)

through (g)(3) of this section should be significant (up to 15 percent of available award fee). The weight should motivate the contractor to focus management attention to subcontracting with small, HUBZone, women-owned, veteran-owned, and service-disabled veteran-owned small business concerns, and with small disadvantaged business concerns in designated NAICS Major Groups to the maximum extent practicable, consistent with efficient contract performance.

- (h) When contract changes are anticipated, the contractor's responsiveness to requests for change proposals should be evaluated. This evaluation should include the contractor's submission of timely, complete proposals and cooperation in negotiating the change.
- (i) Only the award fee performance evaluation factors set forth in the performance evaluation plan shall be used to determine award fee scores.
- (j) The Government may unilaterally modify the applicable award fee performance evaluation factors and performance evaluation areas prior to the start of an evaluation period. The contracting officer shall notify the contractor in writing of any such changes 30 days prior to the start of the relevant evaluation period.

[76 FR 6697, Feb. 8, 2011]

1816.405-275 Award fee evaluation rating.

- (a) All award fee contracts shall utilize the adjectival rating categories and associated descriptions as well as the award fee pool available to be earned percentages for each adjectival rating category contained in FAR 16.401(e)(iv).
- (b) The following numerical scoring system shall be used in conjunction with the FAR adjectival rating categories and associated descriptions (see FAR 16.401(e)(iv)).
 - (1) Excellent (100-91)
 - (2) Very good (90–76)
 - (3) Good (75-51)
 - (4) Satisfactory (50)
- (5) Unsatisfactory (less than 50) No award fee shall be paid for an unsatisfactory rating.
- (c) As a benchmark for evaluation, in order to be rated "Excellent" overall, the contractor would typically be