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103D CONGRESS
2D SESSION S. 1959

To prevent delay in the completion of Federal construction projects, and

for other purposes.

IN THE SENATE OF THE UNITED STATES

MARCH 22 (legislative day, FEBRUARY 22), 1994

Mr. GRAHAM introduced the following bill; which was read twice and referred

to the Committee on Governmental Affairs

A BILL
To prevent delay in the completion of Federal construction

projects, and for other purposes.

Be it enacted by the Senate and House of Representa-1

tives of the United States of America in Congress assembled,2

SECTION 1. SHORT TITLE.3

This Act may be cited as the ‘‘Federal Construction4

Project Prevention of Delay Act of 1994’’.5

SEC. 2. REPORTS AND ASSISTANCE.6

(a) REPORTS BY FEDERAL AGENCIES.—7

(1) IN GENERAL.—Not less often than quar-8

terly and in accordance with paragraph (2), the head9

of each Federal agency shall report to the Director10
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of the Office of Management and Budget (referred1

to in this section as the ‘‘Director’’) on the status2

of each then ongoing construction project that is3

under the jurisdiction of the agency. Each report4

shall specify, with respect to each project—5

(A) the date, or projected date, of com-6

mencement of design;7

(B) the date, or projected date, of comple-8

tion of design;9

(C) the date, or projected date, of acquisi-10

tion of the site;11

(D) the date, or projected date, of com-12

mencement of construction;13

(E) the projected date of completion of14

construction; and15

(F) the projected total cost of the project.16

(2) FORMAT FOR REPORTING.—The Director17

shall develop a consistent format for the reports sub-18

mitted under paragraph (1). The format shall in-19

clude a timeline for the projected dates of action20

with respect to each project, and the corresponding21

actual dates of action, described in such paragraph.22

(b) ASSISTANCE AND REPORTS BY OMB.—The Di-23

rector shall—24
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(1) review the information included in each re-1

port submitted under subsection (a);2

(2) with respect to each project that the Direc-3

tor determines is likely to be subject to a reversion4

under section 3 during the fiscal year, provide such5

assistance to the Federal agency that has jurisdic-6

tion over the project as the Director determines will7

promote completion of the project on schedule; and8

(3) not later than January 1 of each year, sub-9

mit to Congress a report that lists by agency and by10

State—11

(A) the information referred to in para-12

graph (1) submitted during the previous fiscal13

year;14

(B) each project referred to in paragraph15

(2) and the actions that are being taken to16

complete the project; and17

(C) each project with respect to which18

funds reverted under section 3 during the pre-19

vious fiscal year.20

SEC. 3. REVERSION OF FUNDS FOR FEDERAL CONSTRUC-21

TION PROJECTS.22

Any amount that is appropriated with respect to a23

Federal construction project for an action described in sec-24

tion 2(a)(1) that has not been obligated through a binding25
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contract or a general construction contract by the date1

that is 2 years after the amount is made available to carry2

out the action shall revert on that date to the fund from3

which the appropriation was made and shall be available4

for reappropriation.5
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