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effort is applied to specified areas of the con-
tract that offer opportunities for significant
savings to the Government. There shall be
no sharing of value engineering savings in
contracts for architect-engineer services.

* * * * *

48.103 Processing value engineering
change proposals.

(a) Instructions to the contractor for
preparing a VECP and submitting it to
the Government are included in para-
graphs (c) and (d) of the value engineer-
ing clauses prescribed in subpart 48.2.
Upon receiving a VECP, the con-
tracting officer or other designated of-
ficial shall promptly process and objec-
tively evaluate the VECP in accord-
ance with agency precedures and shall
document the contract file with the ra-
tionale for accepting or rejecting the
VECP.

(b) The contracting officer is respon-
sible for accepting or rejecting the
VECP within 45 days from its receipt
by the Government. If the Government
will need more time to evaluate the
VECP, the contracting officer shall no-
tify the contractor promptly in writing
giving the reasons and the anticipated
decision date. The contractor may
withdraw, in whole or in part, any
VECP not accepted by the Government
within the period specified in the
VECP. Any VECP may be approved, in
whole or in part, by a contract modi-
fication incorporating the VECP. Until
the effective date of the contract modi-
fication, the contractor shall perform
in accordance with the existing con-
tract. If the Government accepts the
VECP, but properly rejects units subse-
quently delivered or does not receive
units on which a savings share was
paid, the contractor shall reimburse
the Government for the proportionate
share of these payments. If the VECP
is not accepted, the contracting officer
shall provide the contractor with
prompt written notification, explain-
ing the reasons for rejection.

(c) The following Government deci-
sions are not subject to the Disputes
clause or otherwise subject to litiga-
tion under the Contract Disputes Act
of 1978 (41 U.S.C. 601–613):

(1) The decision to accept or reject a
VECP.

(2) The determination of collateral
costs or collateral savings.

(3) The decision as to which of the
sharing rates applies when Alternate II
of the clause at 52.248–1, Value Engi-
neering, is used.

[48 FR 42443, Sept. 19, 1983, as amended at 54
FR 5057, Jan. 31, 1989]

48.104 Sharing arrangements.

48.104–1 Determining sharing period.
(a) Contracting officers must deter-

mine discrete sharing periods for each
VECP. If more than one VECP is incor-
porated into a contract, the sharing pe-
riod for each VECP need not be iden-
tical.

(b) The sharing period begins with ac-
ceptance of the first unit incorporating
the VECP. Except as provided in para-
graph (c) of this section, the end of the
sharing period is a specific calendar
date that is the later of—

(1) 36 to 60 consecutive months (set at
the discretion of the contracting offi-
cer for each VECP) after the first unit
affected by the VECP is accepted; or

(2) The last scheduled delivery date
of an item affected by the VECP under
the instant contract delivery schedule
in effect at the time the VECP is ac-
cepted.

(c) For engineering-development con-
tracts and contracts containing low-
rate-initial-production or early produc-
tion units, the end of the sharing pe-
riod is based not on a calendar date,
but on acceptance of a specified quan-
tity of future contract units. This
quantity is the number of units af-
fected by the VECP that are scheduled
to be delivered over a period of between
36 and 60 consecutive months (set at
the discretion of the contracting offi-
cer for each VECP) that spans the
highest planned production, based on
planning and programming or produc-
tion documentation at the time the
VECP is accepted. The specified quan-
tity begins with the first future con-
tract unit affected by the VECP and
continues over consecutive deliveries
until the sharing period ends at accept-
ance of the last of the specified quan-
tity of units.

(d) For contracts (other than those in
paragraph (c) of this subsection) for
items requiring a prolonged production
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