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and shall be clearly stated in solicita-
tions. Contracting officers shall ensure 
that delivery or performance schedules 
are realistic and meet the require-
ments of the acquisition. Schedules 
that are unnecessarily short or dif-
ficult to attain— 

(1) Tend to restrict competition, 
(2) Are inconsistent with small busi-

ness policies, and 
(3) May result in higher contract 

prices. 
(b) Solicitations shall, except when 

clearly unnecessary, inform bidders or 
offerors of the basis on which their bids 
or proposals will be evaluated with re-
spect to time of delivery or perform-
ance. 

(c) If timely delivery or performance 
is unusually important to the Govern-
ment, liquidated damages clauses may 
be used (see subpart 11.5). 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995] 

11.402 Factors to consider in estab-
lishing schedules. 

(a) Supplies or services. When estab-
lishing a contract delivery or perform-
ance schedule, consideration shall be 
given to applicable factors such as 
the— 

(1) Urgency of need; 
(2) Industry practices; 
(3) Market conditions; 
(4) Transportation time; 
(5) Production time; 
(6) Capabilities of small business con-

cerns; 
(7) Administrative time for obtaining 

and evaluating offers and for awarding 
contracts; 

(8) Time for contractors to comply 
with any conditions precedent to con-
tract performance; and 

(9) Time for the Government to per-
form its obligations under the con-
tract; e.g., furnishing Government 
property. 

(b) Construction. When scheduling the 
time for completion of a construction 
contract, the contracting officer shall 
consider applicable factors such as 
the— 

(1) Nature and complexity of the 
project; 

(2) Construction seasons involved; 
(3) Required completion date; 

(4) Availability of materials and 
equipment; 

(5) Capacity of the contractor to per-
form; and 

(6) Use of multiple completion dates. 
(In any given contract, separate com-
pletion dates may be established for 
separable items of work. When mul-
tiple completion dates are used, re-
quests for extension of time must be 
evaluated with respect to each item, 
and the affected completion dates 
modified when appropriate.) 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995] 

11.403 Supplies or services. 
(a) The contracting officer may ex-

press contract delivery or performance 
schedules in terms of— 

(1) Specific calendar dates; 
(2) Specific periods from the date of 

the contract; i.e., from the date of 
award or acceptance by the Govern-
ment, or from the date shown as the ef-
fective date of the contract; 

(3) Specific periods from the date of 
receipt by the contractor of the notice 
of award or acceptance by the Govern-
ment (including notice by receipt of 
contract document executed by the 
Government); or 

(4) Specific time for delivery after re-
ceipt by the contractor of each indi-
vidual order issued under the contract, 
as in indefinite delivery type contracts 
and GSA schedules. 

(b) The time specified for contract 
performance should not be curtailed to 
the prejudice of the contractor because 
of delay by the Government in giving 
notice of award. 

(c) If the delivery schedule is based 
on the date of the contract, the con-
tracting officer shall mail or otherwise 
furnish to the contractor the contract, 
notice of award, acceptance of pro-
posal, or other contract document not 
later than the date of the contract. 

(d) If the delivery schedule is based 
on the date the contractor receives the 
notice of award, or if the delivery 
schedule is expressed in terms of spe-
cific calendar dates on the assumption 
that the notice of award will be re-
ceived by a specified date, the con-
tracting officer shall send the contract, 
notice of award, acceptance of pro-
posal, or other contract document by 

VerDate Mar<15>2010 14:59 Dec 09, 2010 Jkt 220205 PO 00000 Frm 00216 Fmt 8010 Sfmt 8010 Y:\SGML\220205.XXX 220205w
w

oo
ds

2 
on

 D
S

K
1D

X
X

6B
1P

R
O

D
 w

ith
 C

F
R



207 

Federal Acquisition Regulation 11.404 

certified mail, return receipt re-
quested, or by any other method that 
will provide evidence of the date of re-
ceipt. 

(e) In invitations for bids, if the de-
livery schedule is based on the date of 
the contract, and a bid offers delivery 
based on the date the contractor re-
ceives the contract or notice of award, 
the contracting officer shall evaluate 
the bid by adding 5 calendar days (as 
representing the normal time for ar-
rival through ordinary mail). If the 
contract or notice of award will be 
transmitted electronically, (1) the so-
licitation shall so state; and (2) the 
contracting officer shall evaluate de-
livery schedule based on the date of 
contract receipt or notice of award, by 
adding one working day. (The term 
‘‘working day’’ excludes weekends and 
U.S. Federal holidays.) If the offered 
delivery date computed with mailing 
or transmittal time is later than the 
delivery date required by the invita-
tion for bids, the bid shall be consid-
ered nonresponsive and rejected. If 
award is made, the delivery date will 
be the number of days offered in the 
bid after the contractor actually re-
ceives the notice of award. 

11.404 Contract clauses. 
(a) Supplies or services. (1) The con-

tracting officer may use a time of de-
livery clause to set forth a required de-
livery schedule and to allow an offeror 
to propose an alternative delivery 
schedule. The clauses and their alter-
nates may be used in solicitations and 
contracts for other than construction 
and architect-engineering substan-
tially as shown, or they may be 
changed or new clauses written. 

(2) The contracting officer may insert 
in solicitations and contracts other 
than those for construction and archi-
tect-engineering, a clause substan-
tially the same as the clause at 52.211– 
8, Time of Delivery, if the Government 
requires delivery by a particular time 
and the delivery schedule is to be based 
on the date of the contract. If the de-
livery schedule is expressed in terms of 
specific calendar dates or specific peri-
ods and is based on an assumed date of 
award, the contracting officer may use 
the clause with its Alternate I. If the 
delivery schedule is expressed in terms 

of specific calendar dates or specific pe-
riods and is based on an assumed date 
the contractor will receive notice of 
award, the contracting officer may use 
the clause with its Alternate II. If the 
delivery schedule is to be based on the 
actual date the contractor receives a 
written notice of award, the con-
tracting officer may use the clause 
with its Alternate III. 

(3) The contracting officer may insert 
in solicitations and contracts other 
than those for construction and archi-
tect-engineering, a clause substan-
tially the same as the clause at 52.211– 
9, Desired and Required Time of Deliv-
ery, if the Government desires delivery 
by a certain time but requires delivery 
by a specified later time, and the deliv-
ery schedule is to be based on the date 
of the contract. If the delivery schedule 
is expressed in terms of specific cal-
endar dates or specific periods and is 
based on an assumed date of award, the 
contracting officer may use the clause 
with its Alternate I. If the delivery 
schedule is expressed in terms of spe-
cific calendar dates or specific periods 
and is based on an assumed date the 
contractor will receive notice of award, 
the contracting officer may use the 
clause with its Alternate II. If the de-
livery schedule is to be based on the ac-
tual date the contractor receives a 
written notice of award, the con-
tracting officer may use the clause 
with its Alternate III. 

(b) Construction. The contracting offi-
cer shall insert the clause at 52.211–10, 
Commencement, Prosecution, and 
Completion of Work, in solicitations 
and contracts when a fixed-price con-
struction contract is contemplated. 
The clause may be changed to accom-
modate the issuance of orders under in-
definite-delivery contracts. If the com-
pletion date is expressed as a specific 
calendar date, computed on the basis of 
the contractor receiving the notice to 
proceed by a certain day, the con-
tracting officer may use the clause 
with its Alternate I. 

[48 FR 42159, Sept. 19, 1983, as amended at 56 
FR 41732, Aug. 22, 1991. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995] 
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