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Federal Acquisition Regulation 48.104–1 

(h) Contracts for architect-engineer 
services must require a mandatory 
value engineering program to reduce 
total ownership cost in accordance 
with 48.101(b)(2). However, there must 
be no sharing of value engineering sav-
ings in contracts for architect-engineer 
services. 

(i) Agencies shall establish proce-
dures for funding and payment of the 
contractor’s share of collateral savings 
and future contract savings. 

[48 FR 42443, Sept. 19, 1983, as amended at 51 
FR 2666, Jan. 17, 1986; 54 FR 5057, Jan. 31, 
1989; 55 FR 3887, Feb. 5, 1990; 61 FR 39221, July 
26, 1996; 62 FR 51271, Sept. 30, 1997; 64 FR 
51847, Sept. 24, 1999] 

48.103 Processing value engineering 
change proposals. 

(a) Instructions to the contractor for 
preparing a VECP and submitting it to 
the Government are included in para-
graphs (c) and (d) of the value engineer-
ing clauses prescribed in subpart 48.2. 
Upon receiving a VECP, the con-
tracting officer or other designated of-
ficial shall promptly process and objec-
tively evaluate the VECP in accord-
ance with agency precedures and shall 
document the contract file with the ra-
tionale for accepting or rejecting the 
VECP. 

(b) The contracting officer is respon-
sible for accepting or rejecting the 
VECP within 45 days from its receipt 
by the Government. If the Government 
will need more time to evaluate the 
VECP, the contracting officer shall no-
tify the contractor promptly in writing 
giving the reasons and the anticipated 
decision date. The contractor may 
withdraw, in whole or in part, any 
VECP not accepted by the Government 
within the period specified in the 
VECP. Any VECP may be approved, in 
whole or in part, by a contract modi-
fication incorporating the VECP. Until 
the effective date of the contract modi-
fication, the contractor shall perform 
in accordance with the existing con-
tract. If the Government accepts the 
VECP, but properly rejects units subse-
quently delivered or does not receive 
units on which a savings share was 
paid, the contractor shall reimburse 
the Government for the proportionate 
share of these payments. If the VECP 
is not accepted, the contracting officer 

shall provide the contractor with 
prompt written notification, explain-
ing the reasons for rejection. 

(c) The following Government deci-
sions are unilateral decisions made 
solely at the discretion of the Govern-
ment: 

(1) The decision to accept or reject a 
VECP. 

(2) The determination of collateral 
costs or collateral savings. 

(3) The decision as to which of the 
sharing rates applies when Alternate II 
of the clause at 52.248–1, Value Engi-
neering, is used. 

(4) The contracting officer’s deter-
mination of the duration of the sharing 
period and the contractor’s sharing 
rate. 

[48 FR 42443, Sept. 19, 1983, as amended at 54 
FR 5057, Jan. 31, 1989; 64 FR 72449, Dec. 27, 
1999] 

48.104 Sharing arrangements. 

48.104–1 Determining sharing period. 

(a) Contracting officers must deter-
mine discrete sharing periods for each 
VECP. If more than one VECP is incor-
porated into a contract, the sharing pe-
riod for each VECP need not be iden-
tical. 

(b) The sharing period begins with ac-
ceptance of the first unit incorporating 
the VECP. Except as provided in para-
graph (c) of this section, the end of the 
sharing period is a specific calendar 
date that is the later of— 

(1) 36 to 60 consecutive months (set at 
the discretion of the contracting offi-
cer for each VECP) after the first unit 
affected by the VECP is accepted; or 

(2) The last scheduled delivery date 
of an item affected by the VECP under 
the instant contract delivery schedule 
in effect at the time the VECP is ac-
cepted. 

(c) For engineering-development con-
tracts and contracts containing low- 
rate-initial-production or early produc-
tion units, the end of the sharing pe-
riod is based not on a calendar date, 
but on acceptance of a specified quan-
tity of future contract units. This 
quantity is the number of units af-
fected by the VECP that are scheduled 
to be delivered over a period of between 
36 and 60 consecutive months (set at 
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