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Agency for International Development 742.1502 

in accordance with FAR 48 CFR sub-
part 42.15 and internal Agency proce-
dures, although they may be used by 
USAID personnel or their authorized 
representatives when evaluating the 
contractor’s performance. Further-
more, the policies, procedures, and lim-
itations of this section do not apply to 
technical reports, studies, papers, etc., 
the acquisition of which may be part of 
or even the sole purpose of the con-
tract. 

742.1170–3 Policy. 
(a) The contractor is responsible for 

timely contract performance. Perform-
ance monitoring by USAID does not 
obviate this responsibility. 

(b) The requiring office, particularly 
the cognizant technical officer and the 
contracting officer, will determine how 
to monitor the contractor’s perform-
ance to protect the Government’s in-
terests, by considering: 

(1) The contract requirements for re-
porting progress; 

(2) The contract performance sched-
ule; 

(3) The contractor’s implementation 
plan or workplan; 

(4) The contractor’s history of con-
tract performance; 

(5) The contractor’s experience with 
the services or supplies being provided 
under the contract; 

(6) The contractor’s financial capa-
bility; 

(7) Any other factors the requiring 
office, particularly the cognizant tech-
nical officer and the contracting offi-
cer, considers appropriate and nec-
essary to adequately monitor con-
tractor performance (for example, the 
day-to-day working proximity of the 
cognizant technical officer or con-
tracting officer to the contractor’s 
place of performance). 

(c) In monitoring contractor per-
formance, the requiring office (particu-
larly the cognizant technical officer 
and contracting officer) must utilize 
any of the contractor’s existing sys-
tems or processes for monitoring 
progress, provided that doing so is not 
contrary to the terms of the contract. 
The requiring officer or cognizant tech-
nical officer must not require anything 
from the contractor that is outside the 
scope or terms of the contract or may 

result in claims of waivers, of changes, 
or of other contract modifications. 
Further, progress reports shall not re-
quire information already available 
from other sources. 

742.1170–4 Progress reporting require-
ments and contract clause. 

(a) When the requiring office needs 
information on contract performance 
status on a regular basis, the con-
tracting officer may require the con-
tractor to submit periodic progress re-
ports, tailored to address specific con-
tract requirements but limited to only 
that information essential to USAID’s 
needs in monitoring the contractor’s 
progress. 

(b) Because the cognizant technical 
officer is the individual most familiar 
with the contractor’s performance, the 
contractor must submit the progress 
reports directly to the cognizant tech-
nical officer. The cognizant technical 
officer must review the reports and ad-
vise the contracting officer, in writing, 
of any recommended action, including 
any action needed to address potential 
or actual delays in performance. The 
cognizant technical officer must so ad-
vise the contracting officer in suffi-
cient time, typically thirty days, for 
him or her to take any action that the 
contracting officer determines is ap-
propriate. The requirements of this 
paragraph do not relieve the contractor 
of notification requirements identified 
elsewhere in the contract. 

(c) The contracting officer must in-
sert the clause at 752.242–70, Periodic 
Progress Reports, in solicitations and 
contracts that require progress report-
ing, as specified in this section. The 
contracting officer must include spe-
cific reporting instructions in the 
Schedule. 

Subpart 742.15—Contractor 
Performance Information 

SOURCE: 65 FR 36642, June 9, 2000, unless 
otherwise noted. 

742.1501 [Reserved] 

742.1502 Policy. 
(a) USAID contracting officers shall 

report contractor performance infor-
mation at least annually, employing 
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