
130 

48 CFR Ch. 1 (10–1–11 Edition) 7.104 

7.104 General procedures. 
(a) Acquisition planning should begin 

as soon as the agency need is identi-
fied, preferably well in advance of the 
fiscal year in which contract award or 
order placement is necessary. In devel-
oping the plan, the planner shall form 
a team consisting of all those who will 
be responsible for significant aspects of 
the acquisition, such as contracting, 
fiscal, legal, and technical personnel. If 
contract performance is to be in a des-
ignated operational area or supporting 
a diplomatic or consular mission, the 
planner shall also consider inclusion of 
the combatant commander or chief of 
mission, as appropriate. The planner 
should review previous plans for simi-
lar acquisitions and discuss them with 
the key personnel involved in those ac-
quisitions. At key dates specified in 
the plan or whenever significant 
changes occur, and no less often than 
annually, the planner shall review the 
plan and, if appropriate, revise it. 

(b) Requirements and logistics per-
sonnel should avoid issuing require-
ments on an urgent basis or with unre-
alistic delivery or performance sched-
ules, since it generally restricts com-
petition and increases prices. Early in 
the planning process, the planner 
should consult with requirements and 
logistics personnel who determine 
type, quality, quantity, and delivery 
requirements. 

(c) The planner shall coordinate with 
and secure the concurrence of the con-
tracting officer in all acquisition plan-
ning. If the plan proposes using other 
than full and open competition when 
awarding a contract, the plan shall 
also be coordinated with the cognizant 
competition advocate. 

(d)(1) The planner shall coordinate 
the acquisition plan or strategy with 
the cognizant small business specialist 
when the strategy contemplates an ac-
quisition meeting the dollar amounts 
in paragraph (d)(2) of this section un-
less the contract or order is entirely 
reserved or set-aside for small business 
under part 19. The small business spe-
cialist shall notify the agency Office of 
Small and Disadvantaged Business Uti-
lization if the strategy involves con-
tract bundling that is unnecessary, un-
justified, or not identified as bundled 
by the agency. If the strategy involves 

substantial bundling, the small busi-
ness specialist shall assist in identi-
fying alternative strategies that would 
reduce or minimize the scope of the 
bundling. 

(2)(i) The strategy shall be coordi-
nated with the cognizant small busi-
ness specialist in accordance with para-
graph (d)(1) of this section if the esti-
mated contract or order value is— 

(A) $8 million or more for the Depart-
ment of Defense; 

(B) $6 million or more for the Na-
tional Aeronautics and Space Adminis-
tration, the General Services Adminis-
tration, and the Department of Energy; 
and 

(C) $2.5 million or more for all other 
agencies. 

(ii) If the strategy contemplates the 
award of multiple contracts or orders, 
the thresholds in paragraph (d)(2)(i) of 
this section apply to the cumulative 
maximum potential value, including 
options, of the contracts and orders. 

(e) The planner shall ensure that a 
COR is nominated by the requirements 
official, and designated and authorized 
by the contracting officer, as early as 
practicable in the acquisition process. 
The contracting officer shall designate 
and authorize a COR as early as prac-
ticable after the nomination. See 1.602– 
2(d). 

[48 FR 42124, Sept. 19, 1983, as amended at 50 
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7.105 Contents of written acquisition 
plans. 

In order to facilitate attainment of 
the acquisition objectives, the plan 
must identify those milestones at 
which decisions should be made (see 
paragraph (b)(21) below). The plan must 
address all the technical, business, 
management, and other significant 
considerations that will control the ac-
quisition. The specific content of plans 
will vary, depending on the nature, cir-
cumstances, and stage of the acquisi-
tion. In preparing the plan, the planner 
must follow the applicable instructions 
in paragraphs (a) and (b) below, to-
gether with the agency’s implementing 
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