836.206 Liquidated damages. The contracting officer may include a liquidated damages provision in a construction contract when the criteria of FAR 11.501 and 811.501 are met. If partial performance may be accepted and used to the advantage of the Government, the contracting officer must include the clause substantially as set forth in 852.211–74, Liquidated Damages, in addition to the clause set forth in FAR 52.211–12.

836.209 Construction contracts with architect-engineer firms. (a) When the contracting officer considers it necessary or advantageous to award a contract for construction of a design-bid-build project, as defined at FAR 36.102, to a firm or person that designed the project, the contracting officer must request prior approval from one of the following:

1. The facility or VISN director, as appropriate, or, for National Cemetery Administration contracts, the Director, Technical Support Service, for contracts involving nonrecurring maintenance (NRM) funds.
2. The Director, Office of Construction and Facilities Management, for contracts involving construction funds.
(b) The contracting officer must furnish complete justification in the request.
(c) This section does not apply to design-build contracts, as defined at FAR 36.102.

836.213 Special procedures for sealed bidding in construction contracting.

836.213–4 Notice of award. The contracting officer must provide to the contractor a notice of award (letter of acceptance) for any contract award in excess of $25,000.

836.213–70 Notice to proceed. (a) The contracting officer must provide construction contractors with a written notice to proceed for the work. A notice to proceed will normally be sent only after the contractor has provided performance and payment bonds or payment protection and the completed contract forms, where applicable, and the contracting officer has accepted them. If the urgency of the work or other proper reason requires the contractor to begin work immediately, the contracting officer may include in the award letter a notice to proceed, with the reservation that payments are contingent upon receipt and approval of the required bonds or payment protection.
(b) If the contract provides for liquidated damages, the contracting officer must send the notice to proceed by certified mail, return receipt requested, or any other method that provides signed evidence of receipt. The notice to proceed will advise the contractor that the work must be completed within [insert contract time for completion] calendar days from the date of receipt shown on the certified mail receipt card returned by the post office or on the proof of delivery provided by the delivery service.
(c) If the contract does not provide for liquidated damages, certified mail is not required. In notices to proceed for these contracts, the contracting officer must establish a date for completion that takes into consideration the time required for the notice to arrive by regular mail.
(d) At the time the notice to proceed is sent to the contractor, the contracting officer must furnish a copy to the resident engineer or the Chief, Engineering Service.
(e) The contracting officer must file a copy of the notice to proceed with copy A of the contract. When certified mail or other method of certified delivery is used, the contracting officer must attach the certified mail receipt card returned by the post office or the proof of delivery provided by the delivery service to the copy of the notice to proceed. The contracting officer must file copies of the notice to proceed with copies C and D of the contract after the