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Federal Acquisition Regulation 34.202 

potentially may be used in the develop-
ment or manufacture of a major sys-
tem or item of supply; and (2) for major 
systems in production, remaining 
quantities to be acquired are sufficient 
to justify incurring the cost of testing 
and qualification. In evaluating this re-
quest, the contracting officer shall con-
sult with the Defense Production Act 
Office, Title III Program, located at 
Wright Patterson Air Force Base, Ohio 
45433–7739. 

(b) If the determination at 34.103(a) is 
affirmative, the contracting officer 
shall modify the contract to require 
the contractor to test the Title III in-
dustrial resource for qualification. 

(c) The Defense Production Act Of-
fice, Title III Program, shall provide to 
the contractor the industrial resource 
produced by the Title III project con-
tractor in sufficient amounts to meet 
testing needs. 

34.104 Contract clause. 
Insert the clause at 52.234–1, Indus-

trial Resources Developed under De-
fense Production Act, Title III, in all 
contracts for major systems and items 
of supply. 

Subpart 34.2—Earned Value 
Management System 

SOURCE: 71 FR 38245, July 5, 2006, unless 
otherwise noted. 

34.201 Policy. 
(a) An Earned Value Management 

System (EVMS) is required for major 
acquisitions for development, in ac-
cordance with OMB Circular A–11. The 
Government may also require an 
EVMS for other acquisitions, in ac-
cordance with agency procedures. 

(b) If the offeror proposes to use a 
system that has not been determined 
to be in compliance with the American 
National Standards Institute/Elec-
tronics Industries Alliance (ANSI/EIA) 
Standard–748, Earned Value Manage-
ment Systems, the offeror shall submit 
a comprehensive plan for compliance 
with these EVMS standards. Offerors 
shall not be eliminated from consider-
ation for contract award because they 
do not have an EVMS that complies 
with these standards. 

(c) As a minimum, contracting offi-
cers shall require contractors to sub-
mit EVMS monthly reports for those 
contracts for which an EVMS applies. 

(d) EVMS requirements will be ap-
plied to subcontractors using the same 
rules as applied to the prime con-
tractor. 

(e) When an offeror is required to pro-
vide an EVMS plan as part of its pro-
posal, the contracting officer will de-
termine the adequacy of the proposed 
EVMS plan prior to contract award. 

34.202 Integrated Baseline Reviews. 
(a) When an EVMS is required, the 

Government will conduct an Integrated 
Baseline Review (IBR). 

(b) The purpose of the IBR is to 
verify the technical content and the re-
alism of the related performance budg-
ets, resources, and schedules. It should 
provide a mutual understanding of the 
inherent risks in offerors’/contractors’ 
performance plans and the underlying 
management control systems, and it 
should formulate a plan to handle 
these risks. 

(c) The IBR is a joint assessment by 
the offeror or contractor, and the Gov-
ernment, of the— 

(1) Ability of the project’s technical 
plan to achieve the objectives of the 
scope of work; 

(2) Adequacy of the time allocated 
for performing the defined tasks to suc-
cessfully achieve the project schedule 
objectives; 

(3) Ability of the Performance Meas-
urement Baseline (PMB) to success-
fully execute the project and attain 
cost objectives, recognizing the rela-
tionship between budget resources, 
funding, schedule, and scope of work; 

(4) Availability of personnel, facili-
ties, and equipment when required, to 
perform the defined tasks needed to 
execute the program successfully; and 

(5) The degree to which the manage-
ment process provides effective and in-
tegrated technical/schedule/cost plan-
ning and baseline control. 

(d) The timing and conduct of the 
IBR shall be in accordance with agency 
procedures. If a pre-award IBR will be 
conducted, the solicitation must in-
clude the procedures for conducting the 
IBR and address whether offerors will 
be reimbursed for the associated costs. 

VerDate Mar<15>2010 08:37 Dec 19, 2013 Jkt 229211 PO 00000 Frm 00813 Fmt 8010 Sfmt 8010 Y:\SGML\229211.XXX 229211pm
an

gr
um

 o
n 

D
S

K
3V

P
T

V
N

1P
R

O
D

 w
ith

 C
F

R


		Superintendent of Documents
	2013-12-26T09:53:18-0500
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




