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comply with the capital planning and 
investment control requirements in 40 
U.S.C. 11312 and OMB Circular A–130. 

(w) Ensuring that agency planners on 
information technology acquisitions 
comply with the information tech-
nology security requirements in the 
Federal Information Security Manage-
ment Act (44 U.S.C. 3544), OMB’s imple-
menting policies including Appendix 
III of OMB Circular A–130, and guid-
ance and standards from the Depart-
ment of Commerce’s National Institute 
of Standards and Technology. 

(x) Encouraging agency planners to 
consider the use of a project labor 
agreement (see subpart 22.5). 

(y) Ensuring that contracting officers 
consult the Disaster Response Registry 
via https://www.acquisition.govas a part 
of acquisition planning for debris re-
moval, distribution of supplies, recon-
struction, and other disaster or emer-
gency relief activities inside the 
United States and outlying areas. (See 
26.205). 

[48 FR 42124, Sept. 19, 1983] 

EDITORIAL NOTE: For FEDERAL REGISTER ci-
tations affecting 7.103, see the List of CFR 
Sections Affected, which appears in the 
Finding Aids section of the printed volume 
and at www.fdsys.gov. 

7.104 General procedures. 

(a) Acquisition planning should begin 
as soon as the agency need is identi-
fied, preferably well in advance of the 
fiscal year in which contract award or 
order placement is necessary. In devel-
oping the plan, the planner shall form 
a team consisting of all those who will 
be responsible for significant aspects of 
the acquisition, such as contracting, 
fiscal, legal, and technical personnel. If 
contract performance is to be in a des-
ignated operational area or supporting 
a diplomatic or consular mission, the 
planner shall also consider inclusion of 
the combatant commander or chief of 
mission, as appropriate. The planner 
should review previous plans for simi-
lar acquisitions and discuss them with 
the key personnel involved in those ac-
quisitions. At key dates specified in 
the plan or whenever significant 
changes occur, and no less often than 
annually, the planner shall review the 
plan and, if appropriate, revise it. 

(b) Requirements and logistics per-
sonnel should avoid issuing require-
ments on an urgent basis or with unre-
alistic delivery or performance sched-
ules, since it generally restricts com-
petition and increases prices. Early in 
the planning process, the planner 
should consult with requirements and 
logistics personnel who determine 
type, quality, quantity, and delivery 
requirements. 

(c) The planner shall coordinate with 
and secure the concurrence of the con-
tracting officer in all acquisition plan-
ning. If the plan proposes using other 
than full and open competition when 
awarding a contract, the plan shall 
also be coordinated with the cognizant 
competition advocate. 

(d)(1) The planner shall coordinate 
the acquisition plan or strategy with 
the cognizant small business specialist 
when the strategy contemplates an ac-
quisition meeting the dollar amounts 
in paragraph (d)(2) of this section un-
less the contract or order is entirely 
reserved or set-aside for small business 
under part 19. The small business spe-
cialist shall notify the agency Office of 
Small and Disadvantaged Business Uti-
lization if the strategy involves con-
tract bundling that is unnecessary, un-
justified, or not identified as bundled 
by the agency. If the strategy involves 
substantial bundling, the small busi-
ness specialist shall assist in identi-
fying alternative strategies that would 
reduce or minimize the scope of the 
bundling. 

(2)(i) The strategy shall be coordi-
nated with the cognizant small busi-
ness specialist in accordance with para-
graph (d)(1) of this section if the esti-
mated contract or order value is— 

(A) $8 million or more for the Depart-
ment of Defense; 

(B) $6 million or more for the Na-
tional Aeronautics and Space Adminis-
tration, the General Services Adminis-
tration, and the Department of Energy; 
and 

(C) $2.5 million or more for all other 
agencies. 

(ii) If the strategy contemplates the 
award of multiple contracts or orders, 
the thresholds in paragraph (d)(2)(i) of 
this section apply to the cumulative 
maximum potential value, including 
options, of the contracts and orders. 
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(e) The planner shall ensure that a 
COR is nominated as early as prac-
ticable in the acquisition process by 
the requirements official or in accord-
ance with agency procedures. The con-
tracting officer shall designate and au-
thorize a COR as early as practicable 
after the nomination. See 1.602–2(d). 

[48 FR 42124, Sept. 19, 1983, as amended at 50 
FR 1735, Jan. 11, 1985; 50 FR 52433, Dec. 23, 
1985; 67 FR 56118, Aug. 30, 2002; 68 FR 60005, 
Oct. 20, 2003; 71 FR 57366, Sept. 28, 2006; 73 FR 
10956, Feb. 28, 2008; 75 FR 53132, Aug. 30, 2010; 
76 FR 14546, Mar. 16, 2011; 77 FR 12926, Mar. 2, 
2012; 78 FR 37676, June 21, 2013] 

7.105 Contents of written acquisition 
plans. 

In order to facilitate attainment of 
the acquisition objectives, the plan 
must identify those milestones at 
which decisions should be made (see 
paragraph (b)(21) below). The plan must 
address all the technical, business, 
management, and other significant 
considerations that will control the ac-
quisition. The specific content of plans 
will vary, depending on the nature, cir-
cumstances, and stage of the acquisi-
tion. In preparing the plan, the planner 
must follow the applicable instructions 
in paragraphs (a) and (b) below, to-
gether with the agency’s implementing 
procedures. Acquisition plans for serv-
ice contracts or orders must describe 
the strategies for implementing per-
formance-based acquisition methods or 
must provide rationale for not using 
those methods (see subpart 37.6). 

(a) Acquisition background and objec-
tives—(1) Statement of need. Introduce 
the plan by a brief statement of need. 
Summarize the technical and contrac-
tual history of the acquisition. Discuss 
feasible acquisition alternatives, the 
impact of prior acquisitions on those 
alternatives, and any related in-house 
effort. 

(2) Applicable conditions. State all sig-
nificant conditions affecting the acqui-
sition, such as (i) requirements for 
compatibility with existing or future 
systems or programs and (ii) any 
known cost, schedule, and capability or 
performance constraints. 

(3) Cost. Set forth the established 
cost goals for the acquisition and the 
rationale supporting them, and discuss 
related cost concepts to be employed, 

including, as appropriate, the following 
items: 

(i) Life-cycle cost. Discuss how life- 
cycle cost will be considered. If it is 
not used, explain why. If appropriate, 
discuss the cost model used to develop 
life-cycle-cost estimates. 

(ii) Design-to-cost. Describe the de-
sign-to-cost objective(s) and under-
lying assumptions, including the ra-
tionale for quantity, learning-curve, 
and economic adjustment factors. De-
scribe how objectives are to be applied, 
tracked, and enforced. Indicate specific 
related solicitation and contractual re-
quirements to be imposed. 

(iii) Application of should-cost. De-
scribe the application of should-cost 
analysis to the acquisition (see 15.407– 
4). 

(4) Capability or performance. Specify 
the required capabilities or perform-
ance characteristics of the supplies or 
the performance standards of the serv-
ices being acquired and state how they 
are related to the need. 

(5) Delivery or performance-period re-
quirements. Describe the basis for estab-
lishing delivery or performance-period 
requirements (see subpart 11.4). Ex-
plain and provide reasons for any ur-
gency if it results in concurrency of de-
velopment and production or con-
stitutes justification for not providing 
for full and open competition. 

(6) Trade-offs. Discuss the expected 
consequences of trade-offs among the 
various cost, capability or perform-
ance, and schedule goals. 

(7) Risks. Discuss technical, cost, and 
schedule risks and describe what ef-
forts are planned or underway to re-
duce risk and the consequences of fail-
ure to achieve goals. If concurrency of 
development and production is 
planned, discuss its effects on cost and 
schedule risks. 

(8) Acquisition streamlining. If specifi-
cally designated by the requiring agen-
cy as a program subject to acquisition 
streamlining, discuss plans and proce-
dures to: 

(i) Encourage industry participation 
by using draft solicitations, 
presolicitation conferences, and other 
means of stimulating industry involve-
ment during design and development in 
recommending the most appropriate 
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