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§ 635.121 Contract time and contract 
time extensions. 

(a) The STD should have adequate 
written procedures for the determina-
tion of contract time. These procedures 
should be submitted for approval to the 
Division Administrator within 6 
months of the effective date of this 
Final Rule. 

(b) Contract time extensions granted 
by a STD shall be subject to the con-
currence of the Division Administrator 
and will be considered in determining 
the amount of Federal participation. 
Contract time extensions submitted for 
approval to the Division Adminis-
trator, shall be fully justified and ade-
quately documented. 

§ 635.122 Participation in progress 
payments. 

(a) Federal funds will participate in 
the costs to the STD of construction 
accomplished as the work progresses, 
based on a request for reimbursement 
submitted by State transportation de-
partments. When the contract provi-
sions provide for payment for stock-
piled materials, the amount of the re-
imbursement request upon which par-
ticipation is based may include the ap-
propriate value of approved specifica-
tion materials delivered by the con-
tractor at the project site or at an-
other designated location in the vicin-
ity of such construction, provided that: 

(1) The material conforms with the 
requirements of the plans and speci-
fications. 

(2) The material is supported by a 
paid invoice or a receipt for delivery of 
materials. If supported by a receipt of 
delivery of materials, the contractor 
must furnish the paid invoice within a 
reasonable time after receiving pay-
ment from the STD; and 

(3) The quantity of a stockpiled ma-
terial eligible for Federal participation 
in any case shall not exceed the total 
estimated quantity required to com-
plete the project. The value of the 
stockpiled material shall not exceed 
the appropriate portion of the value of 
the contract item or items in which 
such materials are to be incorporated. 

(b) The materials may be stockpiled 
by the contractor at a location not in 
the vicinity of the project, if the STD 
determines that because of required 

fabrication at an off-site location, it is 
not feasible or practicable to stockpile 
the materials in the vicinity of the 
project. 

(c) In the case of a design-build 
project, the STD must define its proce-
dures for making progress payments on 
lump sum contracts in the Request for 
Proposal document. 

[56 FR 37004, Aug. 2, 1991, as amended at 67 
FR 75925, Dec. 10, 2002] 

§ 635.123 Determination and docu-
mentation of pay quantities. 

(a) The STD shall have procedures in 
effect which will provide adequate as-
surance that the quantities of com-
pleted work are determined accurately 
and on a uniform basis throughout the 
State. All such determinations and all 
related source documents upon which 
payment is based shall be made a mat-
ter of record. 

(b) Initial source documents per-
taining to the determination of pay 
quantities are among those records and 
documents which must be retained pur-
suant to 49 CFR part 18. 

§ 635.124 Participation in contract 
claim awards and settlements. 

(a) The eligibility for and extent of 
Federal-aid participation up to the 
Federal statutory share in a contract 
claim award made by a State to a Fed-
eral-aid contractor on the basis of an 
arbitration or mediation proceeding, 
administrative board determination, 
court judgment, negotiated settlement, 
or other contract claim settlement 
shall be determined on a case-by-case 
basis. Federal funds will participate to 
the extent that any contract adjust-
ments made are supported, and have a 
basis in terms of the contract and ap-
plicable State law, as fairly construed. 
Further, the basis for the adjustment 
and contractor compensation shall be 
in accord with prevailing principles of 
public contract law. 

(b) The FHWA shall be made aware 
by the STD of the details of the claim 
at an early stage so that coordination 
of efforts can be satisfactorily accom-
plished. It is expected that STDs will 
diligently pursue the satisfactory reso-
lution of claims within a reasonable 
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period of time. Claims arising on ex-
empt non-NHS projects should be proc-
essed in accordance with the State’s 
approved Stewardship Plan. 

(c) When requesting Federal partici-
pation, the STD shall set forth in writ-
ing the legal and contractual basis for 
the claim, together with the cost data 
and other facts supporting the award 
or settlement. Federal-aid participa-
tion in such instances shall be sup-
ported by a STD audit of the actual 
costs incurred by the contractor unless 
waived by the FHWA as unwarranted. 
Where difficult, complex, or novel legal 
issues appear in the claim, such that 
evaluation of legal controversies is 
critical to consideration of the award 
or settlement, the STD shall include in 
its submission a legal opinion from its 
counsel setting forth the basis for de-
termining the extent of the liability 
under local law, with a level of detail 
commensurate with the magnitude and 
complexity of the issues involved. 

(d) In those cases where the STD re-
ceives an adverse decision in an 
amount more than the STD was able to 
support prior to the decision or settles 
a claim in an amount more than the 
STD can support, the FHWA will par-
ticipate up to the appropriate Federal 
matching share, to the extent that it 
involves a Federal-aid participating 
portion of the contract, provided that: 

(1) The FHWA was consulted and con-
curred in the proposed course of action; 

(2) All appropriate courses of action 
had been considered; and 

(3) The STD pursued the case dili-
gently and in a professional manner. 

(e) Federal funds will not participate: 
(1) If it has been determined that 

STD employees, officers, or agents 
acted with gross negligence, or partici-
pated in intentional acts or omissions, 
fraud, or other acts not consistent with 
usual State practices in project design, 
plan preparation, contract administra-
tion, or other activities which gave rise 
to the claim; 

(2) In such cost items as consequen-
tial or punitive damages, anticipated 
profit, or any award or payment of at-
torney’s fees paid by a State to an op-
posing party in litigation; and 

(3) In tort, inverse condemnation, or 
other claims erroneously styled as 
claims ‘‘under a contract.’’ 

(f) Payment of interest associated 
with a claim will be eligible for partici-
pation provided that the payment to 
the contractor for interest is allowable 
by State statute or specification and 
the costs are not a result of delays 
caused by dilatory action of the State 
or the contractor. The interest rates 
must not exceed the rate provided for 
by the State statute or specification. 

(g) In cases where STD’s affirma-
tively recover compensatory damages 
through contract claims, cross-claims, 
or counter claims from contractors, 
subcontractors, or their agents on 
projects on which there was Federal- 
aid participation, the Federal share of 
such recovery shall be equivalent to 
the Federal share of the project or 
projects involved. Such recovery shall 
be credited to the project or projects 
from which the claim or claims arose. 

[56 FR 37004, Aug. 2, 1991, as amended at 62 
FR 6873, Feb. 14, 1997; 69 FR 7118, Feb. 13, 
2004] 

§ 635.125 Termination of contract. 

(a) All contracts exceeding $10,000 
shall contain suitable provisions for 
termination by the State, including 
the manner by which the termination 
will be effected and the basis for settle-
ment. In addition, such contracts shall 
describe conditions under which the 
contract may be terminated for default 
as well as conditions where the con-
tract may be terminated because of cir-
cumstances beyond the control of the 
contractor. 

(b) The STD prior to termination of a 
Federal-aid contract shall consult with 
and receive the concurrence of the Di-
vision Administrator. The extent of 
Federal-aid participation in contract 
termination costs, including final set-
tlement, will depend upon the merits of 
the individual case. However, under no 
circumstances shall Federal funds par-
ticipate in anticipated profit on work 
not performed. 

(c) Except as provided for in para-
graph (e) of this section, normal Fed-
eral-aid plans, specifications, and esti-
mates, advertising, and award proce-
dures are to be followed when a STD 
awards the contract for completion of a 
terminated Federal-aid contract. 
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