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applicable, a State also must complete 
Clean Air Act (42 U.S.C. 7401 et seq.) 
project level conformity analysis. In 
areas in which the Clean Air Act con-
formity determination has lapsed, ac-
quiring agencies must coordinate with 
Federal Highway Administration for 
special instructions prior to initiating 
new projects or continuing activity on 
existing projects. At the time of proc-
essing an environmental document, a 
State may request reimbursement of 
costs incurred for early acquisition, 
provided conditions prescribed in 23 
U.S.C. 108(c) and 23 CFR 710.501, are 
satisfied. 

§ 710.307 Project agreement. 
As a condition of Federal-aid, the 

STD shall obtain FHWA authorization 
in writing or electronically before pro-
ceeding with any real property acquisi-
tions, including hardship acquisition 
and protective buying (see 23 CFR 
710.503). The STD must prepare a 
project agreement in accordance with 
23 CFR part 630, subpart C. The agree-
ment shall be based on an acceptable 
estimate for the cost of acquisition. On 
projects where the initial project 
agreement was executed after June 9, 
1998, a State may request credit toward 
the non-Federal share, for early acqui-
sitions, donations, or other contribu-
tions applied to the project provided 
conditions in 23 U.S.C. 323 and 23 CFR 
710.501, are satisfied. 

§ 710.309 Acquisition. 
The process of acquiring real prop-

erty includes appraisal, appraisal re-
view, establishing just compensation, 
negotiations, administrative and legal 
settlements, and condemnation. The 
State shall conduct acquisition and re-
lated relocation activities in accord-
ance with 49 CFR part 24. 

§ 710.311 Construction advertising. 
The State must manage real property 

acquired for a project until it is re-
quired for construction. Clearance of 
improvements can be scheduled during 
the acquisition phase of the project 
using sale/removal agreements, sepa-
rate demolition contracts, or be in-
cluded as a work item in the construc-
tion contract. On Interstate projects, 
prior to advertising for construction, 

the State shall develop ROW avail-
ability statements and certifications 
related to project acquisitions as re-
quired by 23 CFR 635.309. For non-Inter-
state projects, the oversight agreement 
must specify responsibility for the re-
view and approval of the ROW avail-
ability statements and certifications. 
Generally, for non-NHS projects, the 
State has full responsibility for deter-
mining that right-of-way is available 
for construction. 

§ 710.313 Design-build projects. 

(a) In the case of a design-build 
project, right-of-way must be acquired 
and cleared in accordance with the 
Uniform Relocation Assistance and 
Real Property Acquisition Policies Act 
of 1970, as amended, and STD right-of- 
way procedures. The STD shall submit 
a right-of-way certification in accord-
ance with 23 CFR 635.309(p) when re-
questing FHWA’s authorization. If the 
right-of-way services are included in 
the Request for Proposal document, 
the STD shall ensure that right-of-way 
is available prior to the start of phys-
ical construction on individual prop-
erties. 

(b) The decision to advance a right- 
of-way segment to the construction 
stage shall not impair the safety or in 
anyway be coercive in the context of 49 
CFR 24.102(h) with respect to 
unacquired or occupied properties on 
the same or adjacent segments of 
project right-of-way. 

(c) Certain right-of-way acquisition 
and clearance services may be incor-
porated into the design-build contract 
if allowed under State law. The con-
tract may include language that pro-
vides that construction will not com-
mence until all property is acquired 
and relocations have been completed; 
or, the construction could be phased or 
segmented to allow right-of-way activi-
ties to be completed on individual 
properties or a group of properties, 
thereby allowing certification in a 
manner satisfactory to the STD for 
each phase or segment. 

(d) If the STD elects to include right- 
of-way services in the design-build con-
tract, the following provisions must be 
addressed in the request for proposals 
document: 
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(1)(i) The design-builder must submit 
written acquisition and relocation pro-
cedures to the STD for approval prior 
to commencing right-of-way activities. 
These procedures should contain a 
prioritized appraisal, acquisition, and 
relocation strategy as well as check 
points for STD approval, such as ap-
proval of just compensation, replace-
ment housing payment calculations, 
replacement housing payment and 
moving cost claims, appraisals, admin-
istrative and stipulated settlements 
that exceed determined thresholds 
based on a risk management analysis, 
etc. STD’s which have an FHWA ap-
proved procedures manual, in accord-
ance with 23 CFR 710.201(c), may com-
ply with this section by requiring the 
design-builder to execute a certifi-
cation in its proposal that it has re-
ceived the approved right-of-way man-
ual and will comply with the proce-
dures. 

(ii) The written relocation plan must 
provide reasonable time frames for the 
orderly relocation of residents and 
businesses on the project as provided at 
49 CFR 24.205. It should be understood 
that these time frames will be based on 
best estimates of the time it will take 
to acquire the right-of-way and relo-
cate families in accordance with cer-
tain legal requirements and time 
frames which may not be violated. Ac-
cordingly, the time frames estimated 
for right-of-way acquisition will not be 
compressed in the event other nec-
essary actions preceding right-of-way 
acquisition miss their assigned due 
dates. 

(2)(i) The design-builder must estab-
lish a project tracking system and 
quality control system. This system 
must show the appraisal, acquisition 
and relocation status of all parcels. 

(ii) The quality control system may 
be administered by an independent con-
sultant with the necessary expertise in 
appraisal, acquisition and relocation 
policies and procedures, who can make 
periodic reviews and reports to the de-
sign-builder and the STD. 

(3) The STD may consider the estab-
lishment of a hold off zone around all 
occupied properties to ensure compli-
ance with right-of-way procedures 
prior to starting construction activi-
ties in affected areas. The limits of this 

zone should be established by the STD 
prior to the design-builder entering on 
the property. There should be no con-
struction related activity within the 
hold off zone until the property is va-
cated. The design-builder must have 
written notification of vacancy from 
the right-of-way quality control con-
sultant or STD prior to entering the 
hold off zone. 

(4) Adequate access shall be provided 
to all occupied properties to insure 
emergency and personal vehicle access. 

(5) Utility service must be available 
to all occupied properties at all times 
prior to and until relocation is com-
pleted. 

(6) Open burning should not occur 
within 305 meters (1,000 feet) of an oc-
cupied dwelling. 

(7) The STD will provide a right-of- 
way project manager who will serve as 
the first point of contact for all right- 
of-way issues. 

(e) If the STD elects to perform all 
right-of-way services relating to the 
design-build contract, the provisions in 
§ 710.311 will apply. The STD will notify 
potential offerors of the status of all 
right-of-way issues in the request for 
proposal document. 

[67 FR 75935, Dec. 10, 2002] 

Subpart D—Real Property 
Management 

§ 710.401 General. 

This subpart describes the acquiring 
agency’s responsibilities to control the 
use of real property required for a 
project in which Federal funds partici-
pated in any phase of the project. Prior 
to allowing any change in access con-
trol or other use or occupancy of ac-
quired property along the Interstate, 
the STD shall secure an approval from 
the FHWA for such change or use. The 
STD shall specify in the State’s ROW 
operations manual, procedures for the 
rental, leasing, maintenance, and dis-
posal of real property acquired with 
title 23 of the United States Code 
funds. The State shall assure that local 
agencies follow the State’s approved 
procedures, or the local agencies own 
procedures if approved for use by the 
STD. 

VerDate Mar<15>2010 09:47 Jun 18, 2014 Jkt 232081 PO 00000 Frm 00390 Fmt 8010 Sfmt 8010 Y:\SGML\232081.XXX 232081pm
an

gr
um

 o
n 

D
S

K
3V

P
T

V
N

1P
R

O
D

 w
ith

 C
F

R


		Superintendent of Documents
	2020-01-30T09:31:03-0500
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




