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Federal Acquisition Regulation 22.101–4 

(3) Seek a voluntary agreement be-
tween management and labor, notwith-
standing the continuance of the dis-
pute, to permit uninterrupted acquisi-
tion of supplies and services. This shall 
only be done, however, if the attempt 
to obtain voluntary agreement does 
not involve the agency in the merits of 
the dispute and only after consultation 
with the agency responsible for concil-
iation, mediation, arbitration, or other 
related action. 

(e) The head of the contracting activ-
ity may designate programs or require-
ments for which it is necessary that 
contractors be required to notify the 
Government of actual or potential 
labor disputes that are delaying or 
threaten to delay the timely contract 
performance (see 22.103–5(a)). 

[48 FR 42258, Sept. 19, 1983, as amended at 
27415, May 16, 2001; 75 FR 19177, Apr. 13, 2010] 

22.101–2 Contract pricing and admin-
istration. 

(a) Contractor labor policies and 
compensation practices, whether or not 
included in labor-management agree-
ments, are not acceptable bases for al-
lowing costs in cost-reimbursement 
contracts or for recognition of costs in 
pricing fixed-price contracts if they re-
sult in unreasonable costs to the Gov-
ernment. For a discussion of allowable 
costs resulting from labor-management 
agreements, see 31.205–6(b). 

(b) Labor disputes may cause work 
stoppages that delay the performance 
of Government contracts. Contracting 
officers shall impress upon contractors 
that each contractor shall be held ac-
countable for reasonably avoidable 
delays. Standard contract clauses deal-
ing with default, excusable delays, etc., 
do not relieve contractors or sub-
contractors from the responsibility for 
delays that are within the contractors’ 
or their subcontractors’ control. A 
delay caused by a strike that the con-
tractor or subcontractor could not rea-
sonably prevent can be excused; how-
ever, it cannot be excused beyond the 
point at which a reasonably diligent 
contractor or subcontractor could have 
acted to end the strike by actions such 
as— 

(1) Filing a charge with the National 
Labor Relations Board to permit the 

Board to seek injunctive relief in 
court. 

(2) Using other available Government 
procedures. 

(3) Using private boards or organiza-
tions to settle disputes. 

(c) Strikes normally result in chang-
ing patterns of cost incurrence and 
therefore may have an impact on the 
allowability of costs for cost-reim-
bursement contracts or for recognition 
of costs in pricing fixed-price con-
tracts. Certain costs may increase be-
cause of strikes; e.g., guard services 
and attorney’s fees. Other costs in-
curred during a strike may not fluc-
tuate (e.g., fixed costs such as rent and 
depreciation), but because of reduced 
production, their proportion of the unit 
cost of items produced increases. All 
costs incurred during strikes shall be 
carefully examined to ensure recogni-
tion of only those costs necessary for 
performing the contract in accordance 
with the Government’s essential inter-
est. 

(d) If during a labor dispute, the in-
spectors’ safety is not endangered, the 
normal functions of inspection at the 
plant of a Government contractor shall 
be continued without regard to the ex-
istence of a labor dispute, strike, or 
picket line. 

[48 FR 42258, Sept. 19, 1983, as amended at 68 
FR 43866, July 24, 2003] 

22.101–3 Reporting labor disputes. 
The office administering the contract 

shall report, in accordance with agency 
procedures, any potential or actual 
labor disputes that may interfere with 
performing any contracts under its 
cognizance. If a contract contains the 
clause at 52.222–1, Notice to the Gov-
ernment of Labor Disputes, the con-
tractor also must report any actual or 
potential dispute that may delay con-
tract performance. 

22.101–4 Removal of items from con-
tractors’ facilities affected by work 
stoppages. 

(a) Items shall be removed from con-
tractors’ facilities affected by work 
stoppages in accordance with agency 
procedures. Agency procedures should 
allow for the following: 

(1) Determine whether removal of 
items is in the Government’s interest. 
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