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COMBAT AVIATION MODERNIZATION PROGRAMS AND 
THE FISCAL YEAR 2018 BUDGET REQUEST 

HOUSE OF REPRESENTATIVES, 
COMMITTEE ON ARMED SERVICES, 

SUBCOMMITTEE ON TACTICAL AIR AND LAND FORCES, 
Washington, DC, Wednesday, June 7, 2017. 

The subcommittee met, pursuant to call, at 3:33 p.m., in room 
2118, Rayburn House Office Building, Hon. Michael R. Turner 
(chairman of the subcommittee) presiding. 

OPENING STATEMENT OF HON. MICHAEL R. TURNER, A REP-
RESENTATIVE FROM OHIO, CHAIRMAN, SUBCOMMITTEE ON 
TACTICAL AIR AND LAND FORCES 
Mr. TURNER. The hearing will come to order. 
The subcommittee meets today to review the Navy, Marine 

Corps, and Air Force aviation investment and modernization budg-
et request for fiscal year [FY] 2018. 

I would like to welcome our distinguished panel of witnesses. We 
have Vice Admiral Paul Grosklags, Commander of the Navy Air 
Systems Command; Rear Admiral ‘‘Chip’’ Miller, Director of the 
Navy’s Air Warfare Division; Lieutenant General Arnold Bunch, 
Military Deputy in the Office of the Assistant Secretary of the Air 
Force for Acquisition. We have Lieutenant General Jerry Harris, 
Air Force Deputy Chief of Staff for Plans, Programs, and Require-
ments. And we have Lieutenant General Jon Davis, Deputy Com-
mandant of the Marine Corps for Aviation. 

I understand this will be General Davis’ final appearance before 
the committee because he will be retiring next month. General 
Davis, we want to thank you for your 37 years of distinguished 
service to the Marine Corps and our Nation. And we wish you the 
best in your future plans. And I want you to know that I know 
everyone on this committee has greatly appreciated the assistance 
that you have provided us because you give us not only just a per-
spective on what we should be doing, but also your work has been 
incredibly inspirational. So thank you for your work. 

General DAVIS. My honor, sir. Thanks. 
Mr. TURNER. I also would like to thank all of you for your service 

and look forward to your testimony today. 
As I have stated at previous hearings, I support the President’s 

commitment to rebuilding the capacity and capability of our mili-
tary. However, I am concerned that the current budget request of 
merely $603 billion for the Department of Defense will not achieve 
that goal in the timeline desired and needed. 

For example, at Congress’ request, the military services sub-
mitted their unfunded requirements list to the congressional de-
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fense committees last week. The total was over $30 billion. A sig-
nificant portion of these requests were related to modernization 
needs. Of particular note, the Air Force included an additional 14 
F–35A aircraft, and the Navy and Marine Corps included 20 addi-
tional aircraft comprised of F–18 Super Hornets, F–35Bs, and F– 
35Cs. 

I suspect that all the witnesses today will support the President’s 
budget request. However, members of this subcommittee need to 
better understand what additional capabilities are required above 
the President’s request and why it is an imperative we work to 
fully resource these unfunded requirements to accelerate the resto-
ration of full-spectrum readiness. 

I continue to support Chairman Thornberry and Chairman 
McCain, who believe that a $640 billion budget in fiscal year 2018 
is required to build the capability needed for today’s complex and 
dangerous world. 

The military services’ unfunded requirements also validate a 
higher topline funding level. Today, the subcommittee will review 
a broad portfolio of tactical aviation modernization programs and 
associated acquisition strategies. The witnesses have been asked to 
identify their top five modernization requirements and briefly sum-
marize how the budget request addresses them. 

The aviation budgets for the Navy, Marine Corps, and Air Force 
appear to be placing a higher priority on current readiness, and 
rightly so. Earlier this year, we heard the Vice Chief of Naval Op-
erations report that over 60 percent—I am going to say that over 
again—60 percent of F–18s are out of service due to backlogs in 
depot repair. The budget fully funds depot capacity. 

This budget also robustly funds preferred aviation munitions, 
such as the Joint Direct Attack Munition, Small Diameter Bombs, 
and Hellfire missiles—a much needed increase, especially for the 
ongoing combat operations in the U.S. Central Command’s [CENT-
COM’s] areas of responsibilities. However, the Navy continues to 
absorb the significant risk in its management of the strike fighter 
inventory. The Navy is challenged to replace legacy F–18C, D, and 
AV–8B aircraft that have reached the end of their life service be-
fore they can be replaced by new F–35s or new F–18 Super Hornet 
aircraft. Each year, the Navy flies about 180,000 flying hours in its 
F–18 fleet, which equates to the entire fleet expending 24 to 36 air-
craft worth of service life per year. 

The Navy’s fiscal year 2018 budget request includes a procure-
ment of 38 F–18 Super Hornets and F–35s, so the Navy is only 
slightly above its annual expenditure of fighter aircraft life. There 
are two less Navy F–35Cs in the budget request than were pro-
jected last year. And the Future Years Defense Program for fiscal 
year 2018 reduces the planned F–35C procurements by seven air-
craft. 

The Air Force currently has a fleet of 55 combat-coded fighter 
squadrons, significantly smaller than the Desert Storm force of 134 
fighter squadrons. We have heard testimony from senior Air Force 
leaders that with the current demand for rotational fighter pres-
ence, 55 combat fighter squadrons do not allow sufficient time to 
train pilots, maintain aircraft, which contributes to degraded full 
spectrum readiness. The 55 combat squadron level meets the min-
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imum requirement set forth in the current defense planning guid-
ance, but the Air Force considers it to be high risk in many chal-
lenging scenarios. 

The Air Force has stated that in order to meet current steady- 
state demands and maintain readiness to meet surge requirements, 
the Air Force needs to grow at least 60 combat fighter squadrons, 
invest in munitions, modernize existing platforms, and increase 
participation in advanced training programs. 

The fiscal year 2018 budget request includes 45 F–35As for the 
Air Force, and that number is 2 more than planned last year for 
this budget request. However, I would also note that 2 years ago, 
the Air Force planned to procure 60 F–35As in the fiscal year 2018. 

In testimony before this committee last July, Air Force General 
‘‘Hawk’’ Carlisle, the former commander of Air Combat Command, 
testified that to address the Air Force’s capability capacity short-
falls the desired production rate is 60 F–35s per year, not the 46 
that this request includes. 

The committee is also pleased to see the Air Force reverse its de-
cision to retire the U–2 in 2019 and provide funding to maintain 
both the U–2 and Global Hawk platforms to meet high-altitude air-
borne intelligence, surveillance, and reconnaissance [ISR] demands 
for our combat commanders. However, all of the services rep-
resented today need to take a hard look at their investment strate-
gies and airborne ISR capacity, because a significant portion of 
combat commanders’ requirements are still unmet in many of the 
intelligence disciplines. 

As the committee continues its deliberations on the fiscal year 
2018 budget request, we will look for opportunities to further ad-
dress the services’ most promising and pressing modernization re-
quirements. 

As you know, that is an incredibly depressing list of gaps that 
is going to be the focus of our hearing today. It is unusual, actually, 
for this long of an opening statement, but I think each of those ele-
ments were important to set the stage for the testimony that we 
are going to be receiving today, because we are not just focused on 
what you are going to accomplish and what you have been request-
ing, but the gap of what needs to be there and how it has been fall-
ing short and what we are losing as a result of that continuing gap. 

And with that, I would like to turn to my good friend and col-
league from Massachusetts, Niki Tsongas. 

[The prepared statement of Mr. Turner can be found in the Ap-
pendix on page 25.] 

STATEMENT OF HON. NIKI TSONGAS, A REPRESENTATIVE 
FROM MASSACHUSETTS, RANKING MEMBER, SUBCOMMIT-
TEE ON TACTICAL AIR AND LAND FORCES 

Ms. TSONGAS. Thank you, Mr. Chairman. And good afternoon to 
our witnesses. Thank you for your service. And especially General 
Davis, we wish you well in your retirement. It has been a pleasure 
to work with you. 

The budget request for Air Force, Navy, and Marine Corps pro-
grams in our jurisdiction reflects a more stable funding path for 
major aviation programs and seeks to address modernization up-
grades needed by all three services. This committee has rightfully 
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focused on areas where improvements are needed in the acquisition 
process, but there are a number of successes that don’t get much 
attention, but promise to deliver greatly improved capabilities in 
some key areas in the next 2 years for the services. Our witnesses 
today and the thousands of people that work in acquisition for the 
services should be commended for that. 

That being said, there are areas of concern with some of the pro-
grams being reviewed by the subcommittee today. And it is our re-
sponsibility to make sure our service members get the best possible 
equipment and to see that taxpayer funds are wisely spent. 

Today’s hearing will have to cover a lot of ground, but I wanted 
to make two quick points prior to our hearing—to hearing from our 
witnesses. The first is my continued concern with the rate of phys-
iological events plaguing the Navy’s aviation community in the 
F/A–18 Hornet and T–45 trainer aircraft fleet. While I know the 
Navy is working hard and looking at lots of options in this area, 
the rates remain at a very high rate in some cases. And in the case 
of the T–45C, the Navy hasn’t been able to conduct student pilot 
flights since early April, a more than 2-month pause in critical 
training for our future aviators. 

I look forward to getting an update on the issue and to hearing 
about how the several efforts underway are addressing the prob-
lem. I also have some questions about areas for Air Force and Navy 
collaboration to solve these issues. 

My second concern is with the significant cost growth reflected 
in the budget request for several important programs for each of 
the services. In each case, there are significant increases compared 
to last year’s projections for fiscal year 2018. The programs in ques-
tion include: one, the Air Force’s next-generation [next-gen] air 
dominance program, which shows a significant increase from $21 
million in fiscal year 2017 to $294 million in fiscal year 2018. Sec-
ond, the Navy’s Next Generation Jammer program, which shows an 
$89 million increase in fiscal year 2018, the F–35 program that 
shows a $500 million increase in fiscal year 2018 to finish develop-
ment, and the CH–53K program that shows a $107 million increase 
in fiscal year 2018. 

All of these are very important programs, so I would like to fully 
understand the reasons for the proposed growth as part of the sub-
committee’s review of the fiscal year 2018 budget. 

And with that, I yield back. 
Mr. TURNER. Without objection, all witnesses’ prepared state-

ments will be included in the hearing record. Our presenters will 
be Admiral Grosklags and General Bunch. We will begin with the 
Admiral. 

STATEMENT OF VADM PAUL A. GROSKLAGS, USN, COMMAND-
ER, NAVAL AIR SYSTEMS COMMAND; LTGEN JON M. DAVIS, 
USMC, DEPUTY COMMANDANT OF THE MARINE CORPS FOR 
AVIATION; AND RADM DeWOLFE H. ‘‘CHIP’’ MILLER III, USN, 
DIRECTOR OF THE AIR WARFARE DIVISION 

Admiral GROSKLAGS. Thank you, sir. Chairman Turner, Ranking 
Member Tsongas, and distinguished members of the subcommittee. 
I appreciate the opportunity to appear before you today to talk 
about naval aviation programs. 
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Our 2018 President’s budget submission is governed by Secretary 
of Defense’s priorities to improve warfighting readiness by address-
ing pressing programmatic shortfalls that have accrued from 15 
years of wartime operational tempo and chronic underfunding of 
many of our readiness accounts. 

The budget request is designed to maintain the operational effec-
tiveness of our current force while also building a bridge to growing 
the future force starting in 2019. Current readiness of our naval 
aviation forces is clearly less than it needs to be. The fiscal year 
2017 enacted budget provided much needed increases in funding 
for many of our naval aviation readiness accounts. Our fiscal year 
2018 request builds on 2017 with a request for funding of these 
readiness accounts that both in real terms and as a percent of the 
requirement is at a level not seen in 8 to 10 years. 

Support for these accounts is the most important single lever in 
returning our fleet to the required levels of readiness. Close behind 
that is the need to continue, and in some cases accelerate, the pro-
curement of new aircraft. This includes F–35s, as you mentioned, 
Mr. Chairman, for both Marine Corps and the Navy, and additional 
F–18 Super Hornets for the Navy. As we continue to struggle with 
extending the service life and maintaining the readiness of our leg-
acy F–18s, both services are working to accelerate the transition to 
other aircraft. 

In addition to the F–35B and C models, critical priorities for the 
Marine Corps include initiation and ramp-up of the CH–53K pro-
duction, completing procurement of the KC–130J, execution of the 
V–22 common configuration readiness and modernization initiative, 
and initiation of the MAGTF’s [Marine air-ground task force] expe-
ditionary unmanned air system. Each of these priorities is a key 
contributor to the Marine Corps’ capability and capacity to meet 
both OPLANs [operation plans] and combatant commander require-
ments. 

On the Navy side of the house, in addition to the F–18s and F– 
35s that I mentioned, pushing forward with the MQ–4 Triton pro-
curement, awarding a development contract for the MQ–25 carrier- 
based unmanned tanker aircraft, continuing on-track development 
of the Next Gen Jammer system, and fielding of the long range 
anti-ship missile on both the B–1 and the F–18 Super Hornet are 
our priorities. 

We will continue to leverage every tool and opportunity available 
to drive down the cost of each of these programs. This sub-
committee has been very supportive of our efforts in the past, and 
we are again asking for your support for initiatives such as the F– 
35 block buy and a third V–22 multiyear program supporting the 
final 7 years of planned Marine, Navy, and Air Force procure-
ments. 

Separate from the procurement focus, as mentioned by Ranking 
Member Tsongas, this subcommittee is very aware of the continued 
challenges we face in resolving the high rate of physiological epi-
sodes that we have seen in our T–45s and our F–18s. It bears re-
peating that this is naval aviation’s number one safety issue, and 
we continue to approach root cause assessment and near-term miti-
gation steps from an unconstrained resources perspective. 
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As we continue to assess potential root causes, in parallel, we are 
focused on implementation of aircrew alerting and protection sys-
tems so that we can resume student training in our T–45s and con-
tinue mitigation of risk for our F–18 air crew. 

Naval aviation’s priorities are directly tied to increasing world-
wide security challenges. Our ability to achieve the improved readi-
ness, the increased capacity, and the enhanced capabilities re-
quired to deal with these challenges remains constrained by the 
overall resourcing constraints imposed by the Budget Control Act 
and the often inefficient use of resources driven by seemingly 
chronic extended execution under continuing resolutions [CRs]. 

You have our commitment to making the best possible use of the 
resources we are given. We ask this subcommittee’s continued sup-
port in working to eliminate these barriers. We want to thank you 
again for your continued support of our sailors and marines, and 
we look forward to addressing your questions. 

[The joint prepared statement of Admiral Grosklags, General 
Davis, and Admiral Miller can be found in the Appendix on page 
28.] 

Mr. TURNER. General Bunch. 

STATEMENT OF LT GEN ARNOLD W. BUNCH, USAF, MILITARY 
DEPUTY, OFFICE OF THE ASSISTANT SECRETARY OF THE 
AIR FORCE FOR ACQUISITION; AND LT GEN JERRY D. HAR-
RIS, USAF, DEPUTY CHIEF OF STAFF FOR PLANS, PRO-
GRAMS, AND REQUIREMENTS 

General BUNCH. Thank you, Chairman Turner, Ranking Member 
Tsongas, and other members of the subcommittee, for the oppor-
tunity to appear before you today. We appreciate your service and 
the support this subcommittee provides the United States Air 
Force, our airmen, and their families. 

For the past 70 years, from the evolution of the jet aircraft to the 
advent of the ICBM [intercontinental ballistic missile], satellite- 
guided bombs, remotely piloted aircraft, and many other accom-
plishments, your Air Force has been breaking barriers as a mem-
ber of the finest joint warfighting team on the planet. For the last 
27 of those 70 years, we have been in continuous combat. During 
this period, we employed air power in ways never envisioned and 
delivered unparalleled support to the combatant commanders, our 
sister services, allies, and coalition partners. 

While providing this unmatched operational capability, budget 
realities have taken a toll on our ability to provide for the future 
joint force. These many years of combat have taught us much, most 
importantly, that the demand for air power has grown in every 
mission, in every domain, and in every location. The world has 
watched your Air Force operate and the world has adapted. Our 
adversaries have adapted their capabilities to strike at areas we 
depend on to execute our missions, adapted their defenses to re-
duce our ability to employ our forces, and adopted many of our tac-
tics and techniques, all of which reduce our ability to employ our 
forces. 

Today, we face a world of ever-improving adversaries, increasing 
threats, and a persistent war against violent extremism. This 
changing environment of increasing demands and commitments, 
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along with a limited pool of resources to address issues, and the 
threat of the Budget Control Act, make our mission of providing 
unmatched Global Vigilance, Global Reach, and Global Power ever 
more challenging. 

The result of these changes is a marked decrease in our techno-
logical advantage. Where I once would have said we had a decided 
advantage on all fronts, today I can say we retain our lead in some 
technological areas. However, in other areas, our potential adver-
saries are nipping at our heels or are shoulder to shoulder with us. 

To address the shrinking technology gap, we must continue to in-
vest in science and technology and modernize our forces to ensure 
our most valued treasure, America’s sons and daughters, has a de-
cisive advantage when we send them into harm’s way. We do not 
want a fair fight. 

The FY 2018 budget we submitted is the best balance of our 
readiness and modernization we could achieve within the physical 
constraints we face. We take this balanced approach seriously, as 
we must be ready for today while simultaneously preparing for to-
morrow’s challenges. 

The budget request you received continues our emphasis on re-
covering readiness, filling critical gaps, and improving lethality. 
The budget invests heavily in airmen, readiness, nuclear deter-
rence operations, space and cyber capabilities, combat air forces, 
and infrastructure. It supports the end strength growth we need to 
start to address combatant commanders’ requirements, while also 
focusing on pilot production, a national crisis for us. 

We continue to maintain and modernize the nuclear enterprise, 
while also prioritizing the resiliency, future capabilities, and mod-
ernization of our space domain to operate in increasingly contested 
domains, environments. 

The budget also supports research, development, and fielding of 
game-changing technologies. As a department, we had to make 
tough choices in balancing capability, capacity, and readiness, 
while focusing on modernizing weapon systems and infrastructure. 
These decisions were not made easily or taken lightly, highlighting 
that unfulfilled requirements remain. 

As you are aware, the budgetary needs of the United States Air 
Force exceed projected topline funding as demand for Air Force ca-
pabilities currently far exceeds our supply. Uncertainty looms over 
the Department as sequestration and budget—and the Budget Con-
trol Act caps return with this year’s budget. Budget stability re-
mains vital, and relief of the Budget Control Act limits is necessary 
for the Air Force to realize its long-term strategy and meet today’s 
and tomorrow’s demands. If the law does not allow relief, it could 
lead to a repeat of the negative consequences of sequestration seen 
in FY 2013. 

We request your engagement and assistance to ensure we do not 
go down that path again. General Harris and I look forward to an-
swering the committee’s questions today. Thank you again for the 
opportunity, and thank you for your service. 

[The joint prepared statement of General Bunch and General 
Harris can be found in the Appendix on page 87.] 

Mr. TURNER. Thank you, gentlemen. 
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Luckily, everyone in this subcommittee and our committee are 
opposed to CRs and sequestration, so we all have the same theme 
and are working in the same direction. 

We are going to have votes on the House floor, so we have some-
where between 45 minutes and an hour in order to accomplish ev-
eryone having an answer to a question. We are going to limit the 
time for a question and answer to 3 minutes so we can get to ev-
eryone. We did this last time and it seemed to work pretty effec-
tively. We are doing it for the ranking member and the chair also. 
So I would appreciate if you would assist us in giving both com-
plete, but also short answers. I think within that 3-minute time pe-
riod, if we get to a point where someone has got to elaborate, you 
know, certainly we can continue. 

But my question goes to General Davis, Admiral Miller, and Gen-
eral Harris, and this is where you get to do a commercial. I appre-
ciate everything you have said about the budget as submitted, but 
we are very concerned about the unfunded mandates. As we know, 
the Navy and Marine Corps, over 60 percent of the Department of 
Navy F–18s cannot fly. The Air Force says it is the oldest and, you 
know, worst equipped in history that we have had. There is $3.9 
billion that is asked for. 

General Davis, Admiral Miller, General Harris, if we put that 
$3.9 billion back, can you tell what we get and what we miss if we 
don’t? General Davis. 

General DAVIS. Sir, those are F–35s, both Bs and Cs, or F–22s, 
C–130s, V–22s, H–1 Zulu attack helicopters, and some OSA, oper-
ational support aircraft, airframes. Absolutely positively have to 
have that new inventory on the line. As we said, you know, the 
number’s in the 60 percent that—today I can fly 91 F–18s airborne. 
I have got 171 requirement. So if you looked at that 75 percent 
mission capable rate, I should have 128 that you should be able to 
fly any given day, so roughly we are 27 short today, this morning. 
That is three squadrons worth of airplanes. 

So the bottom line is it is an imperative for us to recapitalize the 
force to get the new metal on the line, and that additional money 
will allow us to do that. 

Mr. TURNER. Admiral. 
Admiral MILLER. Yes sir, should additional funds above the 

President’s budget be made available, the Navy’s FY 2018 un-
funded priority list predominantly accelerates the recovery and the 
readiness and wholeness of the entire fleet, which was the premise 
of the 2018 budget. What you will notice on that Navy’s unfunded 
priority list is aircraft procurement there at the top of the list, spe-
cifically with strike fighters, F–18s and F–35s. So those additional 
10 aircraft for the F–18s and 4 aircraft for the F–35s replenish 
combat-worn aircraft to reduce near-term strike fighter shortfalls 
and address long-term inventory deficits. As you know, we are 
fighting inventory management issues. These aircraft absolutely 
address that. 

For the F–35 specifically, it also accelerates our squadron transi-
tion plan and gets much needed fifth-generation [fifth-gen] capa-
bility onto our aircraft carriers. Lower in the unfunded priority list 
you will notice some enabler accounts, the things that we talk 
about that are key to readiness: spares, logistics, and support. We 



9 

were unable to fully fund to 100 percent those accounts. The un-
funded priority list does that for us. Thank you. 

Mr. TURNER. General Harris. 
General HARRIS. Sir, first on our list would be readiness, and 

that gets at the airmen that we need to support and make sure 
that we have the growth for the Air Force based on the task given 
to us. The priority of those would be in our maintenance, our oper-
ations, and also our acquisition forces. The readiness moderniza-
tion portion of that, it’s the additional F–35s to get us to 60 per 
year, which we think is a minimum to get after the fifth-gen re-
quirements that we have. You will also see some for nuclear deter-
rent ops to include our NC3 [nuclear command, control, and com-
munications] operations and our ability to command and control 
our nuclear forces along with space and improving what we are 
doing on orbit both in our defenses and our SBIRS [Space Based 
Infrared System] satellite. 

So it is a large spectrum, but at the bottom of that list or still 
on the list is the infrastructure, because for a long time we have 
been cutting back on our infrastructure improvements and our abil-
ity to launch the power projection areas that we need within our 
Air Force. 

Mr. TURNER. Ms. Tsongas. 
Ms. TSONGAS. Thank you. 
I appreciate in your testimony, Admiral Grosklags, that you men-

tioned the efforts you are putting into addressing the physiological 
episodes. But as of today, it has been 2 months since normal train-
ing operations using the T–45 trainer aircraft were underway at 
Kingsville, Meridian, and Pensacola Naval Air Stations. So this is 
clearly a major problem for the Navy. And the long-term impact 
will certainly be more pronounced, the longer issues with the train-
ers persist. So without a reliable flow of new pilots and naval flight 
officers, the Navy will be in serious trouble from a personnel stand-
point in the future. 

So in that regard I have two questions about possible ways for-
ward. First, assuming this problem continues for some time, are 
there non-T–45 aircraft options for getting this training accom-
plished? If so, what are they? Can Air Force aircraft be used for 
at least some of the training syllabus? And can the training with 
the T–45 be cut back and then made up later in an aviator’s ca-
reer? So that’s one. 

Second, several of the aviators our staff spoke with asked the 
Navy to take a serious look at changing at least some T–45 aircraft 
back to a liquid oxygen [LOX] based system for providing breathing 
air to the crew. And they pointed out that the original British 
version of the aircraft did use such a system. So is the Navy look-
ing at this option for T–45s? How might this time and cost—what 
might the time and cost be for doing that? And how can we in Con-
gress help make sure this gets a serious look and testing in the 
near future? So a lot for a very short time. 

Admiral GROSKLAGS. Okay, yes, ma’am. Let me start with the 
second question first on LOX. We are pursuing LOX as a potential 
solution to the problem. Today, we have got kind of a two-pronged 
approach. One is to try and identify root cause and then take cor-
rective actions. The other is looking at alerting and protection 
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measures so we can get the T–45s back in the air for flight train-
ing. And we are doing those two things in parallel. One is not wait-
ing for the other. 

LOX is, quite honestly, a longer term solution. We are trying to 
come up with alert and protection methodologies that would get 
our students back in the aircraft in the near term. We are talking 
weeks instead of months that we would be looking at trying to put 
LOX in that aircraft. But we are still pursuing that as an alter-
native. 

Given the constraints, I won’t talk about the alert and protection 
devices that we are looking at putting in the aircraft in the near 
term unless you want to follow up with that. 

In regards to T–45s and doing the training in other aircraft, we 
have looked and are continuing to look as this continues to stretch 
whether or not there are things we can push to the next stage of 
training in the fleet readiness squadrons. We prefer not to do that, 
obviously, because it costs more in those fleet jets. We are having 
our own readiness issues with those fleet aircraft, so putting more 
workload and more burden of ours in those squadrons is—I won’t 
say last resort, but it is not something we want to pursue unless 
we absolutely have to. 

We have considered using other aircraft, potentially Air Force. I 
don’t think we have talked to the Air Force about that. But one of 
the key things that you get out of T–45 training is taking our new 
aviators and the student naval aviators to the ship, which we can 
only do right now in the T–45 or in their next fleet aircraft. One 
of the challenges is determining what their next fleet aircraft is as 
they are going through the training syllabus. We would have to 
make those decisions before they completed their normal—— 

Mr. TURNER. Admiral, we need you to conclude. 
Admiral GROSKLAGS [continuing]. Syllabus training. 
So, yes, ma’am, we are looking at all those options, including 

LOX, but we—again, we are more focused right now at trying to 
get the T–45s back in the air with alert and protection measures 
for our student naval aviators. 

Ms. TSONGAS. Thank you. 
Mr. TURNER. Mr. LoBiondo. 
Mr. LOBIONDO. Thank you. 
General Bunch, for you, the 177th Fighter Wing in my district 

has Block 30 F–16s that are in urgent need of AESA [active elec-
tronically scanned array] radar upgrades. Luckily, phase 1 and 2 
of the AESA joint urgent operational need is now considered fully 
funded. Additionally, 2-year $243.9 million contract to build 72 ra-
dars for the Air Force was just awarded. The contract allows pro-
curement of roughly 450 to 500 radars and the program of record 
is set at 300. However, there is no additional pre-block F–16 air-
craft in the modernization plan for the radars. 

I am concerned that if additional funding is not provided for the 
pre-block F–16, alert facilities like the one I represent at the 177th 
will only have eight uniquely configured aircraft per squadron. In 
the proposed F [FY] 2018 budget appears there is a little over $40 
million for the F–16 phase 3 research and development. Could you 
speak to the need for the future procurement funding for the AESA 
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radar so that the Air Force can upgrade the entire fleet, including 
the remainder of the pre-block F–16s? 

General BUNCH. Yes, sir, thank you for that. And you are right, 
we did award a contract to Northrop Grumman in May. We are 
starting the program to be on track for what we committed to, 
which was an IOC [initial operating capability] of third quarter FY 
2019, and for the three units tasked for defending the National 
Capital Region to have that fully completed by the first quarter of 
FY 2021. 

Our procurement funding for additional aircraft starts—and that 
is to get to 72 aircraft that you mentioned, sir—our procurement 
funding starts in FY 2020 to address our requirement for 300 more 
radars. We do have, within the constraints of the contract, the 
room to grow that based on the numbers that you have said that 
we have 450 plus that we could put in that. Right now, that is the 
money we have got laid in for those procurements, so about 300 
more. 

Mr. LOBIONDO. Okay. Thank you. I yield back. 
Mr. TURNER. Ms. Rosen. 
Ms. ROSEN. Thank you. I want to thank you, Chairman Turner, 

Ranking Member Tsongas. I want to thank all the panelists for 
being here today. 

Of course, I represent southern Nevada. We have Nellis Air 
Force Base, Nevada Test and Training Range, Creech Air Force 
Base down south. So I am concerned about the procurement of the 
F–35s and, of course, the length of time that it takes, specifically 
as it relates to Nellis and our Red Flag training exercises. 

You know, all of those exercises, they are critical, those first 10 
missions, critical training for our pilots to get out there and be bat-
tle ready. So how does this—what are you going to do to maintain 
a healthy fighter force while you are ramping up with procure-
ment? 

General HARRIS. Well, ma’am, we will continue—thank you for 
that question. Nellis is one of the crown jewels of the U.S. Air 
Force and the airspace it has provided and all the support that 
comes from the community. That is our premier Air Force training 
location for our advanced training, which is perfect for the F–22s 
that are there and also the F–35s as the fleet grows. So we con-
tinue to acquire as many as we can in a year so that we can re-
place the fleets of older fourth-generation aircraft. Hopefully, we 
will have fewer to modernize in the future and make sure that we 
get the training for both fifth-gen primary, but also pushing that 
training back to our fourth-gen teammates that play there, wheth-
er it is in the weapons school effort or in our Red Flag. 

Ms. ROSEN. Thank you. I yield back. 
Mr. TURNER. Mr. Knight. 
Mr. KNIGHT. Thank you, Mr. Chair. And real quickly, General 

Davis, thank you very much for your candor over the years. Give 
us an idea what the F–35 is bringing to you in Marine aviation. 

General DAVIS. Thanks so much for that question. It is an honor 
to serve. 

Ma’am, also, the Marines are up there at Nellis. We have in-
structors now integrating with the United States Air Force Fighter 
Weapons School, both in the test unit up there, and we like going 
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up to the Red Flag as well. And we like our Air Force and Navy 
brothers and Army brothers coming down to fly with us down there 
in Yuma at our weapons school. 

I will tell you the F–35Bs are now forward deployed and, actu-
ally, they are permanently stationed in Japan, out there at the for-
ward edge, at the tip of the spear. The combatant commander 
asked for the F–35s to fly in Korea a short while ago as a message 
to those who would try to do our Nation or our allies harm. 

Fantastic capability. Red Flag Alaska again up there as well. 
What we are finding that this airplane is doing for us it really is, 
I think, changing the way that we fight and changing the way we 
are going to fight for the foreseeable future. The young aviators 
that are flying the airplane are finding all kinds of things to do 
that we didn’t even dream of. So it is a—and we are doing with 
that airplane, we are going to target areas that we never thought 
possible before. They see things they didn’t see before. They are 
able to process data, and the kill ratios and the kill rates, both the 
air-to-air and the air-to-ground and all weather—really, all weath-
er is the thing that we haven’t had before. The radar allows you 
to see through cloud. 

So when you have got a marine, a soldier, sailor, airman, or ally 
that is on the ground that needs fire support, bottom line, having 
the F–35 out there in numbers, either staged based afloat or based 
ashore, is going to allow us to provide those high-volume fires, 
aviation fires regardless of the threat. It is really an exciting time 
to be a young person coming in to fly Marine airplanes, Air Force 
airplanes, Navy airplanes. And then we do have to get the T–45 
fixed. I was down there in Meridian, talking to those young sailors 
and marines, and they are chomping at the bit to get in these new 
airplanes. 

Mr. KNIGHT. I always love to hear General Davis talk about the 
F–35. So it is a great advertisement. And I thought I would give 
you one last chance. 

General Harris or General Bunch, the western ranges I always 
considered as part of kind of the infrastructure of what we do for 
air operations. And it is so important, especially with the F–35 and 
the F–22, because the ranges have to be so much bigger and more 
expansive. Of course, we can go out to the ocean and things of that 
nature, but give us an idea of what the western ranges are to air 
operations. 

General BUNCH. Well, sir, the western test ranges are critical to 
our test and our training. They are critical to everything that we 
do. And we have a healthy investment into those to modernize 
them and make them more capable. We are also making—but as 
you said, given the fifth-gen planes and what they can do, we are 
now outgrowing some of our ranges to the point that we need more. 
So we are focusing in, also, on live virtual constructive to be able 
to create an environment where we can do those to the threat den-
sity we need and everything else. 

But they are critical. We are—we do see them as a crown jewel. 
We are investing in them to modernize them, to make them more 
capable to do what we need, but we are also investing, as those 
fifth-gen capabilities grow, they are going farther and farther out, 
and we need to advance those capabilities as well. 
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Mr. KNIGHT. Thank you. Thanks, Mr. Chair. 
Mr. TURNER. Mr. O’Halleran. And following Mr. O’Halleran, the 

next four are Kelly, Gaetz, Brown, and Bacon. 
Mr. O’Halleran. 
Mr. O’HALLERAN. I thank you, Mr. Chairman. And thank you to 

the witnesses for your service, your families’ service, and for com-
ing before us today. 

My questions are for Admiral Grosklags and General Bunch. The 
budget request shows a drop in the production rate in 2018 for an 
air-to-air missile, the AIM–120D. That is a very high demand, and 
as we were told by the Chief of Staff of the Air Force and Chief 
of Naval Operations, a critical weapon Navy and Air Force need 
many more of right now. Specifically, the request is lowered by 
more than 300 missiles in comparison to projections in last year’s 
budget. 

Based on the budget, it appears the issue might be some kind of 
part supply—supplier or part obsolescence problem. Can you ex-
plain this reduction in the production rate? Is it due to a lack of 
funds or some other problem? If Congress were to add funding, 
could it be used to buy more missiles or are you limited by where 
things are with the production line? I understand wanting to limit 
your budget exposure under the assumption that the F3R [form, fit, 
function refresh] delay would limit fiscal year 2017 production 
quantities, but the redesign effort shows these reductions are pre-
mature when we really should be closing the inventory shortfall. 

General BUNCH. Sir, I will take the first shot, then I will let 
G–8 jump in at the end of this. 

So the driver for why the numbers do go down in the budget, we 
stay steady in 2017, and we do go down in 2018, in 2019 we go 
back up, it is tied to the difficulties we are having getting the form, 
fit, function refresh on schedule and progressing. It is something 
we continue to work with the company, but what we did was we 
intentionally laid in a line so that they had the ability to break 
that into the production without causing a more negative ramp. We 
actually have looked across our weapons inventories. As many 
know, we are using a lot of weapons right now. We are looking at 
what we need to build up. That is actually one that General Harris 
and I kind of agree, that is not one we need to try to add dollars 
to to do right now. We need them to get the form, fit, function prop-
erly done and get that on track. 

Then once we get that on track, I would be willing to come back 
and ask you for additional help, but I am not ready to ask for that 
right now, sir. 

Admiral GROSKLAGS. You know, from the Department of Navy’s 
perspective, we are in exactly the same place. I think if you look 
at what we have budgeted for across the FYDP [Future Years De-
fense Program], which I know is not the issue here today, we have 
actually maintained the total quantity across the FYDP, but we did 
come down in FY 2018 and 2019 for the exact reasons that General 
Bunch stated. 

Mr. O’HALLERAN. So just to clarify, there is an inventory short-
fall on these weapons, but you have just decided to—— 
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General BUNCH. We would love to buy more, sir, but I need them 
to get the production right before we buy too many more and I run 
out of parts on the line and I don’t have the ability to produce. 

Mr. O’HALLERAN. Thank you. And I yield. 
Mr. TURNER. Mr. Kelly. 
Mr. KELLY. Thank you, Mr. Chairman. 
Vice Admiral, I understand the Navy’s Next Generation Jammer 

Increment 1 program recently was able to accelerate some of the 
program’s milestones throughout the life of the program. Can you 
tell us how important the updated jamming capability is to the 
warfighter, and are there additional efforts to get Increment 1 
fielded faster? And I think you are the only vice—I don’t do well 
with names so—— 

Admiral GROSKLAGS. That is okay. I will ask Admiral Miller to 
jump in if needed. 

The program just recently passed its milestone B, so they are 
fully in their development stage at this point. They are on track. 
We anticipate a milestone C, which is lower then initial production 
in 2019 and fielding in 2021. This is one of former Secretary Ken-
dall’s accelerated programs, if you will, and we have been taking 
advantage of that at every turn. It has significantly less oversight 
within the building than most of our ACAT [Acquisition Category] 
I programs. 

And the program, we are trying to accelerate it. We don’t cur-
rently have any insurmountable technical hurdles, but there are 
some things we need to work through, particularly with the 
amount of radiated power we are trying to get out of that pod and 
the effects that it has on the rest of the aircraft systems when it 
is radiating. 

So we plan to start flight tests late 2018, early 2019, and then 
we will get a full evaluation of those interference effects. 

Mr. KELLY. And then just very briefly. I know that there are $2 
billion in Increment 2, the budget shows $2 billion for Increment 
2. Does this take into account any potential cost savings in the 
overall Increment 2 program if common hardware is used from In-
crement 1? 

Admiral GROSKLAGS. It does, but right now we don’t anticipate 
a significant amount of common hardware due to the significantly 
different frequencies we are dealing with and the location of the 
pod on the aircraft and, again, mutual interference effects. 

Mr. KELLY. And then my next question deals with the MQ–4C 
Triton. In your testimony, you talk about it. In 2009, the Navy ini-
tiated demonstration program of unmanned maritime ISR using 
the older model Global Hawk that the Air Force was no longer 
using. We are still using it, and so—in support of the U.S. 5th 
Fleet in Central Command region. Can you tell us what capabili-
ties the Triton will bring to the fleet and how they are shaped by 
what you learned from the demonstration? 

Admiral GROSKLAGS. We continue to fly our BAMS [Broad Area 
Maritime Surveillance] demonstrator, the one aircraft that we have 
that was considered a 1- or 2-year demonstration program. I think 
we have had it out there flying in CENTCOM now for about 7 
years. So we continue to gather data. The biggest changes for the 
Q–4 are in terms of its ability to fly in weather and turbulence con-
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ditions that some of its predecessors could not. So we did some sig-
nificant structural modifications to that aircraft. 

We are leveraging all the work that the Air Force has done 
ahead of us in terms of the TC [traffic control] pattern, the commu-
nications from that aircraft, the dissemination of the intelligence 
surveillance information. And as you know, we are quickly going to 
turn that after it IOCs into a multi-INT [multiple intelligence] sen-
sor. So when we EOC [early operational capability] in 2018, right 
behind that in 2020 we will have an initial operational capability 
for that multi-INT sensor capability. 

Mr. KELLY. Thank you, Mr. Chairman. I yield back. 
Mr. TURNER. Mr. Gaetz. 
Mr. GAETZ. Thank you, Mr. Chairman. 
General Bunch, thank you for your service to the country and 

also to my district during your time at Eglin Air Force Base. 
You are aware that the Gulf Range is important for the F–35 

training mission. You are also aware that the equipment that sup-
ports the Gulf Range is very old. What importance does the Air 
Force place on upgrades to the Gulf Range so that we can be fully 
capable with the F–35? 

General BUNCH. So in my previous position as a test center com-
mander, we created what we needed to do to modernize. Now that 
path is coming back in and we are evaluating in our budget prior-
ities. We have invested in some areas there, sir, to grow those ca-
pabilities. We know it is critical for what we need to be able to do 
to have the ranges that we need and the distance that we need to 
be able to execute things, and there is a lot of good things that can 
go in there that we are working on. 

Mr. GAETZ. My next question is for Admiral Grosklags. I have a 
letter dated May 5th, it is signed by Chairman Turner, Ranking 
Member Tsongas, and myself. It requests the schedule and timeline 
for tests and evaluations of equipment associated with the T–45, 
including the equipment being tested, the location of those tests, 
the frequency of those tests, and how the results of the tests are 
informing the Navy moving forward. As of today, we have not re-
ceived that information. Is that typical? 

Admiral GROSKLAGS. No, sir, it is not. Typically, we try and re-
spond within 10 days to 2 weeks. And I have to apologize for the 
fact that we haven’t gotten that response to you. I know that it is 
in the process of being sent back over here to the Hill, but I can’t 
give you the exact status or where it sits today. 

Mr. GAETZ. I will yield my remaining minute and 40 seconds to 
the chairman so he can advise as to how I can get this information 
that is critically important to my constituents. 

Mr. TURNER. I think you are doing it. As you know, we are work-
ing together on it, and it is great that you have once again raised 
this issue. The—I think we will leave this record open and also 
make any continuing obligation for an answer to this hearing. But, 
you know, clearly, this is a priority for the committee and Mr. 
Gaetz, and we want to see the request satisfied. 

Admiral GROSKLAGS. Sir, understand. 
Mr. TURNER. Mr. Brown. 
Mr. BROWN. Thank you, Mr. Chairman. Over here? Yep. 
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This question is for Admiral Miller and General Harris. For the 
last 15 years, there has been a gap in the airborne ISR capabilities, 
or I should say capacity, and the demand or the need in the field. 
How do you go about determining what is an acceptable or optimal 
level of support? What is the aspirational goal? Where should we 
be? And what is the—in the 21⁄2 minutes left, what is the plan to 
get us there? 

Admiral MILLER. Well, earlier we talked about the Triton, MQ– 
4 Triton, and I will tell you, it is going to be a game changer. We 
have been flying the one BAMS demonstrator—the Broad Area 
Maritime Surveillance demonstrator, in 5th Fleet. Now we are 
talking about orbits worldwide with the Triton, with the extra sen-
sors that it is going to provide, as well as the multi-INT capability 
that, as Admiral Grosklags said, will arrive later in 2020. 

So what this will be able to provide to the theater commanders, 
to the fleet commanders, and contribute to basically all the forces 
that are in its AOR [area of responsibility] that it will be operating 
I think will be significant. 

General HARRIS. Thank you, sir, that is a great question. We al-
ways try and provide everything to the warfighter, but the demand 
has been somewhat insatiable. So in our effort to make sure that 
we are providing a long-term capability, we have frozen our me-
dium-altitude ISR at 60 lines with the intent of getting the team 
healthy so that we can surge if required for the future. 

On that line, though, we continue to make improvements. And 
we are changing from the MQ–1 to an all MQ–9 fleet to give us 
better capability and capacity for both ISR and combat employ-
ment. In addition, in an unclassified format, upgrading the sensors 
on that particular weapon system. We also have high-altitude ISR 
that we continue to provide, and we are looking at recapping our 
big-wing ISR, which will help focus our medium-altitude ISR into 
more important areas and be on target much faster. 

Mr. BROWN. Great. Unrelated follow-up, at Joint Base Andrews 
where I represent, the question was already asked about the radar 
system and, certainly, with that important mission homeland de-
fense and respond to emergencies around the National Capital Re-
gion. We are looking forward to a timely delivery of those radars. 

Thank you, Mr. Chairman. I yield back. 
Mr. TURNER. Mr. Bacon. 
Mr. BACON. Thank you. I want to thank all of you for being here 

today. And I want to recognize General Davis’ service. You were 
great to work with in the current capacity, but also when you were 
in Cyber Command. 

We have the best air power in the world, but it has been put 
under a lot of strain with continuing resolutions, you know, the 
BCA [Budget Control Act] caps. And we owe you better, and I hope 
we do that. 

I have a couple questions on ISR and EW [electronic warfare]. 
First, a comment. I appreciate the fact that we are funding the 
U–2 program in conjunction with the Global Hawk. I think we need 
both. And there is a lot of unmet ISR needs out there, so I applaud 
that, I commend it. 

A question with the E–8 program. I think we have a lot of unmet 
GMTI [Ground Moving Target Indicator] requirements out there, 
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and I think we have a good plan for the recap or modernization. 
Do we have a shortage in funding, though, when it comes to the 
legacy E–8 as we transition? Because I am under the impression 
we do. I was just hoping you would comment. 

General BUNCH. Sir, I don’t believe we have a shortfall there in 
funding. What I have is a shortfall in the ability to get them in the 
air and have them available to support the mission. So the aircraft 
are old and the aircraft have diminishing—well, not so much di-
minishing, they are having higher downtime for heavy mainte-
nance, and we have not been able to get as many of them in the 
air. It has taken longer to get them through the depot. So what we 
are looking at is how do we work with the contractor to do the de-
pots in a more timely manner, to increase the number of aircraft 
that are available with this high-demand, low-density targets that 
we have. 

Mr. BACON. Right. 
General BUNCH. And the other item we are doing to make sure 

that we fill the gap until we get the recap effort going, we are 
doing service life studies in a variety of areas. We did one on the 
fuselage. That extended the life out more. And our intent is to en-
sure that we are doing everything we can to keep that aircraft via-
ble until we get the recap done so we can meet the combatant com-
manders’ requirements. 

Mr. BACON. Okay. Thank you very much. 
One last question, on the F–35, it has incredible sensors onboard. 

And I think we have a plan right now to do the links with the 
wingman, but I see there is a gap. I don’t see where we are meet-
ing that gap of getting that information off the F–35s back to home 
station while they are flying so that the follow-on missions will get 
that information faster. 

Do we have a plan or a thought process how we are going to try 
to transition or get a plan where we can get this incredible data 
off the F–35 back more quickly so we can use it? 

General DAVIS. I can take a crack at that, sir. We are doing some 
experiments with that right now. One, in conjunction with the 
Navy. The mission area—— 

Mr. TURNER. General, I am going to ask if you would submit the 
answer to that for the record. And we are going to take it that it 
is yes, but the detailed response, we are going to ask for you to 
submit to us, if you can submit that quickly. 

[The information referred to was not available at the time of 
printing.] 

Mr. TURNER. Let me go to Mr. Banks, with everybody’s approval, 
for 2 minutes, and then we are going to close out with Ms. McSally, 
who is going to ask a question that the answer is going to be for 
the record. 

So, Mr. Banks, you have 2 minutes. 
Mr. BANKS. Thank you, Mr. Chairman. 
Lieutenant General Harris, first of all, I commend you for your 

work in the President’s budget to fully fund the A–10 weapon sys-
tem. It has been and continues to be a great asset to our Air Force 
and is of significant importance to my district in northeast Indiana, 
which is the proud home of Indiana’s Air Guard’s 122nd Fighter 
Wing. 
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As you certainly know, over the past few years, this wing has 
been slated to convert their mission from the A–10 to the F–16. 
Yet, yesterday in the Senate, Secretary Wilson stated, quote, ‘‘The 
A–10 is at Fort Wayne, and we have no intention of removing it. 
It is there for the foreseeable future, and they will have that 
manned combat mission,’’ end quote. 

You stated in your testimony that the transition away from the 
system will occur in 2030. So my question is, how do you see that 
transition occurring for current squadrons, particularly those wings 
in our National Guard, and will they then utilize F–16s, with a 
transition directly from the A–10 to the F–35? How do you see that 
transition occurring? 

General HARRIS. Well, we are committed to flying the A–10 
weapon system and continuing to work through the upgrades to 
that as we are required to, and with the NDAA [National Defense 
Authorization Act] to compare it for the F–35 CAS [close air sup-
port] comparison task that we have. 

Our intent is to fly that weapon system as long as we can, be-
cause we have made cuts in the A–10, the F–16, and pretty much 
all of our conventional fighters based on our budget. So if we had 
an unlimited budget, we would keep everything we have and just 
continue to grow an F–35 fleet. 

At 48 to 60 F–35s a year, we will be retiring some of our older 
airplanes and putting newer airplanes or more capable airplanes 
into these units. Right now, the plan continues to be that, and we 
will address this, that as we reduce some of the A–10 capability 
that has been approved, it will be either with F–35s or with the 
F–16 for the weapon system. 

Mr. BANKS. Thank you. I yield back. 
Mr. TURNER. Gentlemen, many people have additional questions. 

They are going to submit those to you for the record. I am going 
to ask that you submit your answers within 10 days of receipt of 
them in writing. I have two members who are going to ask their 
questions for the record here now and not receive a response, but 
a written response from you. And it is Martha McSally, and then 
Mr. Langevin will be asking, and they are going to have 2 minutes. 

Ms. MCSALLY. And as usual, thank you, Mr. Chairman. I have 
questions about the A–10. So in your testimony, you say you are 
committed to maintaining a minimum of six A–10 combat squad-
rons through 2030, with at least 171 combat-coded A–10s and 283 
in the fleet, which we continually here protect every year. That is 
nine squadrons that we currently have. 

The A–10s are now, as you know, on the DMZ [Demilitarized 
Zone] in South Korea. They are kicking butt against ISIS [Islamic 
State of Iraq and Syria]. They are deploying with the European Re-
assurance Initiative. I was over in Estonia, they are welcoming 
them to come back any time soon with the Russian aggression 
there. 

From my view and my experience, if we need that capability 
until a proven tested replacement comes along, nine squadrons is 
the absolute minimum. So I really would like to know—I think this 
is the first time you guys have publicly said, although I have a 
pretty good intel [intelligence] sources with my buds in the A–10 
community, but it is the first time you have publicly said that you 
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are going to go down to six squadrons. I would really like to know 
what those planning assumptions are of the six squadrons that 
could be as soon as the testing and evaluation is done, so that 
could be in a few years from now. What are your planning assump-
tions? Are they 24 PAA [primary aircraft assigned] squadrons? 
Which squadrons are going away? Where is the A–X program, 
which we don’t see in your testimony at all? How does this all fit 
together? 

So again, a lot of questions on your assumptions here for this 
critical capability, and I look forward to hearing your responses on 
the record. 

Thank you, Mr. Chairman. 
[The information referred to can be found in the Appendix on 

page 116.] 
Mr. TURNER. Last question, Mr. Langevin. 
Mr. LANGEVIN. Thank you, Mr. Chairman. I want to thank all of 

our witnesses and thank you for your service. 
General Harris, tactical data links are critical to mission success 

forming the core communication network that transmit the com-
mon operating picture, shared situational awareness, distributed 
sensor data for fusion, and integrated fire control across fighters, 
bombers, and surface ships. However, significant gaps remain in 
the tactical fighter networks that prevent the Air Force and other 
services from maximizing the combat utility of their aircraft, spe-
cifically, secure communication between the F–22 and the F–35 in 
an A2/AD [anti-access/area denial] environment. 

And, General Pleus, the director of the F–35 integration, recently 
stated there is currently nothing on the books for any testing to 
solve this issue between fifth-generation aircraft. What is the Air 
Force doing to address the problem these two aircraft commu-
nicating during a penetrating strike or counter-air mission? 

[The information referred to can be found in the Appendix on 
page 115.] 

Mr. LANGEVIN. And then for all of our witnesses, while un-
manned aircraft systems provide strategic ISR and combat capa-
bilities, I also believe that these systems have the potential to be 
used for humanitarian operations in disaster areas abroad, particu-
larly when it comes to mapping lightweight essential item delivery, 
damage assessment support, and increased situational awareness. 
How is the Department using unmanned aircraft systems in sup-
port of humanitarian missions abroad, and will modernization ef-
forts support these disaster relief and humanitarian operations, 
and what more can be done to advance this concept? 

[The information referred to can be found in the Appendix on 
page 115.] 

Mr. TURNER. Thank you, Mr. Langevin. And if you could leave 
the written copy of that question so that they could have it behind 
so we don’t have any delay in them receiving it. 

I look forward to your written answers within 10 days. And as 
we stated before, we have votes on the House floor, so because of 
that, we will be adjourned. 

[Whereupon, at 4:26 p.m., the subcommittee was adjourned.] 
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Statement of the Honorable Michael Turner 
Chairman, Subcommittee on Tactical Air and Land Forces 

Navy, Marine Corps and Air Force Combat Aviation Programs 
June 7, 2017 

The hearing will come to order. 
The subcommittee meets today to review the Navy, Marine Corps, and 

Air Force aviation investment and modernization budget requests for fiscal 
year 2018. 

I would like to welcome our distinguished panel of witnesses: 

• Vice Admiral Paul Grosklags, Commander of the Naval Air 
Systems Command; 

• Rear Admiral "Chip" Miller, Director of the Navy's Air Warfare 
Division; 

• Lieutenant General Arnold Bunch, Military Deputy in the Office of 
the Assistant Secretary of the Air Force for Acquisition; 

• Lieutenant General Jerry Harris, Air Force Deputy Chief of Staff for 
Plans, Programs, and Requirements; and, 

• Lieutenant General Jon Davis, Deputy Commandant of the Marine 
Corps for Aviation. 

I understand this will be General Davis's final appearance before the 
committee because he will be retiring next month. General Davis, we thank 
you for your 37 years of distinguished service to the Marine Corps and our 
Nation, and wish you the best in your future plans. 

I thank all of you for your service and look forward to your testimony 
today. 

As I have stated at previous hearings, I support the President's 
commitment to rebuilding the capacity and capability of our 
military. However, I am concerned that the current budget request of$603 
billion for the Department of Defense will not achieve that goal in the 
timeline desired and needed. 

For example, at Congress' request, the military services submitted their 
unfunded requirements lists to the congressional defense committees last 
week. The total amount was over $30.0 billion dollars. A significant portion 
of these requests were related to modernization needs. 

Of particular note, the Air Force included an additional 14 F-35A 
aircraft, and the Navy and Marine Corps included 20 additional aircraft 
comprised ofF-18 Super Hornets, F-35Bs and F-35Cs. 

I suspect all of our witnesses today will support the President's budget 
request. However, Members of this subcommittee need to better understand 
what additional capabilities are required above the President's budget request, 
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and why it is imperative we work to fully resource these unfunded 
requirements to accelerate the restoration offull-spectrum readiness. 

I continue to support Chairman Thornberry and Chairman McCain who 
believe that a $640 billion dollar budget in fiscal year 2018 is required to 
build the capability needed for today's complex and dangerous world. The 
military services unfunded requirements also validate a higher topline funding 
level. 

Today the subcommittee will review a broad portfolio of tactical 
aviation modernization programs and associated acquisition strategies. 

The witnesses have been asked to identify their top five modernization 
requirements and briefly summarize how the budget request addresses them. 

The aviation budgets for the Navy, Marine Corps and Air Force appear 
to be placing a higher priority on current readiness-and rightfully so. 

Earlier this year, we heard the Vice Chief of Naval Operations report 
that over 60 percent ofF -18s are out of service due to backlogs in depot 
repair. This budget fully funds depot capacity. This budget also robustly 
funds preferred aviation munitions such as the Joint Direct Attack Munition, 
Small Diameter Bombs, and Hellfire missiles-a much needed increase 
especially for the on-going combat operations in the U.S. Central Command's 
area of responsibility. 

However, the Navy continues to absorb significant risk in its 
management of the strike fighter inventory. The Navy is challenged to 
replace legacy F-18C, D, and A V-88 aircraft that have reached the end of 
their service-life before they can be replaced by new F-35s or new F-18 Super 
Hornet aircraft. Each year, the Navy flies about 180,000 flying hours in its F-
18 fleet which equates to the entire fleet expending 24 to 36 aircraft worth of 
service-life per year. 

The Navy's fiscal year 2018 budget request includes the procurement 
of38 F-18 Super Hornets and F-35s, so the Navy is only slightly above its 
annual expenditure of fighter aircraft life. There are two less Navy F-35Cs in 
the budget request than were projected last year, and the future years defense 
program for fiscal year 2018 reduces the planned F -35C procurement by 
seven aircraft. 

The Air Force currently has a tleet of 55 combat-coded fighter 
squadrons, significantly smaller than the Desert Storm force of 134 fighter 
squadrons. 

We have heard testimony from senior Air Force leaders that with the 
current demand for rotational fighter presence, 55 combat fighter squadrons 
does not allow sufficient time to train pilots or maintain aircraft, which 
contributes to degraded full spectrum readiness. 

The 55 combat squadron level meets the minimum requirements set 
forth in current Defense Planning Guidance, but the Air Force considers it to 
be high risk in more challenging scenarios. 
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The Air Force has stated that in order to meet current steady-state 
demands and maintain readiness to meet most surge requirements, the Air 
Force needs to grow to at least 60 combat fighter squadrons, invest in 
munitions, modernize existing platforms, and increase participation in 
advanced training opportunities. 

The tiscal year 2018 budget request includes 46 F-35As for the Air 
Force and that number is two more than planned last year for this budget 
request. However, I would also note that two years ago, the Air Force 
planned to procure 60 F-35As in fiscal year 2018. In testimony before this 
committee last July, Air Force General "Hawk" Carlisle, the former 
Commander of Air Combat Command, testified that to address the Air 
Force's capability and capacity shortfalls, the desired production rate is 60 F-
35s per year. 

The committee is also pleased to see the Air Force reverse its decision 
to retire the U-2 in 2019 and provide funding to maintain both the U-2 and 
Global Hawk platforms to meet high-altitude airborne intelligence, 
surveillance, and reconnaissance demands of our combatant commanders. 
However, all of the services represented today need to take a hard look at 
their investment strategies in airborne ISR capacity because a significant 
portion of combatant commander's requirements are still unmet in many of 
the intelligence disciplines. 

As the committee continues its deliberation on the fiscal year 2018 
budget request, we will look for opportunities to further address the Services' 
most pressing modernization requirements. 

Without objection, all witness' prepared statements will be included in 
the hearing record. 

Admiral Grosklags please proceed, followed by General Davis, 
Admiral Miller, General Bunch and General Harris. 
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INTRODUCTION 

Mr. Chairman, Representative Tsongas, and distinguished members of the 

Subcommittee, we thank you for the opportunity to appear before you today to discuss 

the Department of the Navy's (DoN) Aviation programs. Our testimony will provide 

background and rationale for the Department's Fiscal Year 2018 aviation programs 

budget request aligned to our strategic priorities and budgetary goals. 

The United States is a maritime nation with global responsibilities. Our Navy and 

Marine Corps' persistent presence and multi-mission capability represent U.S. influence 

across the global commons. We are an agile maritime strike, amphibious and 

expeditionary power projection force in readiness, and such agility requires that the 

aviation arm of our naval strike and expeditionary forces remain strong. Our budget 

submission ensures Naval Aviation possesses the capability, capacity and readiness to 

deliver five essential functions outlined in our maritime strategy- All Domain Access, 

Deterrence, Sea Control, Power Projection and Maritime Security. These key, essential 

functions are missions that depend upon Naval Aviation to enable their success. 

Global connections continue to multiply, fueled by rapid advances and 

proliferation of technology, particularly cyber and other information technologies. Our 

competitors are pursuing advanced weapon systems at a development pace we have not 

seen since the mid-1980s, and because of these focused pursuits; both near-peer nations 

and non-state actors pose credible threats to our security. As such, it is imperative that 

we fund a force with the capability and capacity to fight and win against any of our five 

major challengers (China, Iran, North Korea, Russia, and Violent Extremism) by 

investing in advanced systems that increase lethality for both the current and future force. 

Our ability to respond to this dynamic strategic environment, high operational 

tempo and evolving Combatant Commander (CCDR) requirements continues to be 

constrained by current fiscal realities. The Department is still recovering from 

appropriations that were significantly lower than the budget requests for Fiscal Years 

2013-2016. We strive to improve efficiency in our own internal business practices to 

make every dollar count, but our efforts are undermined by the absence of stable, timely 
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budgets and resources aligned to stay ahead of the threats. We encourage Congress tore

evaluate the Budget Control Act caps, as outlined by our President's Budget request. 

Timely passage of a full year appropriation as at requested level wi II provide for the most 

efficient execution of the resources provided by Congress, while bringing stability to our 

workforce and the industrial base. 

This fiscal context drives difficult choices to best balance between capability, 

capacity, readiness and the industrial base. Our Fiscal Year 2018 budget supports the 

five essential functions outlined in our maritime strategy, the operational context we as a 

Nation find ourselves in, and the current fiscal environment. 

Our investments are focused, balanced and prioritized to deliver and support a 

global sea-based and expeditionary force. Our budget is based on the transition of major 

components of the Carrier Air Wing (CVW), Expeditionary Strike Group and land-based 

Expeditionary Wings, and includes: manned and unmanned aviation system teaming; 

integration ofwarfighting capabilities to ensure multiple systems operate together across 

platforms, weapons, networks and sensors; advanced computing; and incorporation of 

commercially driven technology and additive manufacturing to provide a technological 

advantage over adversaries. 

The Department continues to pursue acquisition and business process reform 

measures to deliver capability faster at reduced cost. New measures include 

implementation of accelerated acquisition policies for Rapid Prototyping, 

Experimentation and Demonstration; establishment of Maritime Accelerated Capability 

Office programs; and the use of Rapid Deployment Capability processes. We are 

actively promoting innovation and the transition of key manufacturing technologies and 

processes with investments focused on affordability and those most beneficial to the 

warfighter. There is also a continuing transition from a hardware-centric world to a 

software-centric world by leveraging common development standards and requirements 

for modular weapon system components. 

The Navy/Marine Corps "Vision for Naval Aviation 2025" provides the 

framework for determining investment priorities across the triad ofwarfighting 

2 
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capability, capacity, and Naval Aviation wholeness. There are several central themes to 

our 2018 Naval Aviation budget plan: next generation fighter/attack capability; 

unmanned systems; netted persistent multi-role intelligence, surveillance, reconnaissance 

(ISR) and targeting; advanced strike and networked enabled weapons programs; 

supporting capabilities such as electronic attack and electromagnetic spectrum 

superiority, maritime patrol, and vertical lift; readiness; and targeted modernization of the 

force for relevance and sustainability. 

The best way for pilots to train for combat is by flying their aircraft in live, 

scenario-based training missions against live opposition. However, many elements of 

combat cannot be replicated in the training environment. The Department is committed to 

augment aircraft flight hours by providing high-end virtual training. To do that, we are 

making investments in Live, Virtual, and Constructive Training that enable our aircrews 

to link across the country and train in high fidelity simulators. As we develop these 

technologies, the Department plans to connect aircrews in live flying aircraft against 

synthetic adversaries. We are also dedicated to leveraging the Science of Learning into 

all levels of aviation training. To do this, we are exploring innovative ways to leverage 

big data/analytics and flexible training systems that will maintain the nation's 

competitive advantage. 

At its foundation, as core unpinning principals, Naval Aviation is actively 

pursuing and seizing innovation and advantage wherever it can. We are implementing 

our vision toward greater tactical and technical innovation to provide the right capability 

in the hands of the warfighter, on schedule, and in the most affordable manner possible. 

TACTICAL AVIATION 

F/A-18 Overview 

There are four Navy and eleven Marine Corps F/A-18A-D active strike fighter 

Hornet squadrons with a total inventory of 546 aircraft. There are 30 Navy Super-Hornet 

(F/A-18E/F) strike fighter squadrons with a total inventory of 544 aircraft. Combined, 
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F/A-18A-D Hornets and F/A-18E/F Super-Hornets have conducted more than 219,454 

combat missions since September 11, 200 I. 

F/A-18 A/B/C/D Hornet 

Based on inventory modeling, a portion of the existing inventory of 546 Navy and 

Marine Corps F/A-18 A-D aircraft will be flown through the mid-2030 timeframe. The 

DoN will continue to meet Navy active F/ A-18A-D squadron operational commitments 

until2027, Marine Corps active and reserve squadrons until2030, and Navy reserve 

squadrons through 2034. 

To support this Fleet plan, the Fiscal Year 2018 President's Budget requests $294 

million in APN to implement aircraft commonality programs, enhance relevant 

capability, improve reliability, and ensure structural safety of the inventory of546 F/A-18 

A-D Hornets; $31.4 million is for a Service Life Extension Program (SLEP). The funding 

priorities for F/ A-18 A-D Hornet will be safety, reliability, and capability. 

Service life management efforts have extended the F-A-18 A-D beyond its 

original service life of 6,000 flight hours to 8,000 flight hours with select aircraft that 

may be extended up to 10,000 flight hours. Discovery of unanticipated corrosion on 

these legacy jets complicates depot throughput, and service life extensions for aircraft 

with more than 8,000 flight hours require High Flight Hour inspections, which furthers 

increases maintenance-man hours. These inspections assess the material condition of 

each aircraft and apply a unique combination of inspections and airframe modifications to 

maintain airworthiness certification. As of April2017, 92 percent of the F/A-18 A-D 

fleet has over 6,000 flight hours and 24 percent have flown more than 8,000 flight hours; 

the highest flight hour airframe has attained over 9,799 hours. The Department endeavors 

to return the required number of aircraft to the flight line with the necessary capability 

upgrades, but remains concerned that low reliability rates will affect our ability to train 

and fight. 

In addition to the flight hour extension strategy, these aircraft require capability 

upgrades in order to maintain warfighting relevancy. The Department will continue to 
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procure and install advanced systems such as mission computers, aircraft survivability 

equipment, radios, radars and targeting pods on select F/ A-18 A-D aircraft to counter 

evolving threats. However, while the DoN continues investing in warfighting upgrades 

in order to maintain tactically relevant aircraft, the Services are challenged to improve the 

reliability of this aged airframe. 

F/A-18E/F Super Hornet 

The F/ A-18E/F Super Hornet will be the numerically predominant aircraft in the 

Navy's CVW Strike Fighter force through 2035. The F/A-l8E/F began Full Rate 

Production (FRP) in 2000. Continued investment in capability upgrades significantly 

improves the lethality of the CVW. 

The Fiscal Year 2018 President's Budget requests $1.25 billion in APN for 14 

F/A-l8E/F Super Hornet aircraft and $251.2 million of RDT&E for F/A-18 Block Ill, 

IRST Block II, F/ A-l8E/F Service Life Assessment Program (SLAP), radar upgrades and 

improvements. With the support of Congress, we will also procure a minimum of 80 

additional Super Hornets across the Future Years Defense Program (FYDP) and continue 

modernization plans to address continuing warfighter demand for advanced tactical 

aircraft. These additional procurements begin to mitigate the decline in DoN's strike 

fighter inventory and enable older aircraft to be pulled from service for mid-life upgrades 

and rework to extend their service life. 

The Super Hornet modernization plan features an incremental approach to add 

conformal fuel tanks to extend range and replace outdated electronics. Other 

modernization efforts will incorporate new technologies and capabilities, to include, 

Digital Communication System Radios, Advanced Targeting Forward Looking Infrared 

(with shared real-time video), Accurate Navigation Distributed Targeting System, 

Infrared Search and Track, and continued advancement of the APG-79 Active 

Electronically Scanned Array Radar. 

Due to high utilization rates, the F/A-l8E/F fleet has flown approximately 47 

percent of the total flight hours available within the 6,000 hour limit design life. The 
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remaining fleet flight hour capacity will be inadequate to meet operational commitments 

starting in the early 2020s. As a result, the Department initiated a phased F/A-18E/F 

SLAP to determine requirements to extend the airframe service life beyond 6,000 flight 

hours. The F/A-18E/F SLAP incorporates lessons leamed from the F/A-18A-D SLAP 

and SLEP analysis and was initiated earlier in the F/A-18E/F life-cycle. Super Hornet 

SLAP commenced in 2008 with completion expected in 2018. The SLAP goal is to 

analyze actual Fleet usage versus structural test data to support the design of Service Life 

Modifications (SLM) that will ultimately extend F/A-18E/F service life from 6,000 to 

9,000 flight hours. The initial phases of the F/A-18E/F SLM began in 2014 with the 

development and fielding of Engineering Change Proposal kits to upgrade life-limited 

areas of the F/A-18E/F that were revealed by SLAP analysis. 

EA-18G Growler 

The EA-18G Growler is a critical enabler for the Joint force. EA-18G brings fully 

netted warfare capabilities to the fight, providing unmatched agility in the 

Electromagnetic Maneuver Warfare environment. The Fiscal Year 2018 President's 

Budget requests $173.5 million of ROT &E for modernization. 

To date, 136 EA-18G aircraft have been delivered, representing 85 percent of the 

funded inventory objective. Initial Operational Capability (IOC) occurred in September 

2009 and the Fleet Response Plan was approved in November 2009. Since their initial 

deployment, Growlers have flown more than 2,300 combat missions and have expended 

approximately 16 percent of the 7,500 flight hour life per aircraft. Electronic attack 

capabilities, both carrier-based and expeditionary, continue to mature with development 

of the Next Generation Jammer (NGJ). NGJ Increment l is scheduled to begin replacing 

the legacy ALQ-99 Tactical Jamming System in Fiscal Year 2021. Additionally, we 

continue to invest in the EA-18G passive detection and identification capabilities while 

improving network connectivity to provide overall battlespace awareness and targeting 

for the carrier strike group. 
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The recent authorization of seven additional EA -18Gs will extend aircraft 

deliveries into Fiscal Year 2018. With the seven additional aircraft, the total procurement 

quantity of 160 EA-18Gs fulfills Navy requirements for carrier-based Airborne 

Electronic Attack (AEA) and expeditionary EA-180 squadrons. 

Additional EA-18Gs, above the funded procurement objective of 160, may be 

explored by the Department of Defense as it considers options to supp01i an AEA force 

structure that meets the Joint Warfighter requirement. 

AV-88 Harrier 

Since the beginning of the war on terror, the A V-88 Harrier has been a critical 

part of the strike fighter inventory for the Joint force. This aircraft has flown more than 

60,000 hours in combat since 2003, an average of over 475 hours per aircraft, with zero 

losses from the enemy in the air, but six losses on the ground when the enemy broke 

through our perimeter at Bastion Air Base in 2012. 

The Fiscal Year 2018 President's Budget requests $48.8 million in RDT&E funds 

to continue Design, Development, Integration and Test of various platform 

improvements. These improvements include an Engine Life Management Program, 

Escape Systems, Joint Mission Planning System updates, Link 16 Digital Interoperability 

(DI) integration, Operational Flight Program (OFP) block upgrades to mission and 

communication systems, navigation equipment, weapons carriage, countermeasures, and 

the Obsolescence Replacement/Readiness Management Plan. Additionally, the 

Department is requesting $43.6 million in APN funds to continue the incorporation of 

Obsolescence Replacement/Readiness Management Plan systems, electrical and 

structural enhancements, inventory sustainment and upgrade efforts to offset 

obsolescence and attrition, LITENING Pod upgrades, F402-RR-408 engine safety and 

operational changes, and DI upgrades that include Link 16. 

The A V -8B continues to deploy in support of operational contingencies and each 

Marine Expeditionary Unit (MEU) deploys with embarked AV-88s. The AV-88 

equipped with LITENING targeting pods and a video downlink to ROVER ground 
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stations, precision strike weapons, Intrepid Tiger II Electronic Warfare (EW) pods and 

beyond visual range air-to-air radar guided missiles, continues to be a proven, invaluable 

asset for the Marine Air Ground Task Force (MAGTF) and Joint commander across the 

spectrum of operations. A V -8B squadrons, both land- and sea-based, have flown more 

than I 0,000 hours of strike sorties against Islamic State in Iraq and Syria with an average 

combat radius of 900 miles. Digital Improved Triple Ejector Racks have allowed us to 

load up to six precision guided munitions per aircraft, with fuel tanks, guns, and 

LITENING Pods, exponentially increasing the combat viability of this platform. 

Airborne Variable Message Format terminals are currently being installed in AV-8B to 

replace the current digital-aided Close Air Support (CAS) technology. The program will 

continue development of the H6.2 OFP which includes initial integration of Link 16 

message sets. Additionally, this OFP will integrate Federal Aviation Administration 

compliant Navigation Performance/Area Navigation capability, an update to the 

LITENING Common OFP to implement improvements to moving target tracking, and 

correction of software deficiencies identified through combat operations. The program 

will also work on the H7.0 OFP which will integrate full Link 16 functionality. As an 

out-of-production aircraft, the AV-8B program continues to focus on sustainment efforts 

to mitigate significant inventory shortfalls, maintain airframe integrity, achieve full 

Fatigue Life Expended, and address reliability and obsolescence issues of avionics and 

subsystems. 

Operations ODYSSEY DAWN, ODYSSEY LIGHTNING, ENDURING 

FREEDOM, FREEDOM SENTINEL, and today's Operation INHERENT RESOLVE 

contirm the expeditionary advantages of Short Take-Off and Vertical landing (STOVL) 

capabilities. Placing the Harrier as the closest multi-role fixed-wing asset to the 

battlefield greatly reduces transit times to the fight and enables persistent CAS without 

strategic tanking assets. Airframe sustainment initiatives, capability upgrades, and 

obsolescence mitigation is essential and must be funded to ensure the A V -8B remains 

lethal and relevant. 
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F-35 Lightning II 

The F-35 Lightning II will form the backbone of U.S. air combat superiority for 

decades to come. The F-35 brings unprecedented low observable technology, modem 

weaponry, and electronic warfare capability to the Navy and Marine Corps. Delivering 

this transformational capability to front-line forces as soon as possible remains a top 

priority. The F-35 will replace legacy tactical fighter fleets of the Navy and Marine Corps 

with a dominant, multirole, fifth-generation aircraft, capable of projecting U.S. power and 

deterring potential adversaries. The Fiscal Year 2018 President's Budget requests $550 

million in RDT&E to support system design and development close-out and ramp-up 

Follow-on Modernization and $3.9 billion in APN for 20 F-358 aircraft, 4 F-35C aircraft, 

modifications and spares. 

The F-35 has flown over 70,000 flight hours, including approximately 27,000 for 

the F-35B and 7,000 hours for the F-35C. Marine Fighter Attack Squadron (VMFA) 121, 

the first JOC squadron, is now forward deployed in Japan defending the Nation's interests 

abroad. In 2018, the Navy and Marine Corps team will deploy two MEUs with a 

detachment ofF-35Bs aboard ship marking the first extended at sea deployments for F-

35. The fielding of the Marine Corps' F-35B STOVL variant continues to make 

excellent progress due to the combined efforts of the Department, industry, and Congress. 

Critical Military Construction (MILCON) at our bases and air stations is underway both 

at home and overseas to support this fifth generation capability. Due to the level of 

effort, funding, and timely MILCON, the Marine Corps' transition plan remains on-track. 

VMF A-211 stood up in July 2016 on Marine Corps Air Station, Yuma, AZ and the 

Marine Corps' will transition its third operational squadron, VMF A-122, to the F-358 in 

2018. 

The F-358 achieved a number of operational and training milestones. 

Operationally, the Marine Corps has permanently stationed an F-358 squadron in Japan, 

conducted trans-oceanic flights across both the Atlantic and Pacific, and exercised the 

expeditionary capability of the aircraft both aboard ship and in austere environments. In 
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training, Marine Corps has seen return on training investments. The first two F-35B 

pilots graduated flight school and have conducted sustained training operations across the 

range of military operations, including participation in large-scale joint exercises like 

"Red Flag". Pilots and instructors continue to praise the F-35 situational awareness and 

lethality as it achieves mission success previously unrealized in legacy platforms. 

The Navy's first F-35C squadron begins transition in 2018. Navy JOC is event

driven and expected in the late 2018 to early 2019 timeframe. The first F-35C aircraft 

carrier deployment is planned for 2021. The Marines begin their first F-35C squadron 

transition, VMF A-314, in 2018, will be ready for expeditionary operations by 2020 and 

deploy aboard a carrier in 2022. Together, the Navy and Marine Corps will be 

operational in 2020 and replace our aging aircraft inventory with the greatest practical 

speed. The F-35B/F-35C aircraft will help recapitalize some of our oldest aircraft- our 

legacy F/A-18s- which are rapidly approaching the end of their service lives. 

F-35 employs a block upgrade program to usher in new and advanced war-fighting 

capabilities. Whether the mission requires the execution of strike, CAS, counter air, 

escort, or EW, this aircraft is the key to our future. It empowers our maritime forces to 

fight from sea bases and expeditionary bases ashore anywhere in the world. However, to 

take full advantage of the aircraft's advanced capabilities and to keep the transition from 

legacy platforms on-track, this effort requires the continuation of the support received 

from Congress thus far. 

The F-35 continues to mature and progress with programs in development and 

design, flight test, production, fielding, base stand-up, sustainment of fielded aircraft and 

stand-up of a global sustainment enterprise. The final system development and 

demonstration configuration, Block 3F, is finishing its final developmental test flights 

and our overall assessment is that steady progress continues to be made on all aspects of 

the program, although not without risk in software development and integration. This risk 

will continue to decline as the Department learns and makes adjustments. The discipline 

instilled several years ago in the method by which software is developed, lab tested, flight 

tested, measured and controlled has resulted in improved and more predictable outcomes. 

10 
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The program has delivered over 230 aircraft to test, operational, and training sites, 

with the production line delivering F-35s on schedule. It remains a clear and prominent 

priority for the Department to complete the development phase on cost and schedule. 

DoN is committed to drive aircraft production cost and life-cycle costs down. As 

examples of cost reduction efforts, combined government and industry teaming has 

reduced aircraft production costs through "blueprint for affordability" initiatives and 

reduced Fl35 engine costs through ongoing engine "war on cost" strategies. 

These affordability efforts include up-front contractor investments in cost 

reduction initiatives that are mutually agreed upon by the government and contractor 

team. This arrangement motivates contractors to accrue savings as quickly as possible in 

order to recoup their investment, and benefits the government by realizing cost savings at 

the time of contract award. The Department's goal is to reduce the flyaway cost of the 

USAF F-35A to between $80 and $85 million dollars by 2019, which is anticipated to 

also decrease the cost to the Marine Corps F-35B and Navy F-35C variants. The 

Department set a goal of decreasing overall operating and support life-cycle cost by 30 

percent. 

Next Generation Air Dominance (NGAD) Family of Systems 

The Department initiated a Next Generation Air Dominance (NGAD) Analysis of 

Alternatives (AoA) in January 2016 to address the anticipated retirement of the F/A-

18E/F and EA-18G aircraft beginning in late 2020 early 2030 timeframe. 

The Joint Chiefs of Staff approved the Initial Capabilities Document that frames 

NGAD study requirements to support the full range of military operations from carrier

based platforms. The AoA will consider the widest possible range of materiel concepts 

while balancing capability, cost/affordability, schedule, and supportability. lt will assess 

manned, unmanned, and optionally manned approaches to fulfill predicted 2030+ mission 

requirements. Analyses will consider baseline programs of record (current platforms), 

evolutionary or incremental upgrades to baseline programs (including derivative 
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platforms), and new development systems or aircraft to meet identified gaps in required 

capability. 

STRIKE FIGHTER INVENTORY MANAGEMENT 

Through 2009, the Department's Strike Fighter force was relatively healthy. 

Several events transpired since 2009, however, which drove our current Strike Fighter 

inventory shortfall. The Budget Control Act of 2011 started multiple years of reduced 

military funding and F-35B/C fielding plans were delayed. As a result, the DoN decided 

to extend the life of legacy F/ A-18A-Ds using our aviation depots. Sequestration led to 

furlough and a hiring freeze of a skilled government civilian artisan workforce at aviation 

depots, significantly impacting depot throughput and fleet readiness along with other 

factors such as high utilization rates, lack of aircraft procurement and lack of spare parts. 

Throughout this period, the operational demand for Naval Aviation forces remained high 

and accelerated the consumption of existing fleet aircraft. In essence, consumption of 

aircraft exceeded the new and rework production capacity of aircraft and caused an 

increasing shortfall. 

The Naval Aviation Enterprise (NAE) aggressively tackled Strike Fighter 

Inventory Management (SFlM) to ensure that deployed forces are properly manned, 

trained and equipped. Each budget year, the NAE attempts to harmonize available 

funding between flying hours and readiness enabler accounts in order to achieve the 

greatest return on investment towards improved readiness. 

Under the current budget and with Secretary Mattis' focus on readiness, aviation 

spares and readiness enabler accounts are receiving improved funding levels. It is 

important to note, however, that years of underfunding cannot be corrected in one budget 

year and will require stable, predictable funding over multiple years to achieve positive 

results. This shortfall will take time and likely require several years to correct. 

The DoN has accepted significant risk in SFIM. The Department remains 

challenged with planning for F/A-18A-D and AV-8B aircraft that reach the end of their 
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service life before replacement aircraft (F-358/C or follow on F/A series) can be 

delivered into service. Fiscal Year 2018 investments begin to address the gap between 

the Strike Fighter inventory forecasts and Global Force Management Allocation Plan 

(GFMAP) demands by fully funding depot capacity. Near-to-mid-tenn risk remains due 

to uncertainty in readiness accounts and procurement levels that fail to match Strike 

Fighter service life consumption. Mid-to-long-term risk is driven by a shortfall in 

tactically relevant aircraft to replace F/A-18E/Fs that are soon to be inducted into 

commercial depots for SLM. Long-term risk is driven by Strike Fighter procurement that 

fails to match Strike Fighter service life consumption and attrition. 

SFIM should be viewed in two separate and distinct phases. The near-term 

challenge is managing a DoN Tactical Aviation (T ACAIR) force that has been reduced in 

capacity through a combination of historically high TACAIR utilization rates, 

constrained resourcing of sustainment and enabler accounts resulting in inadequate 

availability of spare parts, F I A-18 depot production falling short of the required output, 

and reduced Strike Fighter aircraft procurement. T ACAIR aviation depots are expected 

to continue to improve productivity through 2019. In 2019, the focus will shift toward F-

35 repair and begin to support F/ A-18E/F SLM. In a similar effort to increase Harrier 

aircraft availability, the Marine Corps conducted a Harrier Independent Readiness 

Review which identified a need for changes in the Harrier sustainment plan to achieve 

required flight line and inventory readiness. This year, with sufficient resources, the 

Department is implementing these changes to return Harrier readiness to the required T 

2.0 levels. 

In the far-term, Strike Fighter inventory is predominantly affected by new 

procurement ofF-358/Cs and F/A-18E/Fs, as well as the F/A-18E/F SLM of our current 

fleet. CCDR driven operational demand, Fleet Response Training Plans and readiness 

requirements are expected to continue to drive increased Strike Fighter utilization rates 

that outpace procurements. 

The DoN program of record is 680 F-35 aircraft. The Navy F-35C requirement is 

340 aircraft, which includes 67 Marine Corps F-35C aircraft. Due to evolving 
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circumstances, the total Marine Corps F-35 requirement is 420 aircraft; 353 F-35Bs and 

the 67 F-35Cs. The Navy and Marine Corps will continue to modify transition plans to 

take advantage of any possible F-35 accelerated procurement. Due to delays in the F-35 

program and a changing threat environment, sustainment and modernization funding will 

be required to maintain the relevant operational capability of the F/A-18A-F and the AV-

8B. 

Strike-Fighter Force Structure 

The 1,17 4 aircraft Strike Fighter force provides the projected DoN inventory 

needed to support the anticipated operational demand of nine CVWs through the 2025 

timeframe. The Navy inventory requirement of 779 aircraft supports 36 active duty DoN 

Strike Fighter squadrons (with a mix of 10-12 aircraft per squadron). This requirement 

includes four Marine Corps Strike Fighter squadrons and is composed of 396 aircraft and 

two reserve squadrons with 22 total aircraft assigned. In order to maintain the 

operational aircraft, support aircraft are required for aviator training, flight-test, attrition 

reserve and the depot pipeline. This inventory entitlement is estimated based on 

historical averages and supports the validated requirement of four Strike Fighter 

squadrons per CVW. Through detailed analysis, inspections and structural repairs, the 

DoN has been successful in extending F/ A-18 A-D aircraft to 8,000 flight hours- 2,000 

flight hours beyond the original designed service life. Future inventory projections are 

based on a service life extension for F/A-18E/F aircraft to 9,000 flight hours from the 

current design life of 6,000 flight hours. 

The Department's F-35C Strike Fighter program requires 14 active Navy 

squadrons, four active Marine Corps squadrons, and two training squadrons. The F/A-

18E/F capabilities complement the F-35C and enhance the overall carrier-based 

warfighting capabilities. This force structure supports the operational demand per the 

GFMAP and projected aircraft carrier deployments. The Marine Corps' F-35B Strike 

Fighter program requires 14 active, 2 reserve and 2 training squadrons. fntegral to DoN's 
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current force structure reductions, tactical aviation squadrons were restructured to 

optimize the support they provide to the MAGTF and the Joint force. 

PHYSIOLOGICAL EPISODES 

The status of DoN efforts to address Physiological Episodes can be found at 

Addendum A. 

AIRBORNE ELECTONIC ATTACK (AEA) 

Next Generation Jammer (NGJ) 

The Next Generation Jammer (NGJ) is the follow-on to the Vietnam-era 

AN/ ALQ-99 initially fielded in 1971. The ALQ-99 has reached its capability limit both 

technologically and materially and is challenged against modem state-of-the-art 

computerized surface-to-air missiles systems. NGJ is designed to provide improved 

capability in support of Joint and coalition air, land and sea tactical strike missions and is 

critical to Navy's vision for the future of strike warfare. It will be DoDs only 

comprehensive tactical airborne electronic attack platform and is required to meet current 

and emerging threats. NGJ will use Active Electronically Scanned Array technology to 

provide full-spectrum dominance, the ability to jam multiple frequencies at the same 

time, higher radiated power, increased precision, and the application of digital techniques 

to counter increasingly advanced and sophisticated adversary radars and communications 

systems. NGJ will be implemented in three increments: Mid-Band (Increment I), Low

Band (Increment 2), and High-Band (Increment 3). 

Our Fiscal Year 2018 budget request of$632.9 million RDT&E,N is vital to 

maintain Increment I schedule, continue procurement and assembly of the Engineering 

and Development Models, and commence developmental flight testing. In addition, 

$66.7 million RDT&E,N is requested to complete Increment 2 technology feasibility 

studies and initiate technology demonstration efforts. 
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MAGTF Electronic Warfare/EA-68 Prowler 

The Fiscal Year 2018 President's Budget request includes $29.6 million in 

ROT &E,N and $10.1 million in APN for MAGTF EW. 

The MAGTF EW approach to Electromagnetic Spectrum Operations (EMSO) is a 

distributed, platform-agnostic strategy where every platform contributes and functions as 

a sensor, shooter and sharer to include EW. Marine Aviation is integrating EW systems 

and Intrepid Tiger ll (IT H) payloads across all aviation platforms to provide 

commanders with an organic and persistent airborne EW capability- for every MAGTF

large and small. Included in this plan are the IT II EW payload, the F-35s organic EW 

capabilities, and the EW Services Architecture network to facilitate collaborative EW 

Battle Management. 

IT II is a precision EW system providing EW Support and Electronic Attack 

capabilities. IT II has been integrated on the AV-8B, F/A-18A-D, and UH-1 Y. Since 

2012 IT II has completed over 20 deployments, and is currently deployed with the 11th, 

24th, and 31st MEUs. Future aviation platfonns for IT II integration are the MV-22B, 

KC-130J, AH-IZ, CH-53K, and RQ-21. Development of an IT ll counter-radar 

capability began in Fiscal Year 2016 and will be fielded on the AV-8B, F/ A-18A-D, and 

MV-22B from Fiscal Years 2020-2022. The F-35 brings a powerful combination of EW, 

weapons, sensors, and reduced signature to the MAGTF. 

Currently, there are 18 EA-6Bs distributed to two Marine Corps operational 

squadrons, one deactivating Marine Corps squadron, and one Navy flight test squadron. 

Final retirement of the EA-6B from the DoN inventory will be in Fiscal Year 2019. 

Future aviation EW capabilities will also be provided by the MAGTF 

Expeditionary Unmanned Aviation System (MUX). In addition to providing persistent 

reconnaissance, surveillance and communications, MUX will also provide a long range, 

persistent, penetrating and responsive airborne EMSO capability. 
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OTHER ELECTRONIC WARFARE INQUIRIES 

Responses to Congressional requests for updates on electronic warfare can be 

found at Addendum B. 

AIRBORNE EARLY WARNING AIRCRAFT 

E-20 Advanced Hawkeye (AHE) 

The E-2D AHE is the Navy's carrier-based Airborne Early Warning and Battle 

Management Command and Control system. The E-2D AHE provides Theater Air and 

Missile Defense and is capable of synthesizing information from multiple on board and 

off-board sensors, making complex tactical decisions and then disseminating actionable 

information to Joint Forces in a distributed, open-architecture environment. E-2D is also 

a cornerstone of the Naval Integrated Fire Control Counter Air system of systems 

capability. 

Utilizing the newly developed AN/ APY -9 Mechanical/Electronic Scan Array 

radar and the Cooperative Engagement Capability system, the E-2D AHE works in 

concert with tactical aircraft and surface-combatants equipped with the Aegis combat 

system to detect, track and defeat air and cruise missile threats at extended ranges. 

The Fiscal Year 2018 President's Budget requests $292.5 million in RDT &E,N for 

continuation of added capabilities, to include Aerial Refueling, Secret Internet Protocol 

Router chat, Advanced Mid-Term lnteroperability Improvement Program, 

Multifunctional Information Distribution System /Joint Tactical Radio System Tactical 

Targeting Network Technology, Counter Electronic Attack, Sensor Netting, and Data 

Fusion, Navigation Warfare, Fighter to Fighter Backlink, ALQ217 Electronic Support 

Measures, and Crypto Modernization/Frequency Remapping. In the fifth year of a 26 

aircraft Multi-Year Procurement (MYP) contract covering Fiscal Years 2014-2018, the 
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budget also requests $835.9 million in APN for five FRP Lot 6 aircraft and Advance 

Procurement for Fiscal Year 2019 FRP Lot 7 aircraft. 

ASSAULT SUPPORT AIRCRAFT 

MY -22/CMY -22 

The Fiscal Year 2018 President's Budget requests $171.4 million in RDT&E,N for 

continued product improvements, including continued development of a Navy variant, 

the CMV-22B; and $706.7 million in APN for procurement of6 Lot 22 CMY-22s. 

The DoN begins procurement of the Navy CMY-22B variant in support of the 

Carrier On-Board Delivery mission in Fiscal Year 2018 which represents the first year of 

the next V-22 MYP contract (MYP III). The proposed follow-on MYP HI contract will 

span seven years (Fiscal Years 2018-2024) and buy out the remaining domestic aircraft 

program of record. Fiscal Year 2018 President's Budget requests will fully fund Lot 22 

and procure long-lead items for Fiscal Year 2019 Lot 23 CMV-22 aircraft. The request 

also includes $228.3 million to support Operations and Safety Improvement Programs 

(OSIPs), including Correction of Deficiencies, Readiness improvements, Common 

Configuration, and Aerial Refueling. 

MY-22 Osprey vertical flight capabilities, coupled with the speed, range, and 

endurance of fixed-wing transports, continue to enable effective execution of current 

missions that were previously unachievable. The MY-22 fleet continues executing at a 

high operational tempo consisting of multiple MEU deployments and two Special 

Purpose MAGTF - Crisis Response (SPMAGTF-CR) deployments in support of 

AFRICOM and CENTCOM. During 2016, the 15th of 18 planned active component 

squadrons met Full Operational Capability (FOC), with the 16th scheduled for FOC in 

June 2017. This marks the beginning ofMY-22 capacity catching up to operational 

demand requirements. To date, 293 of 360 MY -22s have been delivered and 52 of 53 

AFSOC CV-22s have been delivered. The Y-22 program focus establishes a third MYP 

for production aircraft, sustains Fleet aircraft, improves aircraft readiness, reduces 
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operating costs, and expands the domestic and international business base. Both the MV-

22 and CV-22 continue to meet all cost, schedule and performance requirements. 

MYP Ill continues affordable procurement, provides stability to industry and 

maintains a production line and contractual foundation to attract future V-22 international 

sales/customers. Continuing procurement under a MYP is particularly beneficial to the 

supplier base. It provides long-term stability and generates lower costs that may provide 

incentive for international V-22 customers. The program's first Foreign Military Sales 

program, 17 aircraft with the Government of Japan, was established under MYP II. The 

final four (of 17 aircraft) are planned to be included in the Fiscal Year 2018 procurement 

contract. 

Due to extremely high CCDR MV-22 demand and operational tempo, the mission 

capability (MC) aircraft readiness rates have not improved as desired. The primary 

contributor to lower than planned MC rates is our ability to train and retain enlisted 

maintainers with the requisite qualifications needed to sustain the high demand. An 

equally important secondary contributor is related directly to multiple MV-22 

configurations. In an attempt to increase overall readiness, the Marine Corps reduced 

each of the SPMAGTF-CR to a 0.5 VMM squadron footprint. The Marine Corps plans 

to allow the "remain behind" element necessary time to develop and train personnel for 

future deployments and improve the overall MV -22 readiness and MC rates. 

Marine Aviation commissioned an Osprey Independent Readiness Review which 

identified a number of factors driving down MV-22 readiness. The major factor 

identified was the excessive number of aircraft configurations that resulted from years of 

concurrently incorporating engineering changes and reliability improvements during 

aircraft production. The Department's "Common Configuration, Readiness and 

Modernization" plan will streamline the total number of MV -22 configurations from 77 

to three, simplify the supply system, reduce the number of technical manuals and 

improve troubleshooting and maintenance procedures. This will decrease maintenance 

man-hours, increase aircraft availability and reduce total operating costs by 

approximately $1.5 billion. The Fiscal Year 2018 OSIP provides a necessary and stable 
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source of crucial modification funding as the program continues to implement these 

readiness and cost reduction initiatives. 

Along with the readiness and support initiatives, the Department is adding new 

capabilities to the MV -22 that will make it more valuable to the CCDRs such as the 

development ofMV-22 Aerial Refueling System which will enable the MV-22 to deliver 

fuel to other airborne platforms. This is a critical enabler for both shore and sea-based 

operations and will extend the operational reach of deployed MAGTFs. Initial capability 

is planned to deliver by the summer of2019. 

Another trans formative capability for the entire aviation force is the continued 

development and integration of Digital Interoperability (01). A limited 01 objective 

experiment was conducted utilizing a deployed MEU. The results showed promise and 

informed continued development of this capability. Initial Dl fielded capability will 

consist of a suite of electronics to allow the embarked troop commander and aircrew to 

possess unprecedented situational awareness via real-time transmission of full motion 

video and other data generated by multiple air and ground platforms throughout the 

battlespace. This 01 suite will also be able to collect, in real time, threat data gathered by 

existing aircraft survivability equipment and accompanying attack platforms, thereby 

shortening the kill-chain against ground and air based threats. 

The MV-22 is the assault support platform of choice for all CCDRs. From ME Us 

to SPMAGTF-CR, the speed, range, and aerial refueling capability allow the Osprey to 

remain postured in strategic locations throughout the world, ready and poised to quickly 

support Marines Corps operations wherever they are required. 

CH-53K Heavy Lift Replacement Program 

The Fiscal Year 2018 President's Budget requests $341.0 million in ROT &E,N to 

continue the Engineering Manufacturing Development (EMD) phase of the CH-53K 

program and $756.4 million in APN for Low Rate Initial Production (LRIP) Aircraft (Lot 

2), including Advance Procurement and initial spares. 
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The CH-53K achieved Milestone C, receiving an Acquisition Decision 

Memorandum April 3, 2017, authorizing LRIP. To date, four Engineering Development 

Model aircraft have accumulated over 450 test flight hours, completed the first 

'Operational Test Assessment' ahead of schedule and set a U.S. Heavy Lift record with 

an 89.5K Maximum Gross Weight lift. 

During Fiscal Year 2018, the program will continue to execute developmental test 

flights, complete the relocation oftest assets to NAS Patuxent River, and take delivery of 

System Demonstration Test Article (SDTA) aircraft (production representative aircraft 

utilized for Operational Test). Three of the four SDTAs will deliver to NAS Patuxent 

River to supplement the remainder of developmental test. Marine Test and Evaluation 

Squadron One will take delivery of the balance of aircraft at Marine Corps Air Station 

(MCAS) New River to execute publication and maintenance demonstrations prior to 

Operational Test & Evaluation. 

The CH-53K will provide land and sea based heavy-lift capabilities not resident in 

any oftoday's platforms and contribute directly to the increased agility, lethality, and 

presence of joint task forces and MAGTFs. The CH-53K can transpoti 27,000 pounds of 

external cargo out to a range of II 0 nautical miles under the most extreme operational 

conditions, nearly tripling the CH-53E's lift capability under similar environmental 

conditions, while fitting into the same shipboard footprint. The CH-53K will provide an 

unparalleled lift capability under high-altitude and hot weather conditions and greatly 

expand the CCDRs operational reach and flexibility. 

Compared to the CH-53E, maintenance and reliability enhancements of the CH-

53K will improve aircraft availability and ensure cost effective operations. Additionally, 

survivability and force protection enhancements will dramatically increase protection for 

both aircrew and passengers. Expeditionary heavy-lift capabilities will continue to be 

critical to successful land and sea-based operations in future anti-access, area-denial 

environments, enabling sea-basing and the joint operating concepts of force application 

and focused logistics. 
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CH/MH-53E 

As the CH-53E approaches 30 years of service, the community has accumulated 

over 95,000 combat flight hours in support of various combat operations. The 

unprecedented operational demand of this aircraft (peaking at three times the published 

utilization rate) has degraded the material condition of our heavy lift assault support 

aircraft sooner than expected. This makes them more challenging to maintain and 

underscores the importance of its replacement, the CH-53K King Stallion. We have 

instituted a t1eet wide "reset" of the CH-53E inventory to ensure we extract maximum 

utility and readiness until the transition to the CH-53K occurs. 

The MH-53E continues to perform its primary mission of airborne Mine 

Countermeasures (MCM) as well as transport of cargo and personnel. Over the past 12 

years the MH-53E community has accumulated 84,131 flight hours. It too is approaching 

30 years of service life and continues to be a challenging asset to maintain. MCM 

operations put added stress on these airframes. These aircraft are planned to remain in 

service until they are replaced by the Littoral Combat Ship (LCS) with its MCM mission 

package systems. 

To keep the CH-53E and MH-53E viable through their remaining services lives, 

the 2018 President's Budget requests $37.0 million in APN and $5.1 million in 

RDT&E,N. The requested funding provides for critical capabilities, including Condition 

Based Maintenance software upgrades, finishing Kapton wiring replacement installations, 

improved engine nacelles, non-recurring engineering cockpit upgrades, Embedded Global 

Positioning System/Inertial Navigation System, T-64 engine reliability improvements, 

critical survivability upgrades, satellite communications kits and Phase I ofCH-53E's 

Degraded Visual Environment capability. These critical safety and avionics upgrades 

will address obsolescence issues within the cockpit and increase overall situational 

awareness and mission effectiveness. 
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ATTACK AND UTILITY AIRCRAFT 

UH-lY I AH-lZ 

Marine Corps Venom and Viper utility and attack aircraft have been critical to the 

success of the Marines in harm's way and have flown over 162,000 hours over the past 

decade. The Fiscal Year 2018 President's Budget requests $6!.3 million in RDT&E,N 

for continued product improvements and $822.4 million in APN for 22 AH-lZ aircraft 

and system improvements. This budget reflects a deliberate decision to fund readiness 

through a five aircraft procurement reduction. 

As of April2017, 210 aircraft are operational within the Marine Force (146 UH-

1Ys and 64 AH-1Zs). An additional 72 aircraft are on contract and in production, to 

include the first three of 12 Pakistan Foreign Military Sales aircraft. Lot 1-7 (Fiscal 

Years 2004-2010) aircraft deliveries are complete for both the UH-1 Y and AH-1Z. Lot 

8, 9, and 10 (Fiscal Years 2011-2013) deliveries are complete for the UH-lY. Lot II 

UH-1 Y deliveries are in progress and ahead of schedule. Additionally, the Czech 

Republic signed a Letter of Request for Letter of Acceptance in April 2017 for 12 UH-

1 Y s, which will be placed on contract in Fiscal Year 2018. 

The H-1 Upgrades program is integrating both the UH-l Y and AH-1Z into the DI 

environment established throughout the MAGTF. With the integration of IT II EW pod, 

the Marine Corps' Light Attack Helicopter Squadron community will be able to provide 

MAGTF Commanders with all six functions of Marine Aviation, further increasing 

capability and flexibility. Additionally, these aircraft will incorporate Software 

Reprogrammable Payloads (SRP), which enables utilization of diverse networks and 

waveforms, thereby enabling maneuverability within the EW spectrum. SRP will employ 

systems such as Link-16, Tactical Targeting Network Technology, Adaptive Networking 

Wideband Waveform, and the Soldier Radio Wavefonn. 
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MH-60 (Overview) 

MH-60 Seahawks have consistently met readiness and operational commitments. 

There will be 38 Navy Seahawk squadrons, with 275 MH-60S and 280 MH-60R aircraft, 

when transitions from the SH-608, SH-60F, and HH-60H are complete. The last MH-

60S delivered in January of 2016 and MH-60R deliveries are projected to continue into 

Fiscal Year 2018. The production program continues to deliver on cost and on schedule. 

Over the last twelve years of combat operations, deployed ashore and aboard our aircraft 

carriers, amphibious ships, and surface combatants at sea, Navy H-60 helicopters have 

provided vital over-watch and direct support to troops in combat across multiple theaters 

of operation and a variety of mission areas; including support for Surface Warfare 

(SUW), Anti-submarine Warfare (ASW), special operations forces, mine warfare, 

logistics support and humanitarian assistance/disaster relief. 

The MH-60R Multi-Mission Helicopter provides Carrier Strike Group protection 

and adds significant capability in its primary mission areas of ASW, EW and SUW. The 

MH-60R is the sole organic air ASW asset in the Carrier Strike Group and serves as a 

key contributor to theater level ASW. The MH-60R also employs advanced sensors and 

communications to provide real-time battlespace management with a significant, active 

or passive, over-the-horizon targeting capability, as well as Fast Attack Craft/Fast In

shore Attack Craft threat response capabilities. Secondary mission areas include Search 

and Rescue, Vertical Replenishment, Naval Surface Fire Support, Logistics Support, 

Personnel Transport and Medical Evacuation. 

The MH-60S supports Carrier and Expeditionary Strike Groups, Combat Logistics 

Ships, and LCS Surface Warfare and Mine Countermeasures variants in the mission areas 

of SUW, Strike Warfare, Combat Search and Rescue, Vertical Replenishment. 

The Fiscal Year 2018 President's Budget requests $11.3 million in RDT &E,N 

across the FYDP for an MH-60S SLAP. SLAP will inform the Department on what will 

be required to extend the MH-60S airframe service life beyond 2030. The program will 

initially focus on the air vehicle and include a Fatigue Life Assessment, Dynamic 

Component, and Subsystem Analysis to inform SLEP requirements. 
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The Budget request includes $5.4 million in ROT &E,N to support the MH-60 test 

program and other improvements. The MH-60 test program consists of numerous system 

upgrades and Pre-Planned Product Improvements, and include the Multifunctional 

Information Distribution System- Low Volume Terminal Block Upgrade 2, the VHF 

Omnidirectional Ranging/Instrument Landing System, System Configuration 18 

enhancements, MH-60S fixed forward-firing weapon/rocket corrections of deficiencies, 

and commencement of initial studies for a MH-60 Mid-Life Upgrade. These investments 

improve MH-60S lethality and provide forward-deployed capabilities to defeat area

denial strategies and allow joint forces to project and sustain power. 

EXECUTIVE SUPPORT AIRCRAFT 

VH-3D!VH-60N Executive Helicopter Series 

The VH-30 and VH-60N are safely performing the Executive Lift mission 

worldwide. As these aircraft continue to provide seamless vertical lift for the President 

of the United States, the DoN works closely with HMX-1 and industry to sustain these 

aircraft until a Presidential Helicopter Replacement platform (VH-92A) is fielded. 

The Fiscal Year 2018 President's Budget requests an investment of$38.8 million 

of APN to continue programs that will ensure the in-service Presidential fleet remains 

safe and reliable. Ongoing efforts include a Communications Suite Upgrade (Wide Band 

Line of Sight) that provides persistent access to the strategic communications network, 

the continuing Structural Enhancement Program necessary to extend the service life, and 

Obsolescence Management needed to sustain and improve system readiness for both VH-

60N and VH-30 platforms. The Cabin Interior and Environmental Control System 

upgrade is a critical obsolescence management effort for the VH-30, reducing aircraft 

operational weight and improving maintainability. Where appropriate, technology 

updates for legacy platforms will be directly leveraged for the benefit of the VH-92A 

program. 
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VH-92A Presidential Helicopter Replacement Aircraft 

The Fiscal Year 2018 President's Budget requests $451.9 million in ROT &E,N to 

continue Engineering Development Model (EDM) activities, to include, contractor test 

for airworthiness certification and modifications ofEDM and System Demonstration Test 

Article aircraft. The Sikorsky S-92A aircraft will be used to execute the acquisition 

strategy of integrating mature subsystems into an air vehicle that is currently in 

production. Significant progress has been made in the past year: completion of the 

System Critical Design Review in July 2016; continued progress of the test aircraft build 

with first flight and Contractor Test beginning July 2017; and the projected induction of 

the first of four S-92A aircraft into the modification process in May to become the SOT A 

aircraft that will support IOC. Government ground and flight testing is planned to 

commence in 2018. The first four of the planned operational inventory of 21 aircraft are 

planned to achieve IOC in 2020. 

FIXED-WING AIRCRAFT 

KC-130J 

The DoN continues to procure two KC-130Js per year, and will continue product 

improvements. Targeted improvements include aircraft survivability through advanced 

electronic countermeasure modernization and obsolescence upgrades to the Harvest 

HAWK ISR/Weapon Mission Kit. 

Fielded throughout our active force, the KC-130J brings increased capability, 

performance and survivability with lower operating and sustainment costs for the 

MAGTF. Forward deployed in support of ongoing operations since 2005, the KC-130] 

continues to deliver Marines, fuel and cargo whenever and wherever needed. Today, the 

KC-1301 remains in high demand, providing tactical air-to-air refueling, assault support, 

CAS and Multi-sensor Imagery Reconnaissance (MIR) capabilities in support of 

SPMAGTFs and deployed MEUs. 

First deployed in 201 0, the roll-on/roll-off Harvest HAWK Mission Kit for the 

KC-130] continues to provide extended MIR and CAS capabilities. With almost 7,000 
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hours flown, 210 Hellfire missiles, and 91 Griffin missile combat engagements, this 

expeditionary mission kit has proven its worth and made the KC-1301 even more 

indispensable for Marines on the ground. All six mission kits have been fielded, and the 

requested funding in the Fiscal Year 2018 budget request will be used to maintain 

operational relevance of this mission system through compatibility with additional 

Hellfire variants and an improved full motion video data-link. 

The Marine Corps has funded 66 of the 79 KC-130J aircraft through the current 

FYDP. The 3 aircraft included in the Fiscal Year 2013 budget would have completed the 

Active Component (AC) requirement of 51 aircraft. However, in 2014 the Marine Corps 

began using the AC backup aircraft to accelerate the Reserve Component (RC) transition 

from the legacy KC-130T aircraft to the more capable and efficient KC-130J. The aircraft 

requested in the Fiscal Year 2018 President's Budget will continue to increase KC-1301 

inventory as we strive to achieve FOC in the RC. Delays in procurement would force the 

Marine Corps to sustain the KC-130T aircraft longer than planned at an increased cost 

and incur additional manpower issues. 

It is also important to note that the USAF C-1301 procurement is anticipated to 

end in 2023. If the Marine Corps procure KC-130Js at a rate of two per year, we will 

have approximately ten aircraft remaining to procure after Fiscal Year 2023 in order to 

reach the POR of 79 aircraft. The loss of USAF aircraft quantities and the uncertainty of 

additional Foreign Military Sales may result in a significant unit cost increase for these 

final aircraft. 

MARITIME SUPPORT AIRCRAFT 

P-8A Poseidon 

The P-8A Poseidon recapitalizes the ASW, Anti-Surface Warfare (ASuW) and 

armed ISR capabilities from the aging P-3C Orion. The P-8A combines the proven 

reliability of the commercial 737 airframe with avionics that enable integration of modern 

sensors and robust military communications. The first P-8A operational deployment was 

completed in June 2014, with continuous deployments to both 7th Fleet and 6th Fleet 

27 



56 

underway. As of April2017, seven oftwelve fleet squadrons have completed transition 

and an eighth is underway. All squadrons are scheduled to complete transition by Fiscal 

Year 2020. The P-8A program is meeting all cost, schedule and performance parameters 

in accordance with the approved Acquisition Program Baseline. It has achieved and 

surpassed reliability standards for operational availability and delivered forward 

commanders unprecedented capability. 

Each of the 54 fleet aircraft delivered early or on time. Lot 6 and Lot 7 are under 

contract, including eight aircraft for the Royal Australian Air Force, our cooperative 

partner. Lots 8-10 will include nine aircraft for the United Kingdom and five for the 

Royal Norwegian Air Force. In Fiscal Year 2018, our request is for $1.386 billion in 

APN for seven aircraft and $181.7 million in RDT&E,N for aircraft updates to include 

the addition of Networked Enabled Weapons capabilities. 

The first planned upgrade for the P-8A, Increment 2, added a broad-area, multi

static acoustic (MAC) ASW capability to the aircraft. This capability significantly 

increased the P-8A ASW search rates in harsh, littoral environments. The capability is 

scheduled to receive regular incremental upgrades over the next five years in order to 

pace the threat and improve the aircraft's search capability. MAC completed Follow-On 

Operational Test & Evaluation in April 2015 and has been delivered to the Fleet. 

Separately, Increment 2 integrates a High Altitude ASW Weapons Capability under a 

contract awarded in December 2014, in support of a planned 2020 fleet introduction. 

P-3C Orion 

The aging P-3C fleet will continue to provide critical ASW, ASuW and ISR 

support for operations worldwide until the fleet completes transition to P-8A. The Fiscal 

Year 2018 budget request provides $0.7 million to manage P-3C aircraft mission systems 

obsolescence and $1.4 million to fund the P-3 Fatigue Life Management Program in 

order to maintain sufficient capacity to complete the transition to P-8A. 
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EP-3 Aries 

The EP-3E Aries is the Navy's only Maritime ISR and Signals Intelligence 

(SIGJNT) platform. The Joint Airborne SIGJNT Common Configuration includes Multi

INT sensors, robust communication, and data links employed by the venerable P-3 air 

vehicle to ensure effective fleet support across the full spectrum of military operations. 

The Fiscal Year 2011 National Defense Authorization Act directed the Navy to sustain 

EP-3E airframe and associated mission systems to minimize SIGINT capability gaps 

until the systems are fully recapitalized with a system or family of systems that in 

aggregate provide equal or better capability and capacity. The Navy's family of systems 

approach to ISR shifts the focus from platforms to payloads to deliver increased capacity 

and persistence by the end of this decade. The EP-3 Fiscal Year 2018 budget request of 

$14.5M (Baseline and OCO) reduces risk compared to previous fiscal years while the 

Navy continues to collaborate with the Joint Staff and DoD to optimize the future of !SR. 

UNMANNED AIRCRAFT SYSTEMS (UAS) 

The DoN has placed a priority on the development of unmanned systems leading 

to a fully integrated manned and unmanned fleet. Unmanned technology will not replace 

our Sailors and Marines; instead it will unlock their full potential as we integrate this 

technology within our total force. 

MQ-4C Triton UAS 

The Fiscal Year 2018 President's Budget requests $84.1 million in ROT &E,N to 

continue Triton baseline development activities; $229.4 million in RDT&E,N for Triton 

modernization; and $676.3 million of APN for procurement of the third Jot ofLRIP 

aircraft and spares, retrofit of the LRIP Lot 1 aircraft to the Multi-TNT configuration, and 

for procurement of long lead materials for the fourth lot of LRIP aircraft. 

The MQ-4C Triton is a key component of the Navy Maritime Patrol 

Reconnaissance Force. Its persistent sensor dwell, combined with networked sensors, 
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will enable it to effectively meet lSR requirements in support of the Navy Maritime 

Strategy. Triton will start establishing five globally-distributed, persistent Maritime ISR 

orbits beginning in Fiscal Year 2018, as part of the Navy's Maritime ISR&T Transition 

Plan. MQ-4C Triton test vehicles have completed over II 0 test flights as of April, 2017, 

and will complete sensor and performance flight testing this fall in support of establishing 

an early operational capability in the Pacific next year. Milestone C was successfully 

completed in September 2017, and the program has entered the production and 

deployment phase. 

The Navy currently maintains an inventory offour RQ-4A Global Hawk Block 10 

UAS, as part of the BAMS Demonstrator, or BAMS-D program. These aircraft have 

been deployed to CENTCOM's AOR for over eight years. BAMS-D recently achieved 

over 23,000 flight hours in support ofCENTCOM lSR tasking. 

MQ-25 Stingray 

MQ-25 will deliver the Navy's first carrier-based unmanned aircraft to function 

primarily as a mission tanker to extend the range and reach of the CVW with secondary 

recovery tanking and ISR capabilities. MQ-25 will reduce current use ofF/A-18E/Fs as 

CVW tankers and extend F/ A-18E/F service life. As a secondary mission, MQ-25 will 

provide the Carrier Strike Group Commander an organic, persistent ISR capability for 

maritime domain awareness. The Fiscal Year 20 I 8 President's Budget requests $222.2 

million in RDT&E,N for MQ-25 developmental activities and the Air System 

Engineering and Manufacturing Development contract award. 

MQ-8 Fire Scout 

The MQ-8 Fire Scout is a rotary-wing system that includes two airframe types, the 

MQ-8B and MQ-8C. The MQ-8C is a larger, more capable and more cost-effective 

airframe that uses the same mission control system, avionics and payloads as the MQ-8B. 

The system is designed to operate from any suitably-equipped air-capable ship, carry 

modular mission payloads, and operate using the Tactical Control System and Line-Of-
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Sight Tactical Common Data Link. The Fiscal Year 2018 President's Budget requests 

$62.7 million of RDT &E,N to continue hardware and software modifications, payload 

integration, cyber vulnerability closure and safety capability improvements such as a 

backup landing system and collision avoidance system. The request for $85.4 million in 

APN procures four MQ-8 mission control systems, MQ-8C AESA Radar kits, ancillary 

shipboard equipment, trainers and aircraft support equipment, technical support, 

modifications based on engineering changes, and logistics products to outfit suitably

equipped air-capable ships and train the associated Aviation Detachments. 

The MQ-8B has completed II operational deployments and flown more than 

16,000 operational hours, including deployments to Afghanistan, deployments on Navy 

Frigates, and deployments aboard LCS supporting Special Operations Forces and Navy 

operations. The MQ-8B is currently deployed on USS CORONADO (LCS-4) with HSC-

23 in a composite aviation detachment with an MH-60S. This detachment represents the 

first deployment of an MQ-8B with a maritime search radar capability. HSC-21, located 

in San Diego, California, is currently working up for a Fiscal Year 2018 employment 

onboard USS INDEPENDENCE (LCS-2) marking the first deployment of the Coastal 

Battlefield Reconnaissance and Analysis MCM payload. HSC-22, located in Norfolk 

Virginia, has been identified as the MQ-8 introductory squadron for the east coast and 

will deploy onboard the USS DETROIT (LCS-7) in early 2018. 

The MQ-8C Fire Scout has flown more than 800 flight hours conducting 

developmental and land-based operational testing including dynamic interface testing on 

LCS-8 in April2017. The program begins Initial Operational Test & Evaluation in the 

first quarter of Fiscal Year 2018. The Navy is continuing efforts to integrate an AESA 

radar capability into the MQ-8C and is planning to integrate the APKWS II weapon 

system and future MCM payloads. The Fire Scout program will continue to support 

integration and testing for LCS-based Surface Warfare and MCM mission modules. 
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Tactical Control System (TCS) 

The Fiscal Year 2018 President's Budget requests $7.8 million in RDT &E,N for 

the MQ-8 System's Tactical Control System (TCS). TCS provides a standards-compliant 

open architecture with scalable command and control capabilities for the MQ-8 Fire 

Scout system. In Fiscal Year 2018, TCS will continue transition of the Linux operating 

system to a technology refreshed mission control system, and enhance the MQ-8 

System's Automatic Identification System and sensor track generation integration with 

ship systems. The Linux operating system conversion overcomes hardware obsolescence 

issues with the So1aris based control stations and provides lower cost software updates 

using DoD common application software. In addition, the TCS Linux upgrade will 

enhance collaboration with the Navy's future UAS Common Control System. 

RQ-21A Blackjack 

The Fiscal Year 2018 President's Budget requests $13.7 million in RDT&E ($4.8 

million USN, $8.9 million USMC); $4.8 million in APN for support of Naval Special 

Warfare; and $86.2 million in PMC for four expeditionary RQ-21A systems (which 

includes 20 air vehicles) to address Marine Corps ISR capability requirements. This 

Group 3 UAS provides persistent ship and land based ISR support for expeditionary 

tactical-level maneuver decisions and unit level force defense and force protection 

missions. Blackjack entered LRIP in 2013, completed Initial Operational Test & 

Evaluation in the second quarter of Fiscal Year 2015, and reached IOC in January 2016. 

FRP was approved in the fourth quarter of Fiscal Year 2016. 

The RQ-21 completed its first combat deployments in 2016 with support to the 

24th and 22nd MEU and Marine Corps Special Operations Command operations in 

Operation INHERENT RESOLVE. The Blackjack has flown over 700 sorties and 3940 

hours in support of the MAGTF. 

The RQ-21 's current configuration includes full motion video, communications 

relay package and automatic identification systems. The air vehicle's bay allows for rapid 

deployment of signals intelligence payloads. The Marine Corps is actively pursuing 
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technological developments for the RQ-21A system in an effort to provide the MAGTF 

and Marine Corps Special Operations Command with significantly improved capabilities. 

Initiatives include over-the-horizon communication and data relay ability to integrate the 

system into future networked digital environments; electronic warfare and cyber payloads 

to increase non-kinetic capabilities; and change detection radar and moving target 

indicators to assist warfighters in battlespace awareness and force application. 

MAGTF Expeditionary UAS (MUX) 

As the Marine Corps recapitalizes toward a more diverse, lethal, amphibious and 

middleweight expeditionary force, the Marine Corps will require a UAS that is network

enabled, digitally interoperable, and built to execute responsive, persistent, lethal, and 

adaptive full-spectrum operations. A MUX is planned to be the system that will provide 

the MEF/MEB-sized MAGTF with an advanced multi-mission platform. 

The Fiscal Year 2018 budget requests $5.0 million in RDT&E for the MUX 

program to conduct an AoA and begin development of an acquisition strategy; $3.0 

million in RDT &E for KMAX operations in suppoti of MUX technology demonstrations 

and Concept of Operation development (included under the MUX line). 

The MUX Initial Capabilities Document was approved by the Joint Requirements 

Oversight Council on October 4, 2016. The AoA study plan and guidance are being 

developed with OSD(CAPE). The AoA is projected to be completed by the fourth 

quarter of Fiscal Year 2018. 

MUX supports the Marine Corps Operating Concept by significantly mitigating or 

eliminating the following MAGTF gaps: EW, ISR, Command, Control and 

Communications (C3) Dl, Aerial Escort, all weather, persistent CAS and Deep Air 

Support, Airborne Early Warning, and Tactical Cargo Distribution. MUX will be a long 

range ( 690+ NM), persistent (24+ hours) UAS capable of complimenting MV -22 

operations and operating from both sea and expeditionary bases. 
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Common Control System (CCS) 

The Fiscal Year 2018 President's Budget requests $39.7 million in RDT &E,N for 

the Common Control System (CCS). The primary mission ofCCS is to provide common 

control across the Navy's unmanned systems (UxS) portfolio to add scalable and 

adaptable warfighting capability, implement robust cybersecurity attributes, leverage 

existing government owned products, eliminate redundant software development efforts, 

consolidate product support, encourage innovation, improve cost control, and enable 

rapid integration ofUxS capabilities across all domains: Air, Surface, Sub-Surface, and 

Ground. CCS leverages existing Government owned software to provide UxS Vehicle 

Management (VM), Mission Management (MM) and Mission Planning (MP) 

capabilities. CCS uses an open and modular business model and is being developed 

initially as Government Furnished Information/Equipment for the MQ-25 and for follow

on use with Triton and Fire Scout. In Fiscal Year 2018, CCS Increment I will continue to 

perform software design, development, integration and test for VM. Concurrently, CCS 

Increment II will conduct MM/MP requirements development and software design. 

SAFETY 

Responses to Congressional requests for updates on Naval Aviation safety can be 

found at Addendum C. 

STRIKE WEAPONS PROGRAMS 

Cruise Missile Strategy 

The DoN has aligned its Cruise Missile Strategy along warfighter domains to 

pursue maximized lethality while minimizing overall costs to the taxpayer and 

Department. 

The first tenet of our plan is to sustain the Tomahawk cruise missile inventory 

through its anticipated service-life via a mid-life recertification program (first quarter of 
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Fiscal Year 2019 start). This recertification program will increase missile service-life by 

an additional 15-years (total of 30-years) and enable the Department to support 

Tomahawk in our active inventory through the mid-late 2040s. In concert with our 

recertification program we will integrate modernization and technological upgrades and 

address existing obsolescence issues. In addition, we are developing a Maritime Strike 

Tomahawk capability to deliver a long-range anti-surface warfare capability. 

Second, we will field the Long Range Anti-Ship Missile (LRASM) as the air

launched Offensive Anti-Surface Warfare (OASuW)/lncrement 1 material solution to 

meet near to mid-term anti-surface warfare threats. LRASM is pioneering accelerated 

acquisition processes in accordance with DoD-5000.02 (Model 4). Currently, we 

anticipate LRASM to meet all Joint Chiefs of Staff approved warfighting requirements, 

deliver on-time, and cost within approximately one-percent of its original program cost 

estimate. 

We also plan to develop follow-on next generation strike capabilities. We intend 

to develop an air-launched OASuW/lncrement 2 weapon to address long-term ASuW 

threats and a surface and submarine launched Next Generation Land Attack Weapon 

(NGLA W). NGLA W will have both a long-range land strike and maritime ASuW 

capability that initially complements, and then replaces, the highly successful Tomahawk 

Weapon System. 

To the maximum extent possible, the DoN plans to utilize common components 

and component technologies (e.g. navigation, communications, seeker, guidance and 

control) to reduce cost, shorten development time lines, and promote interoperability. 

Based on performance requirements and launch parameters, next generation strike 

capability missile airframes and propulsion systems will differ between the air-launched 

and sea-launched weapons. 

Tactical Tomahawk (TACTOM) BLK IV Cruise Missile 

The Fiscal Year 2018 President's Budget requests $234.5 million in WPN for 

procurement of an additional I 00 TACTOM weapons and associated support to include 

35 



64 

replacement of weapons launched in combat (Syria), $31.7 million in OPN for the 

Tomahawk support equipment, and $114.8 million in RDT&E,N for capability updates of 

the weapon system. WPN resources will be for the continued procurement of this 

versatile, combat-proven, deep-strike weapon system in order to meet ship load-outs and 

combat requirements. OPN resources will address the resolution of Tactical Tomahawk 

Weapons Control System obsolescence, Tomahawk Theater Mission Planning Center 

(TMPC) complexity and usability issues, interoperability, and information assurance 

mandates. RDT&E,N resources will be used to develop navigation system improvements 

and communications upgrades to improve TACTOMs performance in Anti-Access/Area 

Denial environments, as well as development of a seeker to enable T ACTOM to engage 

maritime targets, and the development and integration of a multiple effects warhead. 

Tomahawk provides an attack capability against fixed and mobile targets, and can 

be launched from both Ships and Submarines. The current variant, TACTOM, preserves 

Tomahawk's long-range precision-strike capability while significantly increasing 

responsiveness and flexibility. TACTOM's improvements include in-flight retargeting, 

the ability to loiter over the battlefield, in-flight missile health and status monitoring, and. 

Other Tomahawk improvements include rapid mission planning and execution via Global 

Positioning System (GPS) onboard the launch platform and improved anti-jam GPS. 

Tomahawk Theater Mission Planning Center (TMPC) 

The Fiscal Year 20 18 President's Budget for TMPC requests $18.8 million in 

ROT &E,N and $41.5 million in OPN. TMPC is the mission planning and strike 

execution segment of the Tomahawk Weapon System. TMPC develops and distributes 

strike missions for the Tomahawk Missile; provides for precision targeting, 

weaponeering, mission and strike planning, execution, coordination, control and 

reporting. TMPC provides CCDRs and Maritime Component Commanders the 

capability to plan and/or modify conventional Tomahawk Land-Attack Missile missions. 

TMPC is a Mission Assurance Category 1 system, vital to operational readiness and 

mission effectiveness of deployed and contingency forces. ROT &E,N efforts will 
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address National imagery format changes, update Tomahawk navigation and accuracy 

algorithms -to include operations in the maritime and/or Anti-Access Area Denial 

environments, upgrade obsolete Tomahawk Cruise Missile Communications and initiate 

a Tomahawk seeker integration into the TMPC mission planning environment. OPN 

resources will enable the Navy to continue software engineering efforts associated with 

Tomahawk Missile Modernization, upgrade unsupportable and obsolete TMPC software 

to ensure compliance with DoD cybersecurity mandates, and implement the TMPC 

Enterprise Network to allow for rapid delivery of security policies, cybersecurity 

software patches and anti-virus definitions. All of these upgrades are critical for the 

support of over 180 TMPC operational sites worldwide, afloat and ashore, to include: 

Cruise Missile Support Activities (inclusive of STRATCOM), Tomahawk Strike and 

Mission Planning Cells (5th, 6th, 7th Fleet), Carrier Strike Groups, Surface and 

Subsurface Firing Units and Labs/Training Classrooms. 

Offensive Anti-Surface Warfare (OASuW) Increment 1 (Long Range Anti-Ship 

Missile (LRASM)) 

OASuW/Increment 1 (LRASM) will provide CCDRs the ability to conduct ASuW 

operations against high-value surface combatants protected by Integrated Air Defense 

Systems with long-range Surface-to-Air-Missiles and deny adversaries the sanctuary of 

maneuver against 2018-2020 threats. The program is scheduled to achieve Early 

Operational Capability on the Air Force B-1 by the end of Fiscal Year 2018 and Navy 

F/A-18E/F by the end of Fiscal Year 2019. 

The Fiscal Year 2018 President's Budget request contains $160.7 million in 

RDT&E,N for LRASM development and testing and $74.7 million in WPN to purchase 

25 LRASM All-Up-Round weapons. OASuW Increment I (LRASM) leverages the 

Defense Advanced Research Projects Agency weapon demonstration effort. 
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Offensive Anti-Surface Warfare (OASuW) Increment 2 

OASuW/Increment 2 is required to deliver the long-term air-launched ASuW 

capability to counter 2024 (and beyond) threats. The Department continues to plan for 

OASuW/Increment 2 to be determined via full and open competition. Full OASuW/Inc. 

2 capability is delayed until at least Fiscal Year 2026 (est.). 

Next Generation Land Attack Weapon (NGLA W) 

The Next Generation Land Attack Weapon (NGLAW) will provide the next 

generation of long-range, kinetic strike to destroy high-priority fixed, stationary and 

moving targets as well as those targets hardened, defended or positioned at ranges such 

that engagement by aviation assets would incur unacceptable risk. NGLA W will be 

capable of kinetic land and maritime attack from surface and sub-surface platforms and 

initially complement, and then eventually replace, the Tomahawk Weapon System. IOC 

is planned for the 2028-2030 timeframe (est.). 

On November 28, 2016, the Under Secretary of Defense approved Navy's entry 

into the MS-A phase and authorized initiation of an AoA. Fiscal Year 2018 resources 

totaling $9.9 million begins the transition from the analysis phase to planning for a 

formal program of record. 

Sidewinder Air-Intercept Missile (AIM-9X) 

The Fiscal Year 2018 President's Budget requests $ 42.9 million in RDT &E,N and 

$79.7 million in WPN for this joint DoN and USAF program. RDT&E,N will be applied 

toward the Engineering Manufacturing Development phase of critical hardware 

obsolescence redesign and Developmental Testing of Version 9.4 missile software, both 

part of the AIM-9X/Block II System Improvement Program (SIP) Ill. Navy also continues 

the design and development of Insensitive Munitions improvements in accordance with 

direction from the Joint Chiefs of Staff. WPN funding is requested to procure a combined 

185 All-Up-Rounds and Captive Air Training Missiles and associated missile-related 
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hardware. The AIM-9X Block II/ II+ Sidewinder is the newest in the Sidewinder family 

and is the only short-range infrared air-to-air missile integrated on Navy, Marine Corps, 

and USAF strike-fighter aircraft. This fifth-generation weapon incorporates high off

boresight acquisition capability and increased seeker sensitivity through an imaging 

infrared focal plane array seeker with advanced guidance processing for improved target 

acquisition; data link capability; and advanced thrust vectoring technology to achieve 

superior maneuverability and increase the probability of intercept of adversary aircraft. 

Advanced Medium-Range Air-to-Air Missile (AMRAAM/AIM-120D) 

The Fiscal Year 2018 President's Budget requests $25.4 million in RDT&E,N for 

continued software capability enhancements and $197.1 million in WPN for 120 All-Up

Rounds and associated missile-related hardware. AMRAAM is a joint USAF and DoN 

weapon that counters existing aircraft and cruise-missile threats. It uses advanced 

counter-electronic attack capabilities at both high and low altitudes, and can engage 

targets from both beyond visual range and within visual range. AMRAAM provides an 

air-to-air first look, first shot, first kill capability, while working within a networked 

environment in support of the Navy's Theater Air and Missile Defense Mission Area. 

RDT&E,N will be applied toward critical hardware obsolescence through the Form, Fit, 

Function, Refresh (F3R) redesign effort as well as software upgrades to counter emerging 

Electronic Attack threats for AIM-120C/D missiles. Production challenges linked to the 

F3R program forced the Navy to reduce its planned procurement of AMRAAM in Fiscal 

Year2018. 

Small Diameter Bomb II (SDB II) 

The Fiscal Year 2018 President's Budget requests $112.8 million in RDT&E,N for 

continued development of the USAF-led Joint Service SDB II weapon and Joint 

Miniature Munitions Bomb Rack Unit (JMM BRU) programs and $21.0 million in WPN 

to procure 90 All-Up-Round weapons. Using multi-mode seeker and two-way data-link 

capabilities, SOB II provides an adverse weather, day or night standoff capability against 
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mobile, moving, and fixed targets, and enables target prosecution while minimizing 

collateral damage. SOB II will be integrated into the internal carriage of both DoN 

variants of the Joint Strike Fighter (F-35B/F-35C) and externally on the Navy's F/A

ISE/F via the JMM BRU (BRU-77 A). JMM BRU completed Milestone B and entered 

Engineering Manufacturing Development in August 2015. Both SOB II and JMMU 

BRU will use an Universal Armament Interface architecture to enable more efficient and 

less costly future weapon/platform integration. 

Advanced Anti-Radiation Guided Missile (AARGM) & AARGM Extended Range 

The Fiscal Year 2018 President's Budget requests $6.4 million of RDT&E,N for 

High-Speed Anti-Radiation Missile (HARM) and AARGM Foreign Material 

Assessment; $15.2M for AARGM to implement M Code, transition receiver upgrade 

from ONR efforts and Block I follow-on development; $66.3 million ofRDT&E,N for 

AARGM Extended Range (AARGM-ER) development; and $183.4 million ofWPN for 

production of AARGM modification kits for 251 All-Up-Rounds and Captive Training 

Missiles. The AARGM cooperative program with the Italian Air Force transforms the 

HARM into an affordable, lethal, and flexible time-sensitive strike weapon system for 

conducting Destruction of Enemy Air Defense missions. AARGM adds multi-spectral 

targeting capability and targeting geospecificity to its supersonic fly-out to destroy 

sophisticated enemy air defenses and expands upon the HARM target set. The program 

achieved IOC on the F/A-18C/D aircraft in July 2012, with forward deployment to 

P ACOM; integration is complete for AARGM with release of H-8 System Configuration 

Set for F/ A-ISE/F and EA-ISG aircraft. The AARGM Block 1 software only update will 

achieve JOC the third quarter ofFY 2017. The AARGM-ER modification program, 

involving hardware and software improvements, began in Fiscal Year 2016. This effort 

will increase the weapon system's survivability against complex and emerging threat 

systems and affords greater stand-off range for the launch platform. AARGM-ER will be 

designed to fit internally in both the F-35A and F-35C, thereby increasing the capability 

and lethality of the Lightening II weapon system. 
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Joint Air-to-Ground Missile (JAGM) 

The Fiscal Year 2018 President's Budget requests $15.5 million in RDT&E,N to 

continue a five year integration effort of JAGM Increment 1 onto the Marine Corps AH

lZ and $3.8 million in WPN to support the Fiscal Year 2017 procurement of96 All-Up

Rounds in order to meet the IOC in Fiscal Year 2020. The Fiscal Year 2017 and Fiscal 

Year 2018 funding will be used to procure the JAGM LRIP All Up Rounds, Other 

Production Support, training missiles, production related engineering and logistics to 

support the procurement in order to meet the IOC. 

JAGM is an Army-led, Joint ACAT-lD Major Defense Acquisition Program. 

JAGM is a direct attack/CAS missile program that will utilize advanced seeker 

technology to provide fire-and-forget, simultaneous target engagement against land and 

maritime targets. JAGM will replace the HELLFIRE and TOW II missile systems for the 

DoN. In November 2012, the Joint Chiefs of Staff authorized the JAGM incremental 

requirements and revalidated the DoN's AH-1 Z Cobra aircraft as a threshold platform. 

JAGM Increment 1 achieved Milestone B approval in Fiscal Year 2015, a Milestone C 

(LRIP) is planned for the Fiscal Year 2018 and AH-1Z Cobra/JAGM IOC is planned for 

Fiscal Year 2020. 

Advanced Precision Kill Weapon System II (APKWS II) 

The Fiscal Year 2018 President's Budget requests $39.5 million in PANMC for 

procurement of 1,210 APK WS II Precision Guidance Kits. APK WS 11 provides an 

unprecedented precision guidance capability to DoN unguided rocket inventories, 

improving accuracy and minimizing collateral damage. Program production continues on 

schedule, meeting the needs of our warfighters in today' s theaters of operations. Marine 

Corps AH-1 Wand UH-1 Y achieved IOC in March 2012 and the Marine Corps AH-1 Z 

platform was certified to fire APKWS II in June 2015. To date, these platforms have 

expended more than 190 APK WS II weapons during combat missions. The Navy 

successfully integrated APKWS II on the MH-60S for an Early Operational Capability in 

March 2014 and fielded a similar effort on the MH-60R in March 2015. A variant of 
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APKWS II has been integrated onto the A V-8B, A-1 0 and F-16 aircraft, and is currently 

being employed in support of Operation INHERENT RESOLVE. 

Direct Attack Weapons and General Purpose Bombs 

The Fiscal Year 2018 President's Budget requests $108.9 million in PANMC for 

Direct Attack Weapons and General Purpose bombs and an additional $164.3M 

specifically to procure 7,209 Joint Direct Attack Munition (JDAM) kits to enhance 

readiness. In thirty months of Operation INHERENT RESOLVE, DoN aircraft have 

expended more than three times the number of 500lb JDAM kits than we have procured 

during the same period. This significant warfighter demand has forced the Navy to 

reduce the number of 500-pound JDAM available for training in order to preserve 

warfighting inventory. The OCO request for Fiscal Year 2018 replaces the ordnance 

expended in the first six months of2016. While OCO replenishment is helpful, it does 

not overcome the remainder of the year's expenditures which will continue to exacerbate 

the current inventory shortfall. Fully funding the General Purpose Bomb line item is 

critical to sustaining the DoN's inventory for ongoing combat operations and 

replenishing it for future contingencies. 

CONCLUSION 

The Department of the Navy continues to instill affordability, strive for stability, 

and maintain capacity to advance capabilities and meet mission requirements. We 

remain an agile strike and amphibious power projection force in readiness, and such 

agility requires that the aviation arm of our naval strike and expeditionary forces remain 

strong. Mr. Chairman, and distinguished committee members, we request your continued 

support for the Department's Fiscal Year 2018 budget request for our Naval Aviation 

programs. 
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Addendum A 

PHYSIOLOGICAL EPISODES 

Physiological Episodes (PEs) occur when aircrew experience a decrement in 

performance, related to disturbances in tissue oxygenation, depressurization or other 

factors present in the flight environment. PEs are categorized into two general groups, 

those related to On board Oxygen Generation Systems (OBOGS) or pilot breathing gas, 

and those caused by problems in the Environmental Control Systems (ECS), i.e. -

unscheduled pressure changes in the flight station. These phenomena jeopardize safe 

flight. 

As a result of physiological episodes, the F/A-18 Program Office (PMA-265) 

established a Physiological Episode Team (PET) in 2010. In March of2017, the PET 

was reorganized to form the PMA-265 Physiological Episode (PE) Integrated Product 

Team (IPT) to perform a formal Root Cause and Corrective Action analysis ofF/A-18A

F and EA-18G events. The F/A-18 PE IPT is a formal partnership between PMA-265 

and Boeing, and includes participation from Northrop Grumman, the NA V AIR 

Engineering Fleet Support Team (FST), NA V AIR 4.3's Environmental Control System 

(ECS) Team, NAY AIR 4.6's Human Systems Team, and the NAE's Aeromedical Crisis 

Action Team. The F/A-18 PE IPT works closely with other program offices, cross

service affiliates and industry partners in evaluating each episode for root cause and 

appropriate corrective action. 

The PMA-265 PE IPT is currently addressing hypoxia and decompression events 

as the two most likely causes of recent physiological episodes in aviators. As symptoms 

related to depressurization, tissue hypoxia and contaminant intoxication overlap, 

discerning a root cause is a complex process. Episodes of decompression sickness 

typically accompany a noticeable loss or rapid fluctuation of cabin pressure, while the 

cause of hypoxic related events is often not readily apparent during flight or post flight. 

Reconstruction of the flight event is difficult with potential causal factors not always 

readily apparent during post-flight debrief and examination of aircraft and aircrew. 
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Historical data ofF/A-18 physiological events prior to May 2010 is based on 

safety reports. The rate per I 00,000 flight hours during FY 2006-FY 2010: 

Date Range F/A-18A-D F/A-18E-F EA-18G 

FY06 3.66 2.18 0.00 

FY07 1.63 3.73 0.00 

FY08 3.72 4.28 0.00 

FY09 6.19 8.33 0.00 

FYIO 4.95 11.96 0.00 

In May 2010, the Commander, Naval Air Forces directed specific reporting 

procedures to collect more data on the occurrence of PEs. Following implementation of 

the new reporting protocol, the rate per I 00,000 flight hours beginning in May 20 I 0: 

Date Range F/A-18A-D F/A-18E-F EA-l8G 

051112010- 1013112010 12.20 8.98 0.00 

1111120 I 0 I 0131120 II 10.90 8.65 5.52 

1111/2011- 1013112012 16.39 23.35 5.42 

11/1/2012- 10/31/2013 21.01 26.23 9.80 

1 1/1120 13 - 1013 1 120 14 29.54 26.39 15.05 

I I I 112014 - I 0131120 1 5 30.20 28.02 42.89 

II I 1120 15 - I 013 1 120 16 57.24 31.05 90.83 

The process for investigating a physiological episode begins with the submission 

of data describing the event. Engineers from the ECS FST and the Aircrew Oxygen 

Systems In-Service Support Center work with the squadron maintenance department to 

identify which components of the aircraft should be removed and submitted for 
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engineering investigation. The squadron flight surgeon also submits data on the medical 

condition of the pilot and in-flight symptoms that were experienced. 

After completion of the component investigations, the incident is examined 

holistically by members of the engineering teams and Aeromedical specialists to identify 

the most likely cause of the incident. Of 382 cases adjudicated by the PET so far, 130 

have involved some form of possible contamination, 114 involved an ECS component 

failure, 91 involved human factors, 50 involved an OBOGS component failure, 13 

involved a breathing gas delivery component failure, and 76 were inconclusive or 

involved another aircraft system failure. Of note, some of the events resulted in 

assignment to more than one category. 

T-45 Physiological Episodes 

Data recorded since introduction of the T-45 Physiological Event Reporting 

Protocol form in November 2011 is presented below by calendar year. Prior years' data 

for T-45 aircraft is incomplete and is not included. 

Calendar year rate Cumulative rate per 

Calendar Year per 1 OOK flight hours tOOK flight hours 

2012 11.86 11.86 

2013 16.22 13.94 

2014 18.43 15.36 

2015 44.99 22.70 

2016 46.97 28.01 

The process for investigating a physiological episode mimics that being used by 

the F/ A-18 and is also managed by PET. After completion of the component 

investigations, the incident is examined holistically by members of the PET's engineering 

teams and aviation medical specialists to identify the most likely cause of the incident. 

More than one causal factor can be attributed to a single physiological episode event. Of 
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the 79 physiological episode reports adjudicated to date, 24 were assessed to be possible 

contamination, 12 involved human factors (these may also include incidents of 

airsickness and vertigo), 12 involved OBOOS component failure, II involved a breathing 

gas delivery failure, three involved cabin integrity, and the remaining 23 were 

inconclusive or involved another system failure. 

Efforts to Mitigate Physiological Episodes on F/A-18 and EA-18G 

A variety of actions have been undertaken to address the occurrence of 

physiological episodes in the F/A-18/ E/A-180: 

1. New maintenance rules for handling the occurrence of specific ECS built-in test faults 

have been implemented throughout the fleet requiring that the cause of the fault be 

identified and corrected prior to next flight. 

2. Transportable Recompression Systems have been put on forward deployed aircraft 

carriers to immediately treat aircrew in the event they experience decompression 

sickness symptoms. 

3. Mandatory cabin pressurization testing is now performed on all F/A-18A-F and EA-180 

aircraft every 400 flight hours and ECS pressure port testing is perfonned on all F/ A-

18A-D aircraft every 400 flight hours. Overhaul procedures for ECS components and 

aircraft servicing procedures have been improved. 

4. Emergency procedures have been revised, all pilots now receive annual hypoxia 

awareness training, and biennial dynamic training using a Reduced Oxygen Breathing 

Device to experience and recognize hypoxia symptoms while operating an aircJ·aft 

simulation. 

5. Aircrews are provided portable hypobaric recording watches to alert them when cabin 

altitude reaches a preset threshold. 

6. Internal components of the F/A-18 OBOGS have been redesigned to incorporate a 

catalyst to prevent carbon monoxide from reaching the pilot and provide an improved 

capability sieve material (filter). These new OBOGS components have been installed in 

84 percent of the in service F/A-18 fleet so far. 
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7. Improvements to existing maintenance troubleshooting procedures and acceptance and 

test procedures for reworked components have been incorporated and additional 

improvements arc under evaluation. 

8. Hardware and software changes are in work for Super Hornets and Growlers to mitigate 

cabin pressurization issues due to moisture freezing in the ECS lines. 

9. Component redesign, improved perfonnance testing, and newly established life limits 

will improve component reliability across all F I A-18 configurations. 

10. An increased capacity for the emergency oxygen bottles is under contract. 

11. Trial sampling efforts for contamination have been conducted at EA-180 squadrons 

located at NAS Whidbey Island to improve real-time data collection for OBOGS related 

systems. "Sorbent tubes" which help collect and identify unknown contaminants have 

been attached to aircrew regulators to collect samples of breathing gas for post-flight 

analysis of potentially harmful compounds. 

12. An ECS laboratory is under construction to improve root cause and correct actions of 

ECS engineering investigations of fleet events. The projected operational date of the 

ECS lab is September of2017. 

13. Aircraft are flown with "slam sticks" to track and collect cabin pressure changes over 

time for rigorous data analysis and to compare data to what the aircrew experienced. 

14. Future projects include systematic evaluations of technologies to monitor and detect 

physiological symptoms. 

Efforts to Mitigate Physiological Episodes on T -45 

A variety of actions have been undertaken to address the occurrence of physiological 

episodes in the T-45: 

I. Instituted recurring immersion training at all Chief of Naval Air Training sites using 

Reduced-Oxygen Breathing Devices. 

2. Flight manual procedures were updated to optimize crew posture for PE recognition, 

response, and avoidance. 

3. Revised maintenance publications at both the operational and intennediate maintenance 

levels to increase the minimum oxygen generating perfonnance of the concentrator. 
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4. Conducted engine wash water intrusion tests to determine if water was entering the 

OBOGS bleed air. Tests indicated that no water was ingested in the OBOGS bleed air 

lines. 

5. Installed sorbent tubes and hydrocarbon detectors on aircrew to monitor breathing gasses 

coming offOBOGS. The sorbent tube and HCD are attached to the aircrew vest and 

ported off the oxygen mask hose. 

6. Installed new sieve beds in the Gas Generating Unit (GGU)-7 Oxygen Concentrator. The 

new sieve beds addressed the possibility of built up contaminants in the sieve bed 

material by installing all new material, and incorporated a carbon monoxide catalyst to 

protect against carbon monoxide. 

7. Began fielding of new design CRU-123 oxygen monitoring units. A fielded demo unit 

has over I 00 flight hours; up to 15 additional new monitors are expected by the end of 

May. Thirty additional units will be installed every month thereafter. The new oxygen 

monitor provides new aircrew alerting if delivery pressure falls, and it records system 

performance and faults. 

8. Initiated requirements analysis for a new OBOGS oxygen concentrator unit. 

9. Formed a combined team with Government, Boeing (T-45 OEM), and Cobham (Oxygen 

Concentrator OEM) members to cooperate on multiple lines of effort to address 

Physiological Episodes. 

10. Conducted multiple rounds of high intensity stress testing of the GGU-7 Oxygen 

Concentrator at both NA V AIR and Cobham Laboratories to determine concentrator 

performance outside of the normal operating limits (high temperature and high humidity). 

I 1. NA V AIR released an end to end cleaning procedure for the OBOGS bleed system. 

Updated regular maintenance procedures to sustain system hygiene. Additional thorough 

cleaning procedures are being developed. 

12. Evaluated the the1mal pertonnance of the OBOGS bleed air system by conducting tests 

on in-service heat exchangers and temperature switches that provide alerts when over

temperature conditions occur. 

13. Conducted laboratory testing and on-aircraft fit checks of a new water separator that 

would be installed in the OBOGS bleed line prior to the OBOGS concentrator to help 
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guard against water intrusion in the concentrator. This program is currently in the early 

stages of detailed engineering design. 

14. Enhanced data management and collection through initiation of a new data management 

plan; contracted data analysis support to 

15. Developed new test procedures and conducted OBOGS and ECS bleed air contaminant 

testing on fleet aircraft to establish measurement thresholds and foment a predictive 

system performance methodology; developed new test sets to assess oxygen system 

degraded performance. 

16. Updated flight and maintenance publications to help prevent inadvertent system damage, 

ensure leak free system integrity, add periodic inspections, and ensure system cleanliness. 

The Department of the Navy remains focused on solving this issue. Fleet 

awareness is high, protocols are in place and we are focused on mitigating risk, correcting 

known deficiencies and attacking this issue. Moving forward we will continue to fly 

while applying every resource to solve this challenging problem. 

End of Addendum A 
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Addendum B 

ELECTRONIC WARFARE SUPPLEMENTAL 

AN/ALQ-214- Navy completed testing the upgraded version of the ALQ-214 v4 

Integrated Defensive Electronic Countermeasure (IDECM) last year and continues 

developing software improvements under the Software Improvement Program (SWIP). 

IOC of SWIP is expected in the second quarter of Fiscal Year 2018. IDECM hardware is 

currently being installed into deploying F/A-18 E/F aircraft on the planned procurement 

ramp. 

Next Generation Jammer (NG.J)- The first increment ofNGJ, which covers a mid

band frequency range, completed its critical design review in May and is on time line for a 

Fiscal Year 2021 IOC. OSD established this program as a Skunk Works charter in Fiscal 

Year 2015 which has allowed a small team of experts to streamline the acquisition 

process. The Next Generation Jammer Low Band (increment 2) is the next material 

solution to replace the 40 year old ALQ-99 low band transmitter systems. The 

acquisition strategy for Low Band (Inc. 2) will be a full and open competition supporting 

program entry at Milestone (MS) B. Prior to the EMD competition, there will be up to 

three Demonstration of Existing Technology (DET) contracts awarded as an extension of 

the Low Band (Inc. 2) program's market research effort. In the execution of the DET 

contracts, contractors will demonstrate their existing, mature technologies in a relevant 

environment (i.e. not a technology maturation effort, but rather substantiation of the 

assertion the technologies of appropriate level of maturity currently exist to support 

program entry at MS B). Not being awarded a DET contract will not preclude any 

contractor from submitting a proposal and competing for award of the Low Band (Inc. 2) 

EMD contract, as, again, it will be a full and open competition. IOC for NGJ Low band 

is being planned for Fiscal Year 2025. 
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ALQ-99- While sustainment and reliability of the 40 year old ALQ-99 systems 

continues to challenge the DoN (USMC and Navy), we have prioritized NGJ 

implementation to replace the most stressing frequency coverage first. Navy is 

developing an interim upgrade solution for the low frequency range transmitter in the 

Low Band Consolidation (LBC) transmitter set. The LBC is on track to field in the first 

quarter of Fiscal Year 2020. The LBC does not meet the full requirements of the NGJ 

Low Band system, however will increase the reliability of the low frequency system. 

End of Addendum B 
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Addendum C 

SUMMARY OF CLASS A, BAND C AVIATION-RELATED SAFETY ISSUES 

A summary of all Naval Aviation Class A, B and C aviation-related safety issues, 

including recent mishaps, trends, and analysis from October 2015 through May 24, 2017 

follows. The rates presented in the table are based on total mishaps per 100,000 flight 

hours and include Flight, Flight-Related and Ground mishaps. 

Year Flight Hours Class A 
Class A 

Class B 
Class B 

Class C 
Class C 

Rate Rate Rate 

FYI6 1,098,519 18 1.64 27 2.46 224 20.39 

FYI? 689,850 15 2.17 19 2.75 163 23.63 

The most recent Fiscal Year 2017 DoN flight Class A mishaps include: 

• 26 Apr 2017: (OtT the Coast of Guam) MH-60R collided with water on initial takeoff 
from ship. No injuries. 

• 21 Apr 2017: (Philippine Sea) F-18E lost on approach to landing on carrier. Pilot ejected 
without injury prior to water impact. 

• 05 Apr 2017: (Yuma, AZ) CH-53E landed hard and rolled on day training flight. Crew of 
5 uninjured. 
17 Jan 2017: (NAS Meridian, MS) T-45 crashed following a BASH incident on takeoff. 
Both crewmernbers ejected. No fatalities. 

• 13 Dec 2016: (Off the Coast of Okinawa, Japan) MV-22B attempted a precautionary 
emergency landing (PEL) to dry land but crash landed in shallow water. Crew of 5 
evacuated with injuries. 

• 07 Dec 2016: (Off the Coast oflwakuni MCAS, Japan) F/A-18C crashed into the water 
while conducting a night mission. 1 fatality. 

• 21 Nov 2016: (Upper Mojave Desert Region) F/ A-18F struck a tree while instructor pilot 
was conducting a currency flight event. Returned to base safely. No injuries. 

• 09 Nov 2016: (Off the Coast of San Diego) Two F/A-18As were conducting basic flight 
maneuvers and had a mid-air collision. I aircraft crashed in the water. Pilot ejected 
successfully. 1 aircraft landed with significant damage 

• 27 Oct 2016: (MCAS Beaufort, SC) F/A-358 had an inflight weapons bay fire followed 
by an uneventful landing. No injuries. 
25 Oct 2016: (Twentynine Palms, CA) F/A-18C crashed on final approach. Pilot ejected 
successfully. No injuries. 
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20 Oct 2016: (Yuma, AZ) CH-53E main rotor contacted building causing damage to the 
aircraft. 
13 Oct 2016: (Tinker AFB, OK) E-6B #2 engine sustained compressor blade damage due 
to bird ingestion. Aircraft landed safely. No injuries. 

There are three recent FY 2017 DoN Class A aviation ground operations mishaps 

(AGM): 

19 January 2017: (NAS Norfolk, VA) Three E-2C aircraft damaged in an engine oil 
related event. (AGM) 

• 18 December 0216: (Kadena Air Force Base, Japan) Tow bar separation resulted in 
aircraft/tow collision with damage to nose gear and lower fuselage ofP-8A. (AGM) 

10 

4 

0 

16 December 2016: (NAS Whidbey Island, W A) Canopy on EA-180 exploded/jettisoned 
resulting in severe injuries to two personnel. (AGM) 

FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 

-~class A FM --Class B FM ·~··~·Class C FM 

DoN Historical Mishap Rate Trend per lOOK Flight Hours per Mishap Class 
(As of24 May, 2017) 
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End of Addendum C 
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Vice Admiral Paul A. Grosklags 
Commander 
Naval Air Systems Command 

Vice Adm. Paul Grosklags is a native of DeKalb, Illinois. He graduated from the U.S. 
Naval Academy in 1982, is a graduate of the U.S. Naval Test Pilot School Class '99, and 
holds a Master of Science in Aeronautical Engineering from the Naval Postgraduate 
School. 

After being designated a naval aviator in October 1983, he immediately reported to 
Training Squadron (VT) 3 at North Whiting Field in Milton, Florida, as aT -34C flight 
instructor. 

Grosklags served operational tours with Helicopter Antisubmarine Squadrons (HS) 34 and 
42, where he flew the SH-2F and SH-60B, respectively. Grosklags made multiple 
deployments with the USS John Hancock (DO 981 ), USS Donald B. Beary (FF l 085), 
USS Comte de Grasse (DO 974) and USS Leyte Gulf(CG 55). He later served as both 
executive and commanding officer of Helicopter Training Squadron (HT) 18. 

Grosklags' acquisition tours include engineering test pilot and assignments as MH-60R 
assistant program manager for systems engineering, H-60 assistant program manager for 
test and evaluation, MH-60R deputy program manager and ultimately as program manager 
for Multi-Mission Helicopters (PMA-299), during which time the MH-60R was 
successfully introduced to the fleet. Grosklags also served as operations officer and 
subsequently as deputy program executive officer for Air Anti-Submarine Warfare, 
Assault and Special Mission Programs (PEO(A)). 

Grosklags has served flag tours as commander, Fleet Readiness Centers and Naval Air 
Systems Command (NA V AIR); assistant commander for Logistics and Industrial 
Operation, NA YAIR, vice commander, PEO(A) and principal military deputy for the 
Assistant Secretary of the Navy (Research, Development & Acquisition). In October 2015, 
he assumed responsibilities as Commander, Naval Air Systems Command. 

He has more than 5,000 military flight hours in numerous types of rotary and fixed-wing 
aircraft. Grosklags is a proud but humble co-owner ofthe Green Bay Packers and works 
weekends providing free labor on his wife's farm. 

Updated: 26 October 2015 
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Lieutenant General Jon M. Davis 
Deputy Commandant for Aviation 

Lieutenant General Jon M. Davis assumed his cunent position as the Deputy Commandant 
for Aviation, Headquarters Marine Corps in June 2014. Commissioned in May 1980 
through the PLC Program, LtGen Davis completed the Basic School in August 1980, and 
then reported for flight training. Upon receiving his wings in September of 1982, he was 
selected to fly the A V -8A Ranier. 

He reported to VMAT-203 in October 1982, completed Ranier training and reported to 
VMA-231 in 1983 where he deployed aboard the USS Inchon. In 1985 he transferred to 
VMA T -203 serving as an instructor pilot. In 1986 he attended the WTI course at MA WTS-
1. In 1987 he transferred to VMA-223 serving as the "Bulldogs" WTI and operations 
officer. From 1988 to 1991 he served as an exchange officer with the Royal Air Force. 
After training in the United Kingdom, he deployed to Gutersloh, Germany for duty as a 
GR-5/7 attack pilot with 3(F) squadron. From 1991 to 1994 he served as an instructor at 
MA WTS-1 in Yuma, AZ. From 1998 to 2000 he commanded VMA-223. During his tour, 
VMA-223 won the CNO Safety Award and the Sanderson Trophy two years in a row, and 
exceeded 40,000 hours of mishap free operations. After completing the Executive 
Helicopter Familiarization Course at HT -18 in Pensacola in 2003, he was assigned to 
MA WTS-1 where he served as Executive Officer and from 2004 to 2006 as Commanding 
Officer. From 2006 to 2008 he served as the Deputy Commander Joint Functional 
Component Command-- Network Warfare at Fort Meade, Maryland. He commanded the 
2nd Marine Aircraft Wing from July 2010 to May 2012. From May 2012 to June 2014, he 
served as the Deputy Commander, United States Cyber Command. 

His staff billets include a two year tour as a member of the 31st Commandant's Staff 
Group, and two years as the Junior Military Assistant to the Deputy Secretary of Defense. 
In 2003, he served as an Assistant Operations Officer on the 3rd Marine Air Wing staff in 
Kuwait during Operation Iraqi Freedom. In 2004, he served in Iraq as the Officer in 
Charge of the 3d Marine Aircraft Red Team. He served as the Deputy Assistant 
Commandant for Aviation from 2008 to 2010. In the course of his career he has flown over 
4,500 mishap free hours in the A V -8, F-5 and F A-18 and as a co-pilot in every type model 
series tilt-rotor, rotary winged and air refueler aircraft in the USMC inventory. 

LtGen Davis graduated with honors from The Basic School and was a Distinguished 
Graduate of the Marine Corps Command and Staff College. He is a graduate ofthe 
Tactical Air Control Party Course, Amphibious Warfare School, Marine Aviation 
Weapons and Tactics Instructor Course (WTl), The School of Advanced Warfighting 
(SAW), and Johns Hopkins School of Advanced International Studies (SAIS). He holds a 
Bachelors of Science from Allegheny College, a Masters of Science from Marine Corps 
University and a Masters oflnternational Public Policy from Johns Hopkins. 

His personal decorations include the National Intelligence Distinguished Service Medal, 
the Defense Superior Service Medal (two awards), the Legion of Merit (two awards), 
Meritorious Service Medal (three awards), Navy Commendation (three awards) as well as 
other campaign and service awards. 
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Rear Admiral DeWolfe Miller, Ill 
Director, Air Warfare (OPNA V N98) 

Rear Adm. DeWolfe Miller hails from York, Pennsylvania, and graduated from the U.S. 
Naval Academy in 1981. He holds a Master of Science in National Resource Strategy from 
the National Defense University, is a national security management fellow of the Maxwell 
School of Citizenship and Public Affairs, Syracuse University and is a graduate of the 
Navy's Nuclear Power Program. 

Miller's command tours include Strike Fighter Squadron (VF A) 34, USS Nashville (LPD 
13), USS George H.W. Bush (CVN 77) and as a flag officer, Carrier Strike Group (CSG) 2 
providing support to maritime security operations and combat operations for Operations 
Enduring Freedom and Iraqi Resolve. 

Miller's operational tours began after earning his wings of gold in 1983 as a flight 
instructor with Training Squadron (VT) 19 in Meridian, Mississippi, followed by his first 
fleet assignment with Attack Squadron (VA) 56, flying the A-7E aboard USS Midway (CV 
41) in Yokosuka, Japan. After transitioning to the F A-18 in 1986, subsequent fleet tours 
included Strike Fighter Squadron (VF A) 25 on USS Constellation (CV 64), department 
head tour with VFA-131 aboard USS Dwight D. Eisenhower (CVN 69) and executive 
officer ofUSS Carl Vinson (CVN 70). 

Miller's shore tours include FA-18 test director at Air Test and Evaluation Squadron (VX) 
5 in China Lake, California; special aviation programs analyst on the staff of the chief of 
naval operations (N80); executive officer of Strike Fighter Weapons School Atlantic; 
deputy director of naval operations at the Combined Air Operations Center during 
Operation Allied Force; special assistant for Research and Development, Science and 
Technology and Operational Testing in the Office of Legislative Affairs for the Secretary 
of Defense; Aircraft Carrier Requirements officer for Commander, Naval Air Forces; and 
flag officer tours as director, intelligence, surveillance, and reconnaissance capabilities 
division and assistant deputy chief of naval operations for warfare systems, both in the 
Office of Chief of Naval Operations. 

His personal decorations include the Defense Superior Service Medal, Legion of Merit, 
Bronze Star, Meritorious Service Medal, Air Medal, Navy and Marine Corps 
Commendation Medal, Navy and Marine Corps Achievement Medal and various 
campaign, unit and service awards. He has accumulated more than 4,000 mishap-free flight 
hours and 877 carrier-arrested landings. 

Updated: 17 May 2016 
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INTRODUCTION 

Chainnan Turner, Ranking Member Tsongas and distinguished members of the Tactical 

Land Forces Subcommittee, thank you for the opportunity to provide an update on the United 

States Air Force Modernization programs and Force Structure. For the past 70 years, from the 

evolution of the jet aircraft to the advent of the ICBM, satellite-guided bombs, and remotely 

piloted aircraft, the Air Force has been breaking barriers as a member of the finest joint 

warfighting team on the planet. Today's demand for Air Force capabilities continues to grow as 

Ainnen provide America with unmatched Global Vigilance, Global Reach and Global Power. 

2 

In, through and from air, space, and cyber, the fabric of our Air Force weaves multi

domain effects and provides joint warfighters the blanket of protection and ability to power 

project America's full range of combat capabilities ... we're 'Always There'. But, in a world of 

increasing threats, ever-improving adversaries, and a persistent war against violent extremism, 

there is a greater disparity than ever before between commitments and the resources necessary to 

provide unmatched Global Vigilance, Global Reach and Global Power. We arc supporting 

Combatant Commander requirements in response to growing challenges from Russia, China, 

North Korea and Iran, in addition to the ever present counterterrorism mission in the Middle East 

and around the world. 

While our forces have been heavily engaged in deterring or addressing these operational 

challenges, our adversaries have taken the opportunity to invest in and advance their own 

capabilities. To address ever nmTowing capability gaps, the Air Force needs your support in the 

fonn of, steady and predictable appropriations that fulfill our annual budget requests. Budget 

levels under the cun·ent Budget Control Act restrictions will force the Air Force to continue 

making unacceptable tradeoff's between force structure, readiness, and modernization. With your 
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support of our FY 2018 budget request, the Air Force can invest in critical capabilities and 

modernization programs while sustaining capacity and recovering readiness to ensure the joint 

force can deter, deny and decisively defeat any enemy that threatens the United States or our 

national interests. 

We are committed to providing the most effective bomber, robust tanker, and dominant 

fighter force to the nation. That is why our top three acquisition priorities in our FY18 Budget 

Request remain the B-21 Bomber, the KC-46A aerial tanker, and the F-35A Joint Strike Fighter. 

ALWAYS THERE Your Air Force relentlessly provides Global Vigilance, Global 

Reach, and Global Power for the nation ... we're always in demand ... and we're always there. 

3 

Stitched together, the fabric of our Air Force weaves multi-domain effects and provides 

U.S. servicemen and women the blanket of protection and the ability to power project America's 

full range of combat capabilities. Make no mistake, your Air Force is always there. 

READINESS IN A CHANGING WORLD Being "always there" comes at a cost to our 

Airmen, equipment, and infrastructure, and we are now at a decision point. Sustained global 

commitments and funding constraints have affected capacity and capability for a full-spectrum 

fight against a near-peer adversary. In 2013, sequestration forced hard decisions that sacrificed 

the readiness and size of the Total Force in order to ensure our technological superiority against 

future adversaries. In the FY 16 and FY 17 budgets, we made the necessary adjustments to 

balance near-te1m readiness with future modernization, but due to continuous combat operations, 

reduced manpower, an aging fleet, and inconsistent funding our readiness has suffered. 

In a world of increasing threats, stronger adversaries and a persistent war against violent 

extremism, there is a greater disparity between commitments and the resources necessary to 

achieve our national security objectives. Instead of rebui I ding readiness for near-peer conflicts, 
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your Air Force is globally engaged in operations against lesser-equipped, but still highly lethal 

and adaptive enemies. Airmen serve at home and abroad to underpin joint force success but it 

comes at the expense of full-spectrum readiness. 

The first step to regain full-spectrum readiness is to rebuild our Operational Training 

Infrastructure. This includes not only live, virtual and constructive environments, but also the 

ranges and space necessary to train against high-end threat systems in a multi-domain 

environment. Once established, our 4'h and 5th generation fighter units need relief from current 

tasking against low-end adversaries in order to train for emerging threats. We prioritized this 

initiative by creating a directorate on the Air Staff dedicated solely to this monumental effort. 

We took the first step, but the complexity of linking all of the systems needed for tomorrow's 

fight and deconflicting training requires both manpower and finances. 

4 

Your Air Force needs permanent relief from the current BCA caps, sufficient funding, 

flexible execution authority, and manpower to recover full-spectrum readiness. W c will continue 

to do all we can to innovate, transform, and improve how we maximize our resources. 

PEOPLE Airmen arc our greatest resource and our Air Force needs to increase end 

strength to meet national security requirements. Manpower shortfalls in key areas remain the 

number one issue limiting readiness and is our top priority as we rebuild squadrons across the 

Air Force. At the start of 2016, our end strength stood at 311,000 active duty Airmen, down from 

more than 500,000 during Desert Storm-a 38 percent decrease. Though we appreciate your 

support to build the force up to about 321,000 in 2017, we will still be stretched to address 

national security requirements. 

To improve readiness and attain manning levels matching our mission requirements, we 

worked with the Secretary of Defense to address personnel shortages in the FY 2018 President's 
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Budget to include an increase in our Active Duty, Guard, and Reserve end strength. Our Total 

Force model (incorporating our Active Duty, Guard, Reserve, civilians, and our contracted 

capabilities) not only recognizes the value of an integrated team, but helps guarantee today's and 

tomorrow's capability. We will develop plans to address shortfalls in a number of key areas, 

including critical career fields such as aircraft maintenance, pilots, NC3, intelligence, cyber, and 

battlefield Airmen. 

As a Service, we face an aircrew shortage crisis across all disciplines. Your Air Force has 

the world's finest aircrew who enable an incomparable duality of global mobility and combat 

lethality. In the aircraft maintenance field, we were short approximately 3,400 aircraft 

maintainers at the close of2016. Because of this shortage, we cannot generate the sorties needed 

for our aircrews. As airlines continue hiring at unprecedented rates, they draw away our 

experienced pilots. Without a healthy pool of pilots, we risk the ability to provide airpower to the 

nation. 

Pilots are strategic national assets and the pilot crisis extends beyond the Air Force and 

military. It is a national problem which requires senior-level attention in Congress, the 

Commercial Industry, and the DoD. To address this national challenge, since 2014 the 'Air Force 

-Airline Collaboration', formally known as the National Pilot Sourcing Forum has increased 

efforts to effectively utilize and train an adequate number of pilots to meet our nation's pilot 

demand signal. 

However, pilot retention has declined for five straight years. Today the Air Force has a 

rated manpower shortfall of approximately 1,550 pilots across the Total Force. This shortfall is 

most pronounced in our regular Air Force fighter community which is short more than 950 

pilots. We are grateful for your support to increase the pilot bonus, and we will continue to 
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ensure our retention programs are appropriately sized and utilized. Your Air Force will utilize the 

new FY17 NDAA Aviation Bonus authority ($35K per year maximum) and implement a tiered

model using a directed business case model to identify areas of greatest need. 

Retaining our pilot force goes beyond financial incentives ... it is about culture. Your Air 

Force is implementing many non-monetary efforts to reinvent the culture and improve the 

quality of life and quality of service for our Airmen. We have reduced additional duties and 

superfluous training courses, as well as acquired contracted support in fighter squadrons to 

perform burdensome administrative tasks, enabling our pilots to focus on their primary duty: 

flying. We have also increased the transparency of the assignment process and increased 

flexibility to promote family stability. Your Air Force is exploring opportunities to reduce 

deployment burdens by enabling more Air Reserve Component volunteers for 179/365-day 

deployments. We must show our Airmen that we are creating a culture that reminds them they 

serve in something bigger than themselves ... defending America. 

In addition to retaining our talented personnel, the Air Force must also increase pilot 

production and absorption while reducing requirements. The increased end-strength provided in 

the FY17 NDAA will allow us to maximize the training pipeline and fill out under-manned units, 

which are vital to our recovery. Our fighter pilot production targets have increased 15% (to 335 

Total Force pilots) per year while we surge the number of new aircraft maintainers by more than 

I ,500 per year to better man flying squadrons and reestablish s01tie generation rates with a 

completion target of 3-5 years. However, other options beyond manpower increases exist to 

season our young pilots while accelerating readiness recovery. 
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The Air Force is also investigating a new light attack aircraft (OA-X) that may provide 

opportunities to create a "high/low" mix for combatting low-end threats in more permissive 

environments. We have invited industry to participate in a demonstration this summer to 

determine if a business case exists to add a light attack aircraft to our arsenal. A commercial off

the-shelfOA-X could be used to complement, not replace, our current aircraft inventory. This 

approach could provide more cockpits to absorb and season a greater quantity of fighter pilots 

and provide 4'11 and 5111 generation aircraft the required training time to prepare for high-end 

threats and the operational tempo relief to extend their service life. 

SAFETY ISSUES Over the past year, the Air Force is experiencing Class A, Band C 

mishaps at rates which are lower when compared to the previous l 0 year average. This lower 

than average trend has been sustained over the last two years. Of note, in the past year, the Air 

Force has realized a significant decrease in Class A mishaps involving Remotely Piloted Aircraft 

(RPA); primarily due to a large increase in MQ-9 flight hours and a decrease in MQ-1 flying 

hours. Class A safety issues remain: material failure and aircrew error. Over the past year, when 

Class A mishaps have resulted in the total loss of the aircraft, about 40% involve some type of 

material failure. Safety issues in Class B mishaps arc related to engine failures and wildlife 

strikes to aircraft. In the past 12 months, the Air Force has experienced over 50 mishaps 

involving wildlife strikes where the damage to the aircraft exceeded $500,000, the class B 

threshold. 

Regarding physiological incidents, the preponderance of these incidents result in no 

damage to the aircraft as the aircrew recognize and properly respond to the incident and safely 

recover the aircraft. Unfortunately, these incidents are not isolated to one aircraft type or to one 

oxygen delivery system and as a result, there is most likely not one solution. Therefore the Air 
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Force continues to pursue technology to measure and repoti oxygen delivery to the pilot, 

possible containments in the oxygen system, and overall aircrew physiological state. 

8 

The goal in the Air Force is to preserve our combat readiness by eliminating mishaps that 

result in the loss of aircraft or worse, an Airman. To achieve this goal we continue to pursue 

technological and material solutions, such as the Auto Ground Collision Avoidance Systems, to 

enhance pilot performance and prevent mishaps. Finally, a large part of our safety program is 

done through proactive safety programs which identify and address hazards before they ever 

result in damaging mishaps or injuring. Mitigating hazards before they injure our Airmen or 

damage and degrade our combat capabilities is fundamental to the Air Force's pro-active mishap 

prevention proe;ram. 

FORCE STRUCTURE AND MODERNIZATION Five years ago during a period of 

severe fiscal constraints, the Air Force rebalanced our fighter force structure using analysis which 

showed the Air Force could decrease fighter force structure by approximately 100 aircraft if we 

were willing to accept higher risk. This resulted in the cun·ent fighter inventory of approximately 

I ,000 primary mission aircraft and slightly more than 1,950 total aircraft. The current inventory 

complies with FYI6 NDAA language on the limitation on retirement of Air Force fighter aircraft; 

however, with today's sustained operational demand for rotational fighter presence, our current 55 

combat-coded fighter squadrons do not allow for enough time at home station to train pilots and 

maintain aircraft to achieve the full spectrum readiness necessary to meet the requirements set 

fotih in the Defense Planning Guidance. 

We need to regrow our current fighter force, both in quantity of fighter squardons and 

fighter aircraft, across our Active, Guard, and Reserve components. The Fiscal Year 2018 

President's Budget begins to address this need by retaining 55 combat squadrons through 2030 
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and laying the foundation for a fighter force recapitalization. This balance will continue to 

evolve as we procure more F-35 aircraft and develop Penetrating Counterair (PCA) capability to 

modernize our fighter force. 

However, we are faced with more than just a fleet capacity challenge. Your Air Force's 

ability to ensure the freedom from attack, freedom to attack, and freedom to maneuver that we 

provide to the Joint warfighter is being challenged by potential adversaries who are developing 

and implementing advanced Anti-Access I Area Denial (A2/AD) capabilities. Adversary A2/AD 

technologies continue to advance at a pace where they will soon out-match our current 

capabilities, and are being proliferated world-wide as demonstrated by the introduction of 

advanced Surface-to-Air Missiles in Syria. Modernizing our fleet to address this shrinking gap in 

capability is one of our top priorities. 

Recent fiscal constraints forced your Air Force to make difficult choices in regards to 

readiness and modernization. With relief from the current BCA caps, we can address both 

readiness through increased force structure and modernization of the fleet. This relief will allow 

the Air Force to continue to develop and procure new advanced systems like the F-35A, the B-

21, and PCA to address the highly contested threat environment while also modernizing our 

legacy fleet to ensure these aircraft remain relevant in the contested threat environment. 

The Air Force's major modernization focus today is the F-35A, which is the centerpiece 

of our tbture fighter precision attack capability. Its primary missions will include Air 

Interdiction, Offensive and Defensive Counter Air, Close Air Support, Strategic Attack, 

Suppression of Enemy Air Defenses. The F-35A will also serve as a dual capable aircraft for the 

U.S. and partner nations. Following the declaration oflnitial Operational Capability, Red Flag 

participation and deployments to Europe, the F-35A has already started proving its mettle. The 
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Air Force remains on track to field Block 3 capabilities in 2018. This budget request includes 

$6.3 billion for continued development and procurement of 46 F-35s, but to fill capability and 

capacity shortfalls, the Air Force needs to increase F-35A procurement to a minimum of 60 

aircraft per year as quickly as possible. This must be carefully balanced with the required 

follow-on modernization effort for the F-35A. 

10 

The F-35's follow-on modernization effort centers on the Block 4 upgrade, which is 

geared toward meeting the estimated threat in the 2025 timeframe and beyond. We cannot 

emphasize enough how important it is that we fully fund Block 4 to prevent delaying required 

capabilities for American and Coalition warfighters, including integration of additional weapons 

and upgrades to the electronic warfare system, data link systems, and radar. 

The F-22, currently the only U.S. fighter capable of operating in highly contested 

environments is also an integral piece of the Air Force's force structure modernization plan. Its 

stealth, super cruise, integrated avionics and sensors combine to deliver the Raptor's unique 

capability. We plan to retain the F-22 until the 2060 timeframe, meaning a sustained effort is 

required to counter advancing threats that specifically target its capabilities. The FY18 budget 

includes 624.5 million dollars in RDT&E and $398.5 million in procurement towards this goal. 

New software and hardware in increment 3.2B remains on track to field in FY19and will deliver 

advanced missile capabilities and improved awareness of ground threats. The FY 18 budget also 

funds the acceleration of the T A CLink 16 program, which adds transmit capability for the 

Raptor-providing situational awareness to all US and coalition fighters through the Link 16 

network. 

FY18 begins an increase in the Air Force's commitment to fielding a future penetrating 

counterair capability following the recommendations of the Air Superiority 2030 Enterprise 
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Capability Collaboration Team. As our adversary capabilities advance, a new PCA capability 

will play a critical role in targeting and engaging future threats in the most highly contested 

environments. It will also be instrumental as a node in the larger network, providing data rrom 

its sensors to enable complementary weapon systems. This capability will provide the 

survivability, lethality and persistence to meet emerging worldwide threats across the spectrum 

of conflict and will be the cornerstone of the Air Force shift from 4'1115'11 generation to a 51h/6'11 

generation fleet. 

11 

In addition to pursuing new capabilities and modernizing fifth generation fighters, the Air 

Force also seeks to extend the service life and modernize critical capabilities of key fourth 

generation aircraft. Doing so will help maintain Service capacity and readiness to meet the needs 

oftoday's counterterrorism fight while ramping up the F-35 production line and developing 

PCA. 

The legacy service life extension program (SLEP) will extend the F-16 airframe 

structural service life from the cmTcnt 8,000 hours to more than 12,000 hours, adding fifteen to 

twenty years of service for 300 selected F-l6s through an effort budgeted at $350 million dollars. 

To ensure the F -16' s lethality and preminence for homeland defense and current conflicts, we arc 

pursuing an active electronically scanned an·ay (AESA) radar upgrade that offers advanced 

capabilities and improved reliability and maintainability over current systems. The contract was 

awarded on 31 May, leading to initial operational capability in the second quarter of2019 for the 

Homeland Defense Aerospace Control Alert mission requirement. We are also upgrading the 

mission computer, display generator, electronic warfare components, and the ALQ-131 self

protection jamming pod, known as the Pod Upgrade Program (PUP) that enables advanced 

technology jamming techniques. 
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Along with the F-16, the Air Force expects the F-l5E to be an integral part through at 

least 2040 and we are pursuing a new electronic warfare self-protection suite, the Eagle 

Passive/ Active Warning Survivability System (EPA WSS) for the Strike Eagle t1eet. Based on 

the interim results of a full-scale fatigue test, due to be completed in 2018, no service-life 

extension programs are currently planned for the F-15E. 

12 

We also continue to modemize our F-15C/D t1eet with AESA radars, a more capable 

aircraft mission computer, an infrared frequency targeting sensor and a more robust and powerful 

data link. To ensure the integrity of the F-15 airframe we are replacing the fuselage longerons 

starting in FY2018, mitigating risks to F-15 aircrew and ensuring integrity of the aircraft into the 

next decade. The program is budgeted at $205 million for 235 aircraft. The Air Force 

anticipates recapitalization of a portion of the F-15C/D t1eet in the 2020-2030 timerrame as we 

balance capability, sustainability and capacity across the fighter force. 

This year's budget also provides $17.5 million in investment funding for the A-1 0 

weapon system. Full funding for sustainment and modemization postures your Air Force to keep 

the full fleet of A-1 Os relevant until after F-35 Initial Operational Test and Evaluation is 

complete. It also provides $6 million to begin procurement of hardware under the ADS-B 

program to meet FAA mandates. Pending IOT&E results, the Air Force is committed to 

maintaining a minimum of six A-1 0 combat squadrons t1ying and contributing to the fight 

through 2030. Additional A-1 0 force structure is contingent on future budget levels and force 

structure requirements. 

The Air Force will not be able to rely solely on our cmTent programs and capabilities to 

ensure readiness to fight the most advanced threats in the future. To that end, we arc 

aggressively pursuing a path toward strategic agility in our capability development. We have 



99 

13 

reinvigorated development planning (DP) at the enterprise level to build-in agility and formulate 

truly innovative strategic choices for capability development. Core Development Planning 

functions include: formulating and evaluating viable future concepts, defining operational trade 

space, identifying technology shortfalls and Science and Technology needs, and assisting the 

operations community in refining requirements. 

To oversee and direct capability development of the highest priority operational 

challenges and opportunities, the Air Force established the 3-star Capability Development 

Council (CDC), chaired by the Vice Chief of Staff of the Air Force, as well as stood up the 

Strategic Development Planning and Experimentation (SDPE) office to plan, manage, and 

execute warfighting experimentation campaigns. Experimentation provides the ability to rapidly 

explore a wide range of innovative materiel and non-materiel solution options. To further these 

efforts, the Air Force programmed resources starting in Fiscal Year 2017 to conduct concept

driven experimentation campaigns, including funds for prototyping, live and virtual simulations; 

developing a cadre of expertise, along with the tools to conduct experimentation campaigns. 

The Light Attack Experimentation Campaign informs planning and strategic choices in 

this critical area. The Air Force is experimenting with potential ol1~the-shelf aircraft as part of a 

broader assessment into industry's capability, capacity, and interest to provide cost-effective 

innovative solutions with low procurement, operating and sustainment costs. Since the 

deployment demand is not expected to decrease, the Air Force must meet capability demands in 

permissive environments while building and maintaining readiness to meet emerging threats in 

more contested environments. Aligning capability, capacity and cost with wartime demands is 

key to meeting Air Force commitments to combatant commanders and effectively using taxpayer 
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resources. Assessing the viability of low operating cost, light attack platforms has the potential to 

reduce operating costs while still meeting combatant commander needs. 

After completing an evaluation of all respondents under the competitive process outlined 

in the invitation, the Air Force notified invited companies of their selection to participate in the 

live-fly experiment this summer. We are currently in the process of reaching agreement on Other 

Transaction Agreements with these companies to outline the details of their participation. This 

live-fly experiment will assess the capabilities of these off-the-shelflight attack aircraft, which 

will be flown by Air Force personnel in scenarios designed to highlight aspects of various 

combat missions, such as close air support, armed reconnaissance, combat search & rescue and 

strike control and reconnaissance. The experiment will also include the employment of weapons 

commonly used by other fighter/attack aircraft to demonstrate the capabilities oflight attack 

aircraft for traditional counter-land missions. Results from this experimentation campaign will be 

used to inform future capability development and investment decisions. 

MUNITIONS There is an ever growing demand for the effects airpower brings to the 

joint force. Within our fiscal boundaries, we have sought to balance the requirement for current 

munitions with the need to advance capabilities in the same manner we have with our aircraft 

force structure. However, sustained combat operations, BCA limitations, and support for our 

coalition partners have negatively impacted these efforts. Absent sustained and increased 

funding, munition stockpiles will continue to decrease as well as negatively impact readiness and 

our ability to meet national security objectives in the future. 

Historically, munitions funding has been reduced to pay other critical service bills. To 

resolve this issue, we need increased and sustained funding at our FY 2018 requested levels to 

send a more consistent demand signal to our industrial base. With the dispensation provided by 
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the Congressional Defense Committees, we were able to utilize the Overseas Contingency 

Operations funding to replenish munitions with high combat expenditures. 

We are currently using legacy munitions on our 5th generation fleet which negates the full 

advantage these platfom1s can provide. Investments into programs such as the Small Advanced 

Capabilities Missile (SACM) and the Stand in Attack Weapon (SiAW) are crucial to realizing the 

full potential of our next generation of aircraft. The SACM is a smaller, affordable air to air 

weapon that is required to increase magazine depth and maximize utility of a PCA capability. 

SiA W is an air-to-surface weapon designed to hold at risk the surface elements that make up the 

A2AD environment and will be integrated on F-35 and other future platforms like PCA. With 

your continued help the USAF must continue to invest in and develop advanced munition 

capabilities such as these to ensure future air superiority for the Joint Force. 

INTELLIGENCE, SURVEILLANCE & RECONNAISSANCE (ISR) The RQ-4 

Global Hawk provides a continuous, high altitude long endurance all weather, day/night, wide area 

reconnaissance and surveillance unmanned aircraft system. The Office of Secretary of Defense 

approved the RQ-4 modernization approach in September 2015 to include the MS-177 sensor 

integration, a Ground Segment Modification Program and a Communication System Modification 

Program. The MS-177 development and integration work began in November 2015 and the sensor 

is on track for Initial Operating Capability (IOC) in First Quarter FY18. The FY 18 PB request is 

for $383.2 million in investment dollars for this program. 

The Ground Segment Engineering & Manufacturing Development (EMD) contract was 

awarded in July 2016. Installation of cockpits at Grand Forks AFB and Beale AFB will begin in 

First Quarter FY 18. The Communication System Modification Program (CSMP) effort is in the 

Requirements Definition/Market Research phase. The program is finalizing requirements for 
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modernization of Ground and Air Vehicle communications equipment, which will both improve 

communications capability and alleviate Diminishing Manufacturing Sources (DMS) issues with 

the equipment. We expect to field the CSMP in the 2022-2025 timeframe. 

The funding request for the MQ-9 program in FYI8 is $1.1 billion. This program 

continues to modernize it's fleet and capabilities it provides to Combatant Commanders. It 

accomplishes this by sustaining the MQ-9 program of record and incorporating planned 

modernization efforts, while a separate program of record develops and tests those 

modernizations making them ready for the program at large. This process keeps the MQ-9s 

current and able to meet Combatant Commanders demands, while keeping an eye on the future 

for emerging requirements. Such efforts include the new Ground Control Station- Block 50 that 

is actively being developed, the new DAS-4 sensor package that will fly on the MQ-9 platform 

and the Extended Range enhancement to the MQ-9 Block 5 aircraft. Additionally, the MQ-9 

program is actively engaged in a study to determine the actual service life of the MQ-9 platform. 

The first phase of that study will be completed in summer FYI7, with phase two being 

completed in FY20. The results of this study will better inform the Air Force's decision on long

term sustainment of the MQ-9 program. 

Gorgon Stare has been delivering Wide Area Motion Imagery (W AMI) in support of 

Operation Freedom Sentinel and Operation Inherent Resolve areas of responsibility since 2012. 

The Air Force has no plans to fund additional capability at this lime but will sustain this MQ-9 

podded WAMI capability in its cmTent state. The FYI8 request to for $85.6 million in Operation 

and Maintenance funding for this sustainment effort. The Air Force is migrating its primary ISR 

Processing, Exploitation and Dissemination (PED) weapon system, the Distributed Common 

Ground System (DCGS), to an Open Architecture. To support this effort $193.8 million has been 
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requested in the FY18 PB. The previous architecture required 5-7 years of development, test, and 

fielding per major release. Open Archecture will support software releases in weeks and months. 

This accelerated development and fielding timeline will enhance our ability to get inside the 

adversaries decision cycle, enable our ISR analysts to leverage cutting-edge analytic tools, and 

allow increased access to more intelligence sources and Intelligence Community (TC) 

capabilities. 

MUL Tl-DOMAIN COMMAND AND CONTROL (MDC2) An MDC2 capability 

generates effects that present the adversary with multiple dilemmas at an operational tempo that 

cannot be matched. Your Air Force is focused on creating feasible investment options throughout 

its BMC2 portfolio that drive towards the attainment of an advanced MDC2 capability for the 

joint force. At the tactical edge, the AWACS weapon system integrates multi-domain inputs to 

provide air, land, and sea Battle Management and Command and Control (BMC2). The FYI8 

PB includes a request for $506.2 million for the A WACS program. To ensure the United States 

maintains mulit-domain dominance, multiple A WACS modernization activities are underway 

with the most notable being the upgrade to the Block 40/45 mission system which is the 

foundation for all future AWACS capability improvements. Additionally, the Air Force is in the 

midst of accomplishing activities for a follow-on battle management command and control 

capability, the Advanced Battle Management and Surveillance (ABMS), which is currently 

provided by the E-3/AWACS fleet. The ABMS system is envisioned to be an evolutionary leap 

in capability intended to achieve IOC prior to the end of AWACS projected service life in 2035. 

The E-8C Joint Surveillance Target Attack Radar System (JSTARS) executes Battle 

Management and Surveillance of air-to-ground operations, an integral piece to today's fight. 

$417.2 million has been requested in FYI8lor the JSTARS Recapitalization program. Our 
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JST ARS recapitalization strategy integrates mature sensor, communications and battle 

management technologies on a business class aircraft; the results should reduce life cycle cost 

while increasing operational availability and mission system capability. As a service we seek to 

balance mission capability, risk and cost, and will look for opportunities to accelerate the 

recapitalization as the program progresses. As the Air Force transitions to JSTARS 

Recapitilization, we remain sensitive to the critical role JSTARS fills for Combatant 

Commanders and recognize the demand for this capability will likely not decline. As a result, 

the Air Force remains committed to delivering JSTARS Recapitilization as soon as possible to 

avoid a potential capacity gap. The program is cun·enlly in source selection, upon contract 

award, the Air Force will further assess any potential capacity gap. 

While the Air Operations Center (AOC) Weapon System (WS) Increment 10.2 is currently 

in a strategic pause, interoperability with the MDC2 vision is essential to the AOC way ahead. The 

fielded AOC WS 10.1 legacy system will not be able to support the vision for MDC2 without 

significant improvementlmodemization and the Air Force is committed to fielding a modem 

architecture for the AOC that enables MDC2. During this strategic pause, the program office is 

partnering with the Defense Innovation Unit Experimental (D!Ux) and the Defense Digital 

Services (DDS) to explore a pathfinder effort to establish an Agile DevOps pipeline to rapidly 

deliver capability to a single AOC. This pathfinder will help infmm the way forward for 

modernizing the AOC and providing a system capable of being the foundation of MDC2 

operations. The AF has requested $119.7 million in the FY 18 PB for the AOC program. 

ROTORCRAFT The FY18 PB continues investment in your Air Force's critical rotorcraft 

modernization programs. The FY18 PB requests $88.21 million for the CV-22 fleet to assist in 

execution of the National Military Strategy by providing transformational mission capability to 
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special operations forces warfighters. The Air Force continues to make improvements to the CV-

22 with modifications designed to improve reliability, survivability and capability. Future efforts 

will make the CV-22 more cost-effective, while ensuring the viability of its unique long-range 

payload capacity coupled with vertical take-off and landing capability. 

The Air Force is the only Service with a dedicated force organized, trained, and equipped 

to execute theater-wide Personnel Recovery. The newly designated combat rescue helicopter 

(CRH) will be specifically equipped to conduct Combat Search and Rescue across the entire 

spectrum of military operations. Due to the advancing age and current attrition rates of the HH-

600, the Air Force must continue to modify existing HH-600 helicopters while utilizing the 

Operational Loss Replacement program to meet Combatant Command requirements until we can 

fully recapitalize with the CRH program. In addition to 112 air vehicles, the CRH program will 

provides for training devices, support equipment and the necessary post production support to 

successfully field a replacement for the HH-600. The AF has fully funded CRH research and 

development across the FYDP to meet National Military Strategy objectives through Personnel 

Recovery missions. The FYI8 PB requests $76 million and $354.5 million for the HH-600 and 

CRH programs. 

Furthcm1ore, the current UH-IN fleet supports a wide range of missions for 5 major 

commands. It does not however meet speed, range, payload, or survivability requirements. The 

risk created by these capability gaps makes replacing the UH-1 N a critical priority and a vital 

clement of our nuclear enterprise reform initiative. The FYI8 President's Budget requests $108.6 

million for the UH-IN Replacement Program across and reflects a full and open competitive 

procurement, which will integrate non-developmental items into off-the-shelf production 

helicopters to replace the entire UH-1 N fleet. 
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TRAINERS The FYI8 PB continues investment efforts for Air Force trainer platforms, 

including modernization programs for the T-1, T-6, and T-38 fleets. The T-IA Avionics 

Modernization Program will modernize the T-IA tleet and address known obsolescence and 

diminishing manufacturing capability issues. The AF is working to install ADS-B Out across the 

entire T-6 fleet, modernize the Aircrew Training Device, modify the Canopy Fracture Initiation 

System, and support engineering change proposals and logistics support. Modifications are also 

required to sustain and upgrade the T-38C fleet, including Pacer Classic III and avionics upgrade 

programs, until T-X is delivered. The FY18 PB requests $21.5 million, $38.7 million, and $53.6 

million for the T-1, T-6, and T-38 fleets, respectively. 

The PB also requests $106 million for the Advanced Pilot Trainer (T-X) program, which 

will provide student pilots in the Specialized Undergraduate Pilot Training advanced phase and 

Introduction to Fighter Fundamentals with the skills and competencies required to transition into 

4th- and 5th-generation fighter aircraft. This new training capability will enable pilots to receive 

realistic training in a system similar to fielded fighters. It will replace the existing fleet of 430 T-

38C aircraft with 350 aircraft and associated Ground Based Training Systems, ground equipment, 

spares, and support equipment. The T-X program is currently in source selection and plans to 

award a contract I QFY 18 to ensure we meet a 2024 Initial Operational Capability and 2034 Full 

Operational Capability. 

SUMMARY 

The demand for air, space, and cyber power is growing and our Chief is committed to 

ensuring that America's Airmen are resourced and trained to fight alongside the Army, Navy, 

Marines and Coast Guard to meet national security obligations. The Air Force seeks to balance 

risk across capacity, capability, and readiness to maintain an advantage, however persistently 
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unstable budgets and fiscal constraints have driven us to postpone several key modernization 

efforts. These delays created a rapid approaching modernization bow wave that includes programs 

critical to meet our capacity and capability requirements across all mission areas. 

The delays have also opened an opportunity to our competitors to close gaps and negate our 

traditional advantages. 

The result of these changes by the world is a marked decrease in our technological 

advantage. The Air Force once had a decided advantage across all rronts. Today, the Air Force 

has some advantage in some technological areas however potential adversaries are nipping at our 

heals or shoulder to shoulder with us in others. To address the shrinking technology gap, we 

must modernize and continue to invest in S&T so we can ensure we grow back the technology 

gap so our most valued treasure- America's sons and daughters- we send into harm's way have 

a decisive advantage .... we do not want a fair fight. 

Although we are grateful for the recent fiscal relief, we still face uncertainty. Sustainable 

funding across multiple fiscal year defense plans is critical to ensure we can meet today's demand 

for capability and capacity without sacrificing modernization for tomorrow's high-end fight 

against a tl.J!l array of potential adversaries. 

As critical members of the joint team, the USAF operates in a vast array of domains and 

prevails in every level of conflict. However, we must remain focused on delivering Global 

Vigilance, Global Reach and Global Power, through our core missions of Air Superiority, Space 

Superiority, Global Strike, Rapid Global Mobility, ISR, and C2 to continue to provide our nation 

with security it enjoys. We look forward to working closely with the committee to ensure the 

ability to deliver combat air power for America when and where we are needed. 



108 

Lieutenant General Arnold W. Bunch, Jr. 

Lt. Gen. Arnold W. Bunch, Jr., is the Military Deputy, Office of the Assistant Secretary of 
the Air Force for Acquisition, the Pentagon, Washington, D.C. He is responsible for 
research and development, test, production, and modernization of Air Force programs 
worth more than $32 billion annually. 

General Bunch was commissioned in 1984 as a graduate of the U.S. Air Force Academy. 
He completed undergraduate pilot training in 1985. He completed operational assignments 
as an instructor, evaluator and aircraft commander lor B-52 Stratofortresses. Following 
graduation from the Air Force Test Pilot School, General Bunch conducted developmental 
testing in the B-2 Spirit and B-52 and served as an instructor in each. Additionally, he has 
commanded at the squadron, group and wing levels. Prior to his current assignment, he 
was the Commander of the Air Force Test Center, headquartered at Edwards Air Force 
Base, California. 

EDUCATION 
1984 Bachelor of Science degree in civil engineering, U.S. Air Force Academy, Colorado Springs, 
Colo. 
1991 Squadron Officer School, Maxwell AFB, Ala. 
1994 Master of Science degree in mechanical engineering, California State University Fresno 
1996 Army Command and General Staff College, Fort Leavenworth, Kan. 
2000 Master of Science degree in national security strategy, National War College, Fort Lesley J. 
McNair, Washington, D.C. 

ASSIGNMENTS 
I. July 1984- July 1985, Student, undergraduate pilot training, Columbus Air Force Base, Miss. 
2. August 1985 -December 1985, Student, B-52 Combat Crew Training School, Castle AFB, Calif. 
3. January 1986- June 1990, Standardization and Evaluation Instructor Aircraft Commander, 325th 
Bomb Sqnadron, Fairchild AFB, Wash. 
4. July 1990 -June 1991, Student, USAF Test Pilot School, EdwardsAFB, Calif. 
5. July 1991 -June 1992, Test Pilot, 6512th Test Squadron, Edwards AFB, Calif. 
6. July 1992- June 1995, Test Pilot, 420th Test Squadron, Edwards AFB, Calif. 
7. June 1995- June 1996, Student, Army Command and General Staff College, Fort Leavenworth, 
Kan. 
8. July 1996- July 1999, Chiet: B-1 Test and Evaluation, B-1 System Program Office, Wright
Patterson AFB, Ohio 
9. August 1999- June 2000, Student, National War College, Fort Lesley J. McNair, Washington, 
D.C. 
10. June 2000- July 2002, Commander, 419th Flight Test Squadron, Edwards AFB, Calif. 
11. August 2002- April2003, Chiet: Senior Officer Management, Air Force Materiel Command, 
Wright-Patterson AFB, Ohio 
12. Apri12003- June 2004, Deputy Chief, Combat Forces Division, the Pentagon, Washington, 
D.C. 
13. June 2004 -January 2006, Director, Munitions Directorate, Air Force Research Laboratory, 
Eglin AFB, Fla. 
14. January 2006- May 2008, Commander, 412th Test Wing, Edwards AFB, Calif. 
15. June 2008- March 2010, Vice Commander, Air Armament Center, Eglin AFB, Fla. 
16. March 20 I 0 -June 20 II, Director and Program Executive Officer for the Fighters and 
Bombers Directorate, Aeronautical Systems Center, Wright-Patterson AFB, Ohio 
17. June 2011 -June 2012, Commander, Air Force Security Assistance Center, AFMC, Wright
Patterson AFB, Ohio 
18. June 2012- June 2015, Commander, Air Force Test Center, Edwards AFB, Calif. 
19. June 2015 -present, Military Deputy, Office ofthe Assistant Secretary of the Air Force 
(Acquisition) 
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FLIGHT INFORMATION 
Rating: command pilot 
Flight hours: more than 2,500 hours 
Aircraft t1own: B-52, B-2, KC-135, F-16, T -38 and others 

MAJOR AWARDS AND DECORATIONS 
Legion of Merit with two oak leaf clusters 
Meritorious Service Medal with five oak leaf clusters 
Aerial Achievement Medal with oak leaf cluster 
Air Force Commendation Medal 
Air Force Achievement Medal 
Combat Readiness Medal 
National Defense Service Medal with oak leaf cluster 
Global War on Terrorism Service Medal 

EFFECTIVE DATES OF PROMOTION 
Second Lieutenant May 30, 1984 
First Lieutenant May 30, 1986 
Captain May 30, 1988 
Major Dec. l, 1995 
l jeutenant Colonel Sept. l, 1998 
Colonel June I, 2004 
Brigadier General May 7, 2010 
Major General Aug. 23, 2013 
Lieutenant General June 24, 2015 

(Current as of June 20 15) 
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Lieutenant General .Jerry D. Harris, .Jr. 

Lt. Gen. Jerry Harris is Deputy Chief of Staff for Strategic Plans and Requirements, 
Headquarters U.S. Air Foree, Washington, D.C. In support of the Chief of Staff and 
Secretary of the Air Force, General Harris leads the development and integration of the Air 
Force strategy, long-range plans and operational capabilities-based requirements. He 
directs and coordinates activities ensuring the Air Force builds and employs effective air, 
space and cyber forces to achieve national defense objectives. 

General Harris entered the Air Force in 1985 as a graduate of the ROTC program at 
Washington State University. He has served as a flight commander, operations oftieer, 
weapons officer and inspector general. The general served on the staffs of two numbered 
Air Forces and one major command, all in operations. He has also served as the Combined 
Air and Space Operations Center Battle Director for operations Iraqi Freedom and 
Enduring Freedom. General Harris has commanded at squadron, group and wing levels. 
Prior to his current assignment, General Harris was the Vice Commander, Air Combat 
Command, Langley Air Force Base, Virginia, responsible for organizing, training, 
equipping and maintaining combat-ready forces for rapid deployment and employment 
while ensuring strategic air defense forces are ready to meet the challenges of peace time 
air sovereignty and wartime defense. 

General Harris is a command pilot with more than 3,100 flying hours in the F-16. 

EDUCATION 
1985 Bachelor of Science in Mechanical Engineering, Washington State University 
1992 Squadron Officer School, Maxwell AFB, Ala 
1997 Air Command and Staff College, Maxwell AFB, Ala. 
1997 Master of Science in Aeronautical Science Technology, Embry-Riddle Aeronautical 
University, Daytona Beach, Fla. 
1998 School of Advanced Airpower Studies, Maxwell AFB, Ala. 
1998 Master of Science in Airpower Art and Science, School of Advanced Airpower Studies, 
Maxwell AFB, Ala. 
1998 Armed Forces Staff College, Nort()lk, Va. 
2001 Air War College, by correspondence 
2006 National Defense College, New Delhi, India 
2011 Capstone General and Flag Officer Course, National Defense University, Washington, D.C. 

ASSIGNMENTS 
I. February 1986- January 1987, Student, undergraduate pilot training, Williams AFB, Ariz. 
2. January 1987- April 1987, Student, AT-38B lead-in tighter training, Holloman AFB, N.M. 
3. April 1987- December 1987, Student, f-16 B-Course, MacDill AFB, Fla. 
4. December 1987 ·July 1989, Chief, Current Operations Division; Squadron Assistant 
Programmer; Training Officer; and Mobility Officer, Nellis AFB, Nev. 
5. August 1989- January 1992, Chief of Weapons and Tactics and Air-To-Surface Weapons 
Officer, Moody AFB, Ga. 
6. January 1992- February 1992, Student, Squadron Officer School, Maxwell AFB, Ala. 
7. February 1992- March 1994, Chief of Mid-range Programming and Student, Fighter Weapons 
School, Luke AFB, Ariz. 
8. March 1994- June 1996, Weapons and Tactics Flight Commander; Chief of Wing Weapons; and 
Chief of Squadron Weapons, Eielson AFB, Alaska 
9. July 1996- July 1998, Student, School of Advanced Airpower Studies and Air Command and 
Staff College, Maxwell AFB, Ala. 
10. Jnly 1998- September 1998, Student, Armed Forces Staff College, Norfolk, Va. 
11. September !998- March 1999, NATO Joint Staff Officer, Long-range Plans, Plans and Policy, 
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Headquarters, Southern Region Air Command, Naples, Italy 
12. March 1999- August 2000, Chief of Strategy, Crisis Action Group, Headquarters Southern 
Region Air Command, Naples, Italy 
13. September 2000- January 2001, Student, F-16 requalification, Luke AFB, Ariz. 
14. January 2001 -February 2003, Operations Officer and Chief of Standardization and Evaluation, 
201

h Operations Group; and assistant Director of Operations, 79th Fighter Squadron, Shaw AFB, 
S.C. 
15. March 2003- February 2005, Commander, 79th Fighter Squadron, Shaw AFB S.C. 
16. March 2005- July 2005, Staff Director and Inspector General, 20th Fighter Wing, Shaw AFB 
S.C. 
17. July 2005 -December 2005, Deputy Commander, 20th Operations Group, Shaw AFB S.C. 
18. January 2006- January 2007, Student, National Defense College, New Delhi, India 
19. January 2007- July 2008, Commander, 505th Training Group, Hurlburt Field, Fla. 
20. July 2008- November 2008, Director of Air, Space and Information Operations, 13th Air 
Force, Hickam AFB, Hawaii 
21. November 2008- September 2009, Commander, 8th Fighter Wing, Kunsan Air Base, South 
Korea 
22. September 2009 ·September 2010, Assistant Director of Operations, Plans, Requirements and 
Programs, Headquarters Pacific Air Forces, Hickam AFB, Hawaii 
23. September 2010- September 2012, Commander, 56th Fighter Wing, Luke AFB, Ariz. 
24. September 2012- March 2014, Vice Commander, 5th Air Force, Yokota Air Base, Japan 
25. March 2014- April 20 I 5, Director of Programs, Office of the Deputy Chief ofStafffor 
Strategic Plans and Programs, Headquarters U.S. Air Force, Washington, D.C. 
26. April20 15 -February 2017, Vice Commander, Air Combat Command, Joint Base 
Langley-Eustis, Va. 
27. February 2017- Present, Deputy ChiefofStafffor Strategic Plans, Programs, and 
Requirements, Headquarters U.S. Air Force, Washington, D.C. 

SUMMARY OF JOINT ASSIGNMENTS 
September 1998- August 2000, NATO Joint Staff Officer, Long-range Plans, Plans and Policy; 
and Chief of Strategy, Crisis Action Group, Headquarters Southern Region Air Command, Naples 
Italy, as a major 

FLIGHT INFORMATION 
Rating: command pilot 
Flight hours: more than 3,300 
Aircraft flown: F-16, T-37, T-38, Mig-29 and Mig-21 

AWARDS AND DECORATIONS 
Distinguished Service Medal 
Legion of Merit with two oak leaf clusters 
Defense Meritorious Service Medal 
Meritorious Service Medal with two oak leaf clusters 
Air Medal with three oak leaf clusters 
Aerial Achievement Medal 
Air Force Commendation Medal with two oak leaf clusters 
Joint Service Achievement Medal 
National Defense Service Medal with bronze star 
Southwest Asia Service Medal with three bronze stars 
Kuwait Liberation Medal (Kingdom of Saudi Arabia) 
Kuwait Liberation Medal (government of Kuwait) 

EFFECTIVE DATES OF PROMOTION 
Second Lieutenant May 11, 1985 
First Lieutenant Sept. I, 1987 
Captain Sept. I, 1989 
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Major Sept I, 1995 
Lieutenant Colonel April 1, 2000 
Colonel Jan. 1, 2006 
Brigadier General Nov. 3, 2010 
Major General June 27,2014 
Lieutenant General Feb. 22, 2017 

(Current as of February 2017) 
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RESPONSES TO QUESTIONS SUBMITTED BY MR. LANGEVIN 

Admiral GROSKLAGS and Admiral MILLER. To date, no Unmanned Aircraft Sys-
tems (UAS) developed by the Department of the Navy have been used in support 
of Humanitarian Assistance and Disaster Relief (HA/DR) missions. However, the 
Navy and Marine Corps have led, and participated in, Joint Task Forces supported 
by UAS owned and operated by other organizations. The importance of capabilities 
provided by unmanned systems when planning a coordinated response is well recog-
nized by military leadership, Government Organizations, Non-Government Organi-
zations (NGO), Private Volunteer Organizations (PVO), and other international re-
sponders. The earliest and best known instance of military unmanned aircraft sys-
tems (UAS) used in a HA/DR role was the use of a RQ–1 Predator in support of 
Operation Unified Response after the 2010 earthquake in Haiti. After Hurricane 
Matthew in 2016, Guardian UA, owned and operated by the Customs and Border 
Patrol, provided surveillance and reconnaissance support to the Joint Task Force 
Commander supervising hurricane relief efforts in Haiti. The Department of the 
Navy, in partnership with commercial companies, is exploring development of un-
manned cargo delivery systems with varying load capacities to support our 
warfighters. While the primary purpose is supporting warfighters in combat, there 
is potential use across the broader military mission spectrum. As the Navy con-
tinues to mature our operational concepts for UAS systems, we will utilize UAS 
across our entire mission set, including HA/DR. [See page 19.] 

General DAVIS. [The information referred to was not available at the time of 
printing.] [See page 19.] 

General BUNCH and General HARRIS. The Air Force provided MQ–1 Predator and 
RQ–4 Global Hawk to Combatant Commanders globally to support of multiple hu-
manitarian efforts. In January 2010, the Southern Command deployed the MQ–1 
aircraft to Puerto Rico in support of Haiti relief efforts following the January 12, 
2010 earthquake. The MQ–1 provided Full-Motion Video (FMV) to identify heavily 
impacted areas and relay timely information. In March 2011, Pacific Command 
tasked RQ–4 aircraft to fly over Japan and provide overhead imagery that directly 
impacted relief efforts. Also, in October 2016 after Hurricane Matthew struck Haiti, 
Southern Command employed an RQ–4 imaging facilities and infrastructure to 
guide U.S. efforts providing aid. 

Overall, the DOD uses Remotely Piloted Aircraft (RPA) in support of humani-
tarian missions abroad in the same manner as it uses manned aircraft. These sys-
tems, specifically the MQ–9 Reaper and the RQ–4, are both on a modernization 
timeline that will grow and sustain the sensor capabilities, aircraft loiter times, and 
utilization across multiple mission areas to include humanitarian support. At this 
timethe Air Forces sees that it is doing everything appropriate to ensure RPAs are 
available to meet a wide range of Combatant Commander needs well into the future.
[See page 19.] 

General HARRIS. Two Air Force lines of effort address cross-platform communica-
tions in an Anti-Access/Area Denial environment. In the near term, driven by the 
Air Superiority 2030 Flight Plan, the Air Force is conducting small scale experimen-
tation campaigns to reduce risk and to expedite fielding of Advanced Tactical 
Datalinks and enhancements to existing tactical datalinks. These experiments are 
demonstrating correlation/fusion of data from multiple sources, including intel-
ligence sources and 5th generation fighters. Also, the Agile Communication Capa-
bilities Based Assessment (CBA) is defining communication gaps that the Air Force 
must mitigate in A2/AD environments in the 2030+ timeframe. The outcome of each 
of these efforts will inform the path forward for communications capabilities that 
enable interoperability across the A2/AD environment. Currently the F–22 has a 
funded program. TACLink 16, that will add Link 16 transmit capability. This will 
allow the two aircraft to communicate during operations. This program will begin 
fielding in FY 2021. [See page 19.] 
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RESPONSES TO QUESTIONS SUBMITTED BY MS. McSALLY 

Admiral GROSKLAGS and Admiral MILLER. The Department of the Navy does not 
operate the A–10 aircraft. I recommend this request be forwarded to the U.S. Air 
Force team for official response. [See page 19.] 

General DAVIS. [The information referred to was not available at the time of 
printing.] [See page 19.] 

General BUNCH and General HARRIS. The Air Force has a requirement to retain 
the A–10 for the foreseeable future and is planning to retain the entire 283 aircraft 
A–10 fleet at a minimum until 2021. Future updates to the DPG as well as comple-
tion of the final F–35 Initial Operational Test and Evaluation (IOT&E) Block 3F re-
port may inform a decision to retain fewer than 283 A–10s beyond 2021. 

However, beyond 2021, the Air Force can only afford to retain 173 of the 283 A– 
10s at current budget levels. An additional Total Obligation Authority (TOA) is 
needed in 2018 and beyond to keep additional aircraft. Including new A–10 wings 
in the FY18 UPL shows the Air Force requires more than 173 of our A–10s through 
2030, but that we cannot fund them internally based on priorities and tough plan-
ning choices. 

283 A–10s provide two training units, 9 combat coded squadrons, and the associ-
ated test and weapons school assets needed. 173 A–10s provide one large training 
unit, 6 combat squadrons, and the associated additional assets. 
Future Options for the A–10 Fleet 

283 A–10s—Purchase additional wings: 283 A–10s can only be retained be-
yond 2021 with approximately $1.4B of additional Air Force TOA in the FYDP. The 
significant cost of retaining the additional 110 A–10s consists of both buying new 
wings ($954M total, $380M in FYDP), and sustaining the aircraft operations and 
maintenance ($500M per year). 

Initiating this acquisition program in FY18 would establish an ability to buy addi-
tional wings in the future with corresponding Air Force TOA increases. With fund-
ing in place, it would take approximately one year to get on contract, with delivery 
of the first wing as early as FY22. By FY22 approximately 51 A–10s will be ground-
ed due to their wings, depending on depot capacity to overhaul existing A–10 wings. 
Total cost for 110 new wings is approximately $954 million, with last delivery ap-
proximately 11 years after initial award (2030 completion with funding initiated in 
FY18). 

The FY18 Unfunded Priority List (UPL) includes $103M that, in addition to the 
$20M Congressional add from the FY17 budget, can fund a new contract for four 
wings. People, tooling, non-recurring engineering and buildup of the 1st wing make 
up the preponderance of costs associated with this $123M, as detailed below: 

Cost Element Cost ($M) 

1st article $40.00 

3 x LRIP 
($12M/ea.) 

$36.00 

Tooling $15.00 

Startup $29.50 

Contract Total $120.50 

OGCs (PMO) $3.40 

Total $123.90 

173 A–10s—Fly existing A–10s wings to end of service life: Without addi-
tional funding, the Air Force could fly the A–10 fleet until the service limit of cur-
rently installed wings. Approximately 51 A–10s would be grounded by FY22, and 
flyable aircraft would decrease to 173 A–10s by the mid-2020s. 

Acquire a new aircraft: The F–35A is designed to recapitalize the A–10 when 
it is retired. 

The AX–2, a purpose built A–10 replacement, could also be considered among a 
range of options as A–10s reach their end of their service life, but is not funded. 
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The OA–X is a concept being evaluated through the Light Attack Experimentation 
Campaign and is not an A–10 replacement. OA–X could be an additive counter-land 
platform to complement the existing CAF. It is not a program at this time and 
would require additional TOA. [See page 19.] 
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QUESTIONS SUBMITTED BY MR. TURNER 

Mr. TURNER. Approximately 6–7 weeks ago, you presented a briefing to a ‘‘HASC 
Roundtable’’ on the status of addressing the Physiological Episodes (PE) experienced 
by Navy and Marine Corps pilots flying F–18 and T–45 aircraft. Please provide us 
a brief update on the progress addressing this critical personnel safety issue. 

Admiral GROSKLAGS. The root causes and solutions for PE prevention are being 
attacked in a coordinated effort between Naval Air System Command (NAVAIR), 
NASA, fleet operators, industry, international partners and aeromedical experts. No 
conclusive root cause or combination of causes yet has been identified. 

T–45—The Navy’s most recent efforts to mitigate physiological episodes center on 
alerting, protecting, preventing, and monitoring. Specific actions include perform-
ance of maintenance activities to ensure the hygiene and integrity of the breathing 
gas system and to functionally check and recertify critical systems sensors and com-
ponents that affect its designed functionality; air quality is being measured on all 
aircraft. System modifications include addition of a water separator and a new oxy-
gen pressure and concentration monitoring system. All flights include sorbent tube 
assemblies and hydrocarbon detectors worn by all aviators to measure the quality 
of the breathing gas reaching the aircrew mask. Additional PE sensors, data collec-
tion and analytics are being investigated and aggressively pursued, to include auto-
mated sensing monitoring and reporting technologies that measure aircraft perform-
ance and/or human performance in the flight environment. In parallel, NAVAIR con-
tinues to execute RCCA investigation through empowerment of a government, in-
dustry, and naval aviator team that is executing a disciplined process to eliminate 
or affirm potential causal factors on the basis of rigorous, data-driven, analytic ef-
forts. Chief of Naval Air Training (CNATRA) Instructor Pilots (IPs) returned to 
flight using OBOGS on Monday 17 July. Student syllabus flights on OBOGS began 
the first week of August. 

F/A–18—NAVAIR continues to support the F/A–18 RCCA investigation. The team 
consists of government, industry, and Royal Australian Air Force (RAAF) personnel 
working closely together to close out a 411 branch fault tree to determine the root 
cause of Physiological Events (PE). A toxicology team has been identified to under-
stand the levels and potential impacts of contaminants in the F/A–18 Onboard Oxy-
gen Generating System (OBOGS) and Environmental Control System (ECS), and 
the Navy is leveraging the experts in aeromedical and dive medicine to understand 
the effects of anomalous cockpit pressure situations on aircrew. All applicable and 
available aircraft, ECS and OBOGS data sources are being utilized to aid in PE 
analysis. 

Mr. TURNER. What is DOD’s search and rescue (SAR) capability in the U.S. Africa 
Command? Are there gaps in the capability or capacity for this theater that need 
to be addressed? Does the budget request or the unfunded requirements list address 
any requirements for SAR capability or capacity in U.S. Africa Command? 

General DAVIS. [The information referred to was not available at the time of 
printing.] 

Mr. TURNER. General Davis, what Marine aviation readiness concerns do you 
have? What are your concerns regarding spare parts for your tactical aircraft? 

General DAVIS. [The information referred to was not available at the time of 
printing.] 

Mr. TURNER. What is DOD’s search and rescue (SAR) capability in the U.S. Africa 
Command? Are there gaps in the capability or capacity for this theater that need 
to be addressed? Does the budget request or the unfunded requirements list address 
any requirements for SAR capability or capacity in U.S. Africa Command? 

Admiral MILLER. I defer to Joint Chiefs of Staff or Office of Secretary of Defense. 
Mr. TURNER. You mentioned in your opening remarks that unmanned systems 

such as the MQ–4 Triton are modernization priorities for the fiscal year 2018 budg-
et request. How does the budget request insure you meet the fielding of the capa-
bility for first deployment and Follow-on-Modernization. 

Admiral MILLER. The fiscal year 2018 budget request supports the MQ–4C Triton 
fleet introduction as a key component to the Navy’s ‘‘family of systems’’ to achieve 
maritime domain awareness. The program’s fielding and modernization is aligned 
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to support the Maritime Intelligence, Surveillance, Reconnaissance and Targeting 
(MISR&T) Transition Plan. This plan aligns key program events and funding with 
the development of the Multi-Intelligence (Multi-INT) capability upgrades and ca-
pacity to support warfighter demand. Triton will deliver capabilities essential for 
FY11 National Defense Authorization Act compliance. To support the MISR&T tran-
sition plan, the Navy prioritized remaining work and adjusted the Triton fielding 
plan by truncating the Triton Baseline program to deliver a safe, stable and effec-
tive system that establishes the foundation for Triton Multi-INT development. The 
PB18 request provides funding for an Early Operational Capability to facilitate 
Fleet introduction and learning in FY18 and will lay the foundation for Multi-INT 
fielding that supports the sundown of the EP–3. PB18 includes funding for retro-
fitting Low-Rate Initial Production (LRIP) lot 1 and 2 air vehicles from the Baseline 
configuration to the Multi-INT configuration. LRIP lot 1 and 2 vehicle retrofitting 
will increase Triton Multi-INT capacity from three to five air vehicles by the end 
of FY20. 

Mr. TURNER. The subcommittee understands that the Air Force is undertaking a 
Lead Systems Integrator acquisition approach to re-host the capabilities of the C– 
130 Compass Call electronic warfare aircraft onto a new aircraft yet to be deter-
mined by the Lead Systems Integrator contractor. Does the Air Force plan to use 
a Lead Systems Integrator acquisition approach for the future recapitalization of 
other small inventory aircraft such as the E–3 AWACS or RC–135 Rivet Joint intel-
ligence, surveillance, and reconnaissance platforms? 

General BUNCH. The Air Force is employing a ‘‘System Integrator’’ approach for 
the COMPASS CALL re-host program. The term ‘‘Lead Systems Integrator’’ (LSI) 
is defined in the FY2008 NDAA, Sec. 802, as follows: ‘‘(A) a prime contractor for 
the development or production of a major system, if the prime contractor is not ex-
pected at the time of award to perform a substantial portion of the work on the sys-
tem and the major subsystems; or (B) a prime contractor under a contract for the 
procurement of services the primary purpose of which is to perform acquisition func-
tions closely associated with inherently governmental functions with respect to the 
development of a major system.’’ The COMPASS CALL re-host program transfers 
existing mission equipment from the EC–130H aircraft to an existing commercial 
derivative aircraft platform, and the aircraft integration to be performed by L–3 
Technologies makes up a significant portion of the COMPASS CALL re-host pro-
gram. Moreover, L–3 is not being asked to perform any inherently governmental 
functions. Rather, the Air Force has defined the requirements of the COMPASS 
CALL re-host effort and the Air Force will ensure L–3’s proposed solution meets 
those requirements. Thus, L–3 Technologies’ role doesn’t fit either prong of the LSI 
definition. The Air Force conducted extensive analysis in determining the most effi-
cient, expedient and cost effective means to acquire COMPASS CALL capability 
through a system integrator approach. The Service will apply a similar level of rigor 
into development of the acquisition strategies for the follow-on capabilities replacing 
the E–3 AWACS and RC–135 Rivet Joint platforms. As for the requirements for the 
previously referenced platforms have yet to be determined, we cannot say with cer-
tainty what the acquisition strategies for these programs will be. Upon receipt of 
validated requirements, the Air Force’s acquisition team will evaluate the efforts on 
a case by case basis and determine the most efficient, expedient and cost effective 
strategies for delivering these critical capabilities to the warfighter. 

Mr. TURNER. What is DOD’s search and rescue (SAR) capability in the U.S. Africa 
Command? Are there gaps in the capability or capacity for this theater that need 
to be addressed? Does the budget request or the unfunded requirements list address 
any requirements for SAR capability or capacity in U.S. Africa Command? 

General HARRIS. DOD has several assets in theater providing SAR capabilities to 
U.S. Africa Command. The actual type, number and location are classified. There 
are shortfalls in requested forces for U.S. Africa Command. The Joint Staff is cur-
rently exploring courses of action to optimize SAR support across all Combatant 
Commands. Actual type, number and location of shortfalls for U.S. Africa Command 
are classified. There are contracted resources that supply SAR support for U.S. Afri-
ca Command that are included in DOD’s budget request. Actual type, number and 
location of these contracted resources are classified. Beyond these contracted assets, 
no specific requests to support SAR capability or capacity in U.S. Africa Command 
are contained in the budget except as it relates to budget support for systems that 
support the overall SAR enterprise. 

Mr. TURNER. Comparing the F–35A procurement in the 17 budget with the pro-
posed 18 budget, it appears that the Air Force is requesting to increase the number 
of F–35s procured each year. Can you describe how many F–35s the Air Force is 
currently procuring each year and how many the department would like to buy? 
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General HARRIS. The FY 18 PB has the following procurement profile: FY18—46, 
FY19—48, FY20—48, FY 21—54, FY22—54. Additionally, the Air Force requested 
14 on the Unfunded Priorities List and would like to procure 60 aircraft per year 
as quickly as possible. 

Mr. TURNER. What funding is the Air Force requesting in the FY2018 President’s 
Budget to support plans to extend the F–15C/D’s service life? Additionally, the Air 
Force budget request cuts a significant amount of funding for installation of the 
Eagle Passive Active Warning Survivability System, or EPAWSS, on the F–15C air-
craft. Why did this funding reduction occur and how does not installing EPAWSS 
on F–15C aircraft affect its future relevance and survivability in combat operations? 

General HARRIS. The Fy18 PB requests $30.5M to begin a service life extension 
program for development/production of wings and longerons for the F–15. These ac-
tions maintain the necessary airframe economical service life options for the Air 
Force to finalize its force structure study. Current uncertainty regarding service life 
extension for the F–15C/D resulted in the reduction of F–15C/D EPAWSS procure-
ment funding. The Air Force is fully funding the development of EPAWSS on both 
the F–15C/D and the F–15E. This is risk mitigation to maximize flexibility for fu-
ture force structure decisions. Research and development of EPAWSS can be used 
across several platforms. 

Mr. TURNER. How long is the Air Force planning to keep the E–8C JSTARS legacy 
fleet in service, and is the Air Force planning for a transition that does not result 
in a decrease of Moving Target Indicator intelligence capacity when the JSTARS Re-
capitalization aircraft is fielded? 

General HARRIS. The Air Force will continue to assess E–8C service life, oper-
ational availability, and sustainment cots increases in conjunction with the JSTARS 
Recap fielding schedule to determine how and when to phase out the legacy fleet. 
Air Force senior leaders will brief potentional options to the Congressional Defense 
Committees as directed in the FY17 NDAA and Appropriations Act. Recapitalizing 
the E–8C fleet on a commercial derivative aircraft with an enhanced radar, modern 
battle management command and control suite, and robust communications is an 
available option to maintain the current Ground Moving Target Indicator capability. 
If a gap is unavoidable, the Air Force will consider all possible options to provide 
a similar capacity. 

QUESTIONS SUBMITTED BY MS. TSONGAS 

Ms. TSONGAS. Can you outline the additional capabilities that would be provided 
to the Navy by continued Block III advances to the F/A–18 Super Hornet and de-
scribe how these upgrades will benefit the Carrier Air Wing? 

Admiral GROSKLAGS. As the primary Carrier Air Wing (CVW) weapons platform, 
the F/A–18 Super Hornet is complementary to the capabilities of the F–35 and E– 
2D and will optimize the capacity of the CVW of the future. The Block III configura-
tion specifically increases F/A–18 situational awareness, aircraft survivability and 
extends its range. Specific advancements increase battlespace awareness, range, 
survivability and lethality: 

—Active Electronically Scanned Array (AESA) radar upgrades, Satellite Commu-
nications (SATCOM) and Infrared Search and Track (IRST)—improves lethality. 

—New aircrew display—battlespace awareness 
—New Digital Targeting Processing Network (DTP–N) controller and Tactical 

Targeting Network Technology (TTNT) card—advances computing, high speed net-
work transfer and battlespace awareness. 

—Conformal Fuel Tanks (CFTs)—increases range while reducing aircraft signa-
ture and increases lethality by maximizing Super Hornet weapons capacity. 

—Integrated Defensive Electronic Counter Measures (IDECM) Block IV Suite—in-
creases aircraft survivability. 

F/A–18E/F Block III will be delivered with a 9K hour frame—keeps these assets 
on the flight line and precludes the need for a costly Service Life Extension Program 
(SLEP). 

Ms. TSONGAS. Can you outline the additional capabilities that would be provided 
to the Navy by continued Block III advances to the F/A–18 Super Hornet and de-
scribe how these upgrades will benefit the Carrier Air Wing? 

General HARRIS. The Air Force refers to the Navy. 

QUESTION SUBMITTED BY MR. GAETZ 

Mr. GAETZ. Does the U.S. Air Force place strategic importance on the Block Four 
capability of the F–35? 
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General BUNCH and General HARRIS. Yes, Block 4 is very important. The Air 
Force cannot emphasize enough how important it is that we fully fund Block 4 to 
prevent delaying required capabilities for American and Coalition warfighters, in-
cluding integration of additional weapons and upgrades to mission systems as the 
electronic warfare system, data link systems, and radar that will ensure operational 
advantage against the emerging 2025 threat. 

QUESTIONS SUBMITTED BY MR. BACON 

Mr. BACON. The information needs of the joint force will require that every plat-
form is a sensor, especially those designed to operate in contested or denied areas. 
The F–35 will be deployed in large numbers and will have one of the most capable 
suites of sensors ever put on an airplane. What current efforts has your service un-
dertaken to ensure the joint force can access and integrate the data collected by F– 
35 sensors? 

Admiral GROSKLAGS. The Navy and Marine Corps Team is working on solutions 
to ensure in-flight sensor data is transmitted to the carrier intelligence centers via 
appropriate radio datalinks. Post-flight sensor data will be recorded for download, 
then transmitted throughout Navy ship networks and Distributed Common Ground 
System (DCGS) for processing, exploitation, and dissemination analysis to the Joint 
Force. Because F–35 post-flight mission products are classified at the SAP level, the 
Team is pursuing the implementation of a cross-domain solution to move the appro-
priate information across classification boundaries. The Link-16 network will be the 
foundation of the tactical airborne data links for decades, and the primary means 
by which the F–35 will be integrated with other naval aviation assets (E–2, F/A– 
18, EA–18, etc) in the NIFC–CA kill chain. Link-16’s value is breadth of deployment 
across the multi-national force, but it is not adequate for sharing all data in all sce-
narios. There is still a need for specialized waveforms and networks which may re-
quire a gateway solution for transfer and fusion of data (MADL, TTNT, and CEC). 

Mr. BACON. The information needs of the joint force will require that every plat-
form is a sensor, especially those designed to operate in contested or denied areas. 
The F–35 will be deployed in large numbers and will have one of the most capable 
suites of sensors ever put on an airplane. What current efforts has your service un-
dertaken to ensure the joint force can access and integrate the data collected by F– 
35 sensors? 

Admiral MILLER. The F-35’s sensor fusion solution and data sharing capabilities 
are focused on providing the interoperability required by the warfighter in support 
of the execution of the mission at the tactical level. The program is currently plan-
ning increased capability in these areas as part of Follow-on Modernization, to in-
clude Tactical Data Recording capability, which will allow the warfighter to record 
and use this data for ‘‘next day’’ missions. While there is no current capability or 
approved operational requirement to contribute to the Process, Exploit, Dissemina-
tion (PED) architecture, the Services continue to investigate future opportunities to 
include this capability in future F-35 upgrades. 

Mr. BACON. Given the current threat environment, can you explain the USAF’s 
intent to drastically reduce development and procurement funding for the F–15 C/ 
D EPAWSS self-protection upgrade? 

General BUNCH and General HARRIS. The F–15E has more service life remaining 
that the F–15C/D, and the Air Force plans F–15E sustainment into the 2040s. The 
F–15E also operates in air-to-surface environments where electronic warfare self- 
protection is an absolute must. The Air Force is funding procurement of Eagle Pas-
sive Active Warning Survivability System (EPAWSS) for the F–15E based on the 
projected military utility and return on investment. Current uncertainty regarding 
service life extension for the F–15C/D resulted in the reduction of F–15C/D 
EPAWSS procurement funding. 

The Air Force is fully funding the development of EPAWSS on both the F–15C/ 
D and the F–15E. This is risk mitigation to maximize flexibility for future structure 
decisions. The FY18 PB fully funds development (R&D) of EPAWSS Increment 1, 
which can be used across several platforms. 

Mr. BACON. The E–8 JSTARS remains in critical demand by Combatant Com-
manders around the world. What is the manpower and equipment cost required to 
establish standing E–8 forward operating locations in Europe and the Pacific, like 
we have done successful for decades with the E–3 AWACS and the RC–135 pro-
grams? 

General BUNCH and General HARRIS. The Air Force has not conducted a full cost 
analysis for these two locations. However, initial analysis indicates a rough estimate 
for costs to establish two JSTARS FOLs would include initial upfront costs of ap-
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proximately $200M (MILCON and mx equipment) and annual combined sustain-
ment costs of approximately $50M (O&M, manpower, and annual TDY/Transporta-
tion costs at both locations. These values are very rough but demonstrate the sig-
nificant upfront costs required to execute. Costs aside, Air Force would find it ex-
tremely difficult to execute from an operations perspective because of the low Air-
craft Availability rates driven by increased Primary Depot Maintenance backlogs. 

The AF understands the value of a continuing presence of JSTARS in multiple 
theaters and continues to use the GFMAP to respond to Combatant Commanders’ 
highest priority requirements. 

Mr. BACON. The information needs of the joint force will require that every plat-
form is a sensor, especially those designed to operate in contested or denied areas. 
The F–35 will be deployed in large numbers and will have one of the most capable 
suites of sensors ever put on an airplane. What current efforts has your service un-
dertaken to ensure the joint force can access and integrate the data collected by F– 
35 sensors? 

General BUNCH and General HARRIS. The F–35’s sensor fusion solution and data 
sharing capabilities are focused on providing the interoperability required by the 
warfighter in support of the execution of the mission at the tactical level. The pro-
gram is currently planning increased capability in these areas as part of Follow-on 
Modernization, to include Tactical Data Recording capability, which will allow the 
warfighter to record and use this data for ‘‘next day’’ missions. While there is no 
current capability or approved operational requirement to contribute to the Process, 
Exploit, Dissemination (PED) architecture, the Services continue to investigate fu-
ture opportunities to include this capability in future F–35 upgrades. 
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