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Moreover, new licensing of General
Category channels will not occur for
several months, when the Commission
conducts an auction to award
geographic area licenses. The transferee
of this type of Goodman/Chan license
thus acquires an expectancy of
achieving exclusive channel use. The
expectancy would be met provided that
the assignee or transferee incorporates
the channel into an aggregately loaded
system, or demonstrates loading at the
constructed site of seventy mobiles.

30. Although the Goodman/Chan
Order does not extend relief to any
licensee other than the Goodman/Chan
Receivership, we conclude that
similarly situated General Category SMR
licensees should receive the same four-
month construction period extension
granted therein. In the Goodman/Chan
Order, we based our limited grant of
relief on the fact that during the
pendency of the petition, we had
replaced our eight-month construction
requirement with a twelve-month
construction requirement for SMR
licensees licensed in the General
Category. We granted the Goodman/
Chan Receivership Licensees a four-
month extension to their original eight-
month construction period to place
them in the same posture as other SMR
licensees who had obtained twelve
months to construct.

31. We believe the same relief should
be extended to similarly situated non-
Goodman/Chan General Category SMR
licensees. However, in order to be
granted this limited relief, these
licensees must have originally been
granted an eight-month construction
period and must have a valid extension
request on file with the Commission.
Eligible licensees will receive the same
four-month period to construct that we
granted to the Goodman/Chan
Receivership, which is a period of four
months to begin upon publication of the
Goodman/Chan Order in the Federal
Register.

32. In this Memorandum Opinion and
Order, we dismiss the Receiver’s
December 1 Petition. We find that the
Receiver, Daniel R. Goodman, does not
have standing to file the December 1
Petition. Individual licensees are
therefore responsible to address the
Bureau with individual licensing
problems. We also conclude that both
the Goodman/Chan Receivership and
other similarly situated General
Category Licensees shall have four
months to construct and commence
operation of their licensed facilities
from the date that the Goodman/Chan
Order is published in the Federal
Register. We will not cancel any
subsequently granted licenses on

channels occupied by members of the
Goodman/Chan Receivership who
reported that they had not fully loaded
their channels. We also decline to
cancel properly granted co-channel
licenses.

33. We direct the Bureau to reinstate
the fourteen licenses reinstated by the
Goodman/Chan Order, as well as thirty-
two of the additional ninety-two
licenses identified by the Receiver on
February 3, 1998. We will allow the
Goodman/Chan Receivership and other
General Category licensees to transfer
unconstructed licenses until ninety days
after the release of this Memorandum
Opinion and Order and Order on
Reconsideration. Lastly, on our own
motion, for those licensees whose
license is scheduled to expire prior to
the end of the four-month construction
period, we will toll the license term to
coincide with the last day of the four-
month construction period, so long as
the affected licensees previously timely
filed a license renewal application. We
deny the Receiver’s February 3
Reinstatement Petition, to the extent
provided in this Memorandum Opinion
and Order and Order on
Reconsideration. We also dismiss both
the Brown and Schwaninger Petition
and the Receiver’s Motion for
Clarification as untimely filed. In
conjunction with the D.C. Circuit action
holding in abeyance the stay request
brought by the Receiver, our Office of
General Counsel has stated to the Court
that the Goodman/Chan Order will not
be published in the Federal Register
until the Court has an opportunity to
consider the pending Motion for Stay.
Accordingly, as a matter of courtesy, we
instruct the Secretary not to submit this
Memorandum Opinion and Order and
Order on Reconsideration and the
Goodman/Chan Order to the Office of
the Federal Register for publication in
the Federal Register until twenty days
after the release date of this Order. This
twenty-day deferral of submission will
afford the Receiver an opportunity to
advise the Court of its intention with
respect to the stay request and, should
the Receiver pursue that litigation, the
Court will have an opportunity to rule.

Federal Communications Commission.

Magalie Roman Salas,
Secretary.
[FR Doc. 98–22947 Filed 8–26–98; 8:45 am]
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SUMMARY: In this document, the Federal
Communications Commission
(Commission) addresses petitions for
waiver which establishes the maximum
period for Specialized Mobile Radio
(SMR) licensees to construct their
facilities and commence operation. The
document grants certain licensees an
additional four months to construct and
commence operations of their licenses.
The Commission partially granted the
waiver petitions because during the
pendency of the waiver petitions, it had
changed the construction period for all
new Commercial Mobile Radio Service
(CMRS) licenses, including
conventional SMR licenses, from eight
months to twelve months. Thus, the
basis for granting the additional four
months to these licensees was to place
them in the same posture as CMRS
providers licenses after January 2, 1995,
when the new rule took effect.
DATES: Licensees have four months from
August 27, 1998 to construct and
commence operation of their licenses.
FOR FURTHER INFORMATION CONTACT:
Terry Fishel at (717) 338–2602 or
Ramona Melson or David Judelsohn at
(202) 418–7240.
SUPPLEMENTARY INFORMATION:

1. This order addresses petitions for
waiver of Section 90.633(c) of the
Commission’s Rules, which establishes
the maximum period for Specialized
Mobile Radio (SMR) licensees to
construct their facilities and commence
operation. The petitions were filed on
March 15, 1994 and March 21, 1994,
respectively, by Dr. Robert Chan and
Daniel R. Goodman. On April 6, 1994,
the Private Radio Bureau released a
Public Notice 59 FR 17547 (April 13,
1994) seeking comments on the
Goodman and Chan petitions. Based on
the facts set forth in the petitions and
the comments filed in this matter, we
conclude that the waivers requested by
Chan and Goodman should be granted
to the extent described below.

2. The Goodman and Chan petitions
are brought by or on behalf of
approximately 4,000 individuals who
have obtained 800 MHz conventional
SMR licenses on General Category
channels by using the services of one of
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several companies that are the subject of
an enforcement action brought by the
Federal Trade Commission. These
companies have used TV infomercials
and telemarketing solicitations to
promote SMR licenses as ‘‘investment
opportunities’’ for individuals. The
typical service offered by these
companies is to prepare SMR
applications for a substantial fee
(usually $7000 per application). The
companies typically induce potential
customers to purchase these services by
representing that SMR licenses have
great value that can be recouped
through subsequent resale of these
licenses, but do not emphasize the
obligations to which each licensee is
subject.

3. The Commission has taken steps to
protect the public against deception and
misinformation. In December 1992, the
Commission issued a public ‘‘Consumer
Alert’’ regarding SMR licensing. Among
other things, the alert stated that SMR
licenses could be obtained directly from
the FCC for a $35 fee, that licensees
would be required to construct facilities
within eight months or lose their
licenses, and that licenses could not be
sold or transferred prior to construction.
The Commission also developed a
consumer information packet, which is
sent to individuals who contact the
Commission after being solicited by
SMR application companies. The
Commission also assisted the Federal
Trade Commission (FTC) in preparing a
consumer information pamphlet issued
in January 1994.

4. The Commission has actively
cooperated with the Federal Bureau of
Investigation, the FTC and the
Securities Exchange Commission in
investigations of SMR application
companies. In January 1994, one such
investigation culminated in a lawsuit
brought by the FTC in U.S. District
Court against four companies,
Metropolitan Communications Corp.,
Nationwide Digital Data Corp.,
Columbia Communications Services
Corp., and Stephens Sinclair Ltd. (the
‘‘Receivership Companies’’). In its
complaint, the FTC alleged that
approximately 4,000 individuals who
were assisted by the Receivership
Companies in obtaining licenses for
conventional SMR channels were
defrauded and misled as to the FCC
rules by the sales practices of these
companies. The first phase of the
scheme involved selling consumers
application preparation services for FCC
licenses at excessive cost. In the second
phase of the scheme, certain defendants
used misrepresentations to solicit the
purchase of shares in partnerships that
would purportedly construct and

operate SMR systems in various cities.
On January 14, 1994, the court issued a
preliminary injunction freezing the
assets of the Receivership Companies
and their principal officers and
appointed Daniel R. Goodman as
Receiver of the Receivership
Companies.

5. Waiver Requests. On March 15,
1994, Dr. Robert Chan filed a petition
for waiver on his own behalf as licensee
of five SMR stations acquired through
two of the Receivership Companies. Dr.
Chan requested an additional year in
which to build and place his facilities
in operation. On March 21, 1994, Daniel
Goodman, the court-appointed Receiver,
filed a petition for waiver on behalf of
all SMR licensees who have received
licenses through the Receivership
Companies. Noting that virtually no
construction had taken place under
these licenses and that automatic
license cancellation was imminent,
Goodman requested an eight month
extension of time for all such licensees
to construct and commence operations,
starting from the petition grant date.
Goodman also requested a 120-day
emergency stay of all automatic
cancellations of licenses during the
pendency of the petition. Goodman
indicated that its request for waiver was
limited to the Commission’s eight
month construction deadline, and no
request was made to waive any of the
other requirements that apply to General
Category channels.

6. On April 21, 1994, Goodman filed
a supplement to his initial waiver
request asking that we waive the
Commission’s requirement of a separate
waiver fee for each individual license
covered by the petition. On April 29,
1994, Goodman filed another
supplement requesting that the
Commission (1) issue a stay
(retroactively effective January 14, 1994)
of any cancellation of the exclusive
SMR authorizations during the
pendency of the waiver request; (2)
suspend the mailing of automatic
cancellation notices to affected
licensees; and, (3) if the request for
waiver is denied, grant the licensees a
120-day period from the date of such
denial in which to construct their
facilities. In this supplemental request,
Goodman stated that petitioners needed
‘‘an additional eight month period to
construct and load their licensed
facilities,’’ indicating that compliance
with the Commission’s mobile loading
requirements for the General Category
channels was contemplated.

7. Public Notice and Comments on
Petitions. On April 6, 1994, the Private
Radio Bureau issued a Public Notice
seeking comments and replies on the

Goodman and Chan petitions.
Approximately 300 comments and five
replies were received. Many comments
in support of the Goodman petition
were submitted by individual licensees
who received their licenses through the
services of the Receivership Companies.
In addition, the FTC has submitted a
letter to the Commission supporting the
Goodman petition. Oppositions to the
waiver requests have been filed by
major SMR operators, frequency
coordinators, and trade associations,
including Nextel Communications, Inc.,
the American Mobile
Telecommunications Association, the
Association of Public-Safety
Communications Officials-International,
National Association of Business and
Educational Radio, American Digital
Communications, the Industrial
Telecommunications Association and
Council of Independent Communication
Suppliers, Express Communications,
TC3M, Inc., and Brown and
Schwaninger.

A. Receiver’s Standing as Party in
Interest

8. Background and Comments. As a
threshold issue, several commenters
argue that Goodman lacks standing to
bring a waiver petition on behalf of
multiple SMR licensees. These
commenters note the apparent lack of an
express agreement between the
licensees (individually or as a group)
and the Receiver for the latter to
represent them. In addition,
commenters assert that Goodman’s
status as Receiver is insufficient to make
him a real-party-in-interest with respect
to the licenses at issue. The Receiver’s
duty is to receive monies due and owing
to the Receivership Companies so that
these funds can be used to satisfy the
debts of these companies and their
creditors. Because any monies received
from the sale of the licenses would go
directly to the licensees and not to the
Receivership Companies, commenters
argue, the Receiver has no interest that
would be affected by the request.

9. In reply, Goodman argues that he
is the proper entity to submit waiver
requests on behalf of all the licensees.
First, Goodman argues that he should be
recognized as having standing for
reasons of administrative convenience
because requiring each licensee to file
an individual waiver petition would be
unduly burdensome. Goodman also
contends that because many of the
licensees entered into management
agreements with the Receivership
Companies, the licensees depend on the
Receiver to take whatever actions are
necessary to preserve the validity of
their authorizations. Finally, Goodman
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alleges that no licensee has objected to
the Receiver’s filing of a petition on
behalf of all licensees.

10. Decision. We conclude on grounds
of administrative convenience that
Goodman should be deemed to have
standing to file the instant petition.
Although this case involves multiple
licenses, weighing the merits of the
waiver request for each licensee
involves evaluating a common fact
situation rather than a diverse set of
facts for each licensee. Because the
request for waiver for all of the licensees
is based on common facts, it would be
a waste of time and resources to require
each licensee to file individually. There
is also no evidence that any licensee has
objected to the Receiver filing the
waiver petition on his or her behalf. For
purposes of the Goodman petition,
therefore, we believe that it is in the
public interest to consider the Receiver
as representing the interests of all
licensees whose interests are affected by
the FTC’s action against the
Receivership Companies.

B. Waiver of Application Fees
11. Petition. Section 1.1102 of the

Commission’s Rules requires waiver
petitions to be accompanied by a $105
fee for each rule section that the
petitioner seeks to waive multiplied by
the number of stations to which the
petition applies. Although the Goodman
petition was filed on behalf of multiple
licensees, Goodman has submitted only
a single $105 waiver petition fee instead
of a separate fee for each affected
license. The Chan petition was not
accompanied by any fee payment.
Goodman has requested that the
Commission waive the requirement of a
separate fee for each license and accept
the single payment as sufficient.
Goodman argues that the public interest
warrants waiving the fee requirement
because the purpose of the underlying
waiver petition is to allay potential
financial hardship to defrauded
licensees and a fee waiver would avoid
a further depletion of the licensees’
funds.

12. Comments. The Public Notice did
not solicit comment on the Receiver’s
request for waiver of fees because it was
filed subsequent to the release of the
Public Notice. Nevertheless, a few
comments on the issue of waiving filing
fees were submitted. Express
Communications in particular opposes
waiving the fee requirement on the
grounds that there is no provision in the
rules to lump multiple requests together
for a single fee.

13. Decision. Section 1.1115(a) of the
Commission’s rules permits the waiver
of fees where good cause is shown and

where waiver would promote the public
interest. If we were to require a separate
fee for each licensee that is covered by
the Goodman petition, the total fees due
(based on 4,000 licensees) would total
$420,000. We believe that waiving this
fee amount is in the public interest. The
Goodman petition was filed in an
attempt to limit the financial harm
caused to licensees by the alleged
fraudulent conduct of the Receivership
Companies. The petition also raises
substantive issues that we believe
should be decided on the merits. We
therefore conclude that good cause
exists to waive the filing fee
requirement. For the same reasons, we
also waive the fee requirement with
respect to the Chan petition on our own
motion.

C. Waiver of Construction and
Operation Deadline

14. Petition. In support of his waiver
petition, Goodman contends that the
individuals who obtained licenses
through the Receivership Companies are
threatened with an aggregate loss of
$28,000,000 (calculated based on 4,000
licenses times the $7,000 application fee
paid by each licensee) if their licenses
are allowed to expire. Goodman states
that neither the licensees nor the
Receiver have the financial or technical
resources to construct SMR facilities
pursuant to their authorizations within
the required eight-month period.
Goodman states that he is in the process
of negotiating and finalizing the sale
and assignment of thousands of these
licenses to large, legitimate, publicly-
traded SMR companies. Because
Commission rules do not allow the
assignment or transfer of unconstructed
SMR licenses, however, Goodman
requests that the licensees be given
additional time to construct so that they
can then sell the stations and potentially
recoup their investment. Without such
an extension, Goodman contends, the
number of licenses that may be
transferred will be substantially
diminished. The Receiver contends that
if the licensees are granted additional
time to construct, they will be able to
place in operation and load their
channels as required by our rules.

15. The Receiver acknowledges that
many of the licensees on whose behalf
the waiver is sought were unaware of
their obligations under the
Commission’s Rules, including the
intention to construct and operate and
the eight month construction
requirement. Goodman contends that
their lack of knowledge should be
excused, however, on the grounds that
the licensees were defrauded by the
Receivership Companies concerning

their responsibilities as licensees.
Goodman also notes that the
Commission has granted extended
construction periods for licensees of
wide-area, multi-site SMR systems and
urges us to treat the individual licensees
in this case as similarly entitled to
extended construction authority on a
collective basis. Finally, Goodman
argues that a waiver grant would not
compromise efficient use of spectrum or
otherwise be contrary to the public
interest. If additional time for
construction is allowed, he argues, the
systems can be constructed and the
Commission’s policies fulfilled with
only a brief delay.

16. The Chan petition raises
essentially the same issues as the
Goodman petition with respect to the
five SMR licenses held by Dr. Chan. Dr.
Chan states that he acquired licenses
through two of the Receivership
Companies and that one of the
companies, Nationwide Digital, had
undertaken to construct and operate Dr.
Chan’s SMR facilities. Because
Nationwide does not have the capability
to construct the stations in time, Dr.
Chan requests a one-year extension so
that he can employ other business
entities to construct and operate his
SMR stations.

17. Comments. The FTC supports the
Goodman petition on the grounds that
an extension of the construction and
operation deadline would help to
alleviate the financial injury suffered by
the 4,000 licensees. Licensees would
directly benefit by a rule waiver, the
FTC contends, because it would give the
Receiver adequate time to negotiate
arrangements with legitimate SMR
operators to manage and/or construct
the stations. The FTC further argues that
these arrangements would indirectly
benefit other investors who have been
defrauded by the Receivership
Companies because reducing the
licensees’ damages will preserve the
assets of the Receivership Companies as
a source of redress for other claims.

18. Many individual licensees have
submitted comments in support of the
Goodman petition. These commenters
echo Goodman’s argument that an
extension of time is necessary to allow
construction of their SMR stations
because of the delay engendered by the
Receivership Companies’ fraudulent
scheme.

19. Petition opponents argue that
extending the construction and
operation deadline is an inappropriate
remedy for licensees who made
speculative and ill-advised investments.
The purpose of the waiver request,
opponents contend, is not to promote
development of SMR service, but to



45754 Federal Register / Vol. 63, No. 166 / Thursday, August 27, 1998 / Rules and Regulations

protect the interests of a group of
licensees who hope to make a profit
from selling their licenses to established
operators. Opponents assert that the
Commission cannot act as the guarantor
of the public’s investment decisions.
Opponents also argue that licensees are
charged with knowing and fulfilling the
responsibilities of holding a license. If
these licensees were in fact victims of
fraud, opponents argue, they have legal
remedies other than an extension of the
construction and operation deadline.
Opponents assert that the Commission
would better serve the public interest by
allowing these licenses to lapse so that
the Commission can relicense these
frequencies directly to legitimate
operators.

20. Decision. To obtain a waiver of
our construction requirements,
petitioners must demonstrate that their
circumstances are unique, that there is
no reasonable alternative solution
within existing rules, and that good
cause exists to justify the requested
relief. The thrust of petitioners’
argument is that they should be excused
from the eight-month construction
requirement because they were the
victims of fraud by the Receivership
Companies. As discussed more fully
below, we will waive our rules to the
extent necessary to put petitioners in
the same posture as other part 90 CMRS
providers now subject to a twelve-
month construction period under our
rules. Specifically, we will grant
petitioners a four-month extension from
the effective date of this Memorandum
Opinion and Order to construct and
commence operations. A four-month
extension augments petitioners’ original
eight-month construction period to the
degree necessary to give them the
twelve months to build their systems
that we allowed for all Part 90 CMRS
licensees in the Third Report and Order
in General Docket No. 93–252. We
emphasize, however, that all other
requirements in our rules continue to
apply. In particular, as licensees on
General Category channels, petitioners
do not earn exclusive use of their
channels unless they have achieved
loading of 70 mobiles per channel. To
the extent that petitioners have less than
70 mobiles operating on each of their
channels, additional licensees may be
licensed to use those channels. We
believe our decision to grant petitioners
limited relief in this manner in no way
undermines our commitment to strict
enforcement of our construction rules,
which are intended to promote efficient
use of SMR spectrum and the
availability of service to the public.

21. Since the inception of the SMR
service, our rules have required

licensees to comply with strict time
limits for constructing and loading their
systems. These limits were viewed as
essential to ensuring that SMR spectrum
would be used efficiently, and to
promote the rapid deployment of
services to the public. We have enforced
these rules strictly in order to recover
unused spectrum for relicensing. We
have particularly noted the importance
of enforcing our construction
requirements with respect to the
General Category channels, on which
the petitioners are licensed. In this
regard, we have stated our intent ‘‘to
aggressively enforce Section 90.633 of
our Rules requiring that conventional
800 MHz systems be placed in operation
eight months after the date of the grant
of the license for the system.’’

22. Our policy of strict enforcement of
our construction requirements has led
us to deny extensions in a wide variety
of circumstances in which the failure of
SMR licensees to comply with our
construction or loading requirements
resulted from circumstances that were
the result of the licensees’ own business
decisions or of risks commonly assumed
by all licensees. For example, in P & R
Temmer, an SMR licensee sought an
extension of our construction and
loading requirements because it had
been required to change its transmitter
site to eliminate technical problems and
because of the equipment
manufacturer’s alleged reluctance to
aggressively market the system to
potential customers. In denying the
waiver, we concluded that problems
with site selection and marketing
strategy were not beyond the licensee’s
control because they resulted from
independent business judgments made
by the licensee. We have applied this
standard in other circumstances as well,
denying extension requests by SMR
licensees who have been delayed by
such factors as interference from
adjacent buildings, zoning difficulties,
inability to obtain construction permits,
and equipment delivery problems.

23. In this respect, the facts of the
present case bear a strong resemblance
to the facts in Robert A. Baker, Receiver,
a case involving individuals who were
solicited by a company to prepare and
file cellular applications on their behalf.
Shortly before the filing deadline, the
FTC brought a fraud action against the
company and the court appointed a
receiver to assist the victims of the
alleged fraud. The receiver sought
waiver of the deadline to enable the
affected parties to submit applications
and the request was supported by the
FTC. In a decision affirmed by the
Commission, the Common Carrier
Bureau denied the waiver request. The

Bureau concluded that the individual
applicants were responsible for the
consequences of their decision to use a
mass application preparer, and that
there was no evidence of compelling
circumstances that would justify waiver
of the filing deadline. If the applicants
had been defrauded, the Bureau further
stated, the appropriate remedy was to
seek indemnification from the party that
had committed the fraud, not belated
insertion into the lottery. The Bureau
concluded that the ‘‘tribulations of a
mass application preparer cannot
excuse the individual applicants from
their responsibilities.’’

24. We also conclude that the
principles set forth in Baker are relevant
here. Each individual licensee who
hired the Receivership Companies bears
responsibility for the decision to rely on
a third party to act on his or her behalf
in meeting the obligations imposed by
the Commission’s rules. Assuming that
these licensees were defrauded by the
Receivership Companies, they have
recourse to other legal remedies
specifically designed to provide redress.
The Commission’s mandate, however, is
to allocate and assign radio spectrum to
serve the public interest.

25. Our decision to grant the petitions
in part is motivated by our
determination that granting the waiver
is equitable in light of the fact that
during the pendency of the Goodman
and Chan requests, we changed our
construction requirements for SMRs
licensed in the General Category and all
CMRS providers licensed under part 90
of our rules. In the Third Report and
Order in the CMRS docket, we adopted
a uniform twelve-month construction
period for all CMRS providers licensed
under part 90 of our rules. We indicated
that such a rule change would eliminate
the obvious disparity between Part 90
and Part 22 and would further the goal
of comparable regulation for all
substantially similar services. Recently,
on grounds similar to our decision here,
the Private Radio Bureau granted 220
MHz non-nationwide licensees a four-
month extension to construct their
stations. Petitioners and future
applicants should not interpret our
decision today as a sign of any
diminution of our resolve to enforce the
twelve-month construction period that
applies to General Category and other
part 90 CMRS licensees. Like the
licensees in Baker, petitioners are fully
responsible for the consequences of
their decision to use a mass application
preparer.

26. We nonetheless find that the
request at hand are distinguishable from
Baker and other cases in which we
denied construction time extensions on
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the grounds that we changed our rules
while the Goodman and Chan petitions
were pending before us. In the interests
of fairness, we will grant petitioners the
relief necessary to place them in the
same posture as other SMR licensees
that are subject to a twelve-month rule.
We will not, however, permit
petitioners who have not achieved
loading of 70 mobiles to treat their
channels as exclusive. Such relief was
not requested and, indeed, was deemed
by the Receiver to be unnecessary.

27. We are granting petitioners only
limited relief, and for the reasons stated
above. To grant this relief for the
reasons stated by the petitioners would
undermine the objectives of our
construction requirements. As we have
noted on numerous occasions, the
purpose of the prohibition against
assignment or transfer of unconstructed
licenses is to deter speculation and
trafficking in licenses. Even if we
assume that many of the licensees at
issue here were unaware of or
misinformed about this rule, as appears
likely, petitioners do not dispute that
these licensees were primarily
interested in acquiring SMR licenses as
a form of investment that they could
subsequently sell for a profit. We
believe it would be incongruous to grant
waivers to licensees on this basis when
we have consistently denied them to
licensees who had a bona fide intent to
construct and operate SMR systems but
were unable to construct because of
adverse business decisions. The
Commission has previously noted that
frequencies in the 800 MHz band are
extremely scarce in many areas, making
it difficult for applicants to obtain
channels. Moreover, the licenses at
issue here are for General Category
frequencies, which may be licensed not
only to SMR operators but also to public
safety entities and other categories of
private radio users.

28. We also want to be clear that by
granting limited relief for the reasons
stated, we do not intend to reward and
encourage further speculative activity
by entities like the Receivership
Companies and possibly invite abuse of
the Commission’s processes. The
problem of application mills is one that
we have encountered and continue to
encounter in a number of services. If we
were to grant a waiver on the grounds
that such action was needed to afford
relief to the unwitting victims of a few
such companies, the result almost
inevitably would be to encourage
numerous similar requests.
Furthermore, we would be compelled in
each case to ascertain whether the
licensee in fact was a victim of fraud or
was claiming fraud as a pretext.

Finally, the grant of a waiver for the
reasons stated by petitioners could
inadvertently become a tool used by the
application mills themselves in their
solicitation of new clients, resulting in
more unsuitable applicants seeking
Commission licenses. We do, however,
affirm our commitment to pursue
ongoing initiatives and explore new
ways to deter the practices of
application mills and alert the public
regarding licensing fraud.
Federal Communications Commission.
Magalie Roman Salas,
Secretary.
[FR Doc. 98–22946 Filed 8–26–98; 8:45 am]
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SUMMARY: This document responds to
the petitions for reconsideration and
letters seeking non-rulemaking action
that NHTSA received in response to its
final rule exempting motor vehicle
dealers and repair businesses from the
statutory prohibition against making
Federally-required safety equipment
inoperative so that they could install air
bag on-off switches for vehicles owned
or operated by individuals within
discrete risk groups. This document
denies the petitions for reconsideration.
NHTSA will, however, change its
current policy with regard to one of the
three issues raised in the letters seeking
agency action not requiring a
rulemaking procedure.
FOR FURTHER INFORMATION CONTACT: For
information about air bag on-off
switches and related rulemaking, call
the NHTSA Hotline at 1–800–424–9393;
in the D.C. area, call 202–366–0123. In
addition, visit the NHTSA Web site at
http://www.nhtsa.dot.gov/airbags/.
Among the available materials are
descriptions of the procedures for
requesting authorization to obtain an
on-off switch and a list of questions and
answers about air bags and on-off
switches. There are also crash videos

showing what happens in a crash to a
belted, short-statured dummy whose
driver air bag is turned off.
SUPPLEMENTARY INFORMATION:
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I. Background
On November 18, 1997, the National

Highway Traffic Safety Administration,
Department of Transportation, issued a
final rule which allows for the
installation of air bag on-off switches
under limited conditions. (62 FR 62406)
Effective January 19, 1998, the rule
exempts motor vehicle dealers and
repair businesses from the statutory
prohibition against making federally-
required safety equipment inoperative
so that they may install, subject to
certain conditions, retrofit manual on-
off switches for the air bags of vehicle
owners whose request is authorized by
NHTSA. To obtain such authorization,
vehicle owners must submit a request
form to NHTSA on which they have
certified that they have read an agency
information brochure about air bag
benefits and risks and that they or a user
of their vehicle is a member of one of
the risk groups specified by the agency.
The agency began processing and
granting requests December 18, 1997.

NHTSA received 20 petitions for
reconsideration of the final rule. Sixteen
of these petitions are from members of
the general public, and the other four
are from organizations. The content of
two of the organizational petitions,
those from the National Motorists
Association and the National Motorists
Association, New Jersey Chapter, is very
similar to that of the petitions from the
general public. Accordingly, they are
discussed together with the general
public petitions. All other
organizational petitions are addressed
separately. NHTSA also received two
letters that were characterized as
petitions for reconsideration but which
did not seek any rulemaking action from
the agency. Each of the letters are
addressed separately.

II. Letter From National Association of
Independent Insurers

In the preamble to the Final Rule,
NHTSA stated that it would continue to
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