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DIGEST 

 
Where, after discussions had concluded, agency identified concerns pertaining to the 
achievability of protester’s proposed delivery schedule that should have been 
apparent to the agency prior to discussions, discussions should have been reopened 
since proposed delivery schedule was an area that had to be addressed in order for 
the protester to be in line for award. 
DECISION 

 
Al Long Ford (ALF) protests the rejection of its offer and the award of a contract to 
American Equipment Company, Inc. (AMECO) under request for proposals (RFP) 
No. W56HZV-05-R-D117, issued by the U.S. Army Tank-automotive and Armaments 
Command (TACOM) for light utility trucks and accompanying spare parts and 
manuals.  The protester argues that its proposal represented a better value to the 
government than AMECO’s because it offered a substantially shorter delivery 
schedule. 
 
We sustain the protest. 
 
The RFP provided for the award of a 2-year, fixed-price, indefinite-delivery/ 
indefinite-quantity contract for a minimum quantity of 500 and a maximum quantity 
of 6,000 light utility trucks to be delivered to Iraq.  Offerors were requested to furnish 
separate unit prices for the guaranteed minimum number of trucks, trucks in excess 



of the minimum quantity ordered during the first year, and trucks ordered during the 
second year.1  The solicitation advised offerors that TACOM considered the 
requirement to be urgent, and that timely delivery and performance were essential.  
RFP at 5. 
 
The RFP provided for a two-step evaluation process.  During Phase I, offerors’ 
technical proposals were to be evaluated on an acceptable/not acceptable basis, with 
only those proposals found acceptable advancing to Phase II.  During Phase II, 
proposals were to be evaluated under the factors of delivery, small business 
participation, and price to determine which proposal represented the best value to 
the government.  The solicitation advised offerors that in the tradeoff determination, 
delivery was more important than price, which was in turn more important than 
small business participation. 
 
With respect to delivery, section M of the RFP advised offerors that their offers 
would be evaluated on the basis of a single date for completion of delivery of the 
guaranteed minimum quantity to the destination point in Iraq.  Section M further 
advised that the “objective delivery date” for the guaranteed quantity was 120 days 
after receipt of order (DARO) and that proposals would be evaluated both to assess 
the extent to which the objective delivery schedule was satisfied and the level of risk 
in meeting the objective delivery date.  The solicitation also furnished the following 
guidance regarding delivery in section I, under the clause entitled “Delivery Schedule 
For Delivery Orders”: 
 

Proposing an accelerated delivery schedule will not prejudice your 
offer.  However, if you propose a delivery schedule longer than the 
schedule listed above [which identified the objective delivery date for 
the minimum quantity as 120 DARO], your offer may be determined 
unacceptable for award. 
 

RFP amend. 5, at 14. 
 
With respect to the small business participation factor, section M advised offerors 
that their proposals would be evaluated “based upon the risk and extent of the 
Offeror credibly achieving the Government’s goals for U.S. small business concern 
participation.”  RFP at 68.  The RFP defined the “goals for evaluation” as small 
business concern participation (including all subcategories of small business 
concerns) of 10 percent or more and U.S. small disadvantaged business concern 
participation of 2.2 percent or more.  Id. 
 
Finally, with regard to price, the RFP advised that “[t]he Price Area will be assessed 
based upon total evaluated price to the Government to include an assessment of 

                                                 
1 Unit prices for operator manuals and spare parts were also requested. 
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price reasonableness, realism and affordability to the Government.”  § M.2b.  The 
solicitation explained that the realism analysis would be used to measure whether 
the proposed price “accurately reflects the Offeror’s approach in meeting the 
solicitation requirements and objectives, as well as an expectation that the 
solicitation requirements and objectives will be met at a price that will not result in a 
net loss to the Offeror.”  Id. 
 
Twelve proposals were received by the December 6, 2005 due date.  The agency 
found seven of the proposals to be technically acceptable and conducted discussions 
with each of the seven offerors.  By letter dated December 19, the contracting officer 
notified the offerors that discussions had been concluded and that final proposal 
revisions (FPR) were due the following day.   
 
All seven offerors whose proposals were found technically acceptable, including 
ALF and AMECO, submitted FPRs.  Since the evaluation of the other five proposals 
is not relevant to the protest, we address the evaluation of only ALF’s and AMECO’s 
proposals.  Both ALF and AMECO proposed to furnish Ford Model F-350 trucks, 
which were to be produced at the Ford plant in Louisville, Kentucky.  In their FPRs, 
ALF offered a delivery period of 110 DARO, and AMECO, a delivery period of 150 
DARO.2  The agency evaluated ALF’s total price as $207,824,347 and AMECO’s as 
$191,443,169.  Both proposals were rated as good under the small business 
participation factor.  In performing a tradeoff analysis of the two proposals, the 
Source Selection Authority (SSA) found that while ALF’s proposed delivery period 
was more advantageous than AMECO’s proposed delivery period, ALF’s proposed 
schedule had a very high risk associated with it.  Agency Report (AR), Tab 18, 
Memorandum of Source Selection Decision, at 5.  In this regard, the SSA noted that 
on the delivery questionnaire that ALF submitted with its proposal, the protester 
identified its production lead time for the trucks as 53 days.3   When members of the 
                                                 
2 The other five offerors proposed delivery periods of 110, 120, 150, 160, and 180 
DARO.   
3 Offerors were required to complete a “delivery questionnaire” furnishing 
substantiating detail regarding their proposed delivery schedules.  In addition to 
asking offerors the number of days after receipt of order that it would take to have 
the minimum required quantity available for shipment (which is the number that the 
agency refers to as “production lead time”), the questionnaire instructed each offeror 
to identify its shipping company and port of embarkation and to explain how the 
vehicles would be transported from the original location to the point of embarkation 
and the number of days to do so; how the vehicles would be transported from the 
point of embarkation to the port of debarkation and the number of days to do so; and 
how the vehicles would be transported from the point of debarkation to the final 
delivery point and the number of days to do so.  The delivery questionnaire also 
asked offerors to furnish the name of a point of contact capable of communicating in 
English. 
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source selection evaluation board contacted the Ford Fleet Regional Marketing 
Manager on December 22 to verify Ford’s anticipated production schedule for the 
vehicles, however, he informed them that “any award made between now and the 
end of the calendar year would realize a 90 day production lead time for F-350 trucks 
manufactured at [Ford’s] Louisville, KY facility.”  Id. at 6.4  Using a production lead 
time of 90 days, the SSA recalculated ALF’s total delivery time as 147 DARO.5  The 
SSA then compared ALF’s proposal to AMECO’s and concluded that there was no 
                                                 
4 A summary of the conversation prepared by one of the evaluators furnished the 
following additional detail regarding the information conveyed by the Ford manager: 

We [the evaluators] learned quite a bit of information about when in 
the cycle an order would have to be placed to achieve maximum 
delivery flexibility.  In essence, if orders were placed before the middle 
of the month, they could be slotted into production the next month.  If 
orders went beyond the middle of the month, basically they would 
have to wait an additional 30 days before getting into the production 
schedule.  In this regard, any order placed now would not begin 
production until February 06. 

[The Ford manager] indicated there is a block of 250 vehicles slated for 
February production on an “if come” basis for TACOM.  The February 
schedule can not be moved up.  When asked if there were another 250 
vehicles required, when could they be manufactured--[the manager’s] 
reply was “March”, no sooner.  We confirmed with [the manager] that if 
we were to make an award within the next week, the 250 each would 
be produced in Feb and any quantity up to 1,000 could be produced in 
March 06. 

When we posed the question that this would indicate a 90 day 
production lead time, [the manager’s] answer was “Yes”. 

AR, Tab 14. 
5 The SSA recalculated ALF’s delivery period by adding the number of days that ALF 
had identified in its delivery questionnaire for transportation from the point of 
embarkation to the port of debarkation (45) to the 90 days that he had determined to 
be the correct production lead time.  He then added another 12 days to the sum to 
“reflect the time required by Al Long Ford to ship from the Ford plant to the refit 
facility, refit the vehicles, inspect and accept the vehicles, load them onto the        
ship .  .  .  and offload the vehicles at the port of debarkation.”  AR, Tab 18, 
Memorandum of Source Selection Decision, at 6.  The SSA assumed that 12 days was 
the time period that it would take ALF to complete these tasks because this was the 
difference between its overall offered delivery period of 110 days and the sum of 53 
(the number of days to get the minimum required quantity ready for shipment) and 
45 (the number of days for shipping). 
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meaningful distinction between the two offers with regard to the small business 
participation factor and that “the advantage of 3 days in delivery of the Al Long Ford 
proposal [did] not justify paying [an] 8.6% price premium.”  Id.  The SSA concluded 
that AMECO’s proposal, which had the lowest evaluated price, represented the best 
value to the government.  On December 29, TACOM awarded a contract to AMECO 
and issued it a delivery order for the minimum guaranteed quantity of trucks. 
 
ALF protests the award to AMECO, arguing that the SSA should not have 
recalculated its delivery period for purposes of the tradeoff determination as 
147 days because it offered to deliver--and would in fact have delivered--the trucks 
within 110 DARO, as it proposed to do.  The protester further complains that the 
recalculation was performed without its being given the opportunity to validate its 
proposed delivery schedule.  ALF contends that given that delivery was to have 
carried greater weight than price in the determination of best value, its proposal 
should have been determined a better value than AMECO’s and selected for award. 
 
As a preliminary matter, the agency argues that ALF is not an interested party to 
protest the award to AMECO because it would not be next in line for award if the 
award to AMECO were set aside.  The agency contends in this regard that there is 
another offeror (offeror C) with a lower evaluated price than ALF’s. 
 
In order for a protest to be considered by our Office, a protester must be an 
interested party, which means that it must have a direct economic interest in the 
resolution of a protest issue.  Bid Protest Regulations, 4 C.F.R. § 21.0(a) (2005); 
Cattlemen’s Meat Co., B-296616, Aug 30, 2005, 2005 CPD ¶ 167 at 2 n.1.  A protester is 
an interested party to challenge the evaluation of its own proposal where there is a 
reasonable possibility that the proposal would be in line for award if the protest 
were sustained.  Transportation Research Corp., B-231914, Sept. 27, 1988, 88-2 CPD 
¶ 290 at 3. 
 
It is not apparent from the record here which offeror--offeror C, ALF, or another 
offeror--would be in line for award if the award to AMECO were set aside.  The 
source selection document did not establish an overall ranking for the proposals.  
Moreover, while it is true that offeror C’s evaluated price was slightly lower (less 
than 1 percent) than ALF’s, offeror C proposed a delivery period 10 days longer than 
ALF’s; thus, it is not clear that the agency would have determined offeror C’s 
proposal to represent a better value to the government than ALF’s.  Because we 
think that there is a reasonable possibility that ALF’s proposal would be in line for 
award if its protest objecting to the recalculation of its delivery schedule were 
sustained, we conclude that ALF is an interested party to maintain the protest.   
 
With regard to the protester’s argument that the SSA should not have relied on his 
recalculation of ALF’s delivery schedule without giving ALF the opportunity to 
validate its proposed schedule, the agency responds that “it was perfectly reasonable 
for TACOM to independently verify the proposed delivery schedule information with 
Ford Motor Company, the identified vehicle manufacturer,” Agency Legal 
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Memorandum at 2, since ALF provided no information from the manufacturer to 
support its proposed schedule despite a solicitation instruction to provide 
substantiating information confirming the achievability of the offeror’s proposed 
delivery schedule.  The agency further argues that in its FPR, AFL reduced its 
production lead time by 7 days and its overall delivery time by 10 days without 
explanation or support,6 and that it was under no obligation to reopen discussions to 
allow the protester to address concerns regarding the achievability of this shortened 
schedule. 
 
First, regarding TACOM’s assertion that the protester failed to substantiate its 
proposed schedule in its offer despite a solicitation clause instructing it to do so, the 
clause in question, § L.2.2.2, provided as follows: 
 

In addition to the Offeror’s proposed delivery schedule, completion of 
the Delivery Questionnaire in Attachment 004 will require the offeror 
to provide substantiating information which confirms the achievability 
of the Offeror’s proposed schedule, either as a Manufacturer or as a 
Dealer/Distributor.  Offerors are advised that Attachment 004 
questionnaires require the offeror to identify Points of Contact in order 
for the Government to verify certain proposal information.  These 
Points of Contact must speak English and be readily available either by 
telephone or by email.  In the event the Government cannot contact 
these Points of Contact, validation of the Offeror’s proposal may be 
considered to lack credibility and will be assessed accordingly. 

  
The only reasonable reading of the above clause is that the substantiating 
information confirming the achievability of their proposed schedules required of 
offerors was the information required by the delivery questionnaire, and the delivery 
questionnaire, while asking offerors to identify the number of days after receipt of 
order that it would take them to have the specified quantity available for shipment, 
did not ask them to substantiate that number.7  Thus, we do not think that ALF can 

                                                 

(continued...) 

6 In its initial proposal, ALF offered a production lead time of 60 days and an overall 
delivery period of 120 days. 
7 The questionnaire posed the following questions under the heading “Delivery 
Availability”: 

Manufacturers (Original Equipment Manufacturers): 

What is the normal or routine production lead time, in days after 
contract award, for the above line item?  _______.  Do not include 
transportation time to destination. 
Do you have any quantity of the above line item currently in inventory 
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be said to have acted contrary to the instructions of the solicitation by failing to 
provide substantiation of this aspect of its proposed delivery schedule in its 
proposal. 
 
Further, while we agree with the agency that where an offeror introduces an element 
in a post-discussions revision to its proposal that the agency views as a weakness or 
a deficiency, the agency is not required to reopen discussions to address the new 
concern, Cube-All Star Servs. Joint Venture, B-291903, Apr. 30, 2003, 2003 CPD ¶ 145 
at 10-11, it is clear from the record that it was not ALF’s shortening of its overall 
delivery and production lead times in its FPR that gave rise to the agency’s concern 
regarding the achievability of its proposed schedule; rather, it was ALF’s proposal of 
a production lead time of less than 90 days and an overall delivery period of 
substantially less than 150 days, both elements that were also present in ALF’s initial 
proposal.  In this regard, the record shows that the agency recalculated the 
production lead time and overall delivery period for all offerors proposing a 
production lead time of less than 90 days and an overall delivery period of less than 
150 days.  In other words, the aspects of ALF’s proposal that caused the agency 
concern were also present in its initial proposal.  The question thus arises as to 
whether the achievability of ALF’s proposed production lead time and overall 
delivery schedule should have been a topic for discussions, and whether the fact that 
the agency did not become aware of the information that gave rise to its concerns 
about the achievability of the protester’s proposed schedule until after discussions 
had closed relieved the agency of any obligation to raise the matter in discussions. 
 
Where contracting agencies conduct discussions with offerors whose proposals are 
within the competitive range, the discussions must be meaningful.  Professional 
Servs. Group, Inc., B-274289.2, Dec. 19, 1996, 97-1 CPD ¶ 54 at 3.  Discussions cannot 
be meaningful if an offeror is not advised of the weaknesses, deficiencies, or 
excesses in its proposal that must be addressed in order for the offeror to be in line 
for award.  Mechanical Contractors, S.A., B-277916.2, Mar. 4, 1998, 98-1 CPD ¶ 68  

                                                 
(...continued) 

or otherwise available for immediate delivery?  _______  If so, how 
many are available and where are they located? 

Suppliers (Dealers/Distributors for OEMs): 

Do you have any quantity of the above line item currently in inventory 
or otherwise available for immediate delivery:  ___No  ____  If so, how 
many are available and where are they located?  __________________ 
If you do not have the quantity of the above line item currently in 
inventory or otherwise available for immediate delivery, how many 
days after receipt of order would it take to have the above quantity 
available for shipment?  ______ .  If incremental deliveries are planned, 
state the quantity and DARO for each incremental shipment  ______  
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at 4.  Here, we think that the agency’s failure to raise its concerns regarding the 
achievability of ALF’s proposed delivery schedule constituted a failure to conduct 
meaningful discussions because the protester might well have been determined to be 
in line for award if it had been able to validate its proposed schedule.8  Further, we 
do not think that the agency was relieved of its obligation to conduct discussions due 
to the circumstance that it did not learn of the information giving rise to its concerns 
until after discussions had concluded.  If, after discussions are completed, the 
agency identifies concerns pertaining to the proposal as it was prior to discussions 
that would have had to be raised if they had been identified before discussions were 
held, the agency is required to reopen discussions in order to raise the concerns with 
the offerors.  See DevTech Sys., Inc., B-284860.2, Dec. 20, 2000, 2001 CPD ¶ 11 at 4.  
The key fact is that the concerns (while identified after discussions have been 
closed) relate to the proposal as it was prior to discussions.9  Id.   
 
Before we will sustain a protest, the protester must demonstrate that, but for the 
agency’s actions, it would have had a substantial chance of receiving award.  
McDonald-Bradley, B-270126, Feb. 8, 2006, 96-1 CPD ¶ 54 at 3; Statistica, Inc. v. 
Christopher, 103 F.3d 1577, 1581 (Fed. Cir. 1996).  With regard to the issue of 
prejudice to the protester here as a result of the agency’s failure to discuss its 
proposed delivery schedule with it, on the basis of the record before us it is 
reasonable to conclude that ALF could have demonstrated that its proposed 
schedule--or perhaps, an amended one of more than 110, but substantially less than 
147, days--was achievable.  In this regard, the protester, who is a Ford dealer, 
maintains that it “had discussions with Ford Motor Company in early December 
2005, wherein Ford told us that they expected they would be able to get greater 
allocations of vehicles than they had been getting and could produce the vehicles 

                                                 
8 We recognize that the agency did ask ALF to furnish additional detail regarding its 
shipping schedule during discussions, but there was nothing in the agency’s request 
that would have placed the protester on notice that the agency had concerns 
regarding the achievability of ALF’s proposed production lead time or overall 
delivery schedule.   
9 To the extent that the agency takes the position that the urgency of the requirement 
precluded it from reopening discussions here, we point out that according to the 
agency, the Ford spokesperson informed the evaluators that orders placed before 
the middle of the month could be slotted into production that month, whereas orders 
received after the middle of the month could not be slotted into production until the 
following month, meaning that production on any order placed prior to the middle of 
January would begin at the same time (i.e., the beginning of February) as an order 
placed in late December.  In other words, the agency could have delayed award of 
the contract here by up to two weeks without any impact on the commencement of 
production.   
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required in 45 days.”  Protester’s Comments, Feb. 10, 2006, at 2.  We think that the 
protester’s assertion that Ford officials represented to it that they expected to be 
able to produce the vehicles requested in 45 days is supported by the fact that two 
offerors other than the protester proposed production lead times substantially 
similar to the protester’s (that is, production lead times of significantly less than 
90 days).  We also think that the representation by the Ford manager during his 
December 22 conversation with the agency evaluators that while only 250 trucks 
could be manufactured in February, “any quantity up to 1,000 could be produced in 
March,” strongly suggests that it will take substantially less than the full month of 
March to manufacture the remaining 250 of the guaranteed minimum quantity, which 
would result in a significant reduction of the projected production lead time.   
Accordingly, we conclude that the record supports a finding that ALF was prejudiced 
by the agency’s failure to discuss the achievability of its production lead time and 
overall delivery schedule with it, and we sustain ALF’s protest. 
 
ALF also argues that it was unreasonable for the agency to have assigned its 
proposal the same rating as AMECO’s under the small business participation factor, 
given that it is a small business and AMECO is not. 
 
In response, the agency explains that it rated both ALF’s and AMECO’s proposals as 
excellent for small business participation and as poor for small disadvantaged 
business participation, leading to overall ratings of good under the small business 
participation factor for both offerors, based on both having proposed small business 
concern participation in excess of the solicitation’s defined goal of 10 percent and 
small disadvantaged business participation of less than the solicitation’s defined goal 
of 2.2 percent.  The agency’s position is in essence that it was reasonable for it to 
rate a proposal as excellent with regard to small business participation so long as the 
offeror’s proposed level of small business participation exceeded the solicitation’s 
defined goal.  We agree.  The RFP provided that proposals would be evaluated to 
determine the extent to which they proposed levels of small business participation 
meeting the government’s goals; thus, we think that it was consistent with the 
solicitation’s terms and reasonable for the agency to assign its highest rating to 
proposals fully meeting or exceeding the government’s goals.  The fact that the 
protester is a small business did not require that it receive a higher rating than a non-
small business. 
 
ALF further argues that AMECO’s prices for the second ordering period are 
unrealistically low and will result in a loss on each truck ordered. 
 
While an agency is not required to conduct a realism analysis where a solicitation 
contemplates award on a fixed-price basis, an agency may, as the agency did here, 
provide for the use of a price realism analysis for the limited purposed of measuring 
an offeror’s understanding of the requirements or to assess the risk inherent in an 
offeror’s approach.  Cross Match Tech., Inc., B-293024.3, B-293024.4, June 25, 2004, 
2004 CPD ¶ 193 at 14 n.6.   
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Here, the record shows that the agency did perform an analysis of the realism of 
AMECO’s pricing through comparison with other offerors’ pricing, and that it 
concluded that AMECO’s prices, while lower than other offerors’, were realistic.  
While the protester disputes this conclusion, it has not offered any evidence in 
support of its position; instead, it merely asserts that it has been able to determine, 
based on information furnished to it by Ford and its own knowledge of the costs 
involved, that “it is absolutely and obviously impossible for AMECO to sell these 
trucks at the price offered without resulting in a ‘net loss to the offeror.’”  Protester’s 
Comments at 3.  The protester’s assertion that it can tell, based on information that it 
has not shared with our Office, that AMECO’s prices are so low that they will result 
in a loss, is simply not enough to support its position here. 
 
Finally, ALF complains that while clauses 34 and 36 of section I of the RFP require 
offerors to identify their contractor’s and subcontractor’s plants, AMECO incorrectly 
identified Ford Motor Company, Detroit, Michigan as its contractor’s plant  and 
failed to identify its subcontractor’s plant.  The protester asserts that AMECO’s 
failure to identify its subcontractor’s plant may imply that AMECO does not realize 
that the trucks must be modified to meet the solicitation’s requirements after their 
manufacture by Ford and that AMECO may therefore not have accounted for the 
expense or time required to make these modifications in its proposal. 
 
The clauses in question require the offeror to specify the location where the supplies 
to be furnished will be available for government inspection.10  Even assuming that 

                                                 

(continued...) 

10 Clause 34 (Inspection Point: Origin   Acceptance Point: Destination) provides as 
follows: 

The Government’s inspection of the supplies offered under this order 
shall take place at ORIGIN.  The Government’s acceptance of the 
supplies offered under this order shall take place at DESTINATION.  
Offeror must specify below the exact name and address of his facility, 
or his subcontractor’s facility, where supplies to be furnished under 
this order will be available for origin inspection. 

Contractor’s Plant:  ___________________________ 

Subcontractor’s Plant:  ________________________ 

Similarly, clause 36 (Inspection Point: Origin) provides as follows: 

We will inspect the supplies as described elsewhere in this 
solicitation/contract before acceptance.  Fill-in the location, 
contractor’s or subcontractor’s plant, where origin inspection will 
occur. 

Contractor’s Plant:    __________________________________ 
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AMECO’s entry of Ford Motor Company, Detroit, Michigan as its point of inspection 
was in error because the trucks in question are to be manufactured at Ford’s 
Kentucky plant, identification of the point of inspection has no bearing on the 
acceptability of an offer.  See Heieck Supply, B-171588, June 7, 1971.  Moreover, we 
see no basis for the protester’s argument that AMECO’s failure to identify a 
subcontractor’s plant as its inspection point implies that it does not intend to have a 
subcontractor modify the vehicles after their manufacture by Ford.11 
 
Because we find that the agency should not have determined ALF’s delivery schedule 
high risk and recalculated it to the protester’s prejudice without raising the matter 
with the protester in discussions, we sustain ALF’s protest.  However, because the 
agency has proceeded with performance of the delivery order for the minimum 
guaranteed quantity and the trucks are urgently required, we do not recommend that 
discussions be reopened to give the protester the opportunity to validate its 
schedule.  Instead, we recommend that the protester be reimbursed its proposal 
preparation costs.12  Bid Protest Regulations, 4 C.F.R. § 21.8(d)(2).  We also 
recommend that the agency reimburse the protester the costs of filing and pursuing 
the protest.  4 C.F.R. § 21.8(d)(1).  In accordance with section 21.8(f), ALF’s claim for 
such costs, detailing the time expended and the costs incurred, must be submitted 
directly to the agency within 60 days after receipt of the decision. 
 
The protest is sustained. 
 
Anthony H. Gamboa 
General Counsel 

                                                 
(...continued) 

   ___________________________________ 

Subcontractor’s Plant:  _________________________________ 

        _________________________________ 
11 ALF also objects to the agency’s override of the stop work order issued in response 
to its protest; our Office, however, does not consider such challenges.  Shel-Ken 
Properties, Inc.; McSwain and Assocs., Inc., B-261443, B-261443.2, Sept. 18, 1995, 95-2 
CPD ¶ 139 at 3. 
12 While the protester also requests that it be reimbursed for its lost profits, we will 
not make such a recommendation because even where an offeror has been 
wrongfully denied award of a contract, there is no legal basis for allowing recovery 
of lost profits.  Firebird Constr. Corp.--Recon., B-246182.2, May 27, 1992, 92-1 CPD    
¶ 473 at 2. 
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