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MURPHY, Circuit Judge.

I. INTRODUCTION

Morrison Knudsen Corporation (“MK”), a federal contractor, terminated its

subcontractor, Ground Improvement Techniques, Inc. (“GIT”) for an alleged

default and sued GIT for damages.  GIT counterclaimed for wrongful termination. 

The case initially went to trial in November of 1996.  Concluding the termination

was wrongful, the jury awarded GIT $5.6 million.  The case was appealed to this

court in Morrison Knudsen Corporation v. Fireman’s Fund Insurance Company

(Morrison Knudsen I), 175 F.3d 1221 (10th Cir. 1999).  In connection with the

appeal, MK and its surety, Federal Insurance Company (“Federal”) posted a

supersedeas bond.  In Morrison Knudsen I, we affirmed liability, but reversed and

remanded to the district court on the issue of damages. 

Following a retrial on damages, GIT was awarded over fifteen million

dollars.  The district court held Federal and MK jointly and severally liable for

the amount of the supersedeas bond.  MK and Federal appeal from that judgment,
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arguing the supersedeas bond was discharged and is now void.  MK also

challenges the district court’s award of prejudgment interest; alleges that the

damages award contains duplication; and claims, as a matter of law, the district

court should have entered judgment for MK on claims relating to R.N. Robinson

& Son, Inc. (“Robinson”), Fireman’s Fund, and an equitable adjustment claim on

a performance bond.  GIT cross-appeals, arguing the district court applied

incorrect interest rates in its calculation of prejudgment and post-judgment

interest.  It also contends MK and Federal should be jointly and severally liable

for the entire judgment.  Our appellate jurisdiction arises under 28 U.S.C. § 1291. 

We affirm in part, reverse in part, and remand for further proceedings consistent

with this opinion.

II. BACKGROUND

This appeal arises out of a long-standing contract dispute between MK1 and

GIT.  In 1983, the United States Department of Energy hired MK to manage its

Uranium Mill Tailing Remedial Action project, a cleanup of radioactive mill

tailings at sites around the country.  MK subcontracted with GIT (the “contract”)

in March 1995 to clean up the Slick Rock, Colorado site.  GIT hired several

lower-tier subcontractors (“subs”), including Robinson, for excavation; Bogue

Construction, for trucks; Keers Environmental, Inc., for asbestos abatement; and

G.A. Western Construction Co., for bridge work. 
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The project did not go well.  GIT and its subs encountered delays,

difficulties, and increased costs.  GIT attributed these to MK’s defective

specifications, failure to timely secure permits, rigid interpretation of

specifications and safety requirements, and propensity to reject work plans.  In

September 1995, MK terminated GIT for default and simultaneously sued GIT for

damages.  GIT counterclaimed for wrongful termination, seeking damages in the

form of payment for completed work under the contract and compensation for

additional costs occasioned by MK and not contemplated under the contract. 

The case went to trial in November of 1996.  The jury concluded MK’s

termination of GIT was wrongful and awarded GIT $5.6 million.  MK

unsuccessfully moved for judgment as a matter of law, claiming deficiencies in

GIT’s evidence of damages and of MK’s liability.  The case was then appealed to

this court in Morrison Knudsen I, 175 F.3d at 1221.  In connection with the

appeal, MK posted a supersedeas bond for $7,075,000 through its surety, Federal. 

Although this court affirmed the ruling on liability, we reversed the damage

award because GIT failed, in several categories of damages, to present sufficient

evidence.  Id. at 1243-48, 1260-61.  Further, because the jury returned a general

verdict, this court was unable to determine whether any parts of the jury award

were allowable categories of damages supported by sufficient evidence.  Id. at

1254-55.  We thus vacated the judgment and remanded for a new trial limited to

the issue of damages.  Id. at 1255.
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The issue of damages was retried in May 2006.  The jury awarded GIT over

fifteen million dollars in costs and equitable adjustments.2  Following post-verdict

motions culminating in an August 16, 2006 hearing, the district court entered

judgment in favor of GIT in the amount of $15,644,582.  The district court ruled

MK and Federal were jointly and severally liable for the judgment, up to the

amount of the bond.  Prejudgment interest was awarded at the federal rate of

5.09% accruing from the date of termination.  The district court also awarded

post-judgment interest to accrue at a rate of five percent per annum.  These

appeals followed.

III. SUPERSEDEAS BOND

Following the first trial, a judgment of $5.6 million was awarded to GIT. 

This judgment was ultimately amended to $6,132,837.70 to include prejudgment

interest and costs.  On December 11, 1996, MK filed a motion to stay the

execution of the judgment pending appeal.  The district court granted the motion,

conditioned on MK tendering a supersedeas bond with a penal sum of seven

million dollars.  Thereafter, MK as principal and Federal as surety tendered

Supersedeas Bond No. 8131-18-24 (“Supersedeas Bond”) to the court for the
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purpose of ensuring the judgment would be collectible during the stay.  On May

13, 1999, the court ordered the bond to be increased by $75,000.

The Supersedeas Bond states:

[T]he condition of this obligation is that if the appellant shall
prosecute this appeal to effect and shall satisfy the judgment in full,
together with costs, interest, and damages for delay if the appeal is
finally dismissed or if the judgment is affirmed or shall satisfy in full
such judgment as modified together with such costs, interest, and
damages as the Court of Appeals may adjudge and award, this
obligation shall be void; otherwise it shall remain in full force and
effect.

Following the second trial, GIT submitted its suggested “Modified

Amended Judgment” requesting judgment against Federal and MK jointly and

severally for the amount of the bond.  Federal filed a brief in opposition to the

entry of a modified judgment and a motion for an order discharging the

Supersedeas Bond, arguing the bond became void when Morrison Knudsen I was

issued on May 11, 1999.  MK joined Federal’s motion.  The district court

concluded Federal’s obligations had not been discharged, characterizing Morrison

Knudsen I as remanding for a quantification of amounts due to GIT.  On appeal,

MK and Federal ask this court to hold the bond was discharged.  Cross-appealing,

GIT seeks a ruling that Federal is jointly and severally liable for the entire

judgment, an amount far in excess of the $7,075,000 penal sum of the bond.  We

hold Morrison Knudsen I did not discharge the Supersedeas Bond and it is still in

effect.  Federal’s liability, however, is limited to the penal sum of the bond.
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A. Effect of Morrison Knudsen I on Supersedeas Bond

The question we must answer is whether Morrison Knudsen I, affirming

MK’s liability, but vacating the judgment and remanding for a new damages trial,

resulted in MK prosecuting the appeal “to effect.”  If so, Federal cannot be held

liable for the judgment against MK and its obligations are void.  The proper

standard of review of the district court’s interpretation of a bond depends on

whether the bond is unambiguous.  Where, as here, the contract is unambiguous,

“a trial court’s interpretation of a contract presents an issue of law which is

reviewed de novo on appeal.”  Milk ‘N’ More, Inc. v. Beavert, 963 F.2d 1342,

1345 (10th Cir. 1992) (quotation and alteration omitted); see also Grubb v. Fed.

Deposit Ins. Corp., 833 F.2d 222, 224 (10th Cir. 1987) (explaining question of

whether supersedeas bond should be exonerated is a question of law).3

This court has not had occasion to interpret the “prosecute this appeal to

effect” language contained in the Supersedeas Bond.  The Supreme Court,

interpreting similar language in 1879, explained “[i]f, on the final disposition of a

writ of error on appeal, the judgment or decree . . . is not substantially reversed

. . . [the] appeal has not been prosecuted with effect.”  Gay v. Parpart, 101 U.S.
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391, 392 (1879); see also Crane v. Buckley, 203 U.S. 441, 447 (1906) (explaining

“prosecuting to effect” means “prosecuting his appeal with success; to make

substantial and prevailing his attempt to reverse the decree or judgment awarded

against him”).

Thus, our task is to determine if MK “substantially prevailed” in Morrison

Knudsen I.  In Beatrice Foods v. New England Printing, the Federal Circuit

explained:

when an appellee has proven that damages are due, and the remand is
merely to determine the proper quantum of injury, then it is not
unreasonable that the bond remain effective during this recalculation
period.  Put another way, when an appellant has merely succeeded in
having the case remanded for recomputation of damages, it would be
a stretch to say that the appeal was ‘substantially’ successful, or that
the judgment was ‘substantially’ reversed.

930 F.2d 1572, 1576 (Fed. Cir. 1991); see also Franklinville Realty Co. v. Arnold

Constr. Co., 132 F.2d 828, 829 (5th Cir. 1943) (surety remained liable where

remand was to determine whether the judgment “should be for the same or a less

sum”).  Where, however, the damage award is reversed and the plaintiff must

prove damages, courts have held the surety’s obligations are discharged.  Neeley

v. Bankers Trust Co. of Texas, 848 F.2d 658, 659-60 (5th Cir. 1988) (holding

appellant prosecuted appeal to effect where court of appeals ordered retrial

because plaintiff failed to prove damages).  

Summarizing the approach taken by the regional circuits, the Beatrice

Foods court explained:
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[T]he surety remains liable when the question on remand is not
whether a party will receive damages, but merely how the damages
will be calculated. . . .  If, after an appeal, there remains a question
of whether any compensable harm was done, then the bond may be
allowed to lapse.  When the plaintiff has yet to prove any damages, it
is unnecessary and unfair to ask the defendant to continue to provide
a bond to ensure that money will be available should damages be
proven.  An appeal has been prosecuted to effect, then, when
appellee must still prove on remand that he suffered a compensable
harm.

930 F.2d at 1576.

The parties, not surprisingly, interpret differently the effect of Morrison

Knudsen I.  MK and Federal argue this court’s decision substantially reversed the

district court because the judgment was entirely vacated.  They contend that on

remand, this court required damages to be proven, not just recalculated.  GIT, on

the other hand, submits MK lost the major battle on appeal when this court

affirmed liability.  Although the judgment was vacated, MK remained liable for

undisputed obligations covered by the Supersedeas Bond.  Had the jury used a

special verdict form in the first trial, this court would have upheld any jury award

for contract sums never paid.  

MK and Federal rely heavily on Neeley and its progeny.  In that case, the

Fifth Circuit affirmed liability but reversed on the issue of damages.  848 F.2d at

659.  The case was remanded for a new trial on damages.  Id.  The court

explained because the entire award of damages had been vacated by the appellate

court, no liability remained on the supersedeas bond.  Id. at 660.  “The retrial on
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damages results in an entirely new judgment.  The bond is limited to any decree

of the court of appeals; it does not include an entirely new judgment of the

district court.”  Id.  Neeley explained the language of the bond at issue in that

case limited liability to amounts affirmed in an appellate decree.4  Id.; see also

Aetna Cas. & Sur. Co. v. LaSalle Pump & Supply Co., 804 F.2d 315, 317-18 (5th

Cir. 1986) (holding surety’s liability discharged when original judgment

reversed).  As there was no decree to enforce, the surety could not remain liable. 

Id.

We do not read the language of the Supersedeas Bond to limit liability to

amounts explicitly affirmed on appeal.  The purpose of a supersedeas bond “is to

secure the judgment throughout the appeal process against the possibility of the

judgment debtor’s insolvency.”  Grubb, 833 F.2d at 226.  Although this court

remanded for a retrial on the issue of damages, we affirmed the judgment finding

MK’s termination of GIT was wrongful.  Morrison Knudsen I, 175 F.3d at 1261. 

We held, however, that GIT failed to prove entitlement to specific categories of

damages.  GIT claimed roughly $11.35 million in damages at the first trial.  Id. at

1242.  The categories of damages included equitable adjustments ($3 million),
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lower-tier subcontractor claims ($3.7 million), attorney’s fees ($1.35 million),

unpaid contract work and post-termination equipment expenses and work ($1.9

million), and other ($1.4 million).  Id.  This court held GIT failed to offer

sufficient evidence to support its claims for the equitable adjustments, attorney’s

fees, and most of the damages claimed on behalf of the sub-contractors.  Id. at

1242-54.  We explained that because the district court failed to use a special

verdict form, it was impossible to untangle the categories of damages for which

there was sufficient evidence as compared to those which needed a retrial.  Id. at

1254.  Had a special verdict form been used, “[w]e could then vacate any award

of damages on the attorney’s-fees, equitable-adjustment, and subcontractor

claims, while letting stand any amounts the jury had awarded on GIT’s other

claims.”  Id.

Unlike Neeley, this court recognized GIT was entitled to some form of

damages.  It was prevented, however, from affirming those portions of the

judgment based solely on the district court’s failure to use a special-verdict form.5 

In the first trial, GIT successfully proved certain damages were due.  Morrison

Knudsen I, 175 F.3d at 1243 n.28 (“The parties do not seem to dispute GIT’s right

to damages for work that the contract required, and that GIT performed, but for

which MK did not pay.”); Id. at 1242 n.25 (“MK does not specifically challenge
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the sufficiency of the evidence supporting GIT’s claimed damages, totaling

roughly $1.9 million, for work performed under the contract for which MK

withheld payment; for work MK required it to perform after the termination; and

for equipment MK required it to leave on site after the termination.”).  Thus, we

cannot say that MK “substantially prevailed” on its first appeal.  This case’s

unique procedural history reflects that MK’s liability was affirmed and several

categories of damages, although not affirmed, were vacated merely because of a

procedural error.  This case lies somewhere between a remand for mere

recalculation of damages, i.e., Beatrice Foods, 903 F.2d at 1576, and one in

which no sum of damages was properly proved and the entire judgment was

vacated, i.e., Neeley, 848 F.2d at 660.  Because GIT proved entitlement to some

damages in the first trial, this case is more like Beatrice Foods and less like

Neeley.  See, e.g., Beatrice Foods, 930 F.2d at 1576 (explaining surety is released

only when there remains a question of whether any compensable harm was done). 

We hold, therefore, that the Supersedeas Bond is still enforceable because MK

failed to prosecute its appeal “to effect.”

B. Joint and Several Liability

In its cross-appeal, GIT argues MK and Federal are jointly and severally

liable for any and all amounts awarded in this litigation.  The terms of the bond

include coverage for “such judgment as modified together with such costs,

interest, and damages as the Court of Appeals may adjudge and award.”  GIT
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interprets this language to bind Federal for any and all amounts awarded in this

matter.  This argument ignores one of the most fundamental rules of suretyship:

except in limited circumstances, a surety’s liability cannot extend beyond the

penal sum announced in the bond.6  See Maryland Cas. Co. v. Alford, 111 F.2d

388, 390 (10th Cir. 1940) (“Under the great weight of authority, a surety’s

liability is limited by the penal sum named in the bond . . . .”); see also Houston

Fire & Cas. Ins. Co. v. E.E. Cloer Gen. Contractor, Inc., 217 F.2d 906, 912 (5th

Cir. 1954) (“The surety’s obligation is of course limited to the penal sum named

in the bond.”); Mass. Bonding & Ins. Co. v. United States, 97 F.2d 879, 881 (9th

Cir. 1938) (“It is fundamental in the law of suretyship that a bondsman cannot be

held for any default of his principal in an amount greater than the penal sum of

the bond.”).  The penal sum of the bond was $7,075,000 and Federal’s obligations

are thus capped at that amount.7
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GIT urges this court to ignore substantial precedent limiting a surety’s

liability to the penal sum and hold Federal liable for the entire judgment.  GIT’s

proposed interpretation of the bond would wholly abrogate the need to specify a

penal sum.  The first paragraph of the bond states, “[w]e . . . Federal Insurance

Company, surety, are held and firmly bound to the appellee in the sum of Seven

Million [Dollars] . . . to be paid to appellee . . . .”  This represents an express

agreement between the parties to provide security for the judgment in the sum of a

certain amount.  

The district court did not err in its judgment limiting Federal’s liability to

the penal sum.  Even assuming error, however, that error was invited.  Not only

did GIT fail to raise this issue below, it filed a “Proposed Modified Amended

Judgment” in the district court that was limited to the penal sum of the bond.  The

district court ultimately adopted GIT’s proposal and entered a written judgment

limiting Federal’s liability to the penal sum.  This constitutes invited error.  See

United States v. Shaffer, 472 F.3d 1219, 1227 (10th Cir. 2007) (holding in the

event the district court erred, it was invited); United States v. Deberry, 430 F.3d

1294, 1302 (10th Cir. 2005) (“[T]he invited-error doctrine precludes a party from

arguing that the district court erred in adopting a proposition that the party had

urged the district court to adopt.”).  Therefore, Federal’s liability is limited to the

penal sum of the bond.

IV. PREJUDGMENT INTEREST
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The district court ordered prejudgment interest to accrue on the total award

amount of $15,644,582 from September 29, 1995, to August 16, 2006, at the

applicable federal rate of 5.09%.  MK appeals this ruling, contending that (1) the

contract and federal law prohibit prejudgment interest in this case; or (2) in the

alternative, the district court based its calculation on an incorrect accrual date.  In

its cross-appeal, GIT argues the district court incorrectly used the federal rate

instead of Colorado’s interest rate.  

“An award of prejudgment interest is within the district court’s discretion.” 

Resolution Trust v. Fed. Sav. & Loan Ins. Corp., 25 F.3d 1493, 1506 (10th Cir.

1994).  Where, however, the prejudgment award rests on an interpretation of

federal law, we review the district court’s interpretation de novo.  Frymire v.

Ampex Corp., 61 F.3d 757, 772 (10th Cir. 1995).  In order to determine whether

prejudgment interest is appropriate, this court first explores whether the federal

law in question expressly allows or expressly forbids prejudgment interest.  Id. 

“In the absence of an unequivocal prohibition of interest, we must test whether

such interest should be included by appraising the congressional purpose in

imposing the obligation in light of general principles we deem relevant.”  Id. at

772-73 (quotations and alteration omitted); see also Rodgers v. United States, 332

U.S. 371, 373 (1947).

A. The Federal Acquisition Regulation System and Prejudgment
Interest
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“Prejudgment interest is an element of complete compensation . . . .”  West

Virginia v. United States, 479 U.S. 305, 310 (1987).  It “serves to compensate for

the loss of use of money due as damages from the time the claim accrues until

judgment is entered, thereby achieving full compensation for the injury those

damages are intended to redress.”  Id. at 311 n.2. 

The contract’s default-termination clause incorporated verbatim the

standard federal default clause for fix-price construction contracts.  48 C.F.R.

§ 52.249-10(a), (c).  That clause is part of the Federal Acquisition Regulation

System (“FAR”).  See Title 48 C.F.R. (2008).  As incorporated into the contract,

the clause allowed MK to terminate GIT if the work was delayed by GIT’s

inexcusable lack of diligence.  Id. § 52.249-10.  The clause further provided that a

wrongful termination would be treated as a termination for convenience:

If, after termination . . ., it is determinated that [GIT] was not in
default, or that the delay was excusable, the rights and obligations of
the parties will be the same as if the termination had been issued for
the convenience of the Government.8

J.A. Vol. 10 at 2659; 48 C.F.R. § 52.249.10(c).  The contract’s dispute clause

provides that “[a]ny substantive issue of law in [litigation concerning the

contract] shall be determined in accordance with the body of law applicable to

procurement of goods and services by the Government.”  J.A. Vol. 10 at 2650. 

Appellate Case: 06-1434     Document: 01012193423     Date Filed: 07/08/2008     Page: 16



-17-

The disputes clause and the contract must be interpreted in light of the regulations

controlling the interpretation of federal contracts.  Morrison Knudsen I, 175 F.3d

at 1230.  The controlling regulations since 1984 have been the FAR.  Id.

In Morrison Knudsen I, this court held MK’s termination of GIT was

wrongful.  175 F.3d at 1261.  Under the terms of the contract and the FAR,

therefore, the rights and obligations of the parties are treated under a termination-

for-convenience paradigm.  MK argues under this paradigm, the district court

erred by awarding GIT prejudgment interest.  The FAR prohibits the government

from paying “interest on the amount due under a settlement agreement or a

settlement by determination.  The Government may, however, pay interest on a

successful contractor appeal from a contracting officer’s determination . . . .”

48 C.F.R. § 49.112-2(d).  MK argues the retrial of this lawsuit constitutes a

“settlement by determination” and therefore precludes the assessment of

prejudgment interest.

This argument is without merit.  Although the termination of GIT must be

treated as a termination for convenience, MK wholly failed to act under a

termination-for-convenience paradigm and therefore waived its claims to the

prohibition on prejudgment interest benefit set out in the FAR.  “Settlement by

determination” is not the legal equivalent of settlement through protracted

litigation in the federal courts.  Instead, it is a term of art encompassing exact

procedures through which a government contractor may settle its claims.  See 48
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C.F.R. § 49.109-7.  The “primary objective” under the termination-for-

convenience protocol is “to negotiate a settlement by agreement.”  Id. §

49.201(b).  If, however, the government and contractor cannot agree, the

government may “determine” an appropriate settlement fully compensating the

contractor, and the contractor may appeal.  See id. § 49.109-7(a), (f).  Had MK

proceeded under this paradigm, the federal regulations would have required MK

to provide notice and effect a no-cost settlement if GIT was willing to accept one. 

Id. §§ 49.109-7(b), 49.101(b).  Instead, MK sued GIT for damages.  There is thus

no prohibition on prejudgment interest.

Although there is no prohibition on prejudgment interest, neither does the

FAR expressly provide for prejudgment interest.  As recognized by the district

court, the provision allowing for prejudgment interest in the Contracts Dispute

Act (“CDA”) does not apply to this case.9  See US W. Commc’n Serv., Inc. v.

United States, 940 F.2d 622, 627 (Fed. Cir. 1991) (“A government contractor’s

dispute with its subcontractor [is] by definition specifically excluded from CDA

coverage.”).  The district court, however, analogized to this provision, concluding
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MK forced GIT to appeal its “determination” that GIT was not entitled to money

for work completed under the contract.  This analogy is insightful in showing that

even where the government is a party to the contract, Congress intended

prejudgment interest to be available when the injured party is delayed in

obtaining compensation.  See, e.g., Frymire, 61 F.3d at 772-73.

Thus, we must determine whether prejudgment interest is supported under

“compensatory principles” and “fundamental considerations of fairness.”  Anixter

v. Home-Stake Prod. Co., 977 F.2d 1549, 1554 (10th Cir. 1992).  This court has

explained that under federal law, prejudgment interest is generally available.  Id.;

see also Royal Indem. Co. v. United States, 313 U.S. 289, 296 (1941) (“In the

absence of an applicable federal statute, it is for the federal courts to determine,

according to their own criteria, the appropriate measure of damage, expressed in

terms of interest, for non-payment of the amount found to be due.”).  Under both

compensatory principles and considerations of fairness, the award of prejudgment

interest was proper.  When GIT was wrongfully terminated, MK withheld

payment under the contract.  For more than thirteen years GIT has been deprived

of the time-value of monies owed to it.  Prejudgment interest was proper as a

measure of compensatory damages and is not precluded by the equities.  See

Anixter, 977 F.2d at 1554.  The district court did not abuse its discretion by

awarding GIT prejudgment interest.

B. Accrual Dates
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The district court awarded GIT prejudgment interest on its entire claim

from the date of termination: September 29, 1995.  MK argues GIT had not

incurred many of their costs at this point.  It therefore submits prejudgment

interest must be recalculated based on the various accrual dates of GIT’s

damages.  GIT counters with MK’s stipulation in the first trial that prejudgment

interest should be calculated on all damages from the date of termination.  In the

second trial, the district court granted GIT’s motion to enforce the stipulation.

Stipulations “cannot be disregarded or set aside at will.”  Wheeler v. John

Deere Co., 935 F.2d 1090, 1097 (10th Cir. 1991) (quotation omitted). 

Stipulations, however, are not absolute and will be set aside to prevent manifest

injustice.  United States v. Montgomery, 620 F.2d 753, 757 (10th Cir. 1980).  The

district court has broad discretion to determine whether a party should be held to

a stipulation or whether justice requires the stipulation be set aside.  Wheeler, 935

F.2d at 1098.  Whether a stipulation made in the first trial should remain binding

during the retrial is determined by “the nature of the stipulation and the

circumstances underlying its formulation.”  Id.  Formal stipulations made for the

purpose of relieving a party from proving facts can generally be substituted as

proof of the stipulated fact in a subsequent trial of the same action.  Id.  Where,

however, “a stipulation is limited expressly to a single trial and phrased in terms

of conclusory, rather than evidentiary, facts, district courts may on retrial free a

party from the stipulation.”  Id.
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Before the district court in the first trial, the following colloquy occurred:

THE COURT: . . . [T]he question I have for all of you is: Will
you stipulate that the date from which interest will
run if GIT prevails is the date of termination?

MR. KELLY: GIT would stipulate, Your Honor.

MR. FROST: MK would stipulate.

J.A. Vol. 5 at 1320.

Unlike Wheeler, a products-liability case involving a formal stipulation to

the feasibility of designing a safer product, this stipulation was “phrased in terms

of conclusory, rather than evidentiary, facts.”  Wheeler, 935 F.2d at 1098.  MK

argues it would be manifestly unjust to hold it to this stipulation when many

categories of damages in the first trial were not known at the time of the

stipulation or had not yet occurred.  We agree, in part. 

The district court did not abuse its discretion in holding MK to its

stipulation for damages of the kind awarded in the first trial.  Although the

stipulation was not formal, district courts are vested with broad discretion in

determining whether to hold a party to its prior stipulation.  Where, however,

damages were not incurred or known until after the first trial, the district court

abused its discretion by holding MK to its 1996 stipulation.  As this court

explained in Reed v. Mineta, “prejudgment interest does not accrue until the

victim actually sustains the monetary injury.”  438 F.3d 1063, 1066 (10th Cir.

2006).  Although a party may stipulate to paying prejudgment interest on a
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damage award sustained before the monetary injury, to hold that stipulation

binding for damages not contemplated or knowable in the first trial would

constitute manifest injustice.

Many of GIT’s damages were sustained on the date of termination.  This

includes the jury awards for work performed under the contract, the reasonable

profit for work performed, and equitable adjustments.  Post-termination costs,

although technically incurred after the date of termination, were a central aspect

of the first trial.  When MK stipulated to the date from which interest would run,

it fully understood post-termination costs would be included in this sum.  It is

thus not manifestly unjust to hold MK to its stipulation as to these awards. 

Prejudgment interest on these sums should run from the stipulated date of

termination.  

GIT, however, did not incur a recoverable injury with respect to its

subcontractors until it settled with them.10  See Morrison Knudsen I, 175 F.3d at

1249-54 (explaining settlements with subs are not a recoverable injury under the

contract until settlement is reached).  Nor could MK foresee the amount the subs

would recover from GIT.  Thus, prejudgment interest should run from the dates of

settlement.  GIT settled with Bogue Construction, Inc. on February 27, 1997
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($243,126); G.A. Western Construction Co. on September 29, 1997 ($22,597);

and Keers Environmental on August 15, 1996 ($28,137).  A jury awarded

Robinson damages based on GIT’s breach of the subcontract on December 27,

1999 ($5,831,485).  The costs associated with these settlements, like the

settlements themselves, were not recoverable until the date of settlement.11  See

Morrison Knudsen I, 175 F.3d at 1250 (quotations omitted) (explaining costs are

not recoverable until they are incurred).  GIT had not yet settled with its subs

(save Keers Environmental) prior to the first trial.  Any attempt to enforce the

stipulation against MK as to costs not yet incurred as of the date of trial, and

therefore completely speculative, is manifestly unjust.  See Montgomery, 620 F.2d

at 757.  Prejudgment interest relating to the Bogue Construction, G.A. Western,

and Robinson settlements must run from the dates on which GIT settled with

them.

Despite the great discretion district courts have in calculating prejudgment

interest, the district court abused its discretion by calculating prejudgment interest

on the entire damage award from the date of termination.  We therefore remand
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for recalculation of prejudgment interest on GIT’s damage award in accordance

with this opinion.

C. Federal or State Interest Rate

In its cross-appeal, GIT argues the trial court erred by failing to apply the

Colorado interest rate instead of the federal interest rate to its award of

prejudgment interest.  Prejudgment interest is an element of compensatory

damages and is part of the actual damages sought.  Johnson v. Cont’l Airlines

Corp., 964 F.2d 1059, 1063-64 (10th Cir. 1992); see also Monessen Sw. Ry. Co. v.

Morgan, 486 U.S. 330, 335 (1988).  Prejudgment interest, as an integral element

of compensatory damages “is not subject to an independent choice of law

analysis.”  Johnson, 964 F.2d at 1064.  As a result, “the law governing

compensatory damages also governs prejudgment interest.”  Id. (rejecting

“smorgasbord approach” created by allowing parties to pick and choose

prejudgment interest law).
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By the terms of their contract, MK and GIT were bound by federal law.12 

The contract required the court to determine all substantive legal issues in accord

with the FAR.  The FAR, by reference to the CDA, applies the federal interest

rate.  See 48 C.F.R. §§ 49.112-2(d), 52.233-1(h).  The district court properly

concluded that federal law applied to both the calculation of damages and

prejudgment interest.  

V. DUPLICATION OF EQUITABLE ADJUSTMENTS

MK next argues the judgment includes GIT’s costs for equitable adjustment

claims twice, resulting in a duplication of damages.  MK moved to amend the

judgment under Fed. R. Civ. P. 59(e), asking the district court to reduce the

judgment by $3,986,279, the amount of damages awarded for equitable

adjustments.  The district court denied the motion.  Whether an award is

duplicative is a question of fact, which we review for clear error.  United
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Phosphorus, Ltd. v. Midland Fumigant, Inc., 205 F.3d 1219, 1235 (10th Cir.

2000).  

The contract allowed GIT to recover equitable adjustments.13  To collect

equitable adjustments, GIT had to show liability, causation, and injury.  Morrison

Knudsen I, 175 F.3d at 1244.  “The contractor must not only prove that the

government specifically caused its increased costs, but must prove that those

costs were reasonable, allowable, and allocable under the contract.”  Id.  In

Morrison Knudsen I, the judgment was vacated, in part, because GIT failed to

present sufficient evidence that it was entitled to equitable adjustments.  Id. at

1245 (“GIT presented very little or no evidence of how MK’s actions specifically

caused GIT to incur the costs claimed in its damage exhibits” nor did they show

“that those costs were reasonable.”).  Due to the district court’s failure to employ

a special-verdict form, this court was unable to affirm those awards that were

permissible and remanded for a new trial on damages.  Id. at 1254-55.  

At the second trial, the district court employed a special-verdict form in

which the several categories of damages were listed.  The jury was asked to award

damages in Category 1 for work performed under the contract before the effective
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date of termination.  Category 2 included the cost of storage, transportation, and

other expense items incurred that were necessary for the preservation, protection

or disposition of the termination inventory and equipment, i.e. post-termination

costs.14  Category 3 was entitled “Equitable Adjustments” and the special-verdict

form asked the jury to identify each equitable adjustment to which GIT was

entitled and specify the award on each item. 

MK argues the equitable adjustments awarded in Category 3 were already

included in the jury’s damage calculations in Categories 1 and 2.  The purpose of

Category 3, MK asserts, was simply to list the equitable adjustments in order for

this court to provide meaningful appellate review and ensure each equitable

adjustment was properly awarded.  Specifically, MK relies on Defense Exhibit

K7, GIT’s damage exhibit.  That exhibit organized GIT’s costs by two alternative

methods.  Exhibit K7 first organized GIT’s damages by pre-termination and post-

termination costs, excluding bonding, overhead, and profit.  Pre-termination costs

were valued at $5,273,480.  Post-termination costs were valued at $1,433,458. 

These calculations included all equitable adjustments and total $6,706,938.  Next,

Exhibit K7 presented an alternative way of organizing the damages by presenting
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the same costs, but categorizing the damages in terms of equitable adjustments

and non-equitable adjustments.  Equitable adjustment costs, excluding bonding,

overhead, and profit, were calculated to be $3,903,771 while non-equitable

adjustment costs were valued at $2,803,166.  This calculation is nearly identical,

totaling $6,706,937.  GIT also sought costs for bonding, overhead, and profit15 in

the amount of $2,046,936.16  Out of this sum, $1,278,947 is for non-equitable

adjustment costs and profit.  Thus, GIT sought $4,082,113 in non-equitable

adjustment costs, $4,671,760 in equitable adjustments, and $8,753,873 total.17

Following closing arguments, a juror sought clarification on where specific

awards should be placed on the jury verdict form.  The juror asked:

Category 1 states for GIT’s work performed under the MK-GIT
contract, I could interpret all work to be under the contract, including
[equitable adjustments], since the contract includes the notion of
[equitable adjustments.]  Should or should not the number in
category 1A include the [equitable adjustments]?

R. Vol. XII at 115.  MK argued to the district court that equitable adjustments

should only be placed in Category 3.  Id. at 110.  The district court agreed and

informed MK it would instruct the jury to place its equitable adjustment awards
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subcontractor settlements, found under Category II.B and supported by Exhibit
M24 (post-termination).
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only in Category 3.  Id. at 111.  To the jurors, the district court answered the

juror’s question, “. . . the answer is you should see instruction 3.2 and [] that’s

related to category 3.”  Id. at 115.18

The jury awarded GIT a total of $7,375,808 in pre-termination and post-

termination costs, including bonding, overhead, and profit.19  It then awarded GIT

$3,986,279 in equitable adjustments.  The district court added these sums together

in the judgment.  Thus, MK argues the jury award must be an improper double

recovery that the jury reached by including equitable adjustments in the pre- and

post-termination award as well as under Category 3.

This court will only disrupt a jury verdict for duplication if the verdict

amount is not within the range of evidence.  See United Phosphorus, Ltd., 205
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F.3d at 1228; Midwest Underground Storage, Inc. v. Porter, 717 F.2d 493, 501-03

(10th Cir. 1983).  “It is well settled that a verdict will not be upset on the basis of

speculation as to the manner in which the jurors arrived at it.”  Midwest

Underground Storage, 717 F.2d at 501.  As we explained in United Phosphorus,

even where the chance is slight that the jury arrived at the award without

erroneously duplicating, if the verdict is “within the range of the evidence” it will

be upheld.  205 F.3d at 1228 (quotation omitted).

Where, however, the jury verdict cannot be explained by evidence in the

record and duplication is apparent, “the court, either sua sponte or on motion of a

party, should reduce the judgment by the amount of the duplication,” and thereby

prevent double recovery.  Mason v. Okla. Tpk. Auth., 115 F.3d 1442, 1459 (10th

Cir. 1997).  GIT contends because the total jury award of $15,644,582 was less

than the $16,692,818 supported by Exhibit K7, a finding of duplication would be

purely speculative.  This argument, however, fails to account for the special

verdict form used by the parties.  For each category of damages, therefore, the

jury was limited to awarding a sum supported by evidence for that specific

category.  The jury awarded GIT a total of $7,375,808 in pre-termination and

post-termination costs.  There is no evidence, however, supporting this award

without including equitable adjustments.  Based on GIT’s damage exhibits, the

maximum amount the jury could have awarded for pre- and post-termination
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costs, excluding equitable adjustments, was $4,082,113.  Thus, MK is

correct—the jury awarded GIT equitable adjustments in Categories 1 and 2.20

It is clear on the face of the jury verdict form that duplication occurred, and

this court must therefore reduce the verdict by the amount duplicated.  MK asks

this court to reduce the verdict by $3,986,279, the amount the jury awarded in

Category 3.  There are several approaches we may take in fashioning a remedy:

(1) reduce the jury verdict by the total of all equitable adjustments awarded in

Category 3 and order a remittitur, as suggested by MK; (2) reduce the jury verdict

by the amount of damages in Categories 1 and 2 not supported by the evidence

and order a remittitur; or (3) remand for a new trial on damages.  

This court concludes a remittitur is the most appropriate remedy in this

case.  MK’s liability was established in Morrison Knudsen I and is not at issue in

this case.  See, e.g., Malandris v. Merrill Lynch, Pierce, Fenner & Smith Inc., 703

F.2d 1152, 1168 (10th Cir. 1981) (explaining new trial unnecessary where a court

concludes no error occurred on liability).  Although MK successfully proved

duplication occurred, it cannot prove every equitable adjustment awarded in

Category 3 was also present in Categories 1 and 2.  We therefore will employ

approach number two and fashion a remedy based on the maximum amount of
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damages that are reasonably supported by the evidence in the record.  See K-B

Trucking Co. v. Riss Int’l Corp., 763 F.2d 1148, 1161-62 (10th Cir. 1985); see

also Dixon v. Int’l Harvester Co., 754 F.2d 573, 590 (5th Cir. 1985) (using a

“maximum recovery rule” to determine the size of the remittitur by reducing the

verdict to the maximum sum the jury could have properly awarded).

GIT established it incurred $4,082,113 in non-equitable adjustment pre-

termination and post-termination costs, $3,293,695 less than the $7,375,808

awarded by the jury.  Accordingly, we remand to the district court with directions

to enter a remittur order for acceptance of a judgment reducing the award by

$3,293,695, or, if GIT chooses, a new trial on damages.  See Malandris, 703 F.2d

at 1178.

VI. EQUITABLE ADJUSTMENT CLAIM FOR BOND

GIT was required to provide performance and payment bonds for the

project.  Under a termination-for-convenience paradigm, the contractor is entitled

to recover only costs incurred for performance of the terminated work.  See 48

C.F.R. 52.212-4(l); see also Morrison Knudsen I, 175 F.3d at 1243 n.26.  The

contract does not entitle GIT to compensation for its bond payments unless it

“furnish[es] evidence of full payment to the surety company.”  J.A. Vol. 10 at

2649.  

In its bid, GIT quoted $245,000 for the cost of providing a performance

bond.  MK argues that testimony at trial established GIT only furnished evidence
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to MK of its payment of $80,996 in premiums for its bond payments.  GIT,

however, sought as an equitable adjustment and was awarded an additional

$164,004.  This sum represents the difference between the $80,996 that MK had

reimbursed GIT for its bond payments and the amount GIT quoted MK in its bid. 

After GIT rested, MK moved for judgment as a matter of law pursuant to Fed. R.

Civ. P. 50(a) on GIT’s claim for a bond equitable adjustment.  The court denied

the motion.  At the close of all evidence, MK renewed its motion, which the court

denied.  After the court entered its judgment, including the $164,004 sum, MK

requested the court amend the judgment to eliminate this damage award, arguing

GIT never incurred this cost or provided evidence of payment and it was therefore

not properly recoverable.  The court denied the motion.

This court reviews de novo a district court’s denial of a motion for

judgment as a matter of law under Fed. R. Civ. P. 50.  Marshall v. Columbia Lea

Reg’l Hosp., 474 F.3d 733, 738 (10th Cir. 2007).  “Judgment as a matter of law is

appropriate only if the evidence points but one way and is susceptible to no

reasonable inferences which may support the nonmoving party’s position.”  Escue

v. N. Okla. Coll., 450 F.3d 1146, 1156 (10th Cir. 2006) (quotation omitted); see

also Miller v. Auto Club of N.M., Inc., 420 F.3d 1098, 1131 (10th Cir. 2005)

(“Judgment as a matter of law is only appropriate when ‘a party has been fully

heard on an issue and there is no legally sufficient evidentiary basis for a

reasonable jury to find for that party on that issue.’” (quoting Fed. R. Civ. P.
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50(a)(1))).  All inferences are drawn in favor of the non-moving party.  Escue,

450 F.3d at 1156.  

GIT argues it is entitled to $164,004 in bond costs as an equitable

adjustment and sufficient evidence supports this award.  First, it contends that the

evidence at trial proved $164,004 in costs were incurred as mobilization costs. 

Second, it argues that MK’s expert witness, Thomas Caruso, testified GIT was

entitled to recover $245,000 for its bond expenses.  We find neither argument

persuasive.

GIT never introduced evidence that it paid its surety the entire $245,000

included it its bid.  In fact, the only testimony on this point establishes that GIT

did not have evidence that it paid this sum.  Robert Kinghorn of GIT testified

about this specific claim: 

Q: Okay.  And as I understand it, your claim for bond amount was
$245,000.

A. That was the price that was included on the bid.

Q. And you were paid $80,996?

A. Yes, that’s correct.

Q. Where is your check for $245,000?

A. I don’t have a check for $245,000.

Q. Did you ever pay $245,000 to your bonding company?

A. Yes.

Appellate Case: 06-1434     Document: 01012193423     Date Filed: 07/08/2008     Page: 34



21GIT cites to testimony by Douglas Hambleton, MK’s subcontract
administrator for the Slick Rock project, in support of its contention that the
$164,004 is somehow related to mobilization costs.  Hambleton opined that once
GIT provided the bond, it was entitled to the entire amount it quoted.  This
testimony explicitly differentiates between mobilization costs and bond costs and
in no way indicates how bond costs are related to mobilization costs.  Hambleton

(continued...)
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Q. Thank you.  You don’t have a receipt for that amount, do you?
. . . 

A. No, sir.

Q. And that payment is not reflected in your job-cost report, is it?

A. No, the payment in the job-cost report is [$]80,996.

Q. That is what you actually paid for your bond, isn’t it?

A. Yes, that’s correct.

R. Vol. VI at 422.  Although this testimony is somewhat conflicting, GIT fails to

establish it provided MK with evidence that it paid its surety $164,004.  In fact,

Kinghorn explicitly stated GIT only paid $80,996 for the bond.  

GIT does not identify evidence anywhere else in the record supporting its

claim that it paid its surety $164,004.  GIT’s reliance on Caruso’s testimony does

not alter this result.  Caruso testified that GIT requested $245,000 for its bond

costs.  This sum was also included in a payment request sent to MK, and Caruso

testified he believed this sum would be due to GIT.  He did not, however, testify

that GIT had paid its surety the $164,004.  Likewise, there is no evidence that

mobilization costs somehow increased the cost of providing the performance

bond.21  Our task is merely to examine whether GIT offered evidence to show it
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not evidence that GIT actually paid $245,000 for its bonding costs.  

-36-

paid $164,004 to its surety.  The undisputed evidence supports MK’s position:

GIT failed to furnish evidence that it paid its surety any more than the $80,996

which MK reimbursed.  See Escue, 450 F.3d at 1156.  Under the terms of the

contract, therefore, MK was entitled to judgment as a matter of law.  On remand,

the district court is instructed to enter judgment as a matter of law for MK on the

bond equitable adjustment and reduce the judgment accordingly.

VII. R.N. ROBINSON & SON AND FIREMAN’S FUND 

MK makes three arguments challenging the judgment against it with respect

to Robinson and Fireman’s Fund.  First, it argues that GIT cannot recover any

damages for its settlement with Robinson because it never incurred those costs. 

Second, it argues even if those damages were incurred, the jury improperly passed

through consequential damages to MK, which is prohibited by the FAR.  Third, it

argues Fireman’s Fund is not a subcontractor and thus costs associated with the

Fireman’s Fund settlement are not recoverable.  These arguments fail.

A. Cost of Settling with Robinson

The jury awarded GIT damages for the cost of settling with its

subcontractors.  It also awarded damages for the accounting, legal, clerical and
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22The Robinson Judgment specifically broke down the award into the
following categories:

(A) Unpaid Contract Work $1,699,812.00
(B) Business Impairment Damages $2,999,862.00
(C) Equitable Adjustment-Delay $694,800.00 

Damages
(D) Equitable Adjustment-Additional $608,461.00

Work ordered by or through GIT

The district court, finding amounts (C) and (D) to be already included in
amount (A), reduced the judgment by $1,303,261 (the total of C and D).

-37-

other expenses associated with these settlements.  In 1999, Robinson sued GIT

and obtained a judgment in the amount of $4,699,674 (“Robinson Judgment”).22  

GIT’s surety, Fireman’s Fund, paid Robinson $3,200,000.  Robinson later filed a

claim in GIT’s bankruptcy case for $3,805,866.  GIT asked the jury to award

$7,005,886 plus overhead, profit, and bond costs for its settlement with Robinson.

MK filed a Rule 50(a) motion requesting judgment as a matter of law as to

GIT’s claims regarding the Robinson Judgment.  The district court denied that

motion.  The jury awarded $5,831,485 for the settlement with Robinson and

$715,451 for accounting, legal, and clerical expenses associated with Robinson’s

termination and settlement.  Following the verdict, MK filed a Rule 50(b) motion,

or alternatively, requested a remittitur.  The court denied the motion.

On appeal, MK claims as a matter of law, judgment should be entered for

MK on all claims arising out of the Robinson Judgment.  MK argues GIT has no

obligation to pay Robinson or Fireman’s Fund, and thus, it cannot recover from
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MK any sums related to the Robinson Judgment.  Further, it states GIT has not

incurred any costs associated with the Robinson Judgment.  This argument

mischaracterizes the procedural history of this case and the law.

Robinson’s and Fireman’s Fund’s claims against GIT were discharged in

GIT’s bankruptcy proceedings.  A bankruptcy discharge “operates as an

injunction against the commencement or continuation of an action, the

employment of process, or an act, to collect, recover, or offset any such debt as a

personal liability of the debtor whether or not discharge of such debt is waived.” 

11 U.S.C. § 524(a)(2); see also 11 U.S.C. § 1141(d)(1) (providing that a Chapter

11 reorganization discharges debtor from any debt arising before the date

reorganization).  As part of GIT’s reorganization, however, Robinson’s claims

against GIT were discharged in exchange for a percentage of GIT’s claim against

MK.  Thus, GIT has incurred a cost and obligation to Robinson.  See Morrison

Knudsen I, 175 F.3d at 1250 (explaining that payment of a settlement is not a

prerequisite to incurring a cost).  This obligation is still in effect today.  Although

GIT’s obligations to Robinson and Fireman’s Fund are contingent on the outcome

of this litigation, that contingency has in fact occurred.  GIT was awarded

$5,831,485 for the costs associated with Robinson.  Per the agreement, the

proceeds will be distributed to Fireman’s Fund to compensate it for the $3.2

million it paid to Robinson to satisfy the Robinson Judgment and to Robinson
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itself for amounts it has still not been compensated.  Thus, the district court did

not err in denying MK’s motion for judgment as a matter of law.

B. Consequential Damages

Next, MK argues the Robinson Judgment should be reduced, as it contains

substantial amounts representing consequential damages, which GIT cannot

recover from MK.  It argues GIT was only entitled to recover from MK the “cost

of GIT’s settlements with construction subcontractors for actual work in place at

the job site as of the termination date.”  This contention is without merit and GIT

was entitled to recover its costs of settlement with Robinson.

Consequential and anticipatory damages are not recoverable under a

termination-for-convenience paradigm.  48 C.F.R. 49.201-202; see also Century

Marine Inc. v. United States, 153 F.3d 225, 230 (5th Cir. 1998).  Where a

subcontractor fails to include a termination-for-convenience clause in its contracts

with other subcontractors, he may become liable for anticipatory or consequential

damages.  If a jury awards such damages, they cannot be passed through to the

government or, in this case, MK.  See 48 C.F.R. § 49.108-2(b)(2) (“The failure of

a prime contractor to include an appropriate termination clause in any

subcontract, or to exercise the clause rights, shall not . . . [i]ncrease the obligation

of the Government beyond what it would have been if the subcontract had

contained an appropriate clause.”).  Where, however, the contractor (here, GIT)

has made a reasonable effort to include in the subcontract a termination clause
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23Under this provision, a final judgment against GIT is considered a “cost
of settling with the contractor” so long as, (1) the prime contractor has made
reasonable efforts to include a termination clause excluding payment of
anticipatory profits or consequential damages; (2) the provisions of the
subcontract relating to the rights of the parties upon its termination are fair and
reasonable and do not increase the common law rights of the subcontractor; (3)
the contractor made reasonable efforts to settle with the subcontractor; (4) the
contractor gave prompt notice of the proceedings and did not refuse to give the
government control of the defense; and (5) the contractor diligently defended the
suit.  48 C.F.R. 49.108-5(1)-(5).  GIT introduced evidence that it met all five of
these requirements.
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excluding the payment of anticipatory profits and consequential damages, all

reasonable costs of settling with the subcontractor are recoverable.  Id. § 49.108-

5(a)(1)-(2).  In other words, GIT can pass through its costs of settling with

Robinson to MK, provided GIT included the appropriate termination clause in its

contract with Robinson.  

The Robinson Judgment included $2,999,862 for “Business Impairment

Damages,” which MK claims constitute consequential damages.  The evidence

shows, however, that the GIT-Robinson subcontract included a clause,

incorporating all of the GIT-MK terms and thereby complying with 48 C.F.R.

49.108-5(a)(1)-(2).23  GIT, therefore, protected itself against consequential

damages.  The jury was instructed to evaluate the Robinson Judgment for factual

compliance with the limitations of 48 C.F.R. § 49.108-2.  Therefore, the jury’s

award does not violate federal regulations and is supported by the evidence.
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C. Fireman’s Fund Costs

The jury awarded GIT $51,719 for its “[a]ccounting, legal, clerical costs

and other expenses associated with the termination of, and settlement with the

following lower-tier subcontractors: . . . Fireman’s Fund.”  MK filed a Rule 59

motion to amend the judgment and eliminate the $51,719 award related to GIT’s

settlement with Fireman’s Fund.  The district court denied the motion.

MK argues that the jury improperly classified Fireman’s Fund, GIT’s

surety, as a “subcontractor.”  Although GIT is entitled to recover its reasonable

costs for settling with subcontractors, MK asserts Fireman’s Fund was a bonding

company, not a subcontractor.  MK, however, fundamentally mischaracterizes this

award.  Fireman’s Fund, in acting as a surety, incurred legal costs associated with

GIT’s settlement with its subcontractors, including Robinson, Keers

Environmental, and Bogue Construction.  GIT was liable to Fireman’s Fund for

the cost of these legal fees.  Although the jury verdict appears to classify

Fireman’s Fund as a subcontractor, the jury was in fact awarding GIT damages

incurred in settling with its subcontractors.  These costs are quintessential

damages recoverable under the FAR.  48 C.F.R. § 52.249-2(g)(3)(i)-(ii) (stating

under a termination for convenience, contractor is entitled to recover the

reasonable costs of settlement, including “[a]ccounting, legal, clerical, and other

expenses reasonably necessary for the preparation of termination settlement
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proposals and supporting data” and for the “termination and settlement of

subcontracts”).

MK also erroneously claims GIT’s obligations to Fireman’s Fund were

discharged in GIT’s bankruptcy.  Fireman’s Fund, like Robinson, entered into an

agreement exchanging its claims against GIT for a percentage of the award in this

litigation.  Thus, for the reasons stated above, MK’s challenge is without merit.

VIII. POST-JUDGMENT INTEREST

In its cross-appeal, GIT contends the district court erred by applying an

incorrect post-judgment interest rate.  On August 16, 2006, the district court

entered a Modified Amended Judgment awarding post-judgment interest to

“accrue at the legal rate of 5% per annum on any and all amounts awarded herein

from the date of this Modified Amended Judgment.”  GIT did not object to this

rate in the district court, but contends on appeal that the correct legal rate on

August 16, 2006, was 5.09% per annum.  In response, MK claims GIT waived this

challenge by failing to object below.

Post-judgment interest is calculated from the date of entry of the judgment. 

28 U.S.C. § 1961(a).  It is calculated “at a rate equal to the weekly average 1-year

constant maturity Treasury yield, as published by the Board of Governors of the

Federal Reserve System.”  Id.  Where a district court’s award of post-judgment

interest involves statutory interpretation, we apply a de novo standard of review. 

O’Tool v. Genmar Holdings, Inc., 387 F.3d 1188, 1207 (10th Cir. 2004).  If,
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Corrections Based on Clerical Mistakes; Oversights and
Omissions.  The court may correct a clerical mistake or a mistake
arising from oversight or omission whenever one is found in a
judgment, order, or other part of the record.  The court may do so on
motion or on its own, with or without notice.  But after an appeal has
been docketed in the appellate court and while it is pending, such a
mistake may be corrected only with the appellate court’s leave.
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however, the district court’s award of post-judgment interest is challenged on

some other basis—for example a clerical error—our review is for abuse of

discretion.  Id.  As GIT’s challenge of the post-judgment rate does not turn on a

statutory interpretation of 28 U.S.C. § 1961, we review for abuse of discretion.

First, GIT’s failure to identify the error in the district court does not

constitute waiver.  Section 1961 entitles the prevailing plaintiff in a federal suit to

post-judgment interest at the rate fixed in the statute, whether or not the party

requests post-judgment interest in the complaint.  Bell, Boyd & Lloyd v. Tapy, 896

F.2d 1101, 1104 (7th Cir. 1990).  Further, the Seventh Circuit held that failure to

cross-appeal does not divest a court of appeals from modifying post-judgment

interest when the district court erred.  Id.  This is because Rule 37 of the Federal

Rules of Appellate Procedure entitles the court of appeals to award a party

whatever interest he may be entitled to under the law.  Id.  This court has held,

pursuant to Federal Rules of Civil Procedure Rule 60(a),24 clerical mistakes in

judgments may be corrected by the court at any time.  McNickle v. Bankers Life

and Cas. Co., 888 F.2d 678, 681-82 (10th Cir. 1989).  Thus, this court has
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authority to remand to the district court to fix any clerical errors found in the

award of post-judgment interest.  Id.  

The rate set by the Board of Governors of the Federal Reserve System on

August 16, 2006, was 5.09% per annum.  The district court ordered “that post-

judgment interest shall accrue at the legal rate.”  Therefore, the district court

intended to award the proper amount, but due to a clerical error, stated that the

legal rate was five percent.  Failure to award post-judgment interest under §

1961(a) at the appropriate statutory rate constitutes an abuse of discretion.  See

Ford v. Alfaro, 785 F.2d 835, 842 (9th Cir. 1986).  On remand, the district court

is instructed to amend the judgment to reflect the accurate post-judgment interest

rate of 5.09% per annum.

IX. CONCLUSION

For the foregoing reasons, this court affirms the judgment in part, reverses

the judgment in part, and remands for further proceedings consistent with this

opinion.
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