
UNITED STATES DISTRICT COURT 
FOR THE NORTHERN DISTRICT OF ILLINOIS 

EASTERN DIVISION 
 
 

UNITED STATES OF AMERICA   ) 
EX REL. MICHAEL MCGEE AND   ) 
PEOPLE OF THE STATE OF ILLINOIS  ) 
EX REL. MICHAEL MCGEE,    ) 

) 
Plaintiff,    ) 

) No. 11-C-3482 
v.      ) 

) 
IBM CORPORATION, ET AL.,   )  Judge Thomas M. Durkin 

) 
Defendants.     ) 

 
 

MEMORANDUM OPINION & ORDER 

 Plaintiff-Relator Michael McGee (“McGee”) brings this qui tam case on behalf 

of the United States and the State of Illinois. R. 1. McGee alleges that defendants 

IBM Corporation, Catherine Maras, Daniel Coughlin, and others violated the 

“Presentation of False Records” (Count 1), “False Records and Statements” (Count 

2), and “Conspiracy” (Count 3) provisions of the False Claims Act (“FCA”), 31 U.S.C. 

§ 3729(a), and the corresponding provisions of the Illinois False Claims Act 

(“IFCA”), 740 ILCS 175/3 (Counts 4, 5, and 6). R. 1. McGee alleges that defendants 

colluded to defraud Cook County, the State of Illinois, and the Department of 

Homeland Security (“DHS”) out of approximately $50 million dollars of grant funds 

in connection with a program called “Project Shield” (the “Project”). Id. McGee filed 

his complaint under seal on May 24, 2011. Id. On July 22, 2013, the United States 

and Illinois declined to intervene, R. 4, after which the complaint was unsealed. 
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 Pending before the Court are: (1) defendant IBM’s motion for summary 

judgment (R. 283); and (2) defendants Catherine Maras and Daniel Coughlin’s (the 

“County Defendants’”) motion for summary judgment (R. 282). For the reasons that 

follow, the Court grants in part and denies in part both motions.  

Standard 

 Summary judgment is appropriate “if the movant shows that there is no 

genuine dispute as to any material fact and the movant is entitled to judgment as a 

matter of law.” Fed. R. Civ. P. 56(a); see also Celotex Corp. v. Catrett, 477 U.S. 317, 

322-23 (1986). The Court considers the entire evidentiary record and must view all 

of the evidence and draw all reasonable inferences from that evidence in the light 

most favorable to the nonmovant. Ball v. Kotter, 723 F.3d 813, 821 (7th Cir. 2013). 

To defeat summary judgment, a nonmovant must produce more than “a mere 

scintilla of evidence” and come forward with “specific facts showing that there is a 

genuine issue for trial.” Harris N.A. v. Hershey, 711 F.3d 794, 798 (7th Cir. 2013). 

Ultimately, summary judgment is warranted only if a reasonable jury could not 

return a verdict for the nonmovant. Anderson v. Liberty Lobby, Inc., 477 U.S. 242, 

248 (1986). 

Analysis1 

                                                 
1  The Court cites IBM’s Statement of Material Facts (R. 285) as IBM ¶ __; 
McGee’s Response to IBM’s Statement of Material Facts (R. 295) as R-IBM ¶ __; 
McGee’s Statement of Additional Material Facts as to IBM (R. 296) as AFIBM ¶ __; 
IBM’s Response to McGee’s Statement of Additional Material Facts as to IBM (R. 
317) as R-AFIBM ¶ __; the County Defendants’ Statement of Material Facts (R. 281) 
as CD ¶ __; McGee’s Response to the County Defendants’ Statement of Material 
Facts (R. 299) as R-CD ¶ __; McGee’s Statement of Additional Material Facts as to 
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 As the Court explained in its February 26, 2015 opinion addressing several 

motions to dismiss in this case, the FCA and IFCA prohibit knowingly presenting, 

or causing to be presented, a false or fraudulent claim for payment by the 

government, and knowingly making a false statement that is material to a false or 

fraudulent claim paid by the government. R. 119 at 14. The statutes also make it 

unlawful to conspire to violate the FCA or IFCA. Id.  

 IBM and the County Defendants seek summary judgment with respect to all 

FCA and IFCA claims against them. The Court first addresses the claims on which 

IBM and the County Defendants are entitled to summary judgment, and then turns 

to the remaining claims.  

I. Phase 3 Claims  

  The Project proceeded in three phases. IBM served as prime contractor for 

Phases 1 and 2, and another company that has already been dismissed from this 

case served as prime contractor in Phase 3. See id. at 6, 10, 27. IBM argues that 

summary judgment is appropriate with respect to all claims submitted pursuant to 

the Phase 3 contract for two reasons: (1) McGee was not an original source with 

respect to Phase 3, meaning that the FCA’s and IFCA’s public-disclosure bar 

deprives this Court of jurisdiction over Phase 3 claims; and (2) IBM had withdrawn 

as a matter of law from any conspiracy by Phase 3. The County Defendants join the 

first argument. R. 280 at 7-8. The Court addresses each argument in turn.  

                                                                                                                                                             
the County Defendants (R. 300) as AFCD ¶ __; and the County Defendants’ 
Response to McGee’s Statement of Additional Material Facts (R. 316) as R-AFCD 
¶ __. The Court cites the joint set of exhibits in support of McGee’s Statements of 
Additional Material Facts (R. 297) as McGee Ex. __. 
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 Public-Disclosure Bar. Ordinarily, the FCA’s2 public-disclosure bar 

deprives a court of jurisdiction over a qui tam action “‘based upon the public 

disclosure of allegations or transactions.’” Glaser v. Wound Care Consultants, Inc., 

570 F.3d 907, 913 (7th Cir. 2009) (quoting 31 U.S.C. § 3730(e)(4)(A)). But “[t]he 

original-source exemption permits jurisdiction over an FCA action even if the 

relator’s lawsuit is based upon publicly disclosed information provided that the 

relator is ‘an original source of the information.’” Id. at 916 (quoting 31 U.S.C. 

§ 3730(e)(4)(A)) (emphasis in original). To be an original source, the relator must 

have direct knowledge of the fraudulent acts alleged. Id. at 117.  

 This Court already has determined in its motion to dismiss ruling that: (1) 

McGee’s Phase 3-related allegations are based on publicly disclosed information; 

and (2) McGee was not an original source as to claims against the prime contractor 

for Phase 3 because he lacked direct knowledge of or involvement in Phase 3. R. 119 

at 23-24, 26-27; see also R-IBM ¶¶ 74, 78 (McGee acknowledges lack of involvement 

in Phase 3). The Court therefore dismissed, based on the public-disclosure bar, 

claims against the prime contractor for Phase 3. R. 119 at 27. The same reasoning 

extends to Phase 3 claims against IBM and the County Defendants. 

 McGee claims that his direct knowledge of Phases 1 and 2 establishes his 

knowledge of an ongoing scheme and makes him an original source as to Phase 3 as 

well. But the Supreme Court has held that the FCA “does not permit jurisdiction in 

                                                 
2  Except where otherwise noted, the standards for FCA claims are the same as 
for IFCA claims. See United States ex rel. Kennedy v. Aventis Pharm., Inc., 512 F. 
Supp. 2d 1158, 1163 n.2 (N.D. Ill. 2007).  
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gross just because a relator is an original source with respect to some claims.” 

Rockwell Int’l Corp v. United States, 549 U.S. 457, 476 (2007). In other words, a 

relator’s “original source status with respect to . . . [a] claim” does not provide 

jurisdiction over a claim “related to a time period different from” the claim for which 

the relator has original source status. Id. The FCA forbids such “claim smuggling.” 

Id. The Fifth Circuit thus held earlier this year that a relator who joined an 

“ongoing plan” to promote medical devices was not an original source as to 

misconduct occurring before or after his involvement. U.S. ex rel. Colquitt v. Abbott 

Labs., 858 F.3d 365, 375-77 (5th Cir. 2017). 

 McGee cites a pair of district court cases in a footnote for the proposition that, 

when relators are original sources of knowledge about an “underlying scheme,” they 

are original sources of “additional allegations that the same underlying scheme is 

continuing.” U.S. ex rel. Galmines v. Novartis Pharms., 88 F. Supp. 3d 447, 451 

(E.D. Pa. 2015); see also U.S. ex rel. Miller v. Bill Harbert Int’l Constr., Inc., 519 F. 

Supp. 2d 7, 11 (D.C. Cir. 2007). But the Court agrees with IBM that these cases 

improperly permit the “claim smuggling” prohibited by Rockwell. See, e.g., Colquitt, 

858 F.3d at 375-76; U.S. ex rel. Vuyyuru v. Jadhav, 555 F.3d 337, 352 (4th Cir. 

2009) (under Rockwell, relator “cannot be a direct and independent source with 

respect to any allegations of fraud” after relator withdrew from practicing 

medicine). The Court holds that under Rockwell, McGee is not an original source as 
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to Phase 3 claims. Accordingly, the Court lacks jurisdiction to adjudicate McGee’s 

claims with respect to Phase 3. See Glaser, 570 F.3d at 913.3 

 IBM’s Withdrawal from Alleged Conspiracy. IBM argues that it also 

cannot be liable for Phase 3 for another reason: it has established withdrawal from 

any conspiracy by Phase 3 as a matter of law. McGee does not dispute that 

conspiracy is the only theory by which he may hold IBM liable for Phase 3.  

 Courts apply “general civil conspiracy principles” in FCA conspiracy cases. 

U.S. ex rel. Durcholz v. FKW, Inc., 189 F.3d 542, 545 n.3 (7th Cir. 1999). “To 

withdraw from a conspiracy, a defendant must terminate completely his active 

involvement in the conspiracy, as well as take affirmative steps to defeat or disavow 

the conspiracy’s purpose.” United States v. Wilson, 134 F.3d 855, 863 (7th Cir. 

1998). It is clear that IBM “terminate[d] completely [its] active involvement in [any] 

conspiracy” by Phase 3. See id. IBM was not a party to the Phase 3 contract, did not 

seek to be, did no work under it, and did no work at all on the Project after July 

2008. R-IBM ¶¶ 73-75.  

 The question is thus whether IBM took the necessary affirmative step to 

withdraw. If an alleged co-conspirator “communicat[es] . . . the fact of his 

withdrawal in a manner designed to reach his co-conspirators,” it has taken “[t]he 

affirmative step required to constitute withdrawal.” Wilson, 134 F.3d at 863; accord 

                                                 
3  McGee incorrectly states that “IBM has admitted the Court has jurisdiction 
over McGee’s claims” in its Statement of Material Facts. R. 294 at 24 n.13. In fact, 
IBM expressly carves out “McGee’s claims insofar as they are based on publicly 
available information of which McGee is not the original source” from its 
concessions about “subject-matter jurisdiction” in its Statement. IBM ¶¶ 3-4.  
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Watson Carpet & Flooring Covering, Inc. v. Mohawk Indus., Inc., 648 F.3d 452, 460 

(6th Cir. 2011) (alleged conspirator can withdraw through “[a]ffirmative acts 

inconsistent with the object of the conspiracy and communicated in a manner 

reasonably calculated to reach co-conspirators”) (quotation marks omitted).  

 As McGee acknowledges in his complaint, “it was publicly announced that 

IBM was replaced for Phase 3 of the Project.” R. 1 ¶ 159. Rather than IBM “merely 

declining to make a proposal” for Phase 3 as McGee claims (R. 294 at 23), this 

announcement communicated the fact of IBM’s withdrawal in a manner reasonably 

calculated to reach its alleged co-conspirators and thus constituted the affirmative 

step necessary for withdrawal as a matter of law. See Wilson, 134 F.3d at 863; see, 

e.g., Morton’s Mkt., Inc. v. Gustafson’s Dairy, Inc., 198 F.3d 823, 839 (11th Cir. 

1999), amended in part, 211 F.3d 1224 (11th Cir. 2000) (dairy defendant 

“communicat[ing]” his ceasing participation “to the other dairies by the media” 

constituted withdrawal as a matter of law). 

 McGee claims that IBM did not effectively withdraw from the alleged 

conspiracy because the County did not pay a few IBM invoices until March 2009, 

after Phase 3 began. R-AFIBM ¶ 34. But these invoices were for Phase 2 work. Id.; 

see also R-IBM ¶ 73 (acknowledging that “IBM and its subcontractors continued to 

perform maintenance on Phase 1 and Phase 2 equipment until July 14, 2008,” after 

which “IBM ceased any and all work on Project Shield”). These invoices therefore do 

not establish any IBM involvement in Phase 3 or lack of withdrawal prior to Phase 
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3. For this reason as well, IBM is entitled to summary judgment with respect to 

Phase 3 liability.4  

II.  Count 1 – Presentment Claim Under FCA 
 
 The parties agree that Count 1 arises under the pre-amendment version of 

the FCA, 31 U.S.C. § 3729(a)(1) (2006). R. 284 at 11; R. 294 at 7 n.7; accord United 

States ex rel. Garbe v. Kmart Corp., 824 F.3d 632, 642 (7th Cir. 2016) (2009 

amendment to § 3729(a)(1) is not retroactive). IBM argues that it is entitled to 

summary judgment on Count 1 because there is no evidence that any claims were 

presented to a federal employee as the pre-amendment version of the statute 

requires. The County Defendants adopt this argument. R. 280 at 7.  

 The pre-amendment version of the FCA limits liability to those who 

“knowingly present[], or cause[] to be presented, to an officer or employee of the 

United States Government . . . a false or fraudulent claim for payment or approval.” 

31 U.S.C. § 3729(a)(1) (2006) (emphasis added). This statute requires presenting 

claims “directly” to the federal government. Garbe, 824 F.3d at 642. Presentment to 

a grantee or subgrantee of federal funds is not sufficient. U.S. ex rel. Totten v. 

Bombardier Corp., 380 F.3d 488, 493-502 (D.C. Cir. 2004). 

 Here, as McGee concedes, the federal government provided funds through 

multiple lump sum grants (R-IBM ¶ 7)—not by approving or reimbursing specific 

                                                 
4  Maras argues in a footnote that she likewise cannot be held liable for Phase 3 
because “she had left the County and had no involvement in overseeing Phase 3.” R. 
280 at 8 n.2. But unlike IBM, Maras does not meaningfully argue or present 
evidence showing as a matter of law that she withdrew from the alleged conspiracy. 
Therefore, the Court does not extend the same, alternative holding to Maras. 
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claims. See also R. 294 at 24 (McGee acknowledges the “block-grant nature of the 

funds” from the federal government). The lack of evidence that any claim related to 

the Project was presented “directly” “to an officer or employee of the United States 

government,” defeats McGee’s Count 1 claim. See Totten, 380 F.3d at 493; Garbe, 

824 F.3d at 642.  

 McGee’s arguments to the contrary fail. McGee posits that the Illinois 

Emergency Management Agency (“IEMA”) presented claims “for approval to the 

U.S. government, including through audits.” R. 294 at 19. But he does not cite any 

evidence of an invoice being submitted directly to anyone at the federal government. 

A letter asking for updates on reimbursement from a federal grant (R-AFIBM ¶ 31) 

is not a submission of a claim to a federal employee “for payment or approval” as the 

statute requires. See 31 U.S.C. § 3729(a)(1) (2006). Nor does turning invoices over 

for subsequent audits constitute “present[ing]” claims “for payment or approval.” 

See id. McGee cites no case to the contrary.  

 McGee also says that the alleged conspiracy caused IEMA “to obtain grant 

funding and extensions from the U.S. government.” R. 294 at 19. But all this shows 

is that the grants originated with the federal government (which is undisputed), not 

that false claims were presented to it.  

 The Court thus grants IBM’s and the County Defendants’ motion for 

summary judgment as to Count 1.  
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III. Count 3 – Conspiracy Claim Under FCA 
 
 IBM also seeks summary judgment on Count 3 under the pre-amendment 

version of the FCA’s conspiracy provision, 31 U.S.C. § 3729(a)(3) (2006). The County 

Defendants adopt this argument. R. 280 at 7. 

 McGee argues that the amended version of the FCA governs his Count 3 

conspiracy claim. But “Congress did not make the [2009] amendments” to the 

conspiracy subsection of the FCA, 31 U.S.C. § 3729(a)(3), “retroactive.” U.S. ex rel. 

King v. Solvay S.A., 823 F. Supp. 2d 472, 515-16 (S.D. Tex. 2011), order vacated in 

part on reconsideration on other grounds, 2012 WL 1067228 (S.D. Tex. Mar. 28, 

2012); see also Garbe, 824 F.3d at 640-41 (only the 2009 amendments to § 3729(a)(2) 

are retroactive). “The amended version” therefore “applies only ‘to conduct on or 

after the date of enactment’—May 20, 2009.” King, 823 F. Supp. 2d at 516 (quoting 

Pub. L. 111-21 § 4(f), 123 Stat. 1625); see also U.S. ex rel. Holbrook v. Brink's Co., 

2015 WL 196424, at *9, *23-24 (S.D. Ohio Jan. 15, 2015) (on FCA conspiracy claim, 

“apply[ing] the pre-[amendment] version of the FCA to [conspiratorial] conduct 

alleged in the complaint prior to May 20, 2009, and the post-[amendment] version of 

the FCA to conduct alleged after May 20, 2009”). 

 As the Court has just found, it lacks jurisdiction over Phase 3 conduct (i.e., all 

conduct post-March 2009), and IBM had withdrawn from any conspiracy before May 

20, 2009 in any event. Thus, IBM is correct that the pre-amendment version of the 

FCA applies. See, e.g., King, 823 F. Supp. 2d at 516. 
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 This distinction matters because under the pre-amendment version, relators 

had to establish an agreement to defraud the federal government itself—not a 

federally funded entity. See Allison Engine Co. v. U.S. ex rel. Sanders, 553 U.S. 662, 

672-73 (2008). Thus, where “the federal government provid[ed] money in a lump 

sum to a grantee, and [wa]s thereafter uninvolved in the disbursement of the funds, 

the FCA [did] not apply.” U.S. Dep’t of Transp. ex rel. Arnold v. CMC Eng’g, 564 

F.3d 673, 678 (3d Cir. 2009).  

 McGee claims the conspiracy contemplated “getting the federal government 

to allow IBM’s fraudulent claims, by way of IEMA’s presentation to the federal 

government and through the federal audit process.” R. 294 at 25. But as the Court 

has already ruled, this is a situation where “the federal government provid[ed] 

money in . . . lump sum[s].” Arnold, 564 F.3d at 678. As such, the alleged agreement 

to make a “false record or statement” could not “have a material effect on the 

[federal] Government’s decision to pay the false or fraudulent claim.” Allison 

Engine, 553 U.S. at 673. And McGee cites no case supporting the proposition that 

the after-the-fact federal audit process constitutes “getting a false or fraudulent 

claim allowed or paid” by the federal government. 31 U.S.C. § 3729(a)(3) (2006). 

 Because McGee has not presented evidence of a conspiracy to defraud the 

federal government itself as required by the applicable version of the FCA, the 

Court grants summary judgment for IBM and the County Defendants on Count 3.  
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IV. Counts 2 and 5 – False Statement Claims Under FCA And IFCA 
 
 The parties agree that Counts 2 and 5 arise under the retroactive, amended 

version of the FCA, 31 U.S.C. § 3729(a)(1)(B) (2012), and the pre-amendment 

version of the IFCA, 740 ILCS 175/3(a)(2) (2009). A defendant who “knowingly 

makes, uses, or causes to be made or used, a false record or statement material to a 

false or fraudulent claim” is liable under these Acts. 31 U.S.C. § 3729(a)(1)(B) 

(2012); 740 ILCS 175/3(a)(2) (2009). 

 The FCA and IFCA false statement provisions are essentially the same, with 

the exception of the definition of “claim,” which encompasses requests for money if 

the state will reimburse any portion of that money under the IFCA, and 

encompasses requests for money if the federal government will reimburse or has 

provided that money under the FCA. 31 U.S.C. § 3729(b)(2) (2012); 740 ILCS 

175/3(b)(2) (2009). IBM implies in certain places (e.g., R. 284 at 15) that because the 

County entered into the relevant contracts, these definitions may not be satisfied. 

But the federal government through DHS undisputedly provided or reimbursed the 

County (through block grants) for amounts spent on the Project. See R-AFIBM ¶ 2 

(“IBM was aware that DHS was the source of funds” for the Project). And the state 

government through IEMA undisputedly reimbursed the County for amounts spent 

on the Project. See id. Accordingly, the definition of “claim” for purposes of both 

statutes’ false statement provisions is satisfied. See, e.g., Garbe, 824 F.3d at 639 

(false statement provisions attach liability to “false claims to intermediaries” that 

“implement government programs or use government funds”).  
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 McGee sets forth two theories under which he seeks to hold IBM liable for 

submitting false claims: fraudulent inducement and false certification. McGee seeks 

to hold County Defendant Maras liable under a fraudulent-inducement theory, and 

he seeks to hold both County Defendants liable under a false-certification theory. 

IBM and the County Defendants argue that summary judgment is appropriate on 

both theories. The Court addresses the fraudulent-inducement theory first, followed 

by the false-certification theory.  

 A. Fraudulent-Inducement Theory 
 
  1. Statute of Limitations  
 
 As an initial matter, IBM (and the County Defendants by adopting IBM’s 

argument, R. 280 at 8) argue that McGee’s claim for fraudulent inducement of the 

Phase 1 contract is time-barred because the County approved the Phase 1 contract 

on October 5, 2004, which is outside the limitations period. The Court disagrees.  

 The FCA and IFCA “do not expressly address when the statute of limitations 

. . . begins to run,” instead “only stat[ing] that the six-year statute of limitations 

starts to run when a ‘violation . . . is committed.’” U.S. ex rel. Dugan v. ADT Sec. 

Servs., Inc., 2009 WL 3232080, at *4 (D. Md. Sept. 29, 2009); see 31 U.S.C. 

§ 3731(b)(1); 740 ILCS 175/5(b)(1). But numerous courts have held that “[t]he six 

year limitations period” “begins to run on the date the claim is made, or if the claim 

is paid, on the date of the payment.” United States v. Tech Refrigeration, 143 F. 

Supp. 2d 1006, 1007 (N.D. Ill. 2001) (collecting cases). And IBM does not dispute 

that all claims (i.e., invoices) for Phase 1 were paid within the limitations period.  
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 Contrary to what IBM says, the District of Maryland in Dugan did not hold 

that the statute of limitations begins to run on a fraudulent-inducement claim at 

the time of inducement (i.e., in this case, when the County approved the Phase 1 

contract). Rather, the Dugan court described a disagreement among other courts as 

to whether the statute of limitations begins to run: (1) at the time of “submission of 

a claim for payment to the government”; or (2) at the time of “the actual payment of 

a claim by the government.” 2009 WL 3232080, at *4 (emphasis added). The Dugan 

court dismissed a fraudulent-inducement claim because the plaintiff did not identify 

“any specific false claim”—either a demand “to the government for payment” or a 

“specific payment by the government to defendant”—within the limitations period. 

Id. The court did not dismiss the claim because the alleged inducement pre-dated 

the start of the limitations period. See id.  

 The only case within this Circuit cited by the Dugan court on the divided 

issue it describes is Tech Refrigeration. Id. at *4 n.3. And Tech Refrigeration held 

that the statute begins to run for paid claims on the date the claim is paid. 143 F. 

Supp. 2d at 1007; accord United States ex rel. Kreindler & Kreindler v. United Tech. 

Corp., 985 F.2d 1148, 1157 (2d Cir. 1993) (same).  

 IBM claims Tech Refrigeration’s rule does not make sense in the context of a 

fraudulent-inducement theory, arguing that under this theory, the cause of action 

should accrue at the time of inducement. The Court does not agree. “A claim 

ordinarily accrues when [a] plaintiff has a complete and present cause of action.” 

Petrella v. MGM, Inc., 134 S. Ct. 1962, 1969 (2014) (quotation marks omitted). And 
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the FCA attaches liability to the submission of false claims. See 31 U.S.C. 

§ 3729(a)(1)(B) (2012); 740 ILCS 175/3(a)(2) (2009); R. 119 at 27-28. McGee would 

not have a cause of action under the FCA based on fraudulent inducement of a 

contract alone in the absence of a subsequent false claim. See id. Holding that 

McGee’s claim accrued at the time of inducement as IBM advocates would mean 

that it accrued before he “ha[d] a complete and present cause of action,” violating 

the ordinary rule for claim accrual. See Petrella, 134 S. Ct. at 1969.  

 For these reasons, this Court adopts the holding in Tech Refrigeration and 

Kriendler and finds that McGee’s fraudulent-inducement claim for the Phase 1 

contract is not time-barred.  

  2. IBM 
 
 As this Court explained when it denied IBM’s motion to dismiss, to prove a 

false statement claim based on fraudulent inducement, McGee must show: (1) that 

IBM knowingly made “a false statement to induce a government entity to award a 

grant or contract to that contractor,” and (2) causation (i.e., that the contract was 

“awarded based on this false statement”). R. 119 at 27-28 (citing U.S. ex rel. 

Danielides v. Northrop Brumman Sys. Corp., 2014 WL 5420271, at *5 (N.D. Ill. Oct. 

23, 2014)). “All resulting requests for payment [i.e., claims] are then fraudulent 

because they are based on the original false statement.” Id. at 28.   

 McGee argues that IBM made several knowingly false statements to induce 

the awards of the Phase 1 and 2 contracts to IBM, and both contracts were awarded 

based on these false statements. The Court addresses Phases 1 and 2 in turn. For 
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each phase, the Court addresses the knowingly false statement element first, 

followed by the causation element. 

   a. Phase 1 

 Knowingly False Statement. “A statement may be deemed false for 

purposes of the False Claims Act only if the statement represents an objective 

falsehood. Although a breached contractual term may be considered a falsehood in a 

looser sense—a false promise—a mere breach of a contractual duty does not satisfy 

this standard.” U.S. ex rel. Yannacopoulos v. Gen. Dynamics, 652 F.3d 818, 836 (7th 

Cir. 2011). And a defendant acts “knowingly” when it “has actual knowledge” of the 

information or acts “in deliberate ignorance” or “in reckless disregard” of the truth 

of information. 31 U.S.C. § 3729(b)(1); 740 ILCS 175/3(b)(1) (2009). Parties cannot 

be held liable for “[i]nnocent mistakes.” Yannacopoulos, 652 F.3d at 832. 

 McGee sets forth a number of facts based on which a reasonable jury could 

find that IBM made one or more knowingly false statements in connection with the 

Phase 1 contract (entered into in fall 2004).  

 First, IBM represented in the Phase 1 contract that “no person having [a 

conflict of] interest shall knowingly be employed or engaged by [IBM] or any of its 

subcontractors.” R-AFIBM ¶ 7. It is not meaningfully disputed that IBM’s 

subcontractor PSC had a conflict of interest with Dudley Donelson, the County’s 

director of information technology. Interviews in an FBI investigation indicated 

that Donelson received cash kickbacks from PSC, that he established and controlled 
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PSC, that his godson was PSC’s president, and that of the $6 million of Project-

related funds received by PSC, $1.5 million was converted to cash. R-AFIBM ¶ 36.  

 IBM tries to parse the language of its conflict-of-interest representation finely 

to argue that PSC did not “employ or engage” Donelson within the meaning of that 

representation. IBM claims McGee’s evidence shows at most that “Donelson was to 

be ‘working with’—not for—both ‘PSC and [another subcontractor] TechAlt,’” which 

is not “employ[ment] or engage[ment].” R. 318 at 7. The parties do not provide 

extensive factual detail regarding the nature of the relationship between Donelson 

and PSC, but given the facts that have been presented about Donelson’s potential 

kickbacks from and control of PSC, the Court finds that the question of whether 

that relationship constituted “employ[ment] or engag[ement]” is one for the jury.  

 The remaining question is the “knowledge” component—i.e., whether there is 

any evidence that IBM had “actual knowledge” that its conflict-of-interest 

representation was false or acted in “deliberate ignorance” of its truth. 31 U.S.C. 

§ 3729(b)(1); 740 ILCS 175/3(b)(1) (2009). A week before IBM responded to the 

County’s RFP for Phase 1, IBM’s subcontractor TechAlt sent IBM a chart showing 

that Donelson, PSC, and TechAlt worked together on another project, which 

TechAlt described to IBM as “proof of concept” and “indicative of our approach to 

implementation.” McGee Exs. 23-25. And according to Thomas Dubelbeis, an 

employee of another IBM subcontractor named WIT, Donelson and Maras told IBM 

in a meeting in August or September 2003—well before the Phase 1 contract—that 

if it wanted to be the prime contractor, it “would need to submit a proposal” that 
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included TechAlt, PSC, and WIT. McGee Ex. 3 ¶ 8. Dubelbeis states that prior to 

this meeting, PSC, TechAlt, and WIT “agreed to work together as a team and began 

discussing a teaming agreement whereby the three companies would not compete 

with one another.” Id. ¶ 7.  

 Based on these facts, a reasonable jury could infer that IBM learned about or 

acted in “deliberate ignorance” of the conflict between Donelson and PSC by the 

time it signed the Phase 1 contract in fall 2004. See 31 U.S.C. § 3729(b)(1); 740 

ILCS 175/3(b)(1) (2009); see e.g., Laymon, Jr. v. Bombardier Transp. (Holdings) 

USA, Inc., 2009 WL 793627, at *12 (W.D. Pa. Mar. 23, 2009) (explaining in the 

course of denying summary judgment on an FCA claim that a defendant can be 

liable for “burying [his] head in the sand”).  

 Second, IBM represented in its Phase 1 contract that its subcontractors were 

at “at all times . . . competent to perform their respective duties and obligations” 

and that its services would be “accomplished by professionals qualified and 

competent in the applicable discipline.” R-AFIBM ¶ 7. But an IBM presentation 

describes an “array of red flags” about the “financially weak & unproven local 

delivery subcontractors” and “financially weak & unproven manufacturer 

subcontractors” in “Spring 2003,” prior to IBM signing the Phase 1 contract in “late 

4Q 2004.” McGee Ex. 9 at IBM_RS_E00190420-21. A reasonable jury could infer 

based on this evidence that IBM knew that its subcontractors were unqualified but 

represented in the Phase 1 contract that they were qualified. The questions of: (1) 

whether IBM’s representation about its subcontractors constitutes a mere “breached 
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contractual term” or “objective falsehood” (Yannacopoulos, 652 F.3d at 836); and (2) 

whether IBM made an “[i]nnocent mistake” (id. at 832) or acted with “actual 

knowledge” or in “deliberate ignorance” of falsehood (31 U.S.C. § 3729(b)(1); 740 

ILCS 175/3(b)(1) (2009)) are for the jury to decide. See, e.g., Laymon, Jr., 2009 WL 

793627, at *12 (explaining in the course of denying summary judgment on an FCA 

claim that “a defendant’s state of mind typically should not be decided on summary 

judgment”).  

 Third, IBM represented in its RFP response to the County for Phase 1 that 

“[t]he IBM solution . . . provides Cook County with a proven technological solution,” 

and under the heading “Why IBM” explained that “We Use Proven Methodologies.” 

R-AFIBM ¶ 5. But an IBM employee later commented that he had voiced “objections 

. . . prior to the [RFP] response based on the solution alone.” McGee Exs. 26-27. And 

subsequent IBM documents state that the solution “ha[d] never been deployed” in 

its current form and was “never tested” as an “integrated solution.” McGee Ex. 9 at 

IBM_RS_E00190421. A reasonable jury could infer based on this evidence that IBM 

knew the proposed solution was unproven prior to representing that it was proven 

in its RFP response. Again, the questions of: (1) whether IBM’s representation 

about proven solutions constitutes a mere “breached contractual term” or “objective 

falsehood” (Yannacopoulos, 652 F.3d at 836); and (2) whether IBM made an 

“[i]nnocent mistake” (id. at 832) or acted with “actual knowledge” or in “deliberate 

ignorance” of falsehood (31 U.S.C. § 3729(b)(1); 740 ILCS 175/3(b)(1) (2009)) are for 

the jury to decide. See, e.g., Laymon, Jr., 2009 WL 793627, at *12. 
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 Causation. For a contract to be awarded based on a false statement, “the 

defendant’s conduct must cause the government to make a payment or to forfeit 

money owed.” D’Agostino v. ev3, Inc., 845 F.3d 1, 8 (1st Cir. 2016). This means that 

if the County “would have approved” IBM “notwithstanding the alleged fraudulent 

representation[s],” causation has not been proven. Id. The false statement also must 

be “material,” which is defined as “having a natural tendency to influence, or be 

capable of influencing, the payment or receipt of money or property.” 31 U.S.C. 

§ 3729(b)(4); 740 ILCS 175/3(b)(4) (2009). 

 McGee points to several facts based on which a reasonable jury could find 

that the County would not have approved or paid IBM if its representations were 

false and the County knew the truth. The conflict-of-interest and subcontractor-

competence covenants are part of the standard contract requirements to work for 

the County. R-AFIBM ¶ 7; McGee Ex. 2 ¶¶ 22, 28. And Anthony Peraica, a former 

member of the County Board, testified that if he knew that the solution was 

untested, the contractors were not competent, and there was a conflict of interest, 

he would not have voted to approve the IBM contracts. McGee Ex. 2 ¶¶ 5, 20-26; see, 

e.g., U.S. v. Science Applications Intern. Corp., 626 F.3d 1257, 1271-73 (D.C. Cir. 

2010) (FCA false statement claim properly submitted to jury where “record evidence 

could have allowed the jury to conclude” that provisions at issue mattered, 

including testimony that witnesses would not have awarded contracts if they knew 

about “apparent or actual conflicts”). 
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 IBM responds by citing statements by County Defendant Maras about what 

she “cared about” in approving IBM and what she already believed about the 

subcontractors’ competence and the proven nature of the technology. R. 284 at 16. 

But Maras was not the only decision-maker—the contracts required County Board 

approval. R-AFIBM ¶ 30 (admitting that “IBM knew the County board had to 

approve the Contracts before they were effective, and IBM also knew that the 

County Board had to approve any payment to IBM”). Especially given her status as 

a defendant and alleged co-conspirator, Maras’s statements regarding her 

knowledge and intent cannot carry the day. See U.S. ex rel Blaum v. Triad Isotopes, 

Inc., 104 F. Supp. 3d 901, 916 (N.D. Ill. 2015) (where decisionmaker is part of 

alleged conspiracy, it is no surprise that he approved of the set up). 

 IBM also relies on D’Agostino, 845 F.3d at 8, where the First Circuit granted 

summary judgment on an FCA claim based on lack of proof of materiality and 

causation. But the First Circuit relied heavily on the fact that the FDA did not 

“withdraw its approval” of a product “in the face of [relator’s] allegations,” providing 

strong evidence that “the FDA would have approved [the product] notwithstanding 

the alleged fraudulent representations.” Id. Here, by contrast, the County ended the 

Project after an investigation by a new administration. R-AFIBM ¶ 39.  

 In sum, the Court finds that McGee has presented facts that could support a 

reasonable jury finding that IBM would not have been approved or paid if the 

representations discussed above were objectively false and the County knew the 
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truth. E.g., U.S. ex rel. Miller v. Weston Educ., Inc., 840 F.3d 494, 503-05 (8th Cir. 

2016) (reversing summary judgment on fraudulent-inducement claim). 

   b. Phase 2 

 Knowingly False Statement. IBM made the same representations in the 

November 2005, Phase 2 contract regarding (a) conflict of interest and (b) 

subcontractor competency as it made in the Phase 1 contract. R-AFIBM ¶ 20. By 

that time, IBM knew everything it did prior to Phase 1. And McGee sets forth a 

number of additional facts post-dating the start of Phase 1 that go to the issues of 

IBM’s knowledge and the representations’ falsehood. For example, in December 

2004, IBM project manager Tim Herlihy wrote to IBM executives and requested to 

be removed from the Project, stating that the “opportunity was constructed and 

imposed on IBM, for reasons yet to be determined, with contractors that have a 

relationship with the county.” R-AFIBM ¶ 11; McGee Ex. 21. He further stated that 

“[i]f IBM were given the opportunity to bid this out we would have a completely 

different story.” McGee Ex. 21.  

 In September 2005, IBM project manager Christine Beaudin likewise 

requested removal from the Project because she could “not professionally and 

ethically speaking remain engaged on this project.” R-AFIBM ¶ 12; McGee Ex. 29. 

She stated: “why does the client force us to use an insolvent and unproven 

contractor? There has to be something going on here that is beyond inappropriate?” 

McGee Ex. 29. Beaudin reported a possible “family connection” between County 

staff and a subcontractor. McGee Ex. 30; see also R-AFIBM ¶ 12; McGee Exs. 42, 98 
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(other evidence that IBM managers were discussing subcontractor conflicts with the 

County prior to Phase 2). It is therefore not true, as IBM says (R. 284 at 18), that 

McGee’s “uncorroborated” testimony is the “only ‘evidence‘” that IBM “even heard 

suspicions” regarding a conflict of interest before entering the Phase 2 contract.  

 Coupled with the Phase 1 evidence, the evidence of internal IBM discussion 

about conflicts and subcontractor qualifications prior to Phase 2 creates fact issues 

for the jury as to whether IBM’s conflict-of-interest and subcontractor-competency 

representations in the Phase 2 contract were: (1) an “objective falsehood” 

(Yannacopoulos, 652 F.3d at 836) or true based on what the jury determines about 

the nature of the relationship between PSC and Donelson; and (2) “[i]nnocent 

mistake[s]” (id. at 832) or statements made with “actual knowledge” or in 

“deliberate ignorance” (31 U.S.C. § 3729(b)(1); 740 ILCS 175/3(b)(1) (2009)).  

 Causation. The causation-related evidence cited above with respect to Phase 

1 applies equally to Phase 2 and likewise creates a fact issue as to whether IBM 

would have been approved or paid if the representations set forth above were 

objectively false and the County had known the truth. 

  3. Maras 

 McGee’s fraudulent-inducement theory as to County Defendant Maras is 

derivative of his conspiracy theory, which the Court addresses below. McGee claims 

that Maras induced the Board to enter into the Phase 1 and Phase 2 contracts by 

falsely representing that: (1) Phase 1 was competitively bid when in fact she knew 

about the alleged teaming agreement between the subcontractors; and (2) that 
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Phase 1 was a success when in fact it was not and she knew it, but she wanted to 

further the alleged conspiracy (or prevent it from being discovered). McGee further 

claims that the FCA and IFCA encompass lies of omission, and Maras’s failure to 

disclose a known conflict between Donelson and PSC fraudulently induced the 

Board to approve the contracts.  

 In response, Maras does not dispute the alleged representations themselves, 

or that the FCA encompasses lies by omission. See Universal Health Servs., Inc. v. 

U.S. ex rel. Escobar, 136 S. Ct. 1989, 2000 (2016) (“half-truths—representations 

that state the truth only so far as it goes, while omitting critical qualifying 

information—can be actionable misrepresentation” under FCA). She also does not 

meaningfully contest materiality or causation.  

 Instead, Maras argues generally that she did not make knowingly false 

statements because there is no proof: (1) of her knowledge of Donelson’s conflict; (2) 

of her knowledge about the alleged “secret teaming agreement among the three 

subcontractors” for the project; or (3) that she “fraudulently induced the County to 

approve the phase 2 contract with IBM so the alleged co-conspirators would 

continue with their conspiracy.” R. 315 at 5-6. Because the Court finds genuine 

issues of material fact as to Maras’s participation in the conspiracy and her 

involvement and knowledge as to these questions below, the Court denies summary 

judgment on McGee’s fraudulent-inducement theory with respect to Maras as well.   
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 B. False-Certification Theory  
 
  1. IBM 
 
 In the alternative to his fraudulent-inducement theory, McGee alleges that 

IBM is liable for making false statements under an express false-certification 

theory. To prove express false certification, McGee must show: “(1) the defendant 

made a statement in order to receive money from the government, (2) the statement 

was false, and (3) the defendant knew the statement was false.” United States ex rel. 

Cieszyski v. LifeWatch Servs., Inc., 2015 WL 6153937, at *8 (N.D. Ill. Oct. 19, 2015). 

The false statement also must be “material,” which is defined as “having a natural 

tendency to influence, or be capable of influencing, the payment or receipt of money 

or property.” 31 U.S.C. § 3729(b)(4); 740 ILCS 175/3(b)(4) (2009). 

 McGee’s theory of express false certification is that “[e]very IBM payment 

request was accompanied by a voucher containing knowingly false statements that 

IBM was in compliance with the contracts and federal regulations.” R. 294 at 14. 

McGee specifically claims that: (1) the representations in the vouchers regarding 

compliance with contracts and federal regulations were knowingly false because 

both prohibited conflicts of interest and required subcontractor competency; and (2) 

the representation in the vouchers of compliance with the Phase 2 contract was 

knowingly false because IBM knew it could not provide an integrated, operable 

system as promised. R. 294 at 14-15. 

 As an initial matter, IBM argues that McGee has waived his express false-

certification theory because the specific false certifications identified by McGee on 
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summary judgment differ from the express false certifications identified by McGee 

in interrogatory responses. R. 318 at 5-6. Although the Court agrees that McGee’s 

interrogatory responses could have been more precise, it does not find that McGee 

has waived his express false-certification theory. McGee’s interrogatory responses 

identified an express false-certification theory that sufficiently overlaps with 

McGee’s current allegations so as to give IBM notice. Compare IBM ¶ 60 (in 

interrogatory response, McGee alleged “false[] certifi[cation] with the submission of 

each invoice that it was in compliance with” certain “contractual responsibilities” 

including “that work performed by its subcontractors was in compliance with the 

contracts”) with R. 294 at 14-15 (on summary judgment, McGee alleges false 

certification with the submission of each invoice that it was in compliance with 

contractual responsibilities including subcontractor-related responsibilities, as well 

as with federal regulations). 

 IBM further objects to McGee’s express false-certification theory because it is 

based on language in “Cook County’s boilerplate Form” that “IBM would print and 

attach” to invoices, sometimes signed by IBM and sometimes not. R. 318 at 6. But 

courts have held that similar promises on form documents support an express false-

certification theory. E.g., Cieszyski, 2015 WL 6153937, at *8 (promise on “Form 

. . . to abide by all Medicare and Medicaid laws and regulations” “support[s] an 

express false certification theory of liability” under FCA); U.S. ex rel. Grenadyor v. 

Ukrainian Village Pharm., Inc., 772 F.3d 1102, 1105 (7th Cir. 2014) (similar 

promises in form document supported express false-certification theory under FCA). 
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McGee’s theory does not fail as a matter of law because it is based on 

representations in a form document attached to invoices.  

 The Court turns to the alleged certifications themselves and whether there is 

sufficient evidence in the record as to (a) knowing falsity and (b) materiality to 

create a genuine issue of material fact for trial.  

 Conflict of Interest and Incompetent Subcontractors. McGee’s false-

certification theory is based in part on essentially the same conflict-of-interest-

related and incompetent-subcontractors-related evidence as McGee’s fraudulent-

inducement theory. IBM included with each invoice a form stating that the invoice 

was rendered in conformance with the contract and federal regulations. R-AFIBM 

¶ 27. As explained above, both the Phase 1 and Phase 2 contracts contained 

prohibitions on conflicts of interest and representations of subcontractor 

competence. Federal regulations likewise require use of competent subcontractors 

and prohibit conflicts. See 28 C.F.R. §§ 66.36(b)(3), (b)(8) (2009). Based on the same 

evidence set forth above, the Court finds genuine issues of material fact as to 

whether IBM’s certifications of subcontractor competence and lack of subcontractor 

conflict: (1) were knowingly false; and (2) “could have influenced the . . . decision to 

pay” and therefore were material. See Cieszyski, 2015 WL 6153937, at *8. 

 IBM claims that the federal regulation regarding conflict of interest does not 

apply to IBM because it was not a “grantee or subgrantee” within the meaning of 

the regulation. The regulation prohibits an “employee, officer or agent of the 

grantee or subgrantee” of federal funds from participating “in the award or 
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administration of a contract supported by federal funds if a conflict of interest, real 

or apparent, would be involved.” 28 C.F.R. §§ 66.36(b)(3). Although IBM is not a 

“grantee or subgrantee,” Donelson is an “employee” of “subgrantee” Cook County. 

Thus, the regulation prohibited Donelson’s conflict. And the Court has already 

found that whether IBM knew about that conflict is a question of fact for the jury. 

Whether IBM falsely certified compliance with federal regulations prohibiting such 

a conflict is also a question of fact for the jury.  

 Compatible System. McGee also claims that IBM falsely certified in its 

payment vouchers compliance with the Phase 2 contract because that contract made 

representations about system compatibility that IBM knew were false. The Phase 2 

contract represented that “as of Final Acceptance of the System, all Components 

provided by Contractor hereunder shall be fully compatible with each other.” R-

AFIBM ¶ 7. McGee has presented evidence from which a reasonable jury could infer 

that IBM knew before making this representation that the system in the Phase 1 

vehicles could not be integrated with the Phase 2 vehicles. McGee Ex. 58 (IBM 

document stating before Phase 2 that system is “not integrated”); McGee Ex. 147 at 

172-73 (IBM employee testimony regarding same). This theory is perhaps the 

closest of McGee’s theories to a garden-variety contract dispute. But the Court finds 

sufficient evidence supporting McGee’s theory to let the question go to the jury.  

 The Court also declines to hold as a matter of law that the County Board 

would have approved all of IBM’s Phase 2 invoices if it knew that this 

representation was false. A reasonable jury could find that this representation was 
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sufficiently “core” to the Phase 2 contract that “common sense” dictates it “was 

capable of influencing the Government’s decision to pay” and therefore material. See 

United States v. Triple Canopy, Inc., 857 F.3d 174, 178 (4th Cir. 2017).  

 Finally, the Court agrees with IBM that McGee’s alternative, implied false-

certification theory is “completely undeveloped.” See Marcatante v. City of Chicago, 

657 F.3d 433, 444 n.3 (7th Cir. 2011). McGee himself concedes that his “theory is 

grounded in express false certifications.” R. 294 at 16. He then claims in a few 

cursory sentences that “the result would be the same if analyzed under an implied 

certification theory.” Id. By failing to develop it, McGee has waived this alternative 

theory. See Marcatante, 657 F.3d at 444 n.3. 

  2. County Defendants 
 
 McGee’s express false-certification theory with respect to the County 

Defendants is twofold. He claims they were: (1) responsible for the County’s false 

certifications in Project grant documents; and (2) responsible for approving IBM’s 

false certifications discussed above. The Court addresses these theories in turn. 

 Grant Documents. Again, a defendant is liable for express false 

certification when he or she makes a knowingly false statement in order to receive 

money from the government and that statement is material. E.g., Cieszyski, 2015 

WL 6153937, at *8. This theory encompasses false certifications in grant 

documents. E.g., U.S. ex rel. Feldman v. van Gorp, 697 F.3d 78, 91 (2d Cir. 2012) 

(affirming FCA verdict involving false statements in grant renewals). Under the 

IFCA conspiracy provisions, a proven conspiracy member also can be liable for an 
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IFCA violation as long as one or more members of the conspiracy committed a 

violation. United States ex rel. Rockey v. Ear Inst. of Chicago, LLC, 92 F. Supp. 3d 

804, 826 (N.D. Ill. 2015). 

 All of the Project grant agreements between the County and IEMA during 

the 2003 and 2008 period: (1) represented that no County employee had “any 

financial or other personal interest” in any contract using grant funds; (2) 

represented compliance with all applicable federal and state laws and regulations, 

including the federal regulations on conflict of interest and subcontractor 

competency discussed above, as well as regulations requiring contracts to be 

awarded through “full and open competition”; and (3) prohibited “employees, 

contractors, and subcontractors from using their positions for a purpose that 

constitutes or presents the appearance of personal or organizational conflict of 

interest, or personal gain.” R-AFCD ¶ 16; 28 C.F.R. §§ 66.36(b)(3), (b)(8), (c)(1). 

County Defendant Coughlin either signed these agreements or caused these 

agreements to be signed. Id. And Coughlin testified that he generally relied on 

Maras to provide him with truthful information regarding the Project. R-AFCD ¶ 

25; McGee Ex. 131 at 59, 80-81, 96-97. 

 Based on the facts discussed in more detail when addressing McGee’s IFCA 

conspiracy claim below, the Court finds genuine issues of material fact as to the 

County Defendants’ knowledge of subcontractor incompetency, both County 
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Defendants’ knowledge of Donelson’s conflict with PSC,5 whether the bidding 

process involved “full and open competition,” and whether Maras knew that the 

bidding process did not involve “full and open competition.” Accordingly, the Court 

also finds genuine issues of material fact as to whether the County Defendants, 

either individually or together with one another and Donelson as members of the 

alleged conspiracy, made one or more knowingly false certifications in the grant 

agreements.  

 The County Defendants generally respond that they lacked any personal, 

financial motive for submitting false certifications. Because the FCA specifically 

defines “knowingly” to “require no proof of specific intent to defraud,” however, “a 

plaintiff need not prove that a defendant had a financial motive to make a false 

statement relating to a claim seeking government funds.” Laymon, Jr., 2009 WL 

793627, at *12 (citing 31 U.S.C. § 3729(b)(1)(B)); U.S. ex rel. Harrison v. 

Wrestinghouse Savannah River Co., 352 F.3d 908, 921 (4th Cir. 2003) (“under the 

FCA, a plaintiff need not prove the defendant had a financial motive to make a false 

statement relating to a claim seeking government funds”). 

 McGee also claims that Coughlin made a knowingly false statement in a 

specific grant extension request. On May 1, 2007, Coughlin represented to IEMA 

that a grant extension was necessary for completion “of the installation of Project 

Shield Phase II.” R-AFCD ¶ 21; McGee Ex. 182 at FEMA_MCGEE_00005708. He 

                                                 
5  Even after McGee reported Donelson’s conflict to Maras and Coughlin on 
October 11, 2006 such that they clearly knew, subsequent grant agreements did not 
inform IEMA of the conflict. McGee Exs. 166, 170, 179, & 131 at 75-77, 85-87, 95-97. 

Case: 1:11-cv-03482 Document #: 334 Filed: 10/06/17 Page 31 of 45 PageID #:<pageID>



32 
 

represented that the extension was necessary because of a “delay” caused by IBM’s 

“difficulty in resolving difficulties with their subcontractors and their usage rights 

to key software” that had since “been resolved.” Id. But months earlier, Coughlin 

met with IBM to discuss the “catastrophic failure” of the equipment and inform IBM 

that he was “highly concerned” about being able to show any success of the Project. 

R-AFCD ¶ 19; McGee Exs. 167, 178. Maras similarly described the Project during 

Phase 2 as having “the highest failure rate of any one in the country” because the 

equipment was “defective,” “d[idn’t] work,” and had “not worked since [it was] 

installed.” R-AFCD ¶ 12; McGee Ex. 48. It is not clear from the record whether the 

software difficulties were in fact resolved by the time of Coughlin’s representation. 

See R-AFCD ¶ 19. On the current record, the Court finds this evidence sufficient to 

create a genuine issue of material fact as to whether Coughlin made a knowingly 

false statement to IEMA to obtain the 2007 grant extension and whether Maras is 

liable for that false statement as an alleged co-conspirator. 

 The Court further finds genuine issues of material fact as to whether the 

certifications in the grant agreements and Coughlin’s statement in the 2007 

extension request were material. IEMA and DHS guidelines required the 

certifications in the grant agreements for funds to be obtained. R-AFCD ¶ 16. And 

DHS required certifications from IEMA regarding the use of funds to support 

extensions. Id. As with IBM’s similar certifications, the record contains sufficient 

evidence that a “reasonable person” “would attach importance to” these 
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certifications and statements to create a jury issue. See U.S. v. Luce, 2016 WL 

6892857, at *2 (N.D. Ill. Nov. 23, 2016) (quotation marks omitted). 

 Approval of IBM’s Certifications. The Court has already found genuine 

issues of material fact as to whether IBM’s certifications in its invoice vouchers 

about compliance with contract provisions and federal regulations regarding 

competence of subcontractors and conflict of interest were knowingly false and 

material. Because the Court finds genuine issues of material fact as to the County 

Defendants’ participation in the alleged conspiracy below, they could be liable for 

any proven IBM violation if the jury finds that they were co-conspirators. See 

Rockey, 92 F. Supp. 3d at 826. But they also could be liable independently. Coughlin 

and Maras were in charge of approving IBM’s invoices and sending them to the 

County Board for payment. R-AFCD ¶ 22; McGee Exs. 95, 131 at 221-22. And 

below, the Court finds genuine issues of material fact with respect to the County 

Defendants’ knowledge regarding the competence of subcontractors and Donelson’s 

conflict while they were approving these invoices. The Court thus denies summary 

judgment with respect to McGee’s theory that the County Defendants are liable, 

either individually or as members of the alleged conspiracy, for approving allegedly 

false claims by IBM and passing them along to the Board.   

V. Count 6 – Conspiracy  
 
 The Court’s grant of summary judgment on Count 3, McGee’s FCA conspiracy 

claim, leaves untouched McGee’s IFCA conspiracy claim in Count 6, which arises 
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under the pre-amendment version of the IFCA, 740 ILCS 175/3(a)(3) (2009).6 An 

actionable IFCA “conspiracy exists only where at least one of the alleged co-

conspirators actually committed an [underlying] violation.” Rockey, 92 F. Supp. 3d 

at 826. Any defendant’s liability for conspiracy in this case thus depends not only on 

McGee proving a conspiracy, but also proving that one of the co-conspirators 

committed one or more of the alleged violations discussed above.  

 “[G]eneral civil conspiracy principles apply” to IFCA claims. Durcholz, 189 

F.3d at 545 n.3. A conspiracy is “a combination of two or more persons acting in 

concert to commit an unlawful act, or to commit a lawful act by unlawful means, the 

principal element of which is an agreement between the parties to inflict a wrong 

against or injury upon another, and an overt act that results in damage.” Rockey, 92 

F. Supp. 3d at 825. 

 “[T]he question whether an agreement exists should not be taken from the 

jury in a civil conspiracy case so long as there is a possibility that the jury can infer 

                                                 
6  McGee contends that his Count 6 conspiracy claim is governed by the 
amended version of the IFCA, 740 ILCS 175/3(a)(1)(C) (2010). R. 294 at 7 n.2. IBM 
disagrees, citing language from the 2010 IFCA amendments indicating that they 
are not retroactive. R. 284 at 7. McGee does not claim the amendments are 
retroactive; indeed, he concedes that his other IFCA claims are governed by the pre-
amendment version. The Court assumes that, as with Count 3, McGee’s theory is 
that because some alleged conspiratorial conduct occurred after the 2010 
amendments, the entire claim is governed by the amended version. This theory is 
incorrect. Only post-amendment conspiratorial conduct is governed by the amended 
IFCA. See, e.g., Holbrook, 2015 WL 196424, at *23-24 (alleged conspiratorial 
conduct pre-dating amendment is governed by pre-amendment version of FCA and 
alleged conspiratorial conduct after amendment is governed by amended version). 
Because the Court has granted summary judgment as to Phase 3 liability and 
Phases 1 and 2 occurred prior to the July 27, 2010 IFCA amendment, the Court 
applies the pre-amendment version of the IFCA conspiracy provision. 
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from the circumstances [that the alleged conspirators] had a meeting of the minds 

and thus reached an understanding to achieve the conspiracy’s objectives.” Krilich 

v. Vill. of S. Holland, 1994 WL 457227, at *2 (N.D. Ill. Aug. 19, 1994) (quotation 

marks omitted). McGee “need not prove that a defendant knew each and every 

detail of the conspiracy or played more than a minor role in the conspiracy” to prove 

his claim, and “a defendant may be found liable for conspiracy even if he joined or 

terminated his relationship with core conspirators at different times.” United States 

v. Rogan, 459 F. Supp. 2d 692, 719 (N.D. Ill. 2006), aff’d, 517 F.3d 449 (7th Cir. 

2008) (addressing FCA conspiracy claim).  

 The Court first addresses McGee’s IFCA conspiracy claim against IBM, 

followed by his conspiracy claim against the County Defendants.  

 A. IBM 

 McGee alleges that “Donelson formed an entity (PSC) and a conspiracy to 

take advantage of his County position and convert funds from a federal grant to his 

own (and his friends’) personal benefit.” R. 294 at 20. McGee further claims that 

“IBM joined that conspiracy and facilitated its success.” Id. The Court finds 

sufficient evidence in the record from which a reasonable jury could infer that 

Donelson formed a conspiracy with PSC in the manner alleged. Again, interviews in 

an FBI investigation indicated that Donelson established PSC and received 

significant cash kickbacks from PSC. R-AFIBM ¶ 36. And Dubelbeis (an employee of 

subcontractor WIT) states in his declaration that prior to Phase 1, PSC, TechAlt, 

and WIT formed a “teaming agreement” at Donelson’s direction. McGee Ex. 3 ¶ 7. 
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 The question is what can be inferred from the evidence about IBM’s 

involvement in that conspiracy. IBM claims it cannot be liable for conspiracy 

because there is no evidence that it reached any agreement with Donelson or PSC. 

But an “agreement can be inferred from the circumstances.” Gagan v. Am. 

Cablevision, Inc., 77 F.3d 951, 961 (7th Cir. 1996); accord Durcholz, 189 F.3d at 456 

(“conspiracies, by their very nature, are not often susceptible to direct proof”); 

Krilich, 1994 WL 457227, at *2 (“As there will rarely be direct evidence of an 

express agreement among the conspirators, circumstantial evidence may be used to 

establish proof of conspiracy.”). 

 McGee sets out significant circumstantial evidence based on which he claims 

a reasonable jury could infer that IBM at some point along the way reached an 

agreement with Donelson or PSC. To begin, he points to the evidence already 

discussed that Donelson introduced IBM to PSC and made clear to IBM that PSC 

had to be involved in the Project. McGee Exs. 3, 23-25.  

 McGee also cites evidence that IBM ignored a pattern of red flags raised by 

its employees about that conflict and about PSC’s incompetence. In addition to the 

evidence described above (see R-AFIBM ¶¶ 11-12 & McGee Exs. 9, 21, 29, 30, 42, 

98), the final Project executive from IBM, George Aguiar, testified that he 

repeatedly raised concerns with IBM about PSC to no effect. McGee Ex. 130 at 41-

42 (Aguiar told Project executives that he “wanted PSC replaced” “[m]any times” 

and “was adamantly told just do not bring this again, I don’t want to hear it again”). 

After seeing a local news broadcast linking Donelson to PSC and “having exhausted 
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[his] pleas to all the executives above [him] . . . within reach,” “[Aguiar] decided to 

contact the FBI.” Id. at 52-53. He told the FBI that taxpayer money “was being 

siphoned with IBM help to PSC where one public official was withdrawing money 

from.” Id. at 56 (emphasis added). IBM subsequently fired Aguiar despite strong 

performance reviews. R-AFIBM ¶14; McGee Exs. 44-47.  

 McGee further points to evidence that Donelson and Maras influenced the 

payment terms between IBM and PSC and would often seek expedited payment of 

PSC’s invoices from IBM. R-AFIBM ¶ 25; McGee Ex. 130 at 59-61 (Aguiar testified 

that “Donelson and PSC . . . urge[d]” him to make “expedited” payments to PSC 

“[m]any times”); McGee Ex. 60 (discussing expedited payment to PSC after 

communications with Donelson and Maras).  

 McGee “need not prove that [IBM] knew each and every detail of 

the conspiracy or played more than a minor role in the conspiracy” for it to be liable. 

Rogan, 459 F. Supp. 2d at 719. A reasonable jury could infer based on this evidence 

that IBM ignored the red flags raised by its employees because it had reached an 

agreement with Donelson (or PSC) to use his conflicted and incompetent 

subcontractor PSC and make expedited payments of PSC invoices. If the jury finds 

that IBM did this, and the jury also finds that this conflict or subcontractor 

incompetence resulted in the submission of false claims to IEMA, then IBM would 

be liable for “conspir[ing] to defraud the State by getting a false or fraudulent claim 

allowed or paid.” 740 ILCS 175/3(a)(3) (2009). 
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 IBM contests the plausibility of the alleged conspiracy based on lack of 

motive. As explained above, McGee does not need to prove a specific, “financial 

motive” on the part of IBM “to make a false statement relating to a claim seeking 

government funds” in order to prove an FCA violation. Laymon, Jr., 2009 WL 

793627, at *12. Evidence of motive is, generally however, relevant to the plausibility 

of a conspiracy. E.g., Schachar v. Am. Acad. of Ophthalmology, Inc., 1988 WL 

20183, at *7 (N.D. Ill. Feb. 26, 1988). 

 IBM argues that it bore the downside risk of working with incompetent 

subcontractors based on the “fixed-price” contracts at issue. R. 284 at 24. But 

McGee presents evidence that the contracts may have been fixed-price in theory but 

not in practice. IBM and the County undisputedly agreed to project change requests 

that amended the Phase 1 and Phase 2 contracts. R-AFIBM ¶ 26. And McGee’s 

evidence supports the assertion that IBM may have used these project change 

requests to recoup its losses from incompetent subcontractors. AFIBM ¶ 26; see, e.g., 

McGee Ex. 7 at 7-8; McGee Ex. 9 at IBM_RS_E00190424. 

 Additionally, IBM’s downside risk is only one fact among many to consider in 

assessing motive. Other facts include that, by the time IBM was introduced to PSC 

by Donelson, it was aware that large grants were generally available to state and 

local municipalities to enhance security against terrorism. AFIBM ¶ 4; McGee Exs. 

18-20. IBM knew it had to work with PSC to be awarded the Cook County contract 

involving these grant funds. McGee Ex. 3 ¶ 8. IBM later noted the “other large 

contracts . . . at play” that factored into its decision to pay to fix the Phase 1 
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vehicles. McGee Ex. 55. And between 2003 and 2009, IBM received $26 million from 

the County unrelated to the Project. R-AFIBM ¶ 18; McGee Ex. 56. A reasonable 

jury could infer based on this evidence that IBM agreed to the alleged conspiracy in 

order to win the business with Cook County, which might lead to more business 

with the County or other municipalities awarded similar grants. The Court thus 

finds sufficient evidence through which a jury could infer motive—including a 

financial motive—on the part of IBM. See, e.g., Schachar, 1988 WL 20183, at *7 

(denying summary judgment where “a jury could find that defendants had a motive 

for the alleged conspiracy”). 

 Because the Court finds a dispute of material fact concerning the existence of 

a conspiracy involving IBM, the Court denies IBM’s motion for summary judgment 

on Count 6.  

 B. County Defendants 

 The County Defendants similarly claim they cannot be liable for conspiracy 

because of the lack of evidence of any agreement by them to participate in 

Donelson’s PSC-related scheme. As with IBM, however, McGee presents significant 

circumstantial evidence based on which he claims a reasonable jury could infer a 

meeting of the minds on the part of both County Defendants.  

 Maras. First addressing County Defendant Maras, the evidence supports 

that Maras worked closely with Donelson on acts alleged to be part of the 

conspiracy. Former IBM Project executive Aguiar described Maras, Coughlin, and 

Donelson as the “Three Amigos” who “acted in concert,” “had a very close 
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relationship,” and “were partners in everything that was going on.” R-AFCD ¶ 25 & 

McGee Ex. 130 at 240-45. And Dubelbeis states in his declaration that shortly after 

a “teaming agreement” was formed between WIT, TechAlt, and PSC, Maras and 

Donelson together instructed IBM that it must submit an RFP using those 

subcontractors. R-AFCD ¶ 4; McGee Ex. 3 ¶¶ 6-9.  

 Maras emphasizes that the RFP allowed bidders to propose a technology 

platform different from TechAlt’s, McGee Ex. 138 at 83, 133, which she claims 

shows that the RFP allowed for open bidding and use of other subcontractors. But 

that does not change the fact that according to Dubelbeis, Maras and Donelson 

orally instructed IBM that it “need[ed] to submit a proposal that included the team 

of PSC, TechAlt, and WIT as its subcontractors.” R-AFCD ¶ 4; McGee Ex. 3 ¶¶ 6-9. 

It is for the jury to decide whether to credit Dubelbeis’s testimony and whether to 

conclude that the bidding process was in fact open.  

 McGee also presents evidence that Maras advocated for expedited payments 

to PSC, even when its work was outside the Project scope. R-AFCD ¶ 13; McGee 

Exs. 43, 111. When IBM employee Harold Stiffler objected to paying PSC for work 

outside the scope of the Project, Stiffler wrote in an email that Maras and Donelson 

“want[ed] to funnel money to specific contractors,” and Stiffler “stood in the way of 

that by making sound and ethical business decisions.” R-AFCD ¶ 13; McGee Ex. 43. 

 Furthermore, the FBI investigation revealed that Donelson received $15,000 

in cash kickbacks from Avatar, a subcontractor in Phase 2. R-AFCD ¶ 28; McGee 

Ex. 1 ¶ 4 & FBI000024. And Maras’s employment with the County ended not long 
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after the County’s litigation subcommittee investigated her request that the Board 

approve Avatar as the primary contractor on Phase 3. See R-AFCD ¶ 28; McGee Ex. 

81 (request by Maras to approve Avatar for Phase 3); McGee Ex. 190 at 

CC_SEC_BOARD_0000432 (referral of Maras’s request to litigation subcommittee 

for additional “inquiry”); McGee Ex. 138 at 19. Although Maras claims she was not 

fired, McGee Ex. 138 at 20, other evidence supports that she was, McGee Ex. 191. 

 Finally, there is evidence that Maras acted to hide her involvement. Like 

Donelson, Maras avoided email or other documentation of Project-related 

communications. Just before being awarded the Phase 1 contract, an IBM employee 

stated that “Cathy [Maras] is paranoid about email, for some reason.” R-AFCD ¶ 26; 

McGee Ex. 92. And Maras instructed the team that she wanted “to use email as an 

exception and verbal communications as the primary.” R-AFCD ¶ 26; McGee Ex. 58.  

 Taken together, these facts comprise sufficient circumstantial evidence of a 

“meeting of the minds” between Maras and Donelson that “the question whether an 

agreement exists should not be taken from the jury.” See Krilich, 1994 WL 457227, 

at *2. 

 Coughlin. Coughlin claims to have had minimal involvement in the Project. 

But again, McGee “need not prove that [Coughlin] knew each and every detail of 

the conspiracy or played more than a minor role in the conspiracy” to succeed on his 

claim. Rogan, 459 F. Supp. 2d at 719. As with Maras, there is evidence that 

Coughlin played a role in a number of acts involved in the alleged conspiracy and 
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evidence from which a reasonably jury could infer a meeting of the minds between 

Donelson and Coughlin. 

 Former IBM executive Aguiar described Coughlin as the third member of the 

“Three Amigos” with Donelson and Maras who “acted in concert,” “had a very close 

relationship,” and “were partners in everything that was going on.” R-AFCD ¶ 25; 

McGee Ex. 130 at 240-45. Not only that, but he described Coughlin as Donelson’s 

“godfather.” McGee Ex. 130 at 240. 

 With respect to specific Project tasks, Aguiar described Coughlin as “The 

Wizard” who pushed through the project change request “amendments to [the IBM] 

contract and acceptance of deliverables” by “working behind closed doors.” R-AFCD 

¶ 25; McGee Ex. 130 at 240-41. It is undisputed that Coughlin was responsible for 

signing or causing to be signed the grant agreements with IEMA and seeking 

reimbursement for IBM’s invoices. R-AFCD ¶ 20. And there is evidence that 

Coughlin pushed through invoices for payments to IBM even after learning that 

IBM and its subcontractors had performance problems. R-AFCD ¶ 19; McGee Exs. 

163, 167, 177, 178. It is undisputed that Coughlin never informed the Board about 

any such problems. R-AFCD ¶ 20; McGee Ex. 131 at 76-77, 86-87. And at some 

point, Coughlin undisputedly learned about Donelson’s conflict with PSC and kept 

pushing through invoices. R-AFCD ¶ 19; McGee Exs. 179, 132 at 317. An email from 

an IBM employee further supports that Coughlin asked IBM to find $80,000 of work 

for SOS, a subcontractor promoted by Donelson, before IBM bid out the Phase 2 

subcontracts. R-AFCD ¶ 19; McGee Ex. 180.  
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 Lastly, there is evidence that Coughlin sought to conceal Project-related 

issues. The FBI reported that according to Stiffler of IBM, Coughlin “physically 

pointed to a camera” and “commented on the camera’s presence” after Stiffler raised 

concerns regarding the Project. R-AFCD ¶ 25; McGee Ex. 185 at FBI000005. 

 As with Maras, these facts taken together constitute sufficient circumstantial 

evidence of a “meeting of the minds” between Coughlin and Donelson that “the 

question whether an agreement exists should not be taken from the jury.” See 

Krilich, 1994 WL 457227, at *2.  

 Motive. The County Defendants argue that neither had anything to gain 

from helping Donelson. Again, although evidence of motive is relevant to the 

plausibility of a conspiracy, Schachar, 1988 WL 20183, at *7, “a plaintiff need not 

prove” a specific “financial motive to make a false statement relating to a claim 

seeking government funds” to establish an FCA violation, Laymon, Jr., 2009 WL 

793627, at *12.  

 The evidence described above supports that Maras, Coughlin, and Donelson 

worked closely together on the Project and that Coughlin was a godfather figure to 

Donelson. Maras’s and Coughlin’s close relationship with Donelson could have been 

a plausible reason for them to go along with his scheme. There is also evidence that 

all three expended political “capital” on the project and thus had an incentive for it 

to go well to avoid losing their jobs (as Maras ultimately did). See R-AFCD ¶ 27; 

McGee Ex. 186 (email from Coughlin stating that he had “used a great deal of 

capital to keep things” “amicable” on the Project); McGee Ex. 167 (Coughlin reports 
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to IBM that he is “highly concerned” about how new County administration will 

view success of Project). The Court finds the evidence of possible motive, especially 

when considered alongside evidence of Maras’s and Coughlin’s actions and roles, to 

be sufficient to warrant sending the conspiracy claim against the County 

Defendants to the jury. 7   

VI. Count 4 – Presentment  

 Neither IBM nor the County Defendants separately address McGee’s 

presentment claim in Count 4, which is governed by the pre-amendment version of 

the IFCA, 740 ILCS 175/3(a)(1) (2009). Under that statute, a defendant is liable for 

“knowingly present[ing], or caus[ing] to be presented, to an officer or employee of 

the State . . . a false or fraudulent claim for approval.” 740 ILCS 175/3(a)(1) (2009). 

 The Court already has found genuine issues of material fact as to whether 

IBM’s Phase 1 and Phase 2 invoices were false claims. And IBM acknowledges that 

“Cook County submitted IBM’s invoices to IEMA”—a state agency—“for 

reimbursement.” R-AFIBM ¶ 31. The Court also has found genuine issues of 

material fact as to whether the IBM and the County Defendants participated in the 

                                                 
7  McGee asks the Court to consider as evidence supporting the denial of 
summary judgment the fact that, when asked questions about the County 
Defendants’ and IBM’s involvement at his deposition, Donelson refused to answer, 
invoking the Fifth Amendment. R-AFIBM ¶ 37; R-AFCD ¶ 34. Like the court in 
State Farm Mutual Automobile Insurance Company v. Abrams, 2000 WL 574466 
(N.D. Ill. May 11, 2000), the Court finds that “an adverse inference c[an] be drawn 
against a party from an alleged co-conspirator’s invocation of the Fifth Amendment 
privilege against self-incrimination.” Id. at *7. But whether “[d]rawing an adverse 
inference” is appropriate depends in part on whether “the jury finds” “proof of a 
conspiracy.” Id. “[B]ecause the court can decide this summary judgment motion 
without relying on Fifth Amendment adverse inferences, the [C]ourt saves the issue 
of the admissibility of these invocations for another day.” Id.  
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alleged conspiracy. And it has found genuine issues of material fact as to whether 

the alleged co-conspirators caused the County to present false claims for approval 

by IEMA or to falsely certify compliance with federal regulations to IEMA. For 

these reasons, the Court also finds genuine issues of material fact as to whether 

IBM and the County Defendants “presented or caused to be presented” false claims 

to IEMA. See, e.g., U.S. ex rel. Folliard v. CDW Tech. Servs., Inc., 722 F. Supp. 2d 

20, 36 (D.D.C. 2010) (“Given the common elements of the presentment and false 

statement provisions, the Court’s analysis of the sufficiency” of one claim generally 

“applies with equal force to” the other) (internal citations omitted).8 

Conclusion 

 For the foregoing reasons, the Court grants in part and denies in part IBM’s 

motion for summary judgment (R. 283) and the County Defendants’ motion for 

summary judgment (R. 282). The Court grants both motions with respect to Phase 3 

liability and Counts 1 and 3. The Court denies both motions with respect to McGee’s 

remaining claims (i.e., liability for Phases 1 and 2 in Counts 2, 4, 5, and 6).  

 ENTERED: 
 
 _____________________________ 
 
 Honorable Thomas M. Durkin 
 United States District Judge 
 

Dated: October 6, 2017 

                                                 
8  McGee suggests in a single sentence that a jury alternatively could find IBM 
liable for presentment under a worthless services theory. The Court finds this 
theory, like McGee’s implied false-certification theory, to be “underdeveloped” and 
“waived.” Marcatante, 657 F.3d at 444 n.3. 
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