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TABLE 7—PERCENT OF INCIDENTAL CONSTRUCTION COST REQUIRED—Continued 

Code Roadbed condition New alignment 
(percent) 

Maintenance of 
traffic required 

(percent) 

6 ...... A roadbed constructed to adequate standards with curb and gutter on one side. 
Requiring surfacing.

N/A 30 

7 ...... A roadbed constructed to adequate standards with curb and gutter on both 
sides. Requiring surfacing.

N/A 30 

Table 7 only accounts for those incidental 
construction costs normally found on a typ-
ical project. The construction items found in 
Table 8 may or may not be on any particular 
project and the cost of these items is 25 per-
cent. Add the percentage required (from 0 to 
25 percent) based on the Regional rec-
ommendation with verification. If there are 
no additional items required, use the default 
of zero. 

TABLE 8—PERCENT OF ADDITIONAL INCIDENTAL 
CONSTRUCTION COST 

Additional incidental construction item 

Percent of 
total incidental 
construction 

cost 

Fencing .......................................................... 1 
Landscaping .................................................. 9 
Structural concrete ........................................ 9 
Traffic signals ................................................ 3 
Utilities ........................................................... 3 

Subpart D—Planning, Design, and 
Construction of Indian Res-
ervation Roads Program Fa-
cilities 

TRANSPORTATION PLANNING 

§ 170.400 What is the purpose of trans-
portation planning? 

The purpose of transportation plan-
ning is to fulfill goals by developing 
strategies to meet transportation 
needs. These strategies address current 
and future land use, economic develop-
ment, traffic demand, public safety, 
health, and social needs. 

§ 170.401 What is BIA’s role in trans-
portation planning? 

Except as provided in § 170.402, the 
functions and activities that BIA must 
perform for the IRR Program are: 

(a) Preparing the regional IRRTIP; 
(b) Updating the IRR Inventory from 

data updates; 
(c) Preparing IRR Inventory data up-

dates as needed; 

(d) Coordinating with States and 
their political subdivisions, and appro-
priate planning authorities on region-
ally significant IRR projects; 

(e) Providing technical assistance to 
tribal governments; 

(f) Developing IRR Program budgets 
including transportation planning cost 
estimates; 

(g) Facilitating public involvement; 
(h) Participating in transportation 

planning and other transportation-re-
lated meetings; 

(i) Performing traffic studies; 
(j) Performing preliminary project 

planning; 
(k) Conducting special transportation 

studies; 
(l) Developing short and long-range 

transportation plans; 
(m) Mapping; 
(n) Developing and maintaining man-

agement systems; 
(o) Performing transportation plan-

ning for operational and maintenance 
facilities; and 

(p) Researching rights-of-way docu-
ments for project planning. 

§ 170.402 What is the tribal role in 
transportation planning? 

(a) All tribes must prepare a tribal 
TIP (TTIP) or tribal priority list. 

(b) Tribes with a self-determination 
contract or self-governance agreement 
may assume any of the following plan-
ning functions: 

(1) Coordinating with States and 
their political subdivisions, and appro-
priate planning authorities on region-
ally significant IRR projects; 

(2) Preparing IRR Inventory data up-
dates; 

(3) Facilitating public involvement; 
(4) Performing traffic studies; 
(5) Developing short- and long-range 

transportation plans; 
(6) Mapping; 
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(7) Developing and maintaining tribal 
management systems; 

(8) Participating in transportation 
planning and other transportation re-
lated meetings; 

(9) Performing transportation plan-
ning for operational and maintenance 
facilities; 

(10) Developing IRR Program budgets 
including transportation planning cost 
estimates; 

(11) Conducting special transpor-
tation studies, as appropriate; 

(12) Researching rights-of-way docu-
ments for project planning; and 

(13) Performing preliminary project 
planning. 

§ 170.403 What IRR Program funds can 
be used for transportation plan-
ning? 

Funds as defined in 23 U.S.C. 204(j) 
are specifically reserved for a tribal 
government’s transportation planning. 
Tribes may also identify transpor-
tation planning as a priority in their 
tribal priority list or TTIP and request 
the use of up to 100 percent of their 
IRR Program construction funds for 
transportation planning. 

§ 170.404 What happens when a tribe 
uses its IRR Program construction 
funds for transportation planning? 

In order for IRR Program construc-
tion funds to be concentrated on the 
projects within the inventory, a tribe 
may use up to $35,000 or 5 percent of its 
IRR Program construction funds, 
whichever is greater, for transpor-
tation planning. If a tribe exceeds this 
threshold, BIA will subtract the 
amount over the threshold from the 
tribe’s CTC for the following year. 

§ 170.405 Can tribal transportation 
planning funds be used for road 
construction and other projects? 

Yes, any tribe can request to have its 
planning funds as defined in 23 U.S.C. 
204(j) transferred into construction 
funds for use on any eligible and ap-
proved IRR project. (Also see § 170.407.) 

§ 170.406 How must tribes use plan-
ning funds? 

(a) IRR Program funds as defined in 
23 U.S.C. 204(j) are only available upon 
request of a tribal government and ap-
proved by the BIA Regional Office. 

These funds support development and 
implementation of tribal transpor-
tation planning and associated strate-
gies for identifying transportation 
needs, including: 

(1) Attending transportation plan-
ning meetings; 

(2) Pursuing other sources of funds; 
and 

(3) Developing the tribal priority list 
or any of the transportation functions/ 
activities as defined in the FHWA IRR 
Program Transportation Planning Pro-
cedures and Guidelines (TPPG) or list-
ed in § 170.402. 

(b) A tribe may ask the BIA regional 
office to enter into a self-determina-
tion contract or self-governance agree-
ment for transportation planning ac-
tivities and functions under ISDEAA or 
it may request a travel authorization 
to attend transportation planning 
functions and related activities using 
these funds. (See appendix A of subpart 
B for use of IRR Program Funds.) 

§ 170.407 What happens to unobligated 
planning funds? 

Once all tribal governments’ requests 
for tribal transportation planning 
funds have been satisfied for a given 
fiscal year or no later than August 15, 
the BIA regional office may use the re-
maining funds for construction after 
consultation with the affected tribal 
governments. 

LONG-RANGE TRANSPORTATION 
PLANNING 

§ 170.410 What is the purpose of tribal 
long-range transportation plan-
ning? 

(a) The purpose of long-range trans-
portation planning is to clearly dem-
onstrate a tribe’s transportation needs 
and to fulfill tribal goals by developing 
strategies to meet these needs. These 
strategies should address future land 
use, economic development, traffic de-
mand, public safety, and health and so-
cial needs. 

(b) The time horizon for long-range 
transportation planning should be 20 
years to match state transportation 
planning horizons. A tribe may develop 
a long-range transportation plan under 
ISDEAA or may ask BIA to develop the 
plan on the tribe’s behalf. 
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§ 170.411 What may a long-range trans-
portation plan include? 

A comprehensive long-range trans-
portation plan may include: 

(a) An evaluation of a full range of 
transportation modes and connections 
between modes such as highway, rail, 
air, and water, to meet transportation 
needs; 

(b) Trip generation studies, including 
determination of traffic generators due 
to land use; 

(c) Social and economic development 
planning to identify transportation im-
provements or needs to accommodate 
existing and proposed land use in a safe 
and economical fashion; 

(d) Measures that address health and 
safety concerns relating to transpor-
tation improvements; 

(e) A review of the existing and pro-
posed transportation system to iden-
tify the relationships between trans-
portation and the environment; 

(f) Cultural preservation planning to 
identify important issues and develop a 
transportation plan that is sensitive to 
tribal cultural preservation; 

(g) Scenic byway and tourism plans; 
(h) Measures that address energy 

conservation considerations; 
(i) A prioritized list of short and 

long-term transportation needs; and 
(j) An analysis of funding alter-

natives to implement plan rec-
ommendations. 

§ 170.412 How is the tribal IRR long- 
range transportation plan devel-
oped and approved? 

(a) The tribal IRR long-range trans-
portation plan is developed by: 

(1) A tribe working through a self-de-
termination contract or self-govern-
ance agreement or other funding 
sources; or 

(2) BIA upon request of, and in con-
sultation with, a tribe. The tribe and 
BIA need to agree on the methodology 
and elements included in development 
of the IRR long-range transportation 
plan along with time frames before 
work begins. 

(b) During the development of the 
IRR long-range transportation plan, 
the tribe and BIA should jointly con-
duct a midpoint review. 

(c) The public reviews a draft IRR 
long-range transportation plan as re-

quired by § 170.413. The plan is further 
refined to address any issues identified 
during the public review process. The 
tribe then approves the IRR long-range 
transportation plan. 

§ 170.413 What is the public role in de-
veloping the long-range transpor-
tation plan? 

BIA or the tribe must solicit public 
involvement. If there are no tribal poli-
cies regarding public involvement, a 
tribe must use the procedures shown 
below. Public involvement begins at 
the same time long-range transpor-
tation planning begins and covers the 
range of users, from stakeholders and 
private citizens to major public and 
private entities. Public involvement 
may be handled in either of the fol-
lowing two ways: 

(a) For public meetings, BIA or a tribe 
must: 

(1) Advertise each public meeting in 
local public newspapers at least 15 days 
before the meeting date. In the absence 
of local public newspapers, BIA or the 
tribe may post notices under local ac-
ceptable practices; 

(2) Provide at the meeting copies of 
the draft long-range transportation 
plan; 

(3) Provide information on funding 
and the planning process; and 

(4) Provide the public the oppor-
tunity to comment, either orally or in 
writing. 

(b) For public notices, BIA or a tribe 
must: 

(1) Publish a notice in the local and 
tribal newspapers when the draft long- 
range transportation plan is complete. 
In the absence of local public news-
papers, BIA or the tribe may post no-
tices under local acceptable practices; 
and 

(2) State in the notice that the long- 
range transportation plan is available 
for review, where a copy can be ob-
tained, whom to contact for questions, 
where comments may be submitted, 
and the deadline for submitting com-
ments (normally 30 days). 

§ 170.414 How is the tribal long-range 
transportation plan used and up-
dated? 

The tribal government uses its IRR 
long-range transportation plan in its 
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development of a tribal priority list or 
TTIP. To be consistent with State and 
MPO planning practices, the tribe or 
BIA (for direct service tribes) should: 

(a) Review the IRR long-range trans-
portation plan annually; and 

(b) Update the plan every 5 years. 

§ 170.415 What is pre-project planning? 

(a) Pre-project planning is part of 
overall transportation planning and in-
cludes the activities conducted before 
final project approval on the IRR 
Transportation Improvement Program 
(IRRTIP). These activities include; 

(1) Preliminary project cost esti-
mates; 

(2) Certification of public involve-
ment; 

(3) Consultation and coordination 
with States and/or MPO’s for a region-
ally significant projects; 

(4) Preliminary needs assessments; 
and 

(5) Preliminary environmental and 
archeological reviews. 

(b) The BIA regional office must 
work cooperatively with tribal, state, 
regional, and metropolitan transpor-
tation planning organizations con-
cerning the leveraging of funds from 
non-IRR Program sources and identi-
fication of other funding sources to ex-
pedite the planning, design, and con-
struction of projects on the IRRTIP. 

TRANSPORTATION IMPROVEMENT 
PROGRAM 

§ 170.420 What is the tribal priority 
list? 

The tribal priority list is a list of all 
transportation projects that the tribe 
wants funded. The list: 

(a) May or may not identify projects 
in order of priority; 

(b) Is not financially constrained; and 
(c) Is provided to BIA by official trib-

al action, unless the tribal government 
submits a Tribal Transportation Im-
provement Program (TTIP). 

§ 170.421 What is the Tribal Transpor-
tation Improvement Program 
(TTIP)? 

The TTIP: 
(a) Must be consistent with the tribal 

long-range transportation plan; 

(b) Must contain all IRR Program 
funded projects programmed for con-
struction in the next 3 to 5 years; 

(c) Must identify the implementation 
year of each project scheduled to begin 
within the next 3 to 5 years; 

(d) May include other Federal, State, 
county, and municipal, transportation 
projects initiated by or developed in 
cooperation with the tribal govern-
ment; 

(e) Will be reviewed and updated as 
necessary by the tribal government; 

(f) Can be changed only by the tribal 
government; and 

(g) Must be forwarded to BIA by reso-
lution or by tribally authorized govern-
ment action for inclusion into the 
IRRTIP. 

§ 170.422 What is the IRR Transpor-
tation Improvement Program 
(IRRTIP)? 

The IRRTIP: 
(a) Is financially constrained; 
(b) Must include eligible projects 

from tribal TTIPs; 
(c) Is selected by tribal governments 

from TTIPs or other tribal actions; 
(d) Is organized by year, State, and 

tribe; and 
(e) May include non-IRR projects for 

inclusion into the State Transpor-
tation Improvement Program (STIP). 

§ 170.423 How are projects placed on 
the IRRTIP? 

(a) BIA selects projects from the 
TTIP or tribal priority list for inclu-
sion on the IRRTIP as follows: 

(1) The tribal government develops a 
list of detailed tasks and information 
for each project from the tribal pri-
ority list or TTIP; 

(2) BIA includes this project informa-
tion in its region-wide control schedule 
without change, unless the funding re-
quired exceeds the amount available to 
the tribe; 

(3) BIA must include projects that 
are scheduled in the next 3 to 5 years; 
and 

(4) BIA develops the IRRTIP after 
consulting with the tribes and taking 
their priorities into account. 

(b) A tribe that does not generate 
enough annual funding under the IRR 
Program funding formula to complete 
a project may either: 
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(1) Submit its tribal priority list to 
the appropriate BIA Region, which will 
develop the region-wide control sched-
ule after consulting with the tribe and 
taking its priorities into account; or 

(2) Enter a consortium of tribes and 
delegate authority to the consortium 
to develop the TTIP and tribal control 
schedule; 

(3) Enter into agreement with other 
tribes to permit completion of the 
project; or 

(4) Apply for IRRHPP funding under 
subpart C. 

(c) In order to get a project on the 
IRRTIP, tribes may seek flexible fi-
nancing alternatives as described in 
subpart C. 

§ 170.424 How does the public partici-
pate in developing the IRRTIP? 

Public involvement is required in the 
development of the IRRTIP. 

(a) BIA or the tribe must publish a 
notice in local and tribal newspapers 
when the draft tribal or IRRTIP is 
complete. In the absence of local public 
newspapers, the tribe or BIA may post 
notices under local acceptable prac-
tices. The notice must indicate where a 
copy can be obtained, contact person 
for questions, where comments may be 
submitted, and the deadline for submit-
ting comments. 

(b) BIA or the tribe may hold public 
meetings at which the public may com-
ment orally or in writing. 

(c) BIA, the tribe, the State transpor-
tation agency or MPO may conduct 
public involvement activities. 

§ 170.425 How does BIA update the 
IRRTIP? 

The IRRTIP annual update allows in-
corporation of transportation projects 
planned for the next 3 to 5 years. Each 
BIA regional office updates the IRRTIP 
for each State in its service area to re-
flect changes in the TTIPs or tribal 
project listings. 

(a) During the first quarter of the fis-
cal year each BIA Regional Office noti-
fies tribes of the update and provides 
projected IRR Program funding 
amounts and a copy of the previous 
year’s regional IRRTIP. 

(b) The tribe reviews any new trans-
portation planning information, pri-
ority lists, and TTIP and forwards an 

updated TTIP or project listing to BIA 
Regional Office on or before July 15. 

(c) The BIA regional office reviews 
all submitted information with the 
tribes. BIA adds agreed-upon updates, 
including previously approved amend-
ments (see § 170.427), to the IRRTIP so 
that the Secretaries can approve the 
new updated IRRTIP before the start of 
the next fiscal year. 

§ 170.426 What is the approval process 
for the IRRTIP? 

The approval process for the IRRTIP 
is: 

(a) The BIA Regional Office forwards 
the IRRTIP to the Secretaries for re-
view and approval; 

(b) Federal Lands Highway Office 
will provide copies of the approved 
IRRTIP to the FHWA division office 
for transmittal to the State transpor-
tation agency for inclusion in the 
State Transportation Improvement 
Program (STIP). The approved IRRTIP 
will be returned to BIA; 

(c) BIA sends copies of the approved 
IRRTIP to BIA Regional Offices and 
tribal governments; and 

(d) Within 10 working days of receiv-
ing the approved IRRTIP and IRR Pro-
gram funds, BIA enters the projects 
into the Federal finance system. 

§ 170.427 How may an IRRTIP be 
amended? 

(a) A tribe may amend the IRRTIP 
by changing its TTIP on or before July 
15 and submitting the changed TTIP to 
BIA for inclusion in the IRRTIP. BIA’s 
regional office will review all sub-
mitted information with the tribe and 
provide a written response (approving, 
denying, or requesting additional infor-
mation) within 45 days. If the proposed 
IRRTIP amendment contains a project 
not listed on the current approved 
IRRTIP, BIA must submit the proposed 
amendment to FHWA for final ap-
proval. 

(b) BIA may amend the IRRTIP: 
(1) To add or delete projects or reflect 

significant changes in scope at any 
time if requested by the tribe; and 

(2) To reduce funding or reschedule a 
project after consulting with the af-
fected tribe and obtaining its consent, 
if practical. 
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(c) The Secretary may not reduce 
funding for or reschedule a project that 
is the subject of a negotiated agree-
ment, except under the terms of the 
agreement. 

(d) BIA amends the IRRTIP using the 
same public involvement process used 
to develop the original IRRTIP. 

§ 170.428 How is the State Transpor-
tation Improvement Program re-
lated to the IRRTIP? 

The annual update of the IRRTIP for 
each State in a BIA regional office’s 
service area should be coordinated with 
the State transportation agencies. This 
will ensure that approved IRRTIP up-
dates and amendments are included 
with the STIP. 

PUBLIC HEARINGS 

§ 170.435 How does BIA or the tribe de-
termine the need for a public hear-
ing? 

The tribe, or BIA after consultation 
with the appropriate tribe and other 
involved agencies, determines whether 
or not a public hearing is needed for an 
IRRTIP, long-range transportation 
plan or project. A public hearing must 
be held if a project: 

(a) Is a new route or facility; 
(b) Would significantly change the 

layout or function of connecting or re-
lated roads or streets; 

(c) Would cause a substantial adverse 
effect on adjacent property; or 

(d) Is controversial or expected to be 
controversial in nature. 

§ 170.436 How are public hearings for 
IRR planning and projects funded? 

(a) Public hearings for IRR planning 
are funded as follows: 

(1) Public hearings for TTIPS and 
long-range transportation plans con-
ducted by tribes are funded using the 
funds defined in title 23 U.S.C. 204(j) or 
IRR Program construction funds; and 

(2) Public hearings for a tribe’s long- 
range transportation plan conducted 
by BIA at the tribe’s request are fund-
ed using the tribes’ funds as defined in 
title 23 U.S.C. 204(j) or IRR Program 
construction funds. 

(b) Public hearings for IRR projects 
conducted by either tribes or BIA are 
funded using IRR Program construc-
tion funds. 

§ 170.437 How must BIA or a tribe in-
form the public when no hearing is 
held? 

(a) When no public hearing for an 
IRR project is scheduled, either the 
tribe or BIA must give adequate notice 
to the public before project activities 
are scheduled to begin. The notice 
should include: 

(1) Project location; 
(2) Type of improvement planned; 
(3) Dates and schedule for work; 
(4) Name and address where more in-

formation is available; and 
(5) Provisions for requesting a hear-

ing. 
(b) If the work is not to be performed 

by the tribe, BIA must send a copy of 
the notice to the affected tribe. 

§ 170.438 How must BIA or a tribe in-
form the public when a hearing is 
held? 

When BIA or a tribe holds a hearing 
under this part, it must notify the pub-
lic of the hearing by publishing a no-
tice. 

(a) The public hearing notice is a doc-
ument containing: 

(1) Date, time, and place of the hear-
ing; 

(2) Planning activities or project lo-
cation; 

(3) Proposed work to be done, activi-
ties to be conducted, etc.; 

(4) Where preliminary plans, designs 
or specifications may be reviewed; and 

(5) How and where to get more infor-
mation. 

(b) BIA or the tribe must publish the 
notice: 

(1) By posting and/or publishing the 
notice at least 30 days before the public 
hearing. A second notice for a hearing 
is optional; and, 

(2) By sending a courtesy copy of the 
notice to the affected tribe(s) and BIA 
Regional Office. 

§ 170.439 How is a public hearing con-
ducted? 

(a) Who conducts the hearing. A tribal 
or Federal official is appointed to pre-
side over the public hearing. The offi-
cial presiding over the hearing must 
maintain a free and open discussion of 
the issues. 

(b) Record of hearing. The presiding 
official is responsible for compiling the 

VerDate Mar<15>2010 10:16 Apr 21, 2011 Jkt 223082 PO 00000 Frm 00613 Fmt 8010 Sfmt 8010 Y:\SGML\223082.XXX 223082W
R

ei
er

-A
vi

le
s 

on
 D

S
K

G
B

LS
3C

1P
R

O
D

 w
ith

 C
F

R



604 

25 CFR Ch. I (4–1–11 Edition) § 170.440 

official record of the hearing. A record 
of a hearing is a summary of oral testi-
mony and all written statements sub-
mitted at the hearing. Additional writ-
ten comments made or provided at the 
hearing, or within 5 working days of 
the hearing, will be made a part of the 
record. 

(c) Hearing process. (1) The presiding 
official explains the purpose of the 
hearing and provides an agenda; 

(2) The presiding official solicits pub-
lic comments from the audience on the 
merits of IRR projects and activities; 
and 

(3) The presiding official informs the 
hearing audience of the appropriate 
procedures for a proposed IRR project 
or activity, that may include, but are 
not limited to: 

(i) Project development activities; 
(ii) Rights-of-way acquisition; 
(iii) Environmental and archeological 

clearance; 
(iv) Relocation of utilities and relo-

cation services; 
(v) Authorized payments allowed by 

the Uniform Relocation and Real Prop-
erty Acquisition Policies Act, 42 U.S.C. 
4601 et seq., as amended; 

(vi) Draft transportation plan; and 
(vii) The scope of the project and its 

effect on traffic during and after con-
struction. 

(d) Availability of information. Appro-
priate maps, plats, project plans and 
specifications will be available at the 
hearing for public review. Appropriate 
officials are present to answer ques-
tions. 

(e) Opportunity for comment. Com-
ments are received as follows: 

(1) Oral statement at the hearing; 
(2) Written statement submitted at 

the hearing; 
(3) Written statement sent to the ad-

dress noted in the hearing notice with-
in 5 working days following the public 
hearing. 

§ 170.440 How can the public learn the 
results of a public hearing? 

Results of a public hearing are avail-
able as follows: 

(a) Within 20 working days of the 
completion of the public hearing, the 
presiding official issues a hearing 
statement summarizing the results of 

the public hearing and the determina-
tion of needed further action. 

(b) The presiding official posts the 
hearing statement at the hearing site. 
The public may request a copy. The 
hearing statement outlines appeal pro-
cedures. 

§ 170.441 Can a decision resulting from 
a hearing be appealed? 

Yes. A decision resulting from the 
public hearing may be appealed pursu-
ant to 25 CFR part 2. 

IRR INVENTORY 

§ 170.442 What is the IRR Inventory? 

(a) The IRR Inventory is a com-
prehensive database of all transpor-
tation facilities eligible for IRR Pro-
gram funding by tribe, reservation, 
BIA agency and region, Congressional 
district, State, and county. Other spe-
cific information collected and main-
tained under the IRR Program includes 
classification, route number, bridge 
number, current and future traffic vol-
umes, maintenance responsibility, and 
ownership. 

(b) Elements of the inventory are 
used in the Relative Need Distribution 
Factor. BIA or tribes can also use the 
inventory to assist in transportation 
and project planning, justify expendi-
tures, identify transportation needs, 
maintain existing IRR transportation 
facilities, and develop management 
systems. 

§ 170.443 How can a tribe list a pro-
posed transportation facility in the 
IRR Inventory? 

A proposed IRR transportation facil-
ity is any transportation facility, in-
cluding a highway bridge, that will 
serve public transportation needs, is el-
igible for construction under the IRR 
Program and does not currently exist. 
To be included in the IRR inventory, a 
proposed transportation facility must: 

(a) Be supported by a tribal resolu-
tion or other official tribal authoriza-
tion; 

(b) Address documented transpor-
tation needs as developed by and iden-
tified in tribal transportation planning 
efforts, such as the long-range trans-
portation plan; 
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(c) Be eligible for IRR Program fund-
ing; and 

(d) Be open to the public when built. 

§ 170.444 How is the IRR Inventory up-
dated? 

The IRR Inventory data for a tribe is 
updated on an annual basis as follows: 

(a) Each BIA Regional Office provides 
the tribes in its region copies of the 
IRR Inventory by November 1st of each 
year; 

(b) The tribe reviews the data and 
submits changes (together with a strip 
map of each change) to the BIA Re-
gional Office along with authorizing 
resolutions or similar official author-
ization by March 15; 

(c) The BIA Regional Office reviews 
each tribe’s submission for errors or 
omissions and provides the tribe with 
its revised inventory by May 15; 

(d) The tribe must correct any errors 
or omissions by June 15; 

(e) Each BIA Regional Office certifies 
its data and enters the data into the 
IRR Inventory by July 15; 

(f) BIA provides each tribe with cop-
ies of the Relative Need Distribution 
Factor distribution percentages by Au-
gust 15; and 

(g) BIADOT approves submissions 
from BIA Regional Offices before they 
are included in the National IRR In-
ventory. 

§ 170.445 What is a strip map? 

A strip map is a graphic representa-
tion of a section of road or other trans-
portation facility being added to or 
modified in the IRR Inventory. Each 
strip map submitted with an IRR In-
ventory change must: 

(a) Define the facility’s location with 
respect to State, county, tribal, and 
congressional boundaries; 

(b) Define the overall dimensions of 
the facility and the accompanying in-
ventory data; 

(c) Include a table that provides the 
IRR Inventory information about the 
transportation facility. 

ENVIRONMENTAL AND ARCHEOLOGICAL 
REQUIREMENTS 

§ 170.450 What archeological and envi-
ronmental requirements must the 
IRR Program meet? 

(a) The archeological and environ-
mental requirements with which BIA 
must comply on the IRR Program are 
contained in Appendix A to this sub-
part. 

(b) The archeological and environ-
mental requirements for tribes that 
enter into self-determination contracts 
or self-governance agreements for the 
IRR Program are in 25 CFR 900.125 and 
1000.243. 

§ 170.451 Can IRR Program funds be 
used for archeological and environ-
mental compliance? 

Yes. For approved IRR projects, IRR 
Program funds can be used for environ-
mental and archeological work con-
sistent with 25 CFR 900.125(c)(6) and 
(c)(8) and 25 CFR 1000.243(b) and appli-
cable tribal laws for: 

(a) Road and bridge rights-of-way; 
(b) Borrow pits and aggregate pits as-

sociated with IRR activities staging 
areas; 

(c) Limited mitigation outside of the 
construction limits as necessary to ad-
dress the direct impacts of the con-
struction activity as determined in the 
environmental analysis and after con-
sultation with the affected tribe(s) and 
the appropriate Secretary(s); and 

(d) Construction easements. 

DESIGN 

§ 170.454 What design standards are 
used in the IRR Program? 

(a) Appendix B to this subpart lists 
design standards that BIA may use for 
the IRR program. 

(b) BIA may also use FHWA-approved 
State or tribal design standards. 

(c) Tribes may propose road and 
bridge design standards to be used in 
the IRR Program that are consistent 
with or exceed applicable Federal 
standards. The standards may be nego-
tiated between BIA and the tribe and 
included in a self-determination con-
tract or self-governance agreement. 
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§ 170.455 How are design standards 
used in IRR projects? 

The standards in this section must be 
applied to each construction project 
consistent with a minimum 20-year de-
sign life for highway projects and 75- 
year design life for highway bridges. 
The design of IRR projects must take 
into consideration: 

(a) The existing and planned future 
use of the IRR transportation facility 
in a manner that is conducive to safe-
ty, durability, and economy of mainte-
nance; 

(b) The particular needs of each lo-
cality, and the environmental, scenic, 
historic, aesthetic, community, and 
other cultural values and mobility 
needs in a cost-effective manner; and 

(c) Access and accommodation for 
other modes of transportation. 

§ 170.456 When can a tribe request an 
exception from the design stand-
ards? 

A tribe can request an exception 
from the design standards in Appendix 
B of this subpart under the conditions 
in this section. The tribe must submit 
its request for a design exception to 
the BIA Regional Office for approval. If 
the BIA Regional Office has design ex-
ception approval authority within 
their IRR Stewardship Plan with 
FHWA, they may approve or decline 
the request; otherwise BIA forwards 
the request to FHWA. The engineer of 
record must submit written docu-
mentation with appropriate supporting 
data, sketches, details, and justifica-
tion based on engineering analysis. 

(a) FHWA or BIA may grant excep-
tions for: 

(1) Experimental features on projects; 
and 

(2) Projects where conditions warrant 
that exceptions be made. 

(b) FHWA or BIA can approve a 
project design that does not conform to 
the minimum criteria only after giving 
due consideration to all project condi-
tions, such as: 

(1) Maximum service and safety bene-
fits for the dollar invested; 

(2) Compatibility with adjacent fea-
tures; and 

(3) Probable time before reconstruc-
tion of the project due to changed con-
ditions or transportation demands. 

(c) FHWA or BIA have 30 days from 
receiving the request to approve or de-
cline the exception. 

§ 170.457 Can a tribe appeal a denial? 

Yes. If BIA denies a design exception 
request made by a tribe, the decision 
may be appealed to FHWA. Tribes may 
appeal the denial of a design exception 
to: FHWA, 400 7th St., SW., HFL–1, 
Washington, DC 20590. If FHWA denies 
a design exception, the tribe may ap-
peal the decision to the next higher 
level of review within the Department 
of Transportation at the Office of the 
FHWA Administrator, 400 7th Street, 
SW., HOA–1, Washington, DC 20590. 

REVIEW AND APPROVAL OF PLANS, 
SPECIFICATIONS, AND ESTIMATES 

§ 170.460 What must a project package 
include? 

(a) The minimum requirements for a 
project package are: 

(1) Plans; 
(2) Specifications; and 
(3) Estimates. 
(b) In order to receive project ap-

proval the following additional items 
are required: 

(1) A tribal resolution or other au-
thorized document supporting the 
project; 

(2) Right-of-way clearances; 
(3) Required environmental, archeo-

logical, and cultural clearances; and 
(4) Identification of design exceptions 

if used in the plans. 
(c) A tribe may include additional 

items at its option. 

§ 170.461 May a tribe approve plans, 
specifications, and estimates? 

A tribe may review and approve plan, 
specification, and estimate (PS&E) 
project packages for IRR Program 
funded projects when: 

(a) This function is included in the 
tribe’s self-determination contract or 
self-governance agreement; or 

(b) The tribe is the owner of the IRR 
transportation facility or is responsible 
for maintaining the facility. In this 
case, the tribe must have at least 30 
days to review and approve the pro-
posed PS&E package. 
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§ 170.462 When may a self-determina-
tion contract or self-governance 
agreement include PS&E review 
and approval? 

(a) For a BIA or tribally-owned facil-
ity, the tribe may assume responsi-
bility to review and approve PS&E 
packages under a self-determination 
contract or self-governance agreement 
if the tribe specifies in the contract or 
agreement that: 

(1) A licensed professional engineer 
will supervise design and approval of 
the PS&E package; 

(2) A licensed professional engineer 
will certify that the PS&E meets or ex-
ceeds the design, health, and safety 
standards in appendix B to subpart D 
for an IRR transportation facility; 

(3) An additional licensed profes-
sional engineer (either a BIA engineer 
or, if the tribe chooses, a non-BIA engi-
neer) will review the PS&E package 
when it is at least 95 percent complete; 
and 

(4) If the project is to be performed 
by the tribe, the tribe will provide a 
copy of the certification and approved 
PS&E package to BIA before the solici-
tation of the project or notice to pro-
ceed. 

(b) For a facility maintained by a 
public authority other than BIA or a 
tribe, in addition to satisfying the re-
quirements of paragraph (a) of this sec-
tion: 

(1) The public authority must have a 
chance to review and approve the 
PS&E when it is between 75 percent 
and 95 percent complete, unless an 
agreement between the tribe and the 
public authority states otherwise; 

(2) If a licensed professional engineer 
performs the review and approval when 
the PS&E provided is at least 95 per-
cent complete, the second level review 
requirement in paragraph (a)(2) of this 
section is satisfied; and 

(3) The tribe must allow the public 
authority at least 30 days for review 
and approval. If the public authority 
does not meet this deadline or an ex-
tension granted by the tribe, the tribe 
may proceed with the review in accord-
ance with paragraph (a)(2) of this sec-
tion. 

(c) If a BIA engineer does not com-
plete a review within 30 days under 
paragraph (a)(2) of this section, the 

tribe may contract its own engineer to 
perform the review. 

§ 170.463 What should the Secretary do 
if a design deficiency is identified? 

If a review under § 170.462 identifies a 
design deficiency that may jeopardize 
public health and safety if the facility 
is completed, the Secretary must: 

(a) For a tribally-approved PS&E 
package, immediately notify the tribe 
of the design deficiency and request 
that the tribe promptly resolve the de-
ficiency in accordance with the stand-
ards in appendix B to subpart D; and 

(b) For a BIA-approved PS&E pack-
age, promptly resolve the deficiency in 
accordance with the standards in ap-
pendix B to subpart D and notify the 
tribe of the required design changes. 

CONSTRUCTION AND CONSTRUCTION 
MONITORING 

§ 170.470 What are the IRR construc-
tion standards? 

(a) Appendix B to this subpart lists 
design standards that may be used for 
roads and bridges. 

(1) Tribes may propose road and high-
way bridge construction standards that 
are consistent with or exceed these 
standards. 

(2) BIA may also use FHWA-ap-
proved, State or tribal road and high-
way bridge construction standards. 

(b) For designing and building eligi-
ble intermodal projects funded by the 
IRR Program, tribes must use either: 

(1) Nationally recognized standards 
for comparable projects; or 

(2) Tribally adopted standards that 
meet or exceed nationally recognized 
standards for comparable projects. 

§ 170.471 How are projects adminis-
tered? 

(a) When a tribe carries out an IRR 
project under ISDEAA, BIA will mon-
itor performance under the require-
ments of 25 CFR 900.130 and 900.131(b)(9) 
or 25 CFR 1000.243 and 1000.249(c) and 
(e), as appropriate. If BIA discovers a 
problem during an on-site monitoring 
visit, BIA must promptly notify the 
tribe and, if asked, provide technical 
assistance. 

(b) BIA or the tribal government, as 
provided for under the contract or 
agreement, is responsible for day-to- 
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day project inspections except for BIA 
monitoring under paragraph (a) of this 
section. 

(c) BIA must process substantial 
changes in the scope of a construction 
project in coordination with the af-
fected tribe. 

(d) The tribe, other contractors, and 
BIA may perform quality control. 

(e) Only the licensed professional en-
gineer may change an IRR project’s 
plans, specifications, and estimates 
(PS&E) during construction. 

(1) For substantial changes, the origi-
nal approving agency must review the 
change. The approving agency is the 
Federal, tribal, State, or local entity 
with PS&E approval authority over the 
project. 

(2) In making any substantial 
change, the approving agency must 
consult with the affected tribe and the 
entity having maintenance responsi-
bility. 

(3) A change that exceeds the limits 
of available funding may be made only 
with the approving agency’s consent. 

§ 170.472 What construction records must tribes and BIA keep? 

The following table shows which IRR construction records BIA and tribes must 
keep and the requirements for access. 

Record keeper Records that must be kept Access 

(a) Tribe ............ All records required by ISDEAA and 25 CFR 
900.130–131 or 25 CFR 1000.243 and 1000.249, 
as appropriate.

BIA is allowed access to tribal IRR construction 
records as required under 25 CFR 900.130, 
900.131 or 25 CFR 1000.243 and 1000.249, as 
appropriate. 

(b) BIA ............... Completed daily reports of construction activities ap-
propriate to the type of construction it is performing.

Upon reasonable advance request by a tribe, BIA 
must provide reasonable access to records. 

§ 170.473 What happens when a con-
struction project ends? 

(a) At the end of a construction 
project, the agency or organization re-
sponsible for the project must make a 
final inspection. The inspection deter-
mines whether the project has been 
completed in reasonable conformity 
with the PS&E. 

(1) Appropriate officials from the 
tribe, BIA, and FHWA should partici-
pate in the inspection, as well as con-
tractors and maintenance personnel. 

(2) All project information must be 
made available during final inspection 
and used to develop the IRR construc-

tion project closeout report. Some ex-
amples of project information are: 
Daily diaries, weekly progress reports, 
subcontracts, subcontract expendi-
tures, salaries, equipment expendi-
tures, as-built drawings, etc. 

(b) An IRR construction project 
closeout is the final accounting of all 
IRR construction project expenditures. 
It is the closing of the financial books 
of the Federal Government for that 
construction project. Closeout occurs 
after: 

(1) The final project inspection con-
cludes; and 

(2) The facility owner makes final ac-
ceptance of the project. 

§ 170.474 Who conducts the project closeout? 

The following table shows who must conduct the IRR construction project 
closeout and develop the report. 

VerDate Mar<15>2010 10:16 Apr 21, 2011 Jkt 223082 PO 00000 Frm 00618 Fmt 8010 Sfmt 8016 Y:\SGML\223082.XXX 223082W
R

ei
er

-A
vi

le
s 

on
 D

S
K

G
B

LS
3C

1P
R

O
D

 w
ith

 C
F

R



609 

Bureau of Indian Affairs, Interior § 170.502 

If the project was com-
pleted by . . . then . . . and the closeout report must . . . 

(a) BIA ............................... The regional engineer or designee is 
responsible for closing out the 
project and preparing the report.

(1) Summarize the construction project records to ensure 
compliance requirements have been met; 

(2) Review the bid item quantities and expenditures to en-
sure reasonable conformance with the PS&E and modi-
fications; 

(3) Be completed within 120 calendar days of the date of 
acceptance of the IRR. construction project; and 

(4) Be provided to the affected tribes and the Secretaries. 
(b) A tribe ........................... Agreements negotiated under ISDEAA 

specify who is responsible for close-
out and preparing the report.

(1) Meet the requirements of ISDEAA; 
(2) Comply with 25 CFR 900.130(d) and 
131(b) (10) and 25 CFR 1000.249, as applicable; 
(3) Be completed within 120 calendar days of the date of 

acceptance of the project; and 
(4) Be provided to all parties specified in the agreements 

negotiated under ISDEAA. 

PROGRAM REVIEWS AND MANAGEMENT 
SYSTEMS 

§ 170.500 What program reviews do the 
Secretaries conduct? 

(a) BIADOT and FHWA annually con-
duct informal program reviews to ex-
amine program procedures and identify 
improvements. BIA must notify tribes 
of these informal program reviews. 
Tribes may send representatives to 
these meetings at their own expense. 
These reviews may be held in conjunc-
tion with either a national BIA trans-
portation meeting or an IRR Program 
Coordinating Committee meeting. 

(b) FHWA, BIA, and affected tribes 
periodically conduct an IRR Program 
process review of each BIA regional of-
fice’s processes, controls, and steward-
ship. The review provides recommenda-
tions to improve the processes and con-
trols of the following activities that a 
BIA Regional Office performs: 

(1) Program Management and Over-
sight; 

(2) Transportation planning; 
(3) Design; 
(4) Contract administration; 
(5) Construction; 
(6) Financial management; and 
(7) Systems management and exist-

ing stewardship agreements. 
(c) After the IRR process review, the 

review team must: 
(1) Conduct an exit interview during 

which it makes a brief oral report of 
findings and recommendations to the 
BIA Regional Director and staff; and 

(2) Provide a written report of its 
findings and recommendations to the 
reviewed office, BIA, all participants, 

and affected tribal governments and or-
ganizations. 

§ 170.501 What happens when the re-
view process identifies areas for im-
provement? 

When the review process identifies 
areas for improvement: 

(a) The regional office must develop a 
corrective action plan; 

(b) BIADOT and FHWA review and 
approve the plan; 

(c) FHWA may provide technical as-
sistance during the development and 
implementation of the plan; and 

(d) The reviewed BIA regional office 
implements the plan and reports either 
annually or biennially to BIADOT and 
FHWA on implementation accomplish-
ments. 

§ 170.502 Are management systems re-
quired for the IRR Program? 

(a) To the extent appropriate, the 
Secretaries must, in consultation with 
tribes, develop and maintain the fol-
lowing systems for the IRR Program: 

(1) Pavement management; 
(2) Safety management; 
(3) Bridge management; and 
(4) Congestion management. 
(b) Other management systems may 

include the following: 
(1) Public transportation facilities; 
(2) Public transportation equipment; 

and 
(3) Intermodal transportation facili-

ties and systems. 
(c) All management systems for the 

IRR Program must meet the require-
ments of 23 CFR part 973. 
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(d) A tribe may enter into an 
ISDEAA contract or agreement to de-
velop, implement, and maintain an al-
ternative tribal management system 
for that tribe, provided that such sys-
tems are consistent with Federal man-
agement systems. 

§ 170.503 How are IRR Program man-
agement systems funded? 

BIA uses IRR Program management 
funds to develop the nationwide IRR 
Program management systems. If a 
tribe elects to develop its own tribal 
management system based on the na-
tionwide management system require-
ments in 23 CFR part 973, it may use 
for this purpose either: 

(a) The funds defined in 23 U.S.C. 
204(j) for IRR Program tribal transpor-
tation planning; or 

(b) IRR Program construction funds. 

BRIDGE INSPECTION 

§ 170.504 When and how are bridge in-
spections performed? 

IRR bridge inspections must be per-
formed at least every 2 years to update 
the NBI using criteria that meets or 
exceeds applicable Federal standards 
(23 CFR 650.305). 

(a) Federal standards for bridge in-
spections are found in 23 CFR part 650, 
subpart C. 

(b) Tribes may develop alternative 
bridge inspection standards, provided 
that these standards meet or exceed 
applicable Federal standards. 

§ 170.505 How must bridge inspections 
be coordinated? 

This section applies to bridge inspec-
tors working for BIA; for tribes under 
an ISDEAA contract or self-governance 
agreement; or for State, county, or 
local governments. Before performing 
an inspection, inspectors must: 

(a) Notify affected tribes and State 
and local governments that an inspec-
tion will occur; 

(b) Offer tribal and State and local 
governments the opportunity to ac-
company the inspectors; and 

(c) Otherwise coordinate with tribal 
and State and local governments. 

§ 170.506 What are the minimum quali-
fications for certified bridge inspec-
tors? 

The person responsible for the bridge 
inspection team must meet the quali-
fications for bridge inspectors as de-
fined in 23 CFR part 650, subpart C. 

§ 170.507 Who reviews bridge inspec-
tion reports? 

The person responsible for the bridge 
inspection team must send a copy of 
the inspection report to the BIA re-
gional office. The regional office: 

(a) Reviews the report and furnishes 
a copy to the affected tribe for review, 
comment, and use in programming 
transportation projects; and 

(b) Sends the report to BIADOT for 
quality assurance and inclusion in the 
National Bridge Inventory (NBI). 

APPENDIX A TO SUBPART D—CULTURAL 
RESOURCE AND ENVIRONMENTAL RE-
QUIREMENTS FOR THE IRR PRO-
GRAM 

All BIA work for the IRR Program must 
comply with cultural resource and environ-
mental requirements under applicable Fed-
eral laws and regulations, including, but not 
limited to: 

1. 16 U.S.C. 1531, Endangered Species Act. 
2. 16 U.S.C. 4601, Land and Water Conserva-

tion Fund Act (Section 6(f)). 
3. 16 U.S.C. 661–667d, Fish and Wildlife Co-

ordination Act. 
4. 23 U.S.C. 138, Preservation of Parklands. 
5. 25 U.S.C. 3001–3013, Native American 

Graves Protection and Repatriation Act. 
6. 33 U.S.C. 1251, Federal Water Pollution 

Control Act and Clean Water Act. 
7. 42 U.S.C. 7401, Clean Air Act. 
8. 42 U.S.C. 4321, National Environmental 

Policy Act. 
9. 49 U.S.C. 303, Preservation of Parklands. 
10. 7 U.S.C. 4201, Farmland Protection Pol-

icy Act. 
11. 50 CFR part 402, Endangered Species 

Act regulations. 
12. 7 CFR part 658, Farmland Protection 

Policy Act regulations. 
13. 40 CFR part 93, Air Quality Conformity 

and Priority Procedures for use in Federal- 
aid Highway and Federally-Funded Transit 
Programs. 

14. 23 CFR part 771, Environmental Impact 
and Related Procedures. 

15. 23 CFR part 772, Procedures for Abate-
ment of Highway Traffic Noises and Con-
struction Noises. 

16. 23 CFR part 777, Mitigation of Impacts 
To Wetlands and Natural Habitat. 
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17. 36 CFR part 800, Protection of Historic 
Properties. 

18. 40 CFR parts 260–271, Resource Con-
servation and Recovery Act. 

19. Applicable tribal/State laws. 
20. Other applicable Federal laws and regu-

lations. 

APPENDIX B TO SUBPART D—DESIGN 
STANDARDS FOR THE IRR PROGRAM 

Depending on the nature of the project, 
tribes may use the following design stand-
ards. Additional standards may also apply. 
To the extent that any provisions of these 
standards are inconsistent with ISDEAA, 
these provisions do not apply. 

1. AASHTO Policy on Geometric Design of 
Highways and Streets. 

2. AASHTO A Guide for Transportation 
Landscape and Environmental Design. 

3. AASHTO Roadside Design Guide, latest 
edition. 

4. AASHTO Guide for Selecting, Locating 
and Designing Traffic Barriers, latest edi-
tion. 

5. AASHTO Standard Specifications for 
Highway Bridges, latest edition. 

6. AASHTO Guidelines of Geometric Design 
of Very Low-Volume Local Roads (ADT less 
than or equal to 400). 

7. FHWA Federal Lands Highway, Project 
Development and Design Manual. 

8. FHWA Flexibility in Highway Design. 
9. FHWA Roadside Improvements for Local 

Road and Streets. 
10. FHWA Improving Guardrail Installa-

tions and Local Roads and Streets. 
11. 23 CFR part 625, Design Standards for 

Highways. 
12. 23 CFR part 630, Preconstruction Proce-

dures. 
13. 23 CFR part 633, Required Contract Pro-

visions. 
14. 23 CFR part 635, Construction and Main-

tenance. 
15. 23 CFR part 645, Utilities. 
16. 23 CFR part 646, Railroads. 
17. 23 U.S.C. 106, PS&E. 
18. 23 U.S.C. 109, Standards. 
19. DOT Metric Conversion Plan, October 

31, 1991. 
20. MUTCD Manual of Uniform Traffic 

Safety Devices, latest edition. 
21. Standard Specifications for Construc-

tion of Roads and Bridges on Federal High-
way Projects, latest edition. 

Subpart E—Service Delivery for 
Indian Reservation Roads 

FUNDING PROCESS 

§ 170.600 What must BIA include in the 
notice of availability of funds? 

(a) Upon receiving the total fiscal 
year of IRR Program funding from 
FHWA, BIA will publish a notice of 
availability of funds in the FEDERAL 
REGISTER that includes the following: 

(1) The total funding available to 
each region for IRR transportation 
planning, design, and construction 
projects based on each region’s Rel-
ative Need Distribution Factor (RNDF) 
defined in subpart C; 

(2) The total funding available to 
each tribe based on its RNDF, along 
with prior year information on IRR 
Program funding by tribe that identi-
fies over-funded or advance-funded 
tribes; and 

(3) A listing of FHWA-approved 
IRRTIP projects for each State within 
each BIA region. 

(b) Upon publication of the notice 
under this section, each BIA Regional 
Office must provide to each tribe with-
in its region: 

(1) A proposed project listing used to 
develop the region’s control schedule; 

(2) An offer to provide the tribe with 
technical assistance in preparing con-
tract proposals; 

(3) The various options available to 
the tribe for IRR construction projects 
(force account methods, direct service, 
self-determination contract, and self- 
governance agreement); and 

(4) A request for a response from the 
tribe within 30 days. 

§ 170.601 What happens to the unused 
portion of IRR Program manage-
ment and oversight funds reserved 
by the Secretary? 

BIA distributes any unused IRR Pro-
gram management and oversight funds 
to its Regional Offices using the RNDF 
(see subpart C). The Regional Offices 
use the funds for additional construc-
tion activities. 

§ 170.602 If a tribe incurs unforeseen 
construction costs, can it get addi-
tional funds? 

Yes. To the extent feasible, the Sec-
retary must pay for all costs incurred 
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