contractor to identify incurred costs by phases, establish delivery schedules by phases, and require the written acceptance of each phase. The provisions of the Limitation of Cost clause shall apply to the estimated cost of each phase. Contractors shall not be allowed to incur costs for phases which are dependent upon successful completion of earlier phases until written acceptance of the prior work is obtained from the contracting officer.

- (4) Elements of the statement of work. The elements of the statement of work will vary with the objective, complexity, size, and nature of the acquisition. In general, it should cover the following matters as appropriate.
- (i) A general description of the required objectives and desired results. Initially, a broad, nontechnical statement of the nature of the work to be performed. This should summarize the actions to be performed by the contractor and the results that the Government expects.
- (ii) Background information helpful to a clear understanding of the requirements and how they evolved. Include a brief historical summary as appropriate. Include pertinent legislative history, related contracts or grants, and the relationship to overall program objectives.
- (iii) A detailed description of the technical requirements. A comprehensive description of the work to be performed to provide whatever details are necessary for prospective offerors to submit meaningful proposals.
- (iv) Subordinate tasks or types of work. A listing of the various tasks or types of work (it may be desirable in some cases to indicate that this is not all-inclusive). The degree of task breakout is directly dependent on the size and complexity of the work to be performed and the logical groupings. A single cohesive task should not be broken out merely to conform to a format. Indicate whether the tasks are sequential or concurrent for offeror planning purposes.
- (v) Phasing. When phasing is applicable, describe in detail the work or effort required in each phase and the criteria for determining whether the next phase will take place. If one or more phases contain subordinate tasks or types of work, the preceding informa-

tion in paragraph (c)(4) (iv) may be incorporated into the part.

(vi) *Reference material*. All reference material to be used in the conduct of the project, such as technical publications, reports, specifications, architect or engineering drawings, etc., that tell how the work is to be carried out must be identified. Applicability should be explained, and a statement made as to where the material can be obtained.

(vii) *Level of effort.* When a level of effort is required, the number and type of personnel required should be stated. If known, the type and degree of expertise should be specified.

(viii) Special requirements (as applicable). An unusual or special contractual requirement, which would impact on contract performance, should be included as a separate section. Such items could include required place(s) of performance or unusual travel requirements. Clearance requirements, such as forms clearance, should be addressed.

(ix) Deliverables reporting requirements. All deliverables and/or reports must be clearly and completely described. For example, in a Final Study Report it is important to indicate what areas the report should cover and the criteria for use in accepting the final report to determine if the contract objectives have been satisfied. It is important to require the preparation and submission of progress reports (administrative, technical and financial) to reflect contractor certification of satisfactory progress. If possible, the reports should be coordinated in such a manner as to provide a correlation between costs incurred and the state of completion. All delivery and reporting requirements shall include the quantities, the place of delivery, and time of delivery.

307.170 Program training requirements.

(a) Chapter 8–95 of the General Administration Manual (GAM) addresses the general parameters for acquisition planning as stated in 307.104. In conjunction with the principles of proper acquisition planning, the Department has established training courses for program officials to promote expedient program management in the planning and other pertinent aspects of the acquisition process. Chapter 8–96 of the

307.170-1

GAM sets forth specific training requirements for program officials as follows:

- (1) All program personnel selected to serve as project officer for an HHS contract shall have successfully completed either the Department's appropriate "Base Project Officer" course, or an equivalent course (see paragraph (b), below).
- (2) At least fifty percent of the HHS program personnel performing the function of technical proposal evaluator on a technical evaluation team or panel for any competitively solicited HHS contract shall have successfully completed the appropriate "Basic Project Officer" course, or an equivalent course (see paragraph (b), below). This requirement applies to the initial technical proposal evaluation and any subsequent technical evaluations that may be required.
- (b) Determination of course equivalency shall be made by the principal official responsible for acquisition of the cognizant contracting activity. The contracting officer is responsible for ensuring that the project officer and technical proposal evaluators have successfully completed the required training discussed in 307.170-2.

[49 FR 13969, Apr. 9, 1984, as amended at 56 FR 47002, Sept. 17, 1991]

307.170-1 Policy exceptions.

- (a) Small contracting activities. (1) Program personnel designated to serve as project officers and technical proposal evaluators for contracts which originate in offices having a mission which only incidentally and infrequently involves the generation of contract requirements (i.e., normally less than three contract requirements per fiscal year and in an amount not exceeding \$100,000 per contract) are not required to have completed any of the referenced training courses, although completion of an appropriate "Basic Project Officer" course is recommended.
- (2) As a substitute for the training, contracting officers servicing these program offices are required to ensure, as a minimum, that program personnel designated to serve as project officers and technical proposal evaluators have read and studied the "DHHS Project

Officers' Contracting Handbook," and fully understand their responsibilities. The contracting officer shall require these program personnel to furnish written certification that they have fulfilled this requirement prior to discharging the duties of project officer or technical proposal evaluator.

- (b) Urgent requirements. In the event there is an urgent requirement for a specific individual to serve as a project officer and that individual has not successfully completed the prerequisite training course, the principal official responsible for acquisition may waive the training requirement and authorize the individual to perform the project duties, provided that:
- (1) The individual first meets with the cognizant contracting officer to review the "DHHS Project Officers' Contracting Handbook," and to discuss the important aspects of the contracting program office relationship as appropriate to the circumstances; and
- (2) The individual attends the next scheduled and appropriate "Basic Project Officer" course.

[49 FR 13969, Apr. 9, 1984, as amended at 56 FR 47002, Sept. 17, 1991]

307.170-2 Training course prerequisites.

- (a) Project officers. (1) Newly appointed project officers, and project officers with less than three years experience and no previous related training, are required to take the appropriate "Basic Project Officer" course. (The grade level for project officers attending the course should be GS-7 and above). All project officers are encouraged to take the appropriate "Writing Statements of Work" course.
- (2) Project officers with more than three years experience, and project officers with less than three years experience who have successfully completed the appropriate basic course, are qualified (and encouraged) to take the "Advanced Project Officer" course.
- (3) Additional information on prerequisites for attendance of these courses may be found in the "DHHS Acquisition Training and Certification Program Handbook."
- (b) Technical proposal evaluators. Technical proposal evaluators, regardless of experience, are required to take