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(1) Number of labor hours estimated; bro-
ken down by specific direct production labor 
category. 

(2) Material estimates, individually broken 
out and priced. When requested by the Con-
tracting Officer, material quotes shall be 
provided. 

(3) Subcontractor estimates, individually 
broken out and priced along with the actual 
subcontractor quotes. The requirement to 
submit subcontractor quotes may be waived 
if deemed appropriate by the Contracting Of-
ficer. 

(4) Material/subcontractor handling fee and 
the basis for the fee. 

(g) The contractor shall not be entitled to 
payment for any hours ordered pursuant to 
this clause until such time as a written con-
tract modification is executed. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–73 Schedule of work. 
As prescribed in 48 CFR 1371.104, in-

sert the following clause. 

SCHEDULE OF WORK (APR 2010) 

(a) Notwithstanding other requirements 
specified in this contract, the contractor 
shall provide to the Contracting Officer and 
COR the following documents within five (5) 
working days of the vessel’s arrival at the 
contractor’s facility: 

(1) Production Schedule. 
(2) Work Package Network. 
(3) Total Manpower Loading Curve. 
(4) Trade Manning Curves. 
(5) Subcontracting List. 
(b) The Production Schedule shall list the 

earliest, latest, and scheduled start and com-
pletion date for each work item awarded and 
shall identify the critical path. The Work 
Package Network shall show the work items, 
milestones, key events, and activities and 
shall clearly identify the critical path. The 
Total Manpower Loading Curve shall show 
the required manning for the duration of the 
contract. The Trade Manning Curves shall 
show the required manning for each trade for 
the duration of the contract. The Subcon-
tracting List shall show work items, mile-
stones, key events, and activities to be ac-
complished by subcontractors. 

(c) Additional Item Requirements ordered 
and agreed upon, whether or not yet formal-
ized via a change order (contract modifica-
tion), shall be added to the Production 
Schedule, Trade Manning Curves, and Sub-
contracting List and submitted to the Con-
tracting Officer and COR at each weekly 
Progress Meeting. Any anticipated or unan-
ticipated deviation (greater than five (5) cal-
endar days) from the Production Schedule 

shall be immediately brought to the atten-
tion of the Contracting Officer and COR. 

(d) Any unauthorized deviation in the Pro-
duction Schedule which results in a delay in 
the completion of work on a vessel past the 
established performance period completion 
date may entitle the Government to rem-
edies for late performance, including, but not 
limited to, liquidated damages. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–74 Foreseeable cost factors 
pertaining to different shipyard lo-
cations. 

As prescribed in 48 CFR 1371.105, in-
sert the following provision: 

FORESEEABLE COST FACTORS PERTAINING TO 
DIFFERENT SHIPYARD LOCATIONS (APR 2010) 

(a) The Contracting Officer will evaluate 
certain foreseeable costs that will vary with 
the location of the commercial shipyard to 
be used by bidders/offerors under this solici-
tation. Costs will be calculated based on the 
bidder’s/offeror’s shipyard location and these 
costs will be added, for the purposes of eval-
uation only, to the bidder’s/offeror’s overall 
price. 

(b) These elements of foreseeable costs 
consist of the following: 

(1) Vessel Transit: (i) Vessel delivery costs 
will be based on one round trip from the ves-
sel’s homeport of llllllll to the con-
tractor’s facility at a cruising speed of ll 

knots. Distances will be based on the NOAA 
publication, ‘‘Distance Between U.S. Ports’’. 

(ii) Daily vessel operational cost to navi-
gate the vessel between its homeport and the 
contractor’s offered place of performance is 
$llll per day. The number of days to 
transit to the contractor’s offered place of 
performance from the vessel’s homeport will 
be multiplied by the per-day operational 
cost. 

(iii) No operational costs will be applied if 
the ship can be delivered to the contractor’s 
facility from its homeport within eight (8) 
hours port-to-port. If the delivery time ex-
ceeds eight (8) hours, but is less than 24 
hours, it will be considered one full day. Any 
fraction of subsequent day(s) will be consid-
ered as a full day. 

(2) Shore Leave Costs: If the contractor’s fa-
cility is outside of a 50-mile radius of the 
vessel’s homeport— 

(i) An assessment of $llll for each 15- 
day period or portion thereof, beginning with 
the vessel’s departure from the homeport 
and concluding with the vessel’s return to 
homeport. 

(ii) There will be an additional transpor-
tation cost for lll vessel crew members 
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