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(ii) The calendar time period when disrup-
tion occurred, or will occur, illustrated via 
critical path analysis; 

(iii) The area(s) aboard ship where disrup-
tion occurred, or will occur; 

(iv) The trade(s) disrupted, with a break-
down of man-hours for each trade; 

(v) The scheduling of trades before, during, 
and after the period of disruption; 

(vi) A description of measures taken to 
lessen the disruptive effect of the change. 

(6) The delay in delivery attributable sole-
ly to the change; 

(7) A description of other work attributed 
to the change; 

(8) A narrative statement of the direct 
causal relationship between any alleged Gov-
ernment act or omission and the claimed re-
sult, cross-referenced to the detailed infor-
mation required above; and 

(9) A statement setting forth a compara-
tive enumeration of the amounts ‘‘budgeted’’ 
for the cost elements, including the mate-
rials cost, labor hours, and indirect costs 
pertinent to the change estimated by the 
contractor in preparing its proposal(s) for 
this contract, and the amounts claimed to 
have been incurred, or projected to be in-
curred, corresponding to each such ‘‘budg-
eted cost’’ element. 

(10) At the time of agreement upon the 
price of the equitable adjustment, the con-
tractor shall submit a signed Certificate of 
Current Cost or Pricing Data. 

(d) Pending execution of a bilateral agree-
ment or the direction of the Contracting Of-
ficer pursuant to the Changes clause, the 
contractor shall proceed diligently with con-
tract performance without regard to the ef-
fect of any such proposed change. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–86 Lay days. 
As prescribed in 48 CFR 1371.117, in-

sert the following clause: 

LAY DAYS (APR 2010) 

(a) A lay day is defined as an additional 
day on dry dock or marine railway caused by 
a Government-issued change. Reimburse-
ment for lay days shall be paid at the rate 
stated in the Schedule. 

(b) No amount for lay day time shall be 
paid until all contract line items (including 
optional items) that require drydocking of 
the vessel have been completed. Lay days for 
work ordered pursuant to the Additional 
Item Requirements Clause shall not be com-
pensable unless all dry dock work included 
in the contract line items is complete. 

(c) Days of hauling out and floating, what-
ever the hour, shall not be paid as lay day 

time, and days when no work is performed by 
the contractor shall not be paid as lay day 
time. Days in which work is performed that 
are considered normal ‘‘non-work’’ days 
(weekends or holidays) shall not be paid as 
lay day time if the ship would have other-
wise been in dry dock. 

(d) Payment of lay day time shall con-
stitute complete compensation for all costs 
associated with lay days except for costs di-
rectly related to the changed work. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–87 Changes—ship repair. 
As prescribed in 48 CFR 1371.118, in-

sert the following clause: 

CHANGES—SHIP REPAIR (APR 2010) 

(a) The Contracting Officer may, at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 
general scope of this contract, in any one or 
more of the following: 

(1) Drawings, designs, or specifications, 
when the supplies to be furnished are to be 
specially manufactured for the Government 
in accordance with the drawings, designs, or 
specifications; 

(2) Method of shipment or packing; 
(3) Place of performance of the work; 
(4) Time of commencement or completion 

of the work; and 
(5) Other requirements within the general 

scope of the contract. 
(b) If any such change causes an increase 

or decrease in the cost of, or the time re-
quired for, performance of any part of the 
work under this contract, whether changed 
or not changed by the order, the Contracting 
Officer shall make an equitable adjustment 
in the contract price, the delivery schedule, 
or both, and shall modify the contract ac-
cordingly. 

(c) The contractor must submit any pro-
posal for adjustment under this clause with-
in 5 days from the date of receipt of the writ-
ten order. At the Contracting Officer’s dis-
cretion, the 5-day period may be shortened. 
However, if the Contracting Officer decides 
that the facts justify it, the Contracting Of-
ficer may receive and act upon a proposal 
submitted before final payment of the con-
tract. 

(d) If the contractor’s proposal includes the 
cost of property rendered obsolete or excess 
by the change, the Contracting Officer shall 
have the right to prescribe the manner of the 
disposition of the property. 

(e) Failure to agree to any adjustment 
shall be a dispute under the Disputes clause. 
However, nothing in this clause shall excuse 
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