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products/serviced line items. The con-
tracting officer may alter this clause 
prior to issuance of the solicitation or 
during competition by solicitation 
amendment. Insignificant changes may 
also be made by the contracting officer 
on a case-by-case basis during negotia-
tion without amending the solicita-
tion. 

TECHNICAL PROGRESS REPORT (JAN 1993) 

The contractor shall provide a monthly 
Technical Progress Report to the project of-
ficer and the contracting officer. The report 
is due within 15 calendar days after the end 
of the report period and must identify the 
title of the project, the contract number, ap-
propriate financial tracking code specified 
by the NRC Project Officer, project manager 
and/or principal investigator, the contract 
period of performance, and the period cov-
ered by the report. Each report must include 
the following for each discrete task/task 
order: 

(a) A listing of the efforts completed dur-
ing the period, and milestones reached or, if 
missed, an explanation provided; 

(b) Any problems or delays encountered or 
anticipated and recommendations for resolu-
tion. If the recommended resolution involves 
a contract modification, e.g., change in work 
requirements, level of effort (cost) or sched-
ule delay, the contractor shall submit a sep-
arate letter to the contracting officer identi-
fying the required change and estimated cost 
impact; 

(c) A summary of progress to date; and 
(d) Plans for the next reporting period. 

(End of clause) 

2052.211–72 Financial status report. 
As prescribed at 2011.104–70(c), the 

contracting officer shall insert the fol-
lowing clause in applicable cost reim-
bursement solicitations and contracts 
when a detailed assessment of costs is 
warranted and a contractor spending 
plan is required. The contracting offi-
cer may alter this clause and Alternate 
1 of this clause before issuing the solic-
itation or during competition by 
amending the solicitation. Insignifi-
cant changes may also be made by the 
contracting officer on a case-by-case 
basis during negotiation, without 
amending the solicitation. 

FINANCIAL STATUS REPORT (OCT 1999) 

The contractor shall provide a monthly Fi-
nancial Status Report (FSR) to the project 
officer and the contracting officer. The FSR 
shall include the acquisition of, or changes 

in the status of, contractor-held property ac-
quired with government funds valued at the 
time of purchase at $50,000 or more. When-
ever these types of property changes occur, 
the contractor shall send a copy of the re-
port to the Chief, Property and Acquisition 
Oversight Branch, Office of Administration. 
The report is due within 15 calendar days 
after the end of the report period and must 
identify the title of the project, the contract 
number, the appropriate financial tracking 
code (e.g., Job Code Number or JCN) speci-
fied by the NRC Project Officer, project man-
ager and/or principal investigator, the con-
tract period of performance, and the period 
covered by the report. Each report must in-
clude the following information for each dis-
crete task: 

(a) Total estimated contract amount. 
(b) Total funds obligated to date. 
(c) Total costs incurred this reporting pe-

riod. 
(d) Total costs incurred to date. 
(e) Detail of all direct and indirect costs 

incurred during the reporting period for the 
entire contract or each task, if it is a task 
ordering contract. 

(f) Balance of obligations remaining. 
(g) Balance of funds required to complete 

contract/task order. 
(h) Contractor Spending Plan (CSP) status: 

A revised CSP is required with the Financial 
Status Report whenever the contractor or 
the contracting officer has reason to believe 
that the total cost for performance of this 
contract will be either greater or substan-
tially less than what had been previously es-
timated. 

(1) Projected percentage of completion cu-
mulative through the report period for the 
project/task order as reflected in the current 
CSP. 

(2) Indicate significant changes in the 
original CSP projection in either dollars or 
percentage of completion. Identify the 
change, the reasons for the change, whether 
there is any projected overrun, and when ad-
ditional funds would be required. If there 
have been no changes to the original NRC- 
approved CSP projections, a written state-
ment to that effect is sufficient in lieu of 
submitting a detailed response to item ‘‘h’’. 

(i) Property status: 
(1) List property acquired for the project 

during the month with an acquisition cost 
between $500 and $49,999. Give the item num-
ber for the specific piece of equipment. 

(2) Provide a separate list of property ac-
quired for the project during the month with 
an acquisition cost of $50,000 or more. Pro-
vide the following information for each item 
of property: item description or nomen-
clature, manufacturer, model number, serial 
number, acquisition cost, and receipt date. If 
no property was acquired during the month, 
include a statement to that effect. The same 
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information must be provided for any compo-
nent or peripheral equipment which is part 
of a ‘‘system or system unit.’’ 

(3) For multi-year projects, in the Sep-
tember monthly financial status report pro-
vide a cumulative listing of property with an 
acquisition cost of $50,000 or more showing 
the information specified in paragraph (i)(2) 
of this clause. 

(4) In the final financial status report pro-
vide a closeout property report containing 
the same elements as described above for the 
monthly financial status reports, for all 
property purchased with NRC funds regard-
less of value unless title has been vested in 
the contractor. If no property was acquired 
under the contract, provide a statement to 
that effect. The report should note any prop-
erty requiring special handling for security, 
health, safety, or other reasons as part of the 
report. 

(j) Travel status. List the starting and end-
ing dates for each trip, the starting point 
and destination, and the traveler(s) for each 
trip. 

(k) If the data in this report indicates a 
need for additional funding beyond that al-
ready obligated, this information may only 
be used as support to the official request for 
funding required in accordance with the 
Limitation of Cost (LOC) Clause (FAR 52.232– 
20) or the Limitation of Funds (LOF) Clause 
FAR 52.232–22. 

(End of clause) 

Alternate 1 (OCT 1999). As prescribed 
in 2011.104–70(c), the contracting officer 
shall insert the following clause in ap-
plicable cost reimbursement solicita-
tions and contracts when no contractor 
spending plan is required: 

FINANCIAL STATUS REPORT—ALTERNATE 1 
(OCT 1999) 

The contractor shall provide a monthly Fi-
nancial Status Report (FSR) to the Project 
Officer and the contracting officer. The FSR 
shall include the acquisition of, or changes 
in the status of, contractor-held property ac-
quired with government funds valued at the 
time of purchase at $50,000 or more. When-
ever these types of changes occur, the con-
tractor shall send a copy of the report to the 
Chief, Property and Acquisition Oversight 
Branch, Office of Administration. The report 
is due within 15 calendar days after the end 
of the report period and shall identify the 
title of the project, the contract number, 
project manager and/or principal investi-
gator, the contract period of performance, 
and the period covered by the report. Each 
report shall include the following informa-
tion for each discrete task: 

(a) Total estimated contract amount. 
(b) Total funds obligated to date. 

(c) Total costs incurred this reporting pe-
riod. 

(d) Total costs incurred to date. 
(e) Detail of all direct and indirect costs 

incurred during the reporting period for the 
entire contract or each task, if it is a task 
ordering contract. 

(f) Balance of obligations remaining. 
(g) Balance of funds required to complete 

contract/task order. 
(h) Property status: 
(1) List property acquired for the project 

during the month with an acquisition cost 
between $500 and $49,999. Give the item num-
ber for the specific piece of equipment. 

(2) Provide a separate list of property ac-
quired for the project during the month with 
an acquisition cost of $50,000 or more. Pro-
vide the following information for each item 
of property: item description or nomen-
clature, manufacturer, model number, serial 
number, acquisition cost, and receipt date. If 
no property was acquired during the month, 
include a statement to that effect. The same 
information must be provided for any compo-
nent or peripheral equipment which is part 
of a ‘‘system or system unit.’’ 

(3) For multi-year projects, in the Sep-
tember monthly financial status report pro-
vide a cumulative listing of property with an 
acquisition cost of $50,000 or more showing 
the information specified in paragraph (h)(3) 
of this clause. 

(4) In the final financial status report pro-
vide a closeout property report containing 
the same elements as described above for the 
monthly financial status reports, for all 
property purchased with NRC funds regard-
less of value unless title has been vested in 
the contractor. If no property was acquired 
under the contract, provide a statement to 
that effect. The report should note any prop-
erty requiring special handling for security, 
health, safety, or other reasons as part of the 
report. 

(i) Travel status: List the starting and end-
ing dates for each trip, the starting point 
and destination, and the traveler(s) for each 
trip. 

(j) If the data in this report indicates a 
need for additional funding beyond that al-
ready obligated, this information may only 
be used as support to the official request for 
funding required in accordance with the 
Limitation of Cost (LOC) Clause (FAR 52.232– 
20) or the Limitation of Funds (LOF) Clause 
FAR 52.232–22. 

(End of clause) 

2052.214–70 Prebid conference. 
As prescribed at 2014.201–670(a), the 

contracting officer may insert the fol-
lowing provision in invitations for bids 
which require a prebid conference: 
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