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7 CFR Ch. XVII (1–1–10 Edition) §§ 1753.50–1753.55 

STEP-BY-STEP PROCEDURE FOR CLOSEOUT OF CONSTRUCTION CONTRACT—Continued 
[RUS Form 515] 

Sequence 

By Procedure Step 
No. When 

4 By inspection date ............................... Borrower’s Engi-
neer.

Obtains and makes available the following documents: a 
set of ‘‘as constructed’’ detail maps and (when applica-
ble) ‘‘as built’’ key maps; a list of construction change 
orders; the final staking sheets; the tabulation staking 
sheets; the treated forest products inspection reports or 
certificates of compliance; the tentative final inventory, 
RUS Forms 724 and 724a; the tentative tabulation, 
RUS Form 231 (if borrower furnished part of material); 
and, a report of results of acceptance tests. 

5 During inspection ................................. Borrower’s Engi-
neer.

Issues instructions to contractor covering corrections to 
be made in construction as a result of inspection. 

6 During inspection ................................. Contractor ............. Corrects construction on basis of instructions from the 
borrower’s engineer. The corrections should proceed 
closely behind the inspection in order that the bor-
rower’s engineer can check the corrections before leav-
ing the system. 

7 During inspection ................................. Borrower’s Engi-
neer.

Inspects and approves corrected construction. Marks in-
spected areas on the key map, if available, otherwise 
on the detail maps. 

8 Upon completion of inspection ............ Borrower’s Engi-
neer.

Prepares or obtains all the closeout documents listed in 
Table 3. 

9 After signing final inventory ................. Borrower ............... Prepares and submits to RUS the engineer’s certifications 
of completion and a Financial Requirement Statement, 
RUS Form 481, requesting amount necessary to make 
final payment due under contract. 

10 On receipt of final advance ................. Borrower ............... Promptly forwards check for final payment to contractor. 
11 During subsequent loan fund audit re-

view following final payment.
RUS Field Ac-

countant.
Examines borrower’s construction records for compliance 

with the construction contract and Subpart F, and ex-
amines RUS Form 281 (Tabulation of Materials Fur-
nished by Borrower) if any, for appropriate costs. 

(iii) When the total inventory price 
exceeds the maximum contract by 
more than 20 percent, an extension to 
the contractor’s bond is required. 

(iv) The borrower shall submit the 
engineer’s contract closeout certifi-
cation with FRS for the final advance 
of funds. 

(3) Final payment shall be made ac-
cording to the payment provisions of 
article III of RUS Form 515, except 
that certificates and other documents 
required to be submitted to or ap-
proved by the Administrator shall be 
submitted to and approved by the 
Owner. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16609, Apr. 6, 
1999] 

§§ 1753.50–1753.55 [Reserved] 

Subpart G—Outside Plant Major 
Construction by Force Account 

SOURCE: 55 FR 3572, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.56 General. 

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements 
and the procedures to be followed by 
borrowers for outside plant major con-
struction by the force account method 
with RUS loan funds. Terms used in 
this subpart are defined in § 1753.2 and 
RUS Contract Form 515. 

(b) A borrower shall not use the force 
account method for construction fi-
nanced with loan funds unless prior 
RUS approval has been obtained. 

(c) Generally, RUS will not approve 
the force account method for major 
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Rural Utilities Service, USDA § 1753.57 

outside plant construction for the ini-
tial loan to a borrower. 

(d) The Force Account Proposals 
(FAPs) are subject to review and ap-
proval by RUS. 

(e) The FAP is approved by RUS on 
the basis of estimated labor and mate-
rial costs. The FAP is closed based on 
the borrower’s actual cost of per-
forming the construction. RUS will 
provide loan funds only up to the 
amount determined by the completed 
assembly units priced at the unit 
prices in the approved FAP. 

(Approved by the Office of Management and 
Budget under control number 0572–0062) 

§ 1753.57 Procedures. 
(a) The request. (1) The borrower shall 

submit to RUS a certified copy of the 
board resolution or a letter signed by 
an authorized corporate official re-
questing approval to use the force ac-
count method of construction. The re-
quest shall state the advantages of the 
force account method of construction 
and provide the following information: 

(i) The scope of the construction to 
be undertaken, stating briefly the fa-
cilities and equipment to be installed 
and other pertinent data. 

(ii) The name and qualifications of 
the construction supervisor who will be 
directly in charge of construction, the 
names and qualifications of the con-
struction foremen, and the availability 
of qualified construction personnel. 
The construction supervisor must have 
at least 5 years outside plant construc-
tion experience with at least 2 years at 
the supervisory level on RUS financed 
projects. Construction foremen must 
have at least 3 years of outside plant 
construction experience. 

(iii) The availability of equipment for 
construction, exclusive of equipment 
needed for normal operation and main-
tenance. 

(2) [Reserved] 
(b) Force Account Proposal (FAP). 

Upon receiving RUS approval to use 
the force account method, the bor-
rower, prior to any construction activ-
ity or the purchase of materials or 
equipment, shall submit to RUS two 
copies of its FAP. The FAP shall con-
sist of: 

(1) The RUS Contract Form 515 and 
appropriate supporting attachments 

that normally would be provided as 
plans and specifications for contract 
construction. See § 1753.47. 

(2) The cost estimate, using Form 515 
as a convenient means of showing the 
following: 

(i) The quantity and cost estimates 
of the various assembly units required. 
‘‘Labor and other’’ cost will not in-
clude the cost of engineering, legal, 
and other professional services, inter-
est during construction, preliminary 
survey and investigation charges, and 
right-of-way easement procurement 
costs. 

(ii) A list identifying materials or 
construction for which loan funds will 
not be requested. 

(3) The estimated completion time. 
(c) Storage of materials. All materials 

ordered for the construction shall be 
stored separate from normal mainte-
nance materials. 

(d) Construction—(1) Preconstruction 
conference. The borrower shall arrange 
a conference, attended by the manager, 
construction supervisor, construction 
foremen, resident engineer and the 
GFR prior to the beginning of con-
struction to clarify any questions per-
taining to the construction. Notes of 
the conference shall be provided to 
each conference participant. 

(2) Construction schedule and progress 
reports. The borrower shall obtain from 
the engineer a construction schedule 
and submit one copy to the GFR. The 
schedule shall include the starting date 
and a statement indicating that mate-
rials are either delivered or deliveries 
are assured to permit construction to 
proceed in accordance with the con-
struction schedule. The borrower shall 
obtain from the engineer progress re-
ports and submit one copy of each to 
the GFR. RUS Form 521 may be used 
for the construction schedule and the 
progress report. 

(3) Borrower’s management responsibil-
ities. (i) Obtain all right-of-way ease-
ments, permits, etc., prior to construc-
tion. 

(ii) Maintain records on all expendi-
tures for materials, labor, transpor-
tation, and other costs of construction, 
in order that all costs may be fully ac-
counted for upon completion of con-
struction. 
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