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(b) While the Government has such posses-
sion or use, the Contractor shall be relieved 
of the responsibility for the loss of or dam-
age to the work resulting from the Govern-
ment’s possession or use, notwithstanding 
the terms of the clause in this contract enti-
tled Permits and Responsibilities. If prior pos-
session or use by the Government delays the 
progress of the work or causes additional ex-
pense to the Contractor, an equitable adjust-
ment shall be made in the contract price or 
the time of completion, and the contract 
shall be modified in writing accordingly. 

(End of clause) 

[48 FR 42478, Sept. 19, 1983, as amended at 60 
FR 34761, July 3, 1995] 

52.236–12 Cleaning Up. 
As prescribed in 36.512, insert the fol-

lowing clause: 

CLEANING UP (APR 1984) 

The Contractor shall at all times keep the 
work area, including storage areas, free from 
accumulations of waste materials. Before 
completing the work, the Contractor shall 
remove from the work and premises any rub-
bish, tools, scaffolding, equipment, and ma-
terials that are not the property of the Gov-
ernment. Upon completing the work, the 
Contractor shall leave the work area in a 
clean, neat, and orderly condition satisfac-
tory to the Contracting Officer. 

(End of clause) 

[48 FR 42478, Sept. 19, 1983, as amended at 60 
FR 34761, July 3, 1995] 

52.236–13 Accident Prevention. 
As prescribed in 36.513, insert the fol-

lowing clause: 

ACCIDENT PREVENTION (NOV 1991) 

(a) The Contractor shall provide and main-
tain work environments and procedures 
which will (1) safeguard the public and Gov-
ernment personnel, property, materials, sup-
plies, and equipment exposed to Contractor 
operations and activities; (2) avoid interrup-
tions of Government operations and delays 
in project completion dates; and (3) control 
costs in the performance of this contract. 

(b) For these purposes on contracts for 
construction or dismantling, demolition, or 
removal of improvements, the Contractor 
shall— 

(1) Provide appropriate safety barricades, 
signs, and signal lights; 

(2) Comply with the standards issued by 
the Secretary of Labor at 29 CFR part 1926 
and 29 CFR part 1910; and 

(3) Ensure that any additional measures 
the Contracting Officer determines to be rea-
sonably necessary for the purposes are 
taken. 

(c) If this contract is for construction or 
dismantling, demolition or removal of im-
provements with any Department of Defense 
agency or component, the Contractor shall 
comply with all pertinent provisions of the 
latest version of U.S. Army Corps of Engi-
neers Safety and Health Requirements Man-
ual, EM 385–1–1, in effect on the date of the 
solicitation. 

(d) Whenever the Contracting Officer be-
comes aware of any noncompliance with 
these requirements or any condition which 
poses a serious or imminent danger to the 
health or safety of the public or Government 
personnel, the Contracting Officer shall no-
tify the Contractor orally, with written con-
firmation, and request immediate initiation 
of corrective action. This notice, when deliv-
ered to the Contractor or the Contractor’s 
representative at the work site, shall be 
deemed sufficient notice of the noncompli-
ance and that corrective action is required. 
After receiving the notice, the Contractor 
shall immediately take corrective action. If 
the Contractor fails or refuses to promptly 
take corrective action, the Contracting Offi-
cer may issue an order stopping all or part of 
the work until satisfactory corrective action 
has been taken. The Contractor shall not be 
entitled to any equitable adjustment of the 
contract price or extension of the perform-
ance schedule on any stop work order issued 
under this clause. 

(e) The Contractor shall insert this clause, 
including this paragraph (e), with appro-
priate changes in the designation of the par-
ties, in subcontracts. 

(End of clause) 

Alternate I (NOV 1991). If the contract 
will involve (a) work of a long duration 
or hazardous nature, or (b) perform-
ance on a Government facility that on 
the advice of technical representatives 
involves hazardous materials or oper-
ations that might endanger the safety 
of the public and/or Government per-
sonnel or property, add the following 
paragraph (f) to the basic clause: 

(f) Before commencing the work, the Con-
tractor shall— 

(1) Submit a written proposed plan for im-
plementing this clause. The plan shall in-
clude an analysis of the significant hazards 
to life, limb, and property inherent in con-
tract work performance and a plan for con-
trolling these hazards; and 
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(2) Meet with representatives of the Con-
tracting Officer to discuss and develop a mu-
tual understanding relative to administra-
tion of the overall safety program. 

[56 FR 55376, Oct. 25, 1991] 

52.236–14 Availability and Use of Util-
ity Services. 

As prescribed in 36.514, insert the fol-
lowing clause in solicitations and con-
tracts when a fixed-price construction 
contract or a fixed-price dismantling, 
demolition, or removal of improve-
ments contract is contemplated, the 
contract is to be performed on Govern-
ment sites when the contracting officer 
decides (a) that the existing utility 
system is adequate for the needs of 
both the Government and the con-
tractor, and (b) furnishing it is in the 
Government’s interest. When this 
clause is used, the contracting officer 
shall list the available utilities in the 
contract. 

AVAILABILITY AND USE OF UTILITY SERVICES 
(APR 1984) 

(a) The Government shall make all reason-
ably required amounts of utilities available 
to the Contractor from existing outlets and 
supplies, as specified in the contract. Unless 
otherwise provided in the contract, the 
amount of each utility service consumed 
shall be charged to or paid for by the Con-
tractor at prevailing rates charged to the 
Government or, where the utility is produced 
by the Government, at reasonable rates de-
termined by the Contracting Officer. The 
Contractor shall carefully conserve any util-
ities furnished without charge. 

(b) The Contractor, at its expense and in a 
workmanlike manner satisfactory to the 
Contracting Officer, shall install and main-
tain all necessary temporary connections 
and distribution lines, and all meters re-
quired to measure the amount of each utility 
used for the purpose of determining charges. 
Before final acceptance of the work by the 
Government, the Contractor shall remove all 
the temporary connections, distribution 
lines, meters, and associated paraphernalia. 

(End of clause) 

52.236–15 Schedules for Construction 
Contracts. 

As prescribed in 36.515, insert the fol-
lowing clause: 

SCHEDULES FOR CONSTRUCTION CONTRACTS 
(APR 1984) 

(a) The Contractor shall, within five days 
after the work commences on the contract or 

another period of time determined by the 
Contracting Officer, prepare and submit to 
the Contracting Officer for approval three 
copies of a practicable schedule showing the 
order in which the Contractor proposes to 
perform the work, and the dates on which 
the Contractor contemplates starting and 
completing the several salient features of 
the work (including acquiring materials, 
plant, and equipment). The schedule shall be 
in the form of a progress chart of suitable 
scale to indicate appropriately the percent-
age of work scheduled for completion by any 
given date during the period. If the Con-
tractor fails to submit a schedule within the 
time prescribed, the Contracting Officer may 
withhold approval of progress payments 
until the Contractor submits the required 
schedule. 

(b) The Contractor shall enter the actual 
progress on the chart as directed by the Con-
tracting Officer, and upon doing so shall im-
mediately deliver three copies of the anno-
tated schedule to the Contracting Officer. If, 
in the opinion of the Contracting Officer, the 
Contractor falls behind the approved sched-
ule, the Contractor shall take steps nec-
essary to improve its progress, including 
those that may be required by the Con-
tracting Officer, without additional cost to 
the Government. In this circumstance, the 
Contracting Officer may require the Con-
tractor to increase the number of shifts, 
overtime operations, days of work, and/or 
the amount of construction plant, and to 
submit for approval any supplementary 
schedule or schedules in chart form as the 
Contracting Officer deems necessary to dem-
onstrate how the approved rate of progress 
will be regained. 

(c) Failure of the Contractor to comply 
with the requirements of the Contracting Of-
ficer under this clause shall be grounds for a 
determination by the Contracting Officer 
that the Contractor is not prosecuting the 
work with sufficient diligence to ensure 
completion within the time specified in the 
contract. Upon making this determination, 
the Contracting Officer may terminate the 
Contractor’s right to proceed with the work, 
or any separable part of it, in accordance 
with the default terms of this contract. 

(End of clause) 

[48 FR 42478, Sept. 19, 1983, as amended at 60 
FR 34761, July 3, 1995] 

52.236–16 Quantity Surveys. 

As prescribed in 36.516, the con-
tracting officer may insert the fol-
lowing clause in solicitations and con-
tracts when a fixed-price construction 
contract providing for unit pricing of 
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