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48 CFR Ch. 1 (10–1–11 Edition) 52.242–15 

(End of clause) 

[48 FR 42478, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48251, 48256, Sept. 18, 1995] 

52.242–15 Stop-Work Order. 
As prescribed in 42.1305(b), insert the 

following clause. The 90-day period 
stated in the clause may be reduced to 
less than 90 days. 

STOP-WORK ORDER (AUG 1989) 

(a) The Contracting Officer may, at any 
time, by written order to the Contractor, re-
quire the Contractor to stop all, or any part, 
of the work called for by this contract for a 
period of 90 days after the order is delivered 
to the Contractor, and for any further period 
to which the parties may agree. The order 
shall be specifically identified as a stop-work 
order issued under this clause. Upon receipt 
of the order, the Contractor shall imme-
diately comply with its terms and take all 
reasonable steps to minimize the incurrence 
of costs allocable to the work covered by the 
order during the period of work stoppage. 
Within a period of 90 days after a stop-work 
order is delivered to the Contractor, or with-
in any extension of that period to which the 
parties shall have agreed, the Contracting 
Officer shall either— 

(1) Cancel the stop-work order; or 
(2) Terminate the work covered by the 

order as provided in the Default, or the Ter-
mination for Convenience of the Govern-
ment, clause of this contract. 

(b) If a stop-work order issued under this 
clause is canceled or the period of the order 
or any extension thereof expires, the Con-
tractor shall resume work. The Contracting 
Officer shall make an equitable adjustment 
in the delivery schedule or contract price, or 
both, and the contract shall be modified, in 
writing, accordingly, if— 

(1) The stop-work order results in an in-
crease in the time required for, or in the 
Contractor’s cost properly allocable to, the 
performance of any part of this contract; and 

(2) The Contractor asserts its right to the 
adjustment within 30 days after the end of 
the period of work stoppage; provided, that, if 
the Contracting Officer decides the facts jus-
tify the action, the Contracting Officer may 
receive and act upon a proposal submitted at 
any time before final payment under this 
contract. 

(c) If a stop-work order is not canceled and 
the work covered by the order is terminated 
for the conveninece of the Government, the 
Contracting Officer shall allow reasonable 
costs resulting from the stop-work order in 
arriving at the termination settlement. 

(d) If a stop-work order is not canceled and 
the work covered by the order is terminated 
for default, the Contracting Officer shall 

allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop- 
work order. 

(End of clause) 

Alternate I (APR 1984). If this clause 
is inserted in a cost-reimbursement 
contract, substitute in paragraph (a)(2) 
the words ‘‘the Termination clause of 
this contract’’ for the words ‘‘the De-
fault, or the Termination for Conven-
ience of the Government clause of this 
contract.’’ In paragraph (b) substitute 
the words ‘‘an equitable adjustment in 
the delivery schedule, the estimated 
cost, the fee, or a combination thereof, 
and in any other terms of the contract 
that may be affected for the words an 
equitable adjustment in the delivery 
schedule or contract price, or both.’’ 

[48 FR 42478, Sept. 19, 1983, as amended at 50 
FR 2272, Jan. 15, 1985; 54 FR 29283, July 11, 
1989. Redesignated and amended at 60 FR 
48251, 48256, Sept. 18, 1995] 

52.242–16 [Reserved] 

52.242–17 Government Delay of Work. 
As prescribed in 42.1305(c), insert the 

following clause in solicitations and 
contracts when a fixed-price contract 
is contemplated for supplies other than 
commercial or modified-commercial 
items. The clause use is optional when 
a fixed-price contract is contemplated 
for services, or for supplies that are 
commercial or modified-commercial 
items. 

GOVERNMENT DELAY OF WORK (APR 1984) 

(a) If the performance of all or any part of 
the work of this contract is delayed or inter-
rupted (1) by an act of the Contracting Offi-
cer in the administration of this contract 
that is not expressly or impliedly authorized 
by this contract, or (2) by a failure of the 
Contracting Officer to act within the time 
specified in this contract, or within a reason-
able time if not specified, an adjustment (ex-
cluding profit) shall be made for any in-
crease in the cost of performance of this con-
tract caused by the delay or interruption and 
the contract shall be modified in writing ac-
cordingly. Adjustment shall also be made in 
the delivery or performance dates and any 
other contractual term or condition affected 
by the delay or interruption. However, no ad-
justment shall be made under this clause for 
any delay or interruption to the extent that 
performance would have been delayed or in-
terrupted by any other cause, including the 
fault or negligence of the Contractor, or for 

VerDate Mar<15>2010 07:35 Dec 09, 2011 Jkt 223208 PO 00000 Frm 00344 Fmt 8010 Sfmt 8010 Y:\SGML\223208.XXX 223208er
ow

e 
on

 D
S

K
2V

P
T

V
N

1P
R

O
D

 w
ith

 C
F

R


		Superintendent of Documents
	2014-08-12T14:58:10-0400
	US GPO, Washington, DC 20401
	Superintendent of Documents
	GPO attests that this document has not been altered since it was disseminated by GPO




