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management system (EVMS) and for which 
the Government requires an IBR prior to 
award. 

(a) The offeror shall provide either docu-
mentation that the Cognizant Federal Agen-
cy has determined that the proposed earned 
value management system (EVMS) complies 
with the EVMS guidelines in ANSI/EIA 
Standard-748 (ANSI Standard) or documenta-
tion that supports its self-validation that 
the EVMS used for this award complies with 
Core EVM criteria. 

(b) If the offeror proposes to use a system 
that has not been determined to be in com-
pliance with the requirements of paragraph 
(a) of this provision, the offeror shall submit 
a comprehensive plan for compliance with 
the EVMS guidelines. 

(1) The plan shall— 
(i) Describe the EVMS the offeror intends 

to use in performance of the contracts; 
(ii) Distinguish between the offeror’s exist-

ing management system and modifications 
proposed to meet the guidelines; 

(iii) Describe the management system and 
its application in terms of the EVMS guide-
lines; 

(iv) Describe the proposed procedures for 
administration of the guidelines, as applied 
to subcontracts; and 

(v) Provide documentation describing the 
process and results of any third-party or self- 
evaluation of the system’s compliance with 
the EVMS guidelines. 

(2) The offeror shall provide information 
and assistance as required by the con-
tracting officer to support review of the 
plan. 

(3) The Government will review and ap-
prove the offeror’s plan for an EVMS before 
contract award. 

(4) The offeror’s EVMS plan must provide 
milestones that indicate when the offeror an-
ticipates that the EVM system will be com-
pliant with the requirements in paragraph 
(a) of this provision. 

(c) Offerors shall identify the major sub-
contractors, or major subcontracted effort if 
major subcontracts have not been selected 
subject to the guidelines. The prime Con-
tractor and the Government shall agree to 
subcontractors selected for application of 
the EVMS requirements. 

(d) The Government will conduct an Inte-
grated Baseline Review (IBR), as designed by 
the agency, prior to contract award. The ob-
jective of the IBR is for the Government and 
the Contractor to jointly assess technical 
areas, such as the Contractor’s planning, to 
ensure complete coverage of the contract re-
quirements, logical scheduling of the work 
activities, adequate resources, methodolo-
gies for earned value (budgeted cost for work 
performed (BCWP)), and identification of in-
herent risks. 

(End of Provision) 

1052.234–71 Notice of Earned Value 
Management System—Post-Award 
IBR (Core) AUG 2011 

As prescribed in DTAR 1034.203, insert this 
provision in solicitations and awards that re-
quire the contractor to use an earned value 
management system (EVMS) and for which 
the Government requires an IBR after award. 

(a) The offeror shall provide either docu-
mentation that the Cognizant Federal Agen-
cy has determined that the proposed EVMS 
complies with the EVMS guidelines in ANSI/ 
EIA Standard-748 (ANSI Standard) or docu-
mentation that supports its self-validation 
that the EVMS used for this award complies 
with Core EVM criteria. 

(b) If the offeror proposes to use a system 
that has not been determined to be in com-
pliance with the requirements of paragraph 
(a) of this provision, the offeror shall submit 
a comprehensive plan for compliance with 
the EVMS guidelines. 

(1) The plan shall— 
(i) Describe the EVMS the offeror intends 

to use in performance of the contracts; 
(ii) Distinguish between the offeror’s exist-

ing management system and modifications 
proposed to meet the guidelines; 

(iii) Describe the management system and 
its application in terms of the EVMS guide-
lines; 

(iv) Describe the proposed procedures for 
administration of the guidelines, as applied 
to subcontracts; and 

(v) Provide documentation describing the 
process and results of any third-party or self- 
evaluation of the system’s compliance with 
the EVMS guidelines. 

(2) The offeror shall provide information 
and assistance as required by the con-
tracting officer to support review of the 
plan. 

(3) The Government will review and ap-
prove the offeror’s plan for an EVMS before 
contract award. 

(4) The offeror’s EVMS plan must provide 
milestones that indicate when the offeror an-
ticipates that the EVMS will be compliant 
with the requirements in paragraph (a) of 
this provision. 

(c) Offerors shall identify the major sub-
contractors, or major subcontracted effort if 
major subcontracts have not been selected 
subject to the guidelines. The prime Con-
tractor and the Government shall agree to 
subcontractors selected for application of 
the EVMS requirements. 

(d) The Government will conduct an Inte-
grated Baseline Review (IBR), as designed by 
the agency, prior to contract award. The ob-
jective of the IBR is for the Government and 
the Contractor to jointly assess technical 
areas, such as the Contractor’s planning, to 
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ensure complete coverage of the contract re-
quirements, logical scheduling of the work 
activities, adequate resources, methodolo-
gies for earned value (budgeted cost for work 
performed (BCWP)), and identification of in-
herent risks. 

(End of Provision) 

1052.234–72 Core Earned Value Man-
agement System AUG 2011 

As prescribed in DTAR 1034.203, insert this 
clause in major investment solicitations and 
awards with DME that require a contractor 
to use an earned value management system 
(EVMS). 

(a) The Contractor shall use an earned 
value management system (EVMS) that has 
either been determined by the Cognizant 
Federal Agency (CFA) to be compliant with 
the guidelines in ANSI/EIA Standard-748 
(current version at the time of award) or 
documentation that supports its validation 
that the EVMS used to manage this contract 
meets the following ANSI/EIA–748 criteria: 

(1) (ANSI #1) Define the authorized work 
elements for the program. A work break-
down structure (WBS), tailored for effective 
internal management control, is commonly 
used in this process. 

(2) (ANSI #2) Identify the program organi-
zational structure including the major sub-
contractors responsible for accomplishing 
the authorized work, and define the organi-
zational elements in which work will be 
planned and controlled. 

(3) (ANSI #3) Provide for the integration of 
the company’s planning, scheduling, budg-
eting, work authorization, and cost accumu-
lation processes with each other, and as ap-
propriate, the program WBS and the pro-
gram organizational structure. 

(4) (ANSI #6) Schedule the authorized work 
in a manner that describes the sequence of 
work and identifies significant task inter-
dependencies required to meet the needs of 
the program. 

(5) (ANSI #7) Identify physical products, 
milestones, technical performance goals, or 
other indicators that will be used to measure 
progress. 

(6) (ANSI #8) Establish and maintain a 
time-phased budget baseline, at the control 
account level, against which program per-
formance can be measured. Initial budgets 
established for performance measurement 
will be based on either internal management 
goals or the external customer negotiated 
target cost including estimates for author-
ized but vaguely defined work. Budget for 
far-term efforts may be held in higher-level 
accounts until an appropriate time for allo-
cation at the control account level. On gov-
ernment contracts, if an over-target baseline 
is used for performance measurement report-

ing purposes, prior notification must be pro-
vided to the customer. 

(7) (ANSI #16) Record direct costs in a 
manner consistent with the budgets in a for-
mal system controlled by the general books 
of account. 

(8) (ANSI #22) At least on a monthly basis, 
generate the following information at the 
control account and other levels as nec-
essary for management control using actual 
cost data from, or reconcilable with, the ac-
counting system: 

(i) Comparison of the amount of planned 
budget and the amount of budget earned for 
work accomplished. This comparison pro-
vides the schedule variance. 

(ii) Comparison of the amount of the budg-
et earned and the actual (applied where ap-
propriate) direct costs for the same work. 
This comparison provides the cost variance. 

(9) (ANSI #27) Develop revised estimates of 
cost at completion based on performance to 
date, commitment values for material, and 
estimates of future conditions. Compare this 
information with the performance measure-
ment baseline to identify variances at com-
pletion important to management and any 
applicable customer reporting requirements, 
including statements of funding require-
ments. 

(10) (ANSI #28) Incorporate authorized 
changes in a timely manner, recording the 
effects of such changes in budgets and sched-
ules. In the directed effort prior to negotia-
tion of a change, base such revisions on the 
amount estimated and budgeted to the pro-
gram organizations. If the Contractor’s cur-
rent EVMS has not been determined compli-
ant at the time of award, see paragraph (b) of 
this clause. The Contractor shall submit re-
ports in accordance with the requirements of 
this contract. 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been determined by the 
CFA as complying with EVMS guidelines or 
the Contractor does not have an existing 
cost/schedule control system that is compli-
ant with the guidelines in paragraph (a), the 
Contractor shall— 

(1) Apply the current system to the con-
tract; and 

(2) Take necessary actions to meet the 
milestones in the Contractor’s EVMS plan 
approved by the contracting officer. 

(c) The Government will conduct an Inte-
grated Baseline Review (IBR). If a pre-award 
IBR has not been conducted, a post award 
IBR shall be conducted as early as prac-
ticable after contract award. 

(d) The contracting officer may require an 
IBR upon the— 

(1) Exercise of significant options; or 
(2) Incorporation of major modifications. 
(e) Unless a waiver is granted by the CFA, 

Contractor-proposed EVMS changes require 
approval of the CFA prior to implementa-
tion. The CFA will advise the Contractor of 
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