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(vi) Provide documentation describing the 
process and results, including Government 
participation, of any third-party or self-eval-
uation of the system’s compliance with the 
EVMS guidelines; and 

(vii) If the value of the offeror’s proposal, 
including options, is $50 million or more, 
provide a schedule of events leading up to 
formal validation and Government accept-
ance of the Contractor’s EVMS. This sched-
ule should include progress assistance visits, 
the first visit occurring no later than 30 days 
after contract award, and a compliance re-
view as soon as practicable. The Department 
of Defense Earned Value Management Imple-
mentation Guide (https://acc.dau.mil/ 
CommunityBrowser.aspx?id=19557) outlines the 
requirements for conducting a progress as-
sistance visit and validation compliance re-
view. 

(2) The offeror shall provide information 
and assistance as required by the Con-
tracting Officer to support review of the 
plan. 

(3) The Government will review the 
offeror’s EVMS implementation plan prior to 
contract award. 

(c) The offeror shall identify in its offer the 
major subcontractors, or major subcon-
tracted effort if major subcontractors have 
not been selected, planned for application of 
the EVMS requirement. Prior to contract 
award, the offeror and NASA shall agree on 
the subcontractors, or subcontracted effort, 
subject to the EVMS requirement. 

(d) The offeror shall incorporate its com-
pliance evaluation factors for subcontractors 
into the plan required by paragraph (b) of 
this provision. 

(End of provision) 

[71 FR 66121, Nov. 13, 2006] 

1852.234–2 Earned Value Management 
System. 

As prescribed in 1834.203–70(b) insert 
the following clause: 

EARNED VALUE MANAGEMENT SYSTEM (NOV 
2006) 

(a) In the performance of this contract, the 
Contractor shall use— 

(1) An Earned Value Management System 
(EVMS) that has been determined by the 
Cognizant Federal Agency to be compliant 
with the EVMS guidelines specified in the 
American National Standards Institute 
(ANSI)/Electronic Industries Alliance 
(EIA)—748 Standard, Industry Guidelines for 
Earned Value Management Systems (current 
version at the time of award) to manage this 
contract; and 

(2) Earned Value Management procedures 
that provide for generation of timely, accu-
rate, reliable, and traceable information for 

the Contract Performance Report (CPR) re-
quired by the contract. 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been determined by the 
Cognizant Federal Agency to be compliant 
with the EVMS guidelines, or the Contractor 
does not have an existing cost/schedule con-
trol system that is compliant with the guide-
lines in the ANSI/EIA–748 Standard (current 
version at the time of award), the Contractor 
shall apply the system to the contract and 
shall take timely action to implement its 
plan to obtain compliance/validation. The 
Contractor shall follow and implement the 
approved compliance/validation plan in a 
timely fashion. The Government will con-
duct a Compliance Review to assess the 
contactor’s compliance with its plan, and if 
the Contractor does not follow the approved 
implementation schedule or correct all re-
sulting system deficiencies identified as a re-
sult of the compliance review within a rea-
sonable time, the Contracting Officer may 
take remedial action, that may include, but 
is not limited to, a reduction in fee. 

(c) The Government will conduct Inte-
grated Baseline Reviews (IBRs). Such re-
views shall be scheduled and conducted as 
early as practicable, and if a pre-award IBR 
has not been conducted, a post-award IBR 
should be conducted within 180 calendar days 
after contract award, or the exercise of sig-
nificant contract options, or within 60 cal-
endar days after distribution of a supple-
mental agreement that implements a signifi-
cant funding realignment or effects a signifi-
cant change in contractual requirements 
(e.g., incorporation of major modifications). 
The objective of IBRs is for the Government 
and the Contractor to jointly assess the Con-
tractor’s baseline to be used for performance 
measurement to ensure complete coverage of 
the statement of work, logical scheduling of 
the work activities, adequate resourcing, and 
identification of inherent risks. 

(d) Unless a waiver is granted by the Cog-
nizant Federal Agency, Contractor proposed 
EVMS changes require approval of the Cog-
nizant Federal Agency prior to implementa-
tion. The Cognizant Federal Agency shall ad-
vise the Contractor of the acceptability of 
such changes within 30 calendar days after 
receipt of the notice of proposed changes 
from the Contractor. If the advance approval 
requirements are waived by the Cognizant 
Federal Agency, the Contractor shall dis-
close EVMS changes to the Cognizant Fed-
eral Agency at least 14 calendar days prior to 
the effective date of implementation. 

(e) The Contractor agrees to provide access 
to all pertinent records and data requested 
by the Contracting Officer or a duly author-
ized representative. Access is to permit Gov-
ernment surveillance to ensure that the Con-
tractor’s EVMS complies, and continues to 
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comply, with the EVMS guidelines ref-
erenced in paragraph (a) of this clause, and 
to demonstrate— 

(1) Proper implementation of the proce-
dures generating the cost and schedule infor-
mation being used to satisfy the contract 
data requirements; 

(2) Continuing application of the accepted 
company procedures in satisfying the CPR 
required by the contract through recurring 
program/project and contract surveillance; 
and 

(3) Implementation of any corrective ac-
tions identified during the surveillance proc-
ess. 

(f) The Contractor shall be responsible for 
ensuring that its subcontractors, identified 
below, comply with the EVMS requirements 
of this clause as follows: 

(1) For subcontracts with an estimated dol-
lar value of $50M or more, the following sub-
contractors shall comply with the require-
ments of this clause. 

(Contracting Officer to insert names of 
subcontractors or subcontracted effort). 
llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

(2) For subcontracts with an estimated dol-
lar value of less than $50M, the following 
subcontractors shall comply with the re-
quirements of this clause except for the re-
quirement in paragraph (b), if applicable, to 
obtain compliance/validation. 

(Contracting Officer to insert names of 
subcontractors or subcontracted effort.) 
llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

(g) If the contractor identifies a need to de-
viate from the agreed baseline by working 
against an Over Target Baseline (OTB) or 
Over Target Schedule (OTS), the contractor 
shall submit to the Contracting Officer a re-
quest for approval to begin implementation 
of an OTB or OTS. This request shall include 
a top-level projection of cost and/or schedule 
growth, whether or not performance 
variances will be retained, and a schedule of 
implementation for the reprogramming ad-
justment. The Government will approve or 
deny the request within 30 calendar days 
after receipt of the request. Failure of the 
Government to respond within this 30-day 
period constitutes approval of the request. 
Approval of the deviation request does not 
constitute a change, or the basis for a 
change, to the negotiated cost or price of 
this contract, or the estimated cost of any 
undefinitized contract actions. 

(End of clause) 

Alternate I (NOV 2006). As prescribed 
in 1834.203–70(b), substitute the fol-

lowing paragraph (b) for paragraph (b) 
of the basic clause: 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been determined by the 
Cognizant Federal Agency to be compliant 
with the EVMS guidelines, or the Contractor 
does not have an existing cost/schedule con-
trol system that is compliant with the guide-
lines in the ANSI/EIA–748 Standard (current 
version at the time of ward), the Contractor 
shall apply the system to the contract and 
shall take timely action to implement its 
plan to be compliant with the guidelines. 
The Government will not formally validate/ 
accept the Contractor’s EVMS with respect 
to this contract. The use of the Contractor’s 
EVMS for this contract does not imply Gov-
ernment acceptance of the Contractor’s 
EVMS for application to future contracts. 
The Government will monitor compliance 
through routine surveillance. 

[71 FR 66121, Nov. 13, 2006] 

1852.235–70 Center for AeroSpace In-
formation. 

As prescribed in 1835.070(a), insert the 
following clause: 

CENTER FOR AEROSPACE INFORMATION (DEC 
2006) 

(a) The Contractor should register with 
and avail itself of the services provided by 
the NASA Center for AeroSpace Information 
(CASI) (http://www.sti.nasa.gov) for the con-
duct of research or research and development 
required under this contract. CASI provides 
a variety of services and products as a NASA 
repository and database of research informa-
tion, which may enhance contract perform-
ance. 

(b) Should the CASI information or service 
requested by the Contractor be unavailable 
or not in the exact form necessary by the 
Contractor, neither CASI nor NASA is obli-
gated to search for or change the format of 
the information. A failure to furnish infor-
mation shall not entitle the Contractor to an 
equitable adjustment under the terms and 
conditions of this contract. 

(c) Information regarding CASI and the 
services available can be obtained at the 
Internet address contained in paragraph (a) 
of this clause. 

(End of clause) 

[68 FR 5232, Feb. 3, 2003, as amended at 71 FR 
71073, Dec. 8, 2006] 

1852.235–71 Key personnel and facili-
ties. 

As prescribed in 1835.070(b), insert the 
following clause: 
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