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(i) A matrix that correlates each guideline 
in ANSI/EIA–748 (current version at time of 
solicitation) to the corresponding process in 
the offeror’s written management proce-
dures; and 

(ii) The process the offeror will use to de-
termine subcontractor compliance with 
ANSI/EIA–748. 

(2) If the offeror proposes to use an EVMS 
that has been determined by the CFA to be 
in compliance with the EVMS guidelines in 
ANSI/EIA–748, the offeror may submit a copy 
of the documentation of such determination 
instead of the written description required 
by paragraph (b)(1) of this provision. 

(c) The offeror shall identify the sub-
contractors (or the subcontracted effort if 
subcontractors have not been selected) to 
whom the EVMS requirements will apply. 
The offeror and the Government shall agree 
to the subcontractors or the subcontracted 
effort selected for application of the EVMS 
requirements. The offeror shall be respon-
sible for ensuring that the selected sub-
contractors comply with the requirements of 
the Earned Value Management System 
clause of the contract. 

(End of provision) 

[73 FR 21848, Apr. 23, 2008] 

252.234–7002 Earned Value Manage-
ment System. 

As prescribed in 234.203(2), use the 
following clause: 

EARNED VALUE MANAGEMENT SYSTEM (MAY 
2011) 

(a) Definitions. As used in this clause— 
Acceptable earned value management system 

means an earned value management system 
that generally complies with system criteria 
in paragraph (b) of this clause. 

Earned value management system means an 
earned value management system that com-
plies with the earned value management sys-
tem guidelines in the ANSI/EIA–748. 

Significant deficiency means a shortcoming 
in the system that materially affects the 
ability of officials of the Department of De-
fense to rely upon information produced by 
the system that is needed for management 
purposes. 

(b) System criteria. In the performance of 
this contract, the Contractor shall use— 

(1) An Earned Value Management System 
(EVMS) that complies with the EVMS guide-
lines in the American National Standards In-
stitute/Electronic Industries Alliance Stand-
ard 748, Earned Value Management Systems 
(ANSI/EIA–748); and 

(2) Management procedures that provide 
for generation of timely, reliable, and 
verifiable information for the Contract Per-
formance Report (CPR) and the Integrated 

Master Schedule (IMS) required by the CPR 
and IMS data items of this contract. 

(c) If this contract has a value of $50 mil-
lion or more, the Contractor shall use an 
EVMS that has been determined to be ac-
ceptable by the Cognizant Federal Agency 
(CFA). If, at the time of award, the Contrac-
tor’s EVMS has not been determined by the 
CFA to be in compliance with the EVMS 
guidelines as stated in paragraph (b)(1) of 
this clause, the Contractor shall apply its 
current system to the contract and shall 
take necessary actions to meet the mile-
stones in the Contractor’s EVMS plan. 

(d) If this contract has a value of less than 
$50 million, the Government will not make a 
formal determination that the Contractor’s 
EVMS complies with the EVMS guidelines in 
ANSI/EIA–748 with respect to the contract. 
The use of the Contractor’s EVMS for this 
contract does not imply a Government deter-
mination of the Contractor’s compliance 
with the EVMS guidelines in ANSI/EIA–748 
for application to future contracts. The Gov-
ernment will allow the use of a Contractor’s 
EVMS that has been formally reviewed and 
determined by the CFA to be in compliance 
with the EVMS guidelines in ANSI/EIA–748. 

(e) The Contractor shall submit notifica-
tion of any proposed substantive changes to 
the EVMS procedures and the impact of 
those changes to the CFA. If this contract 
has a value of $50 million or more, unless a 
waiver is granted by the CFA, any EVMS 
changes proposed by the Contractor require 
approval of the CFA prior to implementa-
tion. The CFA will advise the Contractor of 
the acceptability of such changes as soon as 
practicable (generally within 30 calendar 
days) after receipt of the Contractor’s notice 
of proposed changes. If the CFA waives the 
advance approval requirements, the Con-
tractor shall disclose EVMS changes to the 
CFA at least 14 calendar days prior to the ef-
fective date of implementation. 

(f) The Government will schedule inte-
grated baseline reviews as early as prac-
ticable, and the review process will be con-
ducted not later than 180 calendar days 
after— 

(1) Contract award; 
(2) The exercise of significant contract op-

tions; and 
(3) The incorporation of major modifica-

tions. 
During such reviews, the Government and 
the Contractor will jointly assess the Con-
tractor’s baseline to be used for performance 
measurement to ensure complete coverage of 
the statement of work, logical scheduling of 
the work activities, adequate resourcing, and 
identification of inherent risks. 

(g) The Contractor shall provide access to 
all pertinent records and data requested by 
the Contracting Officer or duly authorized 
representative as necessary to permit Gov-
ernment surveillance to ensure that the 
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EVMS complies, and continues to comply, 
with the performance criteria referenced in 
paragraph (b) of this clause. 

(h) When indicated by contract perform-
ance, the Contractor shall submit a request 
for approval to initiate an over-target base-
line or over-target schedule to the Con-
tracting Officer. The request shall include a 
top-level projection of cost and/or schedule 
growth, a determination of whether or not 
performance variances will be retained, and 
a schedule of implementation for the rebase-
lining. The Government will acknowledge re-
ceipt of the request in a timely manner (gen-
erally within 30 calendar days). 

(i) Significant deficiencies. (1) The Con-
tracting Officer will provide an initial deter-
mination to the Contractor, in writing, on 
any significant deficiencies. The initial de-
termination will describe the deficiency in 
sufficient detail to allow the Contractor to 
understand the deficiency. 

(2) The Contractor shall respond within 30 
days to a written initial determination from 
the Contracting Officer that identifies sig-
nificant deficiencies in the Contractor’s 
EVMS. If the Contractor disagrees with the 
initial determination, the Contractor shall 
state, in writing, its rationale for dis-
agreeing. 

(3) The Contracting Officer will evaluate 
the Contractor’s response and notify the 
Contractor, in writing, of the Contracting 
Officer’s final determination concerning— 

(i) Remaining significant deficiencies; 
(ii) The adequacy of any proposed or com-

pleted corrective action; 
(iii) System noncompliance, when the Con-

tractor’s existing EVMS fails to comply with 
the earned value management system guide-
lines in the ANSI/EIA–748; and 

(iv) System disapproval, if initial EVMS 
validation is not successfully completed 
within the timeframe approved by the Con-
tracting Officer, or if the Contracting Officer 
determines that the Contractor’s earned 
value management system contains one or 
more significant deficiencies in high-risk 
guidelines in ANSI/EIA–748 standards (guide-
lines 1, 3, 6, 7, 8, 9, 10, 12, 16, 21, 23, 26, 27, 28, 
30, or 32). When the Contracting Officer de-
termines that the existing earned value man-
agement system contains one or more sig-
nificant deficiencies in one or more of the re-
maining 16 guidelines in ANSI/EIA–748 stand-
ards, the contracting officer will use discre-
tion to disapprove the system based on input 
received from functional specialists and the 
auditor. 

(4) If the Contractor receives the Con-
tracting Officer’s final determination of sig-
nificant deficiencies, the Contractor shall, 
within 45 days of receipt of the final deter-
mination, either correct the significant defi-
ciencies or submit an acceptable corrective 
action plan showing milestones and actions 
to eliminate the significant deficiencies. 

(j) Withholding payments. If the Contracting 
Officer makes a final determination to dis-
approve the Contractor’s EVMS, and the 
contract includes the clause at 252.242–7005, 
Contractor Business Systems, the Con-
tracting Officer will withhold payments in 
accordance with that clause. 

(k) With the exception of paragraphs (i) 
and (j) of this clause, the Contractor shall re-
quire its subcontractors to comply with 
EVMS requirements as follows: 

(1) For subcontracts valued at $50 million 
or more, the following subcontractors shall 
comply with the requirements of this clause: 

[Contracting Officer to insert names of sub-
contractors (or subcontracted effort if sub-
contractors have not been selected) designated 
for application of the EVMS requirements of 
this clause.] 
llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

(2) For subcontracts valued at less than $50 
million, the following subcontractors shall 
comply with the requirements of this clause, 
excluding the requirements of paragraph (c) 
of this clause: 

[Contracting Officer to insert names of sub-
contractors (or subcontracted effort if sub-
contractors have not been selected) designated 
for application of the EVMS requirements of 
this clause.] 
llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

llllllllllllllllllllllll

(End of clause) 

[76 FR 28873, May 18, 2011] 

252.234–7003 Notice of Cost and Soft-
ware Data Reporting System. (NOV 
2010) 

As prescribed in 234–7101(a)(1), use the 
following provision: 

NOTICE OF COST AND SOFTWARE DATA 
REPORTING SYSTEM (NOV 2010) 

(a) This solicitation includes— 
(1) The Government-approved cost and 

software data reporting (CSDR) plan for the 
contract, DD Form 2794; and 

(2) The related Resource Distribution 
Table. 

(b) As part of its proposal, the offeror 
shall— 

(1) Describe the process to be used to sat-
isfy the requirements of the DoD 5000.04–M– 
1, CSDR Manual, and the Government-ap-
proved CSDR plan for the proposed contract; 

(2) Demonstrate how contractor cost and 
data reporting (CCDR) will be based, to the 
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