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(End of clause) 

1852.232–79 Payment for on-site pre-
paratory costs. 

As prescribed in 1832.111–70, insert the 
following clause: 

PAYMENT FOR ON-SITE PREPARATORY COSTS 
(SEP 1987) 

Costs associated with on-site preparatory 
work (start-up or set-up costs) will be pro-
rated over all work activities of a Critical 
Path Method (CPM) network or Progress 
Chart against which progress payments will 
be sought. Separate payment for on-site pre-
paratory costs will not be made by the Gov-
ernment. 

(End of clause) 

1852.232–81 Contract funding. 

As prescribed in 1832.705–270(b), insert 
the following clause: 

CONTRACT FUNDING (JUN 1990) 

(a) For purposes of payment of cost, exclu-
sive of fee, in accordance with the Limita-
tion of Funds clause, the total amount allot-
ted by the Government to this contract is 
$lll. This allotment is for [Insert applica-
ble item number(s), task(s), or work descrip-
tion] lllllllll and covers the fol-
lowing estimated period of performance: 
lllll. 

(b) An additional amount of $lll is obli-
gated under this contract for payment of fee. 

(End of clause) 

[54 FR 28340, July 5, 1989, as amended at 55 
FR 27090, June 29, 1990; 57 FR 40856, Sept. 8, 
1992] 

1852.232–82 Submission of requests for 
progress payments. 

As prescribed in 1832.502–470, insert 
the following clause: 

SUBMISSION OF REQUESTS FOR PROGRESS 
PAYMENTS (MAR 1989) 

The Contractor shall request progress pay-
ments in accordance with the Progress Pay-
ments clause by submitting to the Con-
tracting Officer an original and two copies of 
Standard Form (SF) 1443, Contractor’s Re-
quest for Progress Payment, and the con-
tractor’s invoice (if applicable). The Con-
tracting Officer’s office is the designated 
billing office for progress payments for pur-
poses of the Prompt Payment clause. 

(End of clause) 

1852.233–70 Protests to NASA. 
As prescribed in 1833.106–70, insert the 

following provision: 

PROTESTS TO NASA (OCT 2002) 

Potential bidders or offerors may submit a 
protest under 48 CFR part 33 (FAR part 33) 
directly to the Contracting Officer. As an al-
ternative to the Contracting Officer’s consid-
eration of a protest, a potential bidder or of-
feror may submit the protest to the Assist-
ant Administrator for Procurement, who will 
serve as or designate the official responsible 
for conducting an independent review. Pro-
tests requesting an independent review shall 
be addressed to Assistant Administrator for 
Procurement, NASA Code H, Washington, DC 
20546–0001. 

[62 FR 11108, Mar. 11, 1997, as amended at 67 
FR 61519, Oct. 1, 2002] 

1852.234–1 Notice of Earned Value 
Management System. 

As prescribed in 1834.203–70(a), insert 
the following provision: 

NOTICE OF EARNED VALUE MANAGEMENT 
SYSTEM (NOV 2006) 

(a) The offeror shall provide documenta-
tion that its proposed Earned Value Manage-
ment System (EVMS) complies with the 
EVMS guidelines in the American National 
Standards Institute (ANSI)/Electronic Indus-
tries Alliance (EIA)–748 Standard, Earned 
Value Management Systems. 

(b) If the offeror proposes to use a system 
that currently does not meet the require-
ments of paragraph (a) of this provision, the 
offeror shall submit its comprehensive plan 
for compliance with the EVMS guidelines to 
the Government for approval. 

(1) The plan shall— 
(i) Describe the EVMS the offeror intends 

to use in performance of the contract; 
(ii) Distinguish between the offeror’s exist-

ing management system and modifications 
proposed to meet the EVMS guidelines in 
ANSI/EIA–748; 

(iii) Describe the management system and 
its application in terms of the EVMS guide-
lines; 

(iv) Describe the proposed procedure for 
application of the EVMS requirements to 
subcontractors; 

(v) Describe how the offeror will ensure 
EVMS compliance for each subcontractor 
subject to the flowdown requirement in para-
graph (c) whose EVMS has not been recog-
nized by the Cognizant Federal Agency as 
compliant according to paragraph (a); 

(vi) Provide documentation describing the 
process and results, including Government 
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participation, of any third-party or self-eval-
uation of the system’s compliance with the 
EVMS guidelines; and 

(vii) If the value of the offeror’s proposal, 
including options, is $50 million or more, 
provide a schedule of events leading up to 
formal validation and Government accept-
ance of the Contractor’s EVMS. This sched-
ule should include progress assistance visits, 
the first visit occurring no later than 30 days 
after contract award, and a compliance re-
view as soon as practicable. The Department 
of Defense Earned Value Management Imple-
mentation Guide (https://acc.dau.mil/ 
CommunityBrowser.aspx?id=19557) outlines the 
requirements for conducting a progress as-
sistance visit and validation compliance re-
view. 

(2) The offeror shall provide information 
and assistance as required by the Con-
tracting Officer to support review of the 
plan. 

(3) The Government will review the 
offeror’s EVMS implementation plan prior to 
contract award. 

(c) The offeror shall identify in its offer the 
major subcontractors, or major subcon-
tracted effort if major subcontractors have 
not been selected, planned for application of 
the EVMS requirement. Prior to contract 
award, the offeror and NASA shall agree on 
the subcontractors, or subcontracted effort, 
subject to the EVMS requirement. 

(d) The offeror shall incorporate its com-
pliance evaluation factors for subcontractors 
into the plan required by paragraph (b) of 
this provision. 

(End of provision) 

[71 FR 66121, Nov. 13, 2006] 

1852.234–2 Earned Value Management 
System. 

As prescribed in 1834.203–70(b) insert 
the following clause: 

EARNED VALUE MANAGEMENT SYSTEM (NOV 
2006) 

(a) In the performance of this contract, the 
Contractor shall use— 

(1) An Earned Value Management System 
(EVMS) that has been determined by the 
Cognizant Federal Agency to be compliant 
with the EVMS guidelines specified in the 
American National Standards Institute 
(ANSI)/Electronic Industries Alliance 
(EIA)—748 Standard, Industry Guidelines for 
Earned Value Management Systems (current 
version at the time of award) to manage this 
contract; and 

(2) Earned Value Management procedures 
that provide for generation of timely, accu-
rate, reliable, and traceable information for 
the Contract Performance Report (CPR) re-
quired by the contract. 

(b) If, at the time of award, the Contrac-
tor’s EVMS has not been determined by the 
Cognizant Federal Agency to be compliant 
with the EVMS guidelines, or the Contractor 
does not have an existing cost/schedule con-
trol system that is compliant with the guide-
lines in the ANSI/EIA–748 Standard (current 
version at the time of award), the Contractor 
shall apply the system to the contract and 
shall take timely action to implement its 
plan to obtain compliance/validation. The 
Contractor shall follow and implement the 
approved compliance/validation plan in a 
timely fashion. The Government will con-
duct a Compliance Review to assess the 
contactor’s compliance with its plan, and if 
the Contractor does not follow the approved 
implementation schedule or correct all re-
sulting system deficiencies identified as a re-
sult of the compliance review within a rea-
sonable time, the Contracting Officer may 
take remedial action, that may include, but 
is not limited to, a reduction in fee. 

(c) The Government will conduct Inte-
grated Baseline Reviews (IBRs). Such re-
views shall be scheduled and conducted as 
early as practicable, and if a pre-award IBR 
has not been conducted, a post-award IBR 
should be conducted within 180 calendar days 
after contract award, or the exercise of sig-
nificant contract options, or within 60 cal-
endar days after distribution of a supple-
mental agreement that implements a signifi-
cant funding realignment or effects a signifi-
cant change in contractual requirements 
(e.g., incorporation of major modifications). 
The objective of IBRs is for the Government 
and the Contractor to jointly assess the Con-
tractor’s baseline to be used for performance 
measurement to ensure complete coverage of 
the statement of work, logical scheduling of 
the work activities, adequate resourcing, and 
identification of inherent risks. 

(d) Unless a waiver is granted by the Cog-
nizant Federal Agency, Contractor proposed 
EVMS changes require approval of the Cog-
nizant Federal Agency prior to implementa-
tion. The Cognizant Federal Agency shall ad-
vise the Contractor of the acceptability of 
such changes within 30 calendar days after 
receipt of the notice of proposed changes 
from the Contractor. If the advance approval 
requirements are waived by the Cognizant 
Federal Agency, the Contractor shall dis-
close EVMS changes to the Cognizant Fed-
eral Agency at least 14 calendar days prior to 
the effective date of implementation. 

(e) The Contractor agrees to provide access 
to all pertinent records and data requested 
by the Contracting Officer or a duly author-
ized representative. Access is to permit Gov-
ernment surveillance to ensure that the Con-
tractor’s EVMS complies, and continues to 
comply, with the EVMS guidelines ref-
erenced in paragraph (a) of this clause, and 
to demonstrate— 
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