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(2) Equipment contract amendments 
shall be prepared on RUS Contract 
Form 238, Construction or Equipment 
Contract Amendments. 

(e) Additions. When additions to exist-
ing central office equipment are re-
quired: 

(1) A proposal shall be requested from 
the supplier. 

(2) The borrower shall prepare a plan 
containing an outline of the proposed 
use of the equipment, the proposal 
from the supplier and an estimate of 
the installation cost. If the total cost 
exceeds $500,000, RUS approval of the 
award of contract is required. The bor-
rower shall in this case submit its plan 
and the supplier’s proposal to GFR. If 
the cost does not exceed $500,000, the 
borrower’s award of contract is not 
subject to RUS approval. 

(3) If RUS approval was required by 
paragraph (e)(2) of this section, upon 
RUS approval the purchase may be 
made using RUS Contract Form 525, or 
545, or when applicable, the procedures 
contained in subpart I of this part. 

(4) If the purchase is to be made by 
contract, three executed copies of the 
contract with attachments are to be 
submitted to the RUS. 

(5) Installation of the central office 
equipment and materials procured by 
RUS Contract Form 545 may be made 
in accordance with subpart I, if appli-
cable, or by an approved FAP. 

(f) Preinstallation conference. RUS rec-
ommends, but does not require, that 
the borrower hold a preinstallation 
conference, attended by the borrower, 
its engineer, equipment installers, and 
if possible the GFR, prior to the begin-
ning of the installation of the central 
office equipment. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 17679, Apr. 14, 1994; 64 FR 16607, Apr. 6, 
1999] 

§ 1753.39 Closeout documents. 
Closeout of RUS Contract Form 525, 

Central Office Equipment Contract (In-
cluding Installation), and RUS Con-
tract Form 545, Central Office Equip-
ment Contract (Not Including Installa-
tion), shall be conducted as follows: 

(a) Contract amendments. Amend-
ments that must be submitted to RUS 
for approval, as required by § 1753.11, 

shall be submitted promptly. All other 
amendments may be submitted to RUS 
with the engineer’s contract closeout 
certification. 

(b) Taxes. Under the terms of RUS 
Contract Forms 525 and 545, the bid 
prices do not include any amounts 
which are or may be payable by the 
bidder or the borrower on account of 
taxes imposed upon the sale, purchase 
or use of equipment, material and soft-
ware covered by the contracts. If any 
such tax is paid by the bidder, the con-
tract requires that the amount is to be 
stated separately on all invoices and 
paid by the borrower. 

(c) Acceptance tests. The borrower will 
perform acceptance tests as part of the 
partial closeout and final closeout of 
RUS Contract Form 525. Tests that will 
demonstrate compliance with the re-
quirements of 7 CFR 1755.522 are con-
tained in RUS Bulletin 1753E–201. Other 
tests demonstrating compliance will be 
acceptable. RUS Bulletin 1753E–201 is 
available from RUS, Program Support 
and Regulatory Analysis, STOP 1522, 
1400 Independence Ave., SW., Wash-
ington, DC 20250–1522. 

(d) Grounding system audit. A ground-
ing system audit shall be performed 
and found acceptable for equipment 
provided under Form 525 and 545 Con-
tracts, prior to placing a central office 
or remote switching terminal into full 
service operation. The audits are to be 
conducted in accordance with guide-
lines contained in the applicable sec-
tions of RUS Form 522 ‘‘General Speci-
fication for Digital, Stored Program 
Controlled Central Office Equipment.’’ 
The audits shall be performed by the 
contractor and borrower for Form 525 
equipment and by the borrower for 
Form 545 equipment. 

(e) Partial Closeout Procedure. Under 
conditions set forth in RUS Contract 
Form 525, a contractor may, when ap-
proved by the borrower, receive pay-
ment in full for central offices and 
their respective associated remote 
switching terminals upon completion 
of the installation without awaiting 
completion of the project where the 
contractor is to receive such payment, 
the procedure contained in the applica-
ble sections of RUS Contract Form 525 
shall be followed. In addition to com-
plying with the appropriate partial 
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closeout procedure contained in RUS 
Contract Form 525, the borrower shall: 

(1) Obtain from the engineer a certifi-
cation of partial closeout. 

(2) Submit one copy of the summary 
to RUS with an FRS. 

(f) Final contract closeout procedure. 
The documents required for the final 

closeout of the central office equip-
ment contract, RUS Contract Forms 
525 and 545, are listed in the following 
table, which also indicates the number 
of copies and their distribution. The 
procedure to be followed is as follows: 

DOCUMENTS REQUIRED TO CLOSEOUT CENTRAL OFFICE EQUIPMENT CONTRACT 

RUS Form No. Description 

Use with Prepared by Distribution 

RUS Form 
525 

RUS Form 
545 Contractor Engineer Borrower Contractor 

238 ................. Construction or 
Equipment Contract 
Amendment (if not 
previously sub-
mitted, send to 
RUS for approval).

X X .................... (3) (to RUS) (to RUS) 

754 ................. Certificate of Comple-
tion and Certificate 
of Contractor and 
Indemnity Agree-
ment (if submitted, 
Form 744 is not re-
quired).

X .................... 3 3 2 1 

517 ................. Results of Accept-
ance Tests (pre-
pare and distribute 
copies immediately 
upon completion of 
the acceptance 
tests of each cen-
tral office).

X .................... .................... 2 1 1 

752a ............... Certificate of Comple-
tion—Not Including 
Installation.

.................... X .................... 2 1 1 

224 ................. Waiver and Release 
of Lien (from each 
supplier).

X .................... 1 .................... 1 ....................

231 ................. Certificate of Con-
tractor.

X .................... 1 .................... 1 ....................

213 ................. Certificate (Buy 
American).

X X 1 .................... 1 ....................

None .............. Switching Diagram, 
as installed.

X X 2 .................... 2 ....................

None .............. Set of Drawings 
(each set to include 
all the drawings re-
quired under the 
Specification, RUS 
Form 522).

X X 2 .................... 2 ....................

(1) The borrower shall: 
(i) Immediately following completion 

of the last central office equipment in-
stallation, arrange with the contrac-
tor’s installer, connecting company 
(where necessary), and the GFR for 
performance of the acceptance tests of 
offices not previously tested. The date 
for testing should be established so 
that the installer will not be required 
to return to the site for the sole pur-
pose of assisting in these tests. Accept-

ance tests shall be performed within 30 
days of completion of the installation, 
unless otherwise requested in writing 
by the contractor and approved in writ-
ing by the borrower. 

(ii) When the acceptance tests have 
been satisfactorily completed and the 
contractor has corrected all the dis-
crepancies: 
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(A) Prepare and assemble the docu-
ments listed in the table in this sec-
tion, Documents Required to Close Out 
Central Office Equipment Contracts. 

(B) Notify the GFR that the project 
is ready for final RUS inspection. 

(iii) Make the documents listed in 
the table available for GFR review on 
the date of final inspection. 

(iv) Distribute the documents as indi-
cated in the table. The documents list-
ed for RUS shall be retained by the 
borrower for inspection by RUS for at 
least two years from the date of the en-
gineer’s contract closeout certificate. 

(2) The documents required and the 
procedure to be used for equipment 
purchased and/or installations made 
using the method of minor construc-
tion are set forth in subpart I. 

(g) Once RUS approval has been ob-
tained for any required amendments, 
the borrower shall obtain certifications 
from the engineer that the project and 
all required documentation are satis-
factory and complete. The require-
ments for the final contract certifi-
cation are contained in § 1753.18. 

(h) Once these certifications have 
been received, final payment shall be 
made according to the payment terms 
of the contract. Copies of the certifi-
cations shall be submitted with the 
FRS, requesting the remaining funds 
on the contract. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 31126, June 17, 1994; 59 FR 43717, Aug. 25, 
1994; 62 FR 32477, June 16, 1997; 64 FR 16608, 
Apr. 6, 1999] 

§§ 1753.40–1753.45 [Reserved] 

Subpart F—Outside Plant Major 
Construction by Contract 

SOURCE: 54 FR 39267, Sept. 25, 1989, unless 
otherwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.46 General. 

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements 
and procedures to be followed by bor-
rowers when outside plant major con-
struction by contract is financed by 
loan funds. Terms used in this subpart 

are defined in § 1753.2 and RUS Contract 
Form 515. 

(b) The contract method for major 
construction is described in § 1753.5(b). 

(c) The two contract forms which 
may be used for major outside plant 
construction are Form 515 and Form 
773. Limitations on the applicability of 
these forms shall be as follows: 

(1) Form 515 shall be used for major 
outside plant construction projects 
which will be competitively bid. The 
contract contains plans and specifica-
tions and has no dollar limitation. See 
§§ 1753.47, 1753.48 and 1753.49. 

(2) Contract Form 515, which is for 
$250,000 or less, may, at the borrower’s 
option, be negotiated. See § 1753.48(b). 

(3) RUS Form 773 may be used for 
minor outside plant projects which are 
not competitively bid because they 
cannot be designed and staked at the 
time of contract execution. Projects of 
this nature include routine line exten-
sions and placement of subscriber 
drops. See subpart I of this part. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16608, Apr. 6, 
1999] 

§ 1753.47 Plans and specifications 
(P&S). 

(a) General. (1) Prior to the prepara-
tion of P&S for the construction 
project: 

(i) A review shall be made of the out-
side plant requirements, and the Loan 
Design (LD) shall be revised to reflect 
any needed changes (See § 1753.3). 

(ii) Deviations from the approved LD 
(7 CFR part 1737) must be approved by 
RUS (See § 1753.3). 

(2) The standard RUS specifications 
required for construction of outside 
plant facilities are: 

(i) RUS Form 515a (Bulletin 345–150)— 
Specifications and Drawings for Con-
struction of Direct Buried Plant. 

(ii) RUS Form 515c (Bulletin 345– 
151)—Specifications and Drawings for 
Conduit and Manhole Construction. 

(iii) RUS Form 515d (Bulletin 345– 
152)—Specifications and Drawings for 
Underground Cable Installation. 

(iv) RUS Form 515f (Bulletin 345– 
153)—Specifications and Drawings for 
Construction of Pole Lines and Aerial 
Cables. 
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