

1352.271-78

to avoid incurring additional costs on account thereof, an equitable adjustment may be made in the contract. Any such request for equitable adjustment shall be asserted in writing as soon as practicable after the delay or disruption, but not later than the day of final payment under the contract.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 2010]

1352.271-78 Minimization of delay due to Government furnished property.

As prescribed in 48 CFR 1371.109, insert the following clause:

MINIMIZATION OF DELAY DUE TO GOVERNMENT FURNISHED PROPERTY (APR 2010)

(a) In order to assure timely performance under this contract, it is imperative that delay in the contract's performance period resulting from late, damaged, or unsuitable Government furnished property be held to an absolute minimum. In order to achieve minimization of delay, it is agreed that:

(1) Subject to adjustment as provided in paragraph (b) of this clause, the Government shall deliver each item of Government furnished property to the contractor on or before the date specified in the contract or, if later, in sufficient time for the contractor to meet the contract performance period.

(2) The Government may forego furnishing any item of Government property to the contractor. In that event, the contractor shall prepare the vessel in terms of piping, wiring, structure, foundation, ventilation, and any other pre-installation requirements of the item, so that the work on the vessel may continue without delay and disruption resulting from the absence of the item. If the Government does not furnish an item designated as Government furnished property, the contract price may be adjusted accordingly.

(b) The delivery or performance dates for the supplies or services to be furnished by the contractor under this contract are based upon the expectation that Government furnished property suitable for use (except for such property furnished "as is") will be delivered to the contractor at the time stated in the specification or, if not so stated, in sufficient time to enable the contractor to meet such delivery or performance dates. If the Government furnished property is not furnished in the time stated in the contract, or, if a date is not specified, and the late delivery does not give the contractor sufficient time to enable the contractor to meet required contract delivery or performance dates, the contractor shall notify the Government in writing of the late delivery. Notification shall include cost and schedule im-

48 CFR Ch. 13 (10-1-13 Edition)

pacts, including delays and disruptions to schedules. This notification shall be submitted as soon as practical or known.

(c) The provisions in subsection (b) of this clause and in FAR 52.245-1, if applicable, provide the exclusive remedies to the contractor resulting from delay in delivery of Government furnished property or delivery of such property in a condition not suitable for its intended use.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 2010]

1352.271-79 Liability and insurance.

As prescribed in 48 CFR 1371.110, insert the following clause:

LIABILITY AND INSURANCE (APR 2010)

(a) The contractor shall exercise reasonable care and use its best efforts to prevent accidents, injury or damage to all employees, persons and property, in and about the work, and to the vessel or part thereof upon which work is done.

(b) The contractor shall be responsible for and make good at its own cost and expense any and all loss of or damage of whatsoever nature to the vessel (or part thereof), its equipment, movable stores and cargo, and Government-owned material and equipment for the repair, completion, alteration or addition to the vessel in the possession of the contractor, whether at the plant or elsewhere, arising or growing out of the performance of the work, except where the contractor can affirmatively show that such loss or damage was due to causes beyond the contractor's control, was proximately caused by the fault or negligence of agents or employees of the Government, or which loss or damage the contractor by exercise of reasonable care was unable to prevent. However, the contractor shall not be responsible for any such loss or damage discovered after redelivery of the vessel unless the loss or damage is discovered within 90 days after redelivery of the vessel and loss or damage is affirmatively shown to be the result of the fault or negligence of the contractor. To induce the contractor to perform the work for the compensation provided, it is specifically agreed that the contractor's aggregate liability on account of loss of or damage to the vessel (or part thereof), its equipment, movable stores and cargo and Government-owned materials and equipment, shall in no event exceed the sum of \$1,000,000.00. As to the contractor, the Government assumes the risk of loss or damage to the Government-owned vessel (or part thereof), its equipment, movable stores and cargo and said Government-owned materials and equipment in excess of \$1,000,000.00. This