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supplies or services. These liquidated dam-
ages are in addition to excess costs of repur-
chase under the Termination clause.

(c) The Contractor will not be charged with
liquidated damages when the delay in deliv-
ery or performance is beyond the control and
without the fault or negligence of the Con-
tractor as defined in the Default—Fixed-
Price Supply and Service clause in this con-
tract.

(End of clause)

[656 FR 46067, July 26, 2000]

52.211-12 Liquidated Damages—Con-
struction.

As prescribed in 11.503(b), insert the
following clause in solicitations and
contracts:

LIQUIDATED DAMAGES—CONSTRUCTION (SEP
2000)

(a) If the Contractor fails to complete the
work within the time specified in the con-
tract, the Contractor shall pay liquidated
damages to the Government in the amount
of  [Contracting Officer insert amount] for
each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Con-
tractor’s right to proceed, liquidated dam-
ages will continue to accrue until the work
is completed. These liquidated damages are
in addition to excess costs of repurchase
under the Termination clause.

(End of clause)

[656 FR 46067, July 26, 2000]

52.211-13 Time Extensions.

As prescribed in 11.503(c), insert the
following clause:

TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will
depend upon the extent, if any, by which the
changes cause delay in the completion of the
various elements of construction. The
change order granting the time extension
may provide that the contract completion
date will be extended only for those specific
elements related to the changed work and
that the remaining contract completion
dates for all other portions of the work will
not be altered. The change order also may
provide an equitable readjustment of lig-
uidated damages under the new completion
schedule.

(End of clause)

[656 FR 46067, July 26, 2000]
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52.211-16

52.211-14 Notice of Priority Rating for
National Defense, Emergency Pre-
paredness, and Energy Program
Use.

As prescribed in 11.604(a), insert the
following provision:

NOTICE OF PRIORITY RATING FOR NATIONAL
DEFENSE, EMERGENCY PREPAREDNESS, AND
ENERGY PROGRAM USE (APR 2008)

Any contract awarded as a result of this
solicitation will be [ ] DX rated order; [ ] DO
rated order certified for national defense,
emergency preparedness, and energy pro-
gram use under the Defense Priorities and
Allocations System (DPAS) (15 CFR 700), and
the Contractor will be required to follow all
of the requirements of this regulation.
[Contracting Officer check appropriate box.]

(End of provision)

[61 FR 19717, May 30, 1986, as amended at 55
FR 38518, Sept. 18, 1990. Redesignated and
amended at 60 FR 48251, 48256, Sept. 18, 1995;
73 FR 21785, Apr. 22, 2008]

52.211-15 Defense Priority and Alloca-
tion Requirements.

As prescribed in 11.604(b), insert the
following clause:

DEFENSE PRIORITY AND ALLOCATION
REQUIREMENTS (APR 2008)

This is a rated order certified for national
defense, emergency preparedness, and energy
program use, and the Contractor shall follow
all the requirements of the Defense Prior-
ities and Allocations System regulation (15
CFR part 700).

(End of clause)

[61 FR 19717, May 30, 1986, as amended at 55
FR 38518, Sept. 18, 1990. Redesignated and
amended at 60 FR 48251, 48256, Sept. 18, 1995;
73 FR 21785, Apr. 22, 2008]

52.211-16 Variation in Quantity.

As prescribed in 11.703(a), insert the
following clause:

VARIATION IN QUANTITY (APR 1984)

(a) A variation in the quantity of any item
called for by this contract will not be accept-
ed unless the variation has been caused by
conditions of loading, shipping, or packing,
or allowances in manufacturing processes,
and then only to the extent, if any, specified
in paragraph (b) below.

(b) The permissible variation shall be lim-
ited to:
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